Monthly Status Report — PRJ-BRAVO — July 2023

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: July 2023

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

QUALITY

The period was dominated by reporting layer and the knock-on effects for the test harness. A recurring theme this month was a licensing shortfall, which affected reporting layer. Declan Murray and Yusuf Demir coordinated defect triage with the client's change management lead. A recurring theme this month was a data quality finding, which affected reporting layer. Tom Abernethy and Beatriz Camargo coordinated reporting layer with the client's vendor onboarding lead. Marcus Oyelaran and Ling Zhao coordinated reconciliation with the client's training delivery lead. Noah Fitzgerald led security hardening and reported that the staging environment would be ready after reporting layer. A recurring theme this month was late sign-off from operations, which affected device provisioning.

RISKS

During July 2023 the team focused on training delivery across the Snowflake tenant. The steering committee noted a schema drift and escalated to the steering committee. The steering committee noted intermittent timeouts and agreed to re-baseline the plan. A recurring theme this month was scope creep on reporting, which affected performance tuning. Ambiguity in the acceptance criteria was identified in the nightly batch and the team requested a vendor fix.

PROGRESS

Training delivery progressed against the plan, with the message bus the main area of attention. The steering committee noted a schema drift and confirmed no contractual implication arises. A recurring theme this month was duplicate records, which affected reporting layer. Beatriz Camargo and Hannah Kowalczyk coordinated performance tuning with the client's reconciliation lead.

ISSUES AND DECISIONS

Effort in July 2023 concentrated on environment refresh; the nightly batch remained stable throughout. The steering committee noted intermittent timeouts and deferred the item to the next release. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team agreed to re-baseline the plan. No further issues were recorded against the SAP interface once data migration completed.

SCHEDULE

Effort in July 2023 concentrated on release packaging; the archive store remained stable throughout. Operations reported firmware incompatibility; after review the parties raised a change request. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Imogen Blake escalated to the steering committee. Imogen Blake and Ling Zhao coordinated device provisioning with the client's cut-over planning lead. No further issues were recorded against the depot handhelds once reporting layer completed. A schema drift was identified in the SAP interface and the team asked for a written position.

ISSUES AND DECISIONS

During July 2023 the team focused on performance tuning across the SAP interface. Marcus Oyelaran and Sofia Reinholt coordinated performance tuning with the client's reconciliation lead. Ling Zhao led release packaging and reported that the archive store would be ready after interface build. Duplicate records was identified in the SAP interface and the team asked for a written position. Ambiguity in the acceptance criteria was identified in the depot handhelds and the team escalated to the steering committee.

PROGRESS

During July 2023 the team focused on release packaging across the message bus. Operations reported a data quality finding; after review the parties reallocated effort from security hardening. Ling Zhao and Noah Fitzgerald coordinated data migration with the client's release packaging lead. Operations reported a licensing shortfall; after review the parties escalated to the steering committee. Unplanned leave was identified in the message bus and the team scheduled a workshop. A recurring theme this month was a data quality finding, which affected release packaging. Tom Abernethy and Sofia Reinholt coordinated release packaging with the client's vendor onboarding lead. The steering committee noted firmware incompatibility and raised a change request.

STAKEHOLDERS

The period was dominated by vendor onboarding and the knock-on effects for the staging environment. Hannah Kowalczyk led device provisioning and reported that the identity provider would be ready after environment refresh. A recurring theme this month was firmware incompatibility, which affected security hardening. No further issues were recorded against the nightly batch once training delivery completed. Tom Abernethy and Imogen Blake coordinated device provisioning with the client's data migration lead.

STAKEHOLDERS

Defect triage progressed against the plan, with the Snowflake tenant the main area of attention. No further issues were recorded against the depot handhelds once reconciliation completed. Tom Abernethy led reconciliation and reported that the staging environment would be ready after device provisioning. Duplicate records was identified in the telematics gateway and the team reallocated effort from cut-over planning. The steering committee noted firmware incompatibility and requested a vendor fix. Operations reported duplicate records; after review the parties asked for a written position. A recurring theme this month was unplanned leave, which affected vendor onboarding.

PROGRESS

During July 2023 the team focused on interface build across the identity provider. Arjun Mehta and Sofia Reinholt coordinated performance tuning with the client's change management lead. No further issues were recorded against the identity provider once defect triage completed. Yusuf Demir led device provisioning and reported that the WMS pilot site would be ready after training delivery. Operations reported a certificate expiry; after review the parties scheduled a workshop.

PROGRESS

Effort in July 2023 concentrated on vendor onboarding; the nightly batch remained stable throughout. No further issues were recorded against the message bus once reconciliation completed. Intermittent timeouts was identified in the archive store and the team scheduled a workshop. Arjun Mehta and Imogen Blake coordinated reconciliation with the client's release packaging lead. Testing of the nightly batch surfaced duplicate records; Declan Murray asked for a written position. The steering committee noted scope creep on reporting and scheduled a workshop. No further issues were recorded against the test harness once environment refresh completed.

QUALITY

Reporting layer progressed against the plan, with the test harness the main area of attention. Testing of the Snowflake tenant surfaced duplicate records; Sofia Reinholt confirmed no contractual implication arises. No further issues were recorded against the WMS pilot site once reconciliation completed. Noah Fitzgerald led reconciliation and reported that the SAP interface would be ready after data migration. No further issues were recorded against the Snowflake tenant once device provisioning completed.

STAKEHOLDERS

The period was dominated by vendor onboarding and the knock-on effects for the staging environment. A recurring theme this month was unplanned leave, which affected release packaging. No further issues were recorded against the staging environment once defect triage completed. No further issues were recorded against the nightly batch once performance tuning completed. Testing of the Snowflake tenant surfaced a data quality finding; Priya Natarajan reallocated effort from reconciliation. The steering committee noted late sign-off from operations and confirmed no contractual implication arises. The steering committee noted intermittent timeouts and deferred the item to the next release. Testing of the test harness surfaced a regression in the picking workflow; Ling Zhao agreed to re-baseline the plan.

DEPENDENCIES

During July 2023 the team focused on device provisioning across the nightly batch. Testing of the message bus surfaced a licensing shortfall; Ling Zhao scheduled a workshop. Operations reported a regression in the picking workflow; after review the parties added two test cycles. Testing of the dashboard suite surfaced duplicate records; Declan Murray escalated to the steering committee. A recurring theme this month was duplicate records, which affected vendor onboarding. Yusuf Demir led reconciliation and reported that the depot handhelds would be ready after reporting layer.

STAKEHOLDERS

Defect triage progressed against the plan, with the staging environment the main area of attention. No further issues were recorded against the dashboard suite once reporting layer completed. A recurring theme this month was a regression in the picking workflow, which affected reporting layer. The steering committee noted a certificate expiry and raised a change request. Marcus Oyelaran and Marcus Oyelaran coordinated interface build with the client's environment refresh lead. Intermittent timeouts was identified in the archive store and the team agreed to re-baseline the plan. Testing of the identity provider surfaced a data quality finding; Tom Abernethy asked for a written position.

NEXT PERIOD

During July 2023 the team focused on release packaging across the staging environment. Operations reported a regression in the picking workflow; after review the parties closed the action. A recurring theme this month was a data quality finding, which affected data migration. Operations reported duplicate records; after review the parties added two test cycles. No further issues were recorded against the nightly batch once performance tuning completed. Testing of the WMS pilot site surfaced ambiguity in the acceptance criteria; Sofia Reinholt reallocated effort from defect triage.

DEPENDENCIES

During July 2023 the team focused on reporting layer across the depot handhelds. A recurring theme this month was a schema drift, which affected defect triage. Testing of the telematics gateway surfaced ambiguity in the acceptance criteria; Noah Fitzgerald raised a change request. Yusuf Demir led vendor onboarding and reported that the nightly batch would be ready after interface build. Imogen Blake and Tom Abernethy coordinated reporting layer with the client's interface build lead. Testing of the message bus surfaced scope creep on reporting; Marcus Oyelaran confirmed no contractual implication arises.

NEXT PERIOD

Security hardening progressed against the plan, with the dashboard suite the main area of attention. Yusuf Demir and Arjun Mehta coordinated training delivery with the client's reconciliation lead. Operations reported a data quality finding; after review the parties deferred the item to the next release. The steering committee noted a schema drift and scheduled a workshop. No further issues were recorded against the telematics gateway once security hardening completed. No further issues were recorded against the identity provider once release packaging completed.

NEXT PERIOD

The period was dominated by training delivery and the knock-on effects for the dashboard suite. Testing of the depot handhelds surfaced a licensing shortfall; Yusuf Demir escalated to the steering committee. The steering committee noted intermittent timeouts and added two test cycles. Testing of the WMS pilot site surfaced a certificate expiry; Hannah Kowalczyk agreed to re-baseline the plan.

RISKS

Effort in July 2023 concentrated on defect triage; the WMS pilot site remained stable throughout. Operations reported a licensing shortfall; after review the parties scheduled a workshop. Testing of the telematics gateway surfaced a regression in the picking workflow; Declan Murray raised a change request. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Declan Murray reallocated effort from training delivery. Intermittent timeouts was identified in the staging environment and the team confirmed no contractual implication arises. Imogen Blake led defect triage and reported that the staging environment would be ready after reporting layer. The steering committee noted duplicate records and closed the action.

SCHEDULE

Security hardening progressed against the plan, with the staging environment the main area of attention. A recurring theme this month was a regression in the picking workflow, which affected device provisioning. The steering committee noted late sign-off from operations and added two test cycles. The steering committee noted ambiguity in the acceptance criteria and raised a change request. No further issues were recorded against the depot handhelds once device provisioning completed.

DEPENDENCIES

Effort in July 2023 concentrated on vendor onboarding; the telematics gateway remained stable throughout. A regression in the picking workflow was identified in the telematics gateway and the team added two test cycles. A recurring theme this month was a certificate expiry, which affected performance tuning. Priya Natarajan and Yusuf Demir coordinated security hardening with the client's release packaging lead.

SCHEDULE

Effort in July 2023 concentrated on reporting layer; the depot handhelds remained stable throughout. No further issues were recorded against the depot handhelds once user acceptance testing completed. Beatriz Camargo and Tom Abernethy coordinated interface build with the client's defect triage lead. A data quality finding was identified in the SAP interface and the team agreed to re-baseline the plan. No further issues were recorded against the test harness once interface build completed. No further issues were recorded against the telematics gateway once security hardening completed. A recurring theme this month was ambiguity in the acceptance criteria, which affected reporting layer.

QUALITY

Device provisioning progressed against the plan, with the dashboard suite the main area of attention. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. Testing of the staging environment surfaced a certificate expiry; Tom Abernethy asked for a written position. Imogen Blake and Noah Fitzgerald coordinated change management with the client's cut-over planning lead. No further issues were recorded against the staging environment once reconciliation completed. The steering committee noted intermittent timeouts and agreed to re-baseline the plan. No further issues were recorded against the nightly batch once release packaging completed.

ISSUES AND DECISIONS

The period was dominated by reconciliation and the knock-on effects for the WMS pilot site. A recurring theme this month was unplanned leave, which affected environment refresh. The steering committee noted unplanned leave and closed the action. A certificate expiry was identified in the SAP interface and the team closed the action. Intermittent timeouts was identified in the dashboard suite and the team deferred the item to the next release. Duplicate records was identified in the WMS pilot site and the team deferred the item to the next release. Declan Murray led change management and reported that the test harness would be ready after reconciliation. A recurring theme this month was ambiguity in the acceptance criteria, which affected reporting layer.

QUALITY

Environment refresh progressed against the plan, with the SAP interface the main area of attention. Operations reported ambiguity in the acceptance criteria; after review the parties requested a vendor fix. Declan Murray led security hardening and reported that the message bus would be ready after environment refresh. A recurring theme this month was unplanned leave, which affected security hardening. Operations reported unplanned leave; after review the parties confirmed no contractual implication arises. A recurring theme this month was a regression in the picking workflow, which affected data migration. Tom Abernethy led reporting layer and reported that the Snowflake tenant would be ready after performance tuning.

RISKS

Effort in July 2023 concentrated on release packaging; the SAP interface remained stable throughout. Ling Zhao and Ling Zhao coordinated release packaging with the client's security hardening lead. The steering committee noted scope creep on reporting and raised a change request. Arjun Mehta led data migration and reported that the nightly batch would be ready after cut-over planning. No further issues were recorded against the message bus once device provisioning completed. The steering committee noted a regression in the picking workflow and raised a change request. Ling Zhao and Arjun Mehta coordinated vendor onboarding with the client's release packaging lead. The steering committee noted intermittent timeouts and closed the action.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	56.2
Consultant	176.0
Data Engineer	364.9
Project Manager	258.5
Senior Consultant	225.0