Monthly Status Report — PRJ-CHARLIE — July 2023

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: July 2023

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

Effort in July 2023 concentrated on device provisioning; the message bus remained stable throughout. Testing of the SAP interface surfaced scope creep on reporting; Noah Fitzgerald requested a vendor fix. A recurring theme this month was intermittent timeouts, which affected environment refresh. A licensing shortfall was identified in the SAP interface and the team asked for a written position.

RISKS

Effort in July 2023 concentrated on change management; the WMS pilot site remained stable throughout. Testing of the nightly batch surfaced a licensing shortfall; Noah Fitzgerald accepted the risk. Arjun Mehta led device provisioning and reported that the identity provider would be ready after change management. Marcus Oyelaran and Arjun Mehta coordinated defect triage with the client's user acceptance testing lead.

ISSUES AND DECISIONS

During July 2023 the team focused on change management across the telematics gateway. The steering committee noted intermittent timeouts and scheduled a workshop. No further issues were recorded against the identity provider once training delivery completed. The steering committee noted a schema drift and added two test cycles. A recurring theme this month was a schema drift, which affected reporting layer.

QUALITY

The period was dominated by security hardening and the knock-on effects for the depot handhelds. A licensing shortfall was identified in the dashboard suite and the team added two test cycles. The steering committee noted intermittent timeouts and scheduled a workshop. A licensing shortfall was identified in the depot handhelds and the team asked for a written position. Testing of the WMS pilot site surfaced a schema drift; Declan Murray asked for a written position. Hannah Kowalczyk and Imogen Blake coordinated cut-over planning with the client's training delivery lead. Hannah Kowalczyk led device provisioning and reported that the message bus would be ready after data migration.

ISSUES AND DECISIONS

Interface build progressed against the plan, with the SAP interface the main area of attention. Marcus Oyelaran and Hannah Kowalczyk coordinated cut-over planning with the client's defect triage lead. Beatriz Camargo led device provisioning and reported that the nightly batch would be ready after change management. Operations reported a certificate expiry; after review the parties raised a change request.

DEPENDENCIES

Vendor onboarding progressed against the plan, with the message bus the main area of attention. Declan Murray led reconciliation and reported that the message bus would be ready after defect triage. A recurring theme this month was a licensing shortfall, which affected interface build. Beatriz Camargo led change management and reported that the message bus would be ready after user acceptance testing. Operations reported ambiguity in the acceptance criteria; after review the parties reallocated effort from defect triage. Operations reported a licensing shortfall; after review the parties reallocated effort from cut-over planning. Operations reported a certificate expiry; after review the parties closed the action. The steering committee noted a schema drift and scheduled a workshop.

STAKEHOLDERS

The period was dominated by training delivery and the knock-on effects for the WMS pilot site. Imogen Blake and Priya Natarajan coordinated interface build with the client's security hardening lead. Duplicate records was identified in the dashboard suite and the team raised a change request. Arjun Mehta and Declan Murray coordinated user acceptance testing with the client's training delivery lead. Testing of the archive store surfaced firmware incompatibility; Ling Zhao confirmed no contractual implication arises.

ISSUES AND DECISIONS

During July 2023 the team focused on reconciliation across the staging environment. No further issues were recorded against the telematics gateway once change management completed. Beatriz Camargo and Imogen Blake coordinated defect triage with the client's environment refresh lead. A data quality finding was identified in the depot handhelds and the team raised a change request. A schema drift was identified in the SAP interface and the team confirmed no contractual implication arises. Late sign-off from operations was identified in the identity provider and the team requested a vendor fix.

ISSUES AND DECISIONS

The period was dominated by reconciliation and the knock-on effects for the telematics gateway. Testing of the Snowflake tenant surfaced firmware incompatibility; Imogen Blake scheduled a workshop. Scope creep on reporting was identified in the SAP interface and the team closed the action. Testing of the WMS pilot site surfaced a data quality finding; Imogen Blake reallocated effort from reconciliation. No further issues were recorded against the archive store once training delivery completed. Testing of the depot handhelds surfaced scope creep on reporting; Noah Fitzgerald escalated to the steering committee. The steering committee noted duplicate records and deferred the item to the next release. A recurring theme this month was a licensing shortfall, which affected device provisioning.

PROGRESS

Device provisioning progressed against the plan, with the Snowflake tenant the main area of attention. No further issues were recorded against the identity provider once reconciliation completed. Operations reported firmware incompatibility; after review the parties escalated to the steering committee. Tom Abernethy and Noah Fitzgerald coordinated environment refresh with the client's data migration lead. Marcus Oyelaran led interface build and reported that the telematics gateway would be ready after defect triage.

DEPENDENCIES

Effort in July 2023 concentrated on environment refresh; the identity provider remained stable throughout. No further issues were recorded against the depot handhelds once performance tuning completed. The steering committee noted a regression in the picking workflow and asked for a written position. A recurring theme this month was a data quality finding, which affected device provisioning. Testing of the nightly batch surfaced late sign-off from operations; Arjun Mehta deferred the item to the next release. Beatriz Camargo led device provisioning and reported that the test harness would be ready after cut-over planning. Imogen Blake and Sofia Reinholt coordinated vendor onboarding with the client's cut-over planning lead.

NEXT PERIOD

During July 2023 the team focused on defect triage across the WMS pilot site. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Yusuf Demir added two test cycles. A recurring theme this month was a regression in the picking workflow, which affected security hardening. A recurring theme this month was a certificate expiry, which affected defect triage.

ISSUES AND DECISIONS

User acceptance testing progressed against the plan, with the nightly batch the main area of attention. The steering committee noted scope creep on reporting and requested a vendor fix. No further issues were recorded against the message bus once reporting layer completed. Imogen Blake led environment refresh and reported that the dashboard suite would be ready after change management. Testing of the telematics gateway surfaced a schema drift; Priya Natarajan confirmed no contractual implication arises. A data quality finding was identified in the nightly batch and the team accepted the risk.

ISSUES AND DECISIONS

Environment refresh progressed against the plan, with the archive store the main area of attention. Noah Fitzgerald and Sofia Reinholt coordinated training delivery with the client's reporting layer lead. Noah Fitzgerald and Hannah Kowalczyk coordinated user acceptance testing with the client's device provisioning lead. Ling Zhao led performance tuning and reported that the depot handhelds would be ready after training delivery. Testing of the staging environment surfaced a regression in the picking workflow; Noah Fitzgerald escalated to the steering committee. Yusuf Demir led cut-over planning and reported that the message bus would be ready after defect triage.

STAKEHOLDERS

The period was dominated by environment refresh and the knock-on effects for the depot handhelds. No further issues were recorded against the archive store once data migration completed. Testing of the SAP interface surfaced a licensing shortfall; Ling Zhao accepted the risk. A recurring theme this month was a regression in the picking workflow, which affected release packaging.

DEPENDENCIES

The period was dominated by vendor onboarding and the knock-on effects for the telematics gateway. A recurring theme this month was ambiguity in the acceptance criteria, which affected cut-over planning. A recurring theme this month was unplanned leave, which affected vendor onboarding. The steering committee noted intermittent timeouts and raised a change request. A recurring theme this month was scope creep on reporting, which affected user acceptance testing. Testing of the dashboard suite surfaced scope creep on reporting; Declan Murray added two test cycles.

DEPENDENCIES

During July 2023 the team focused on device provisioning across the Snowflake tenant. Sofia Reinholt and Imogen Blake coordinated reconciliation with the client's environment refresh lead. Tom Abernethy and Arjun Mehta coordinated device provisioning with the client's change management lead. Operations reported late sign-off from operations; after review the parties scheduled a workshop. No further issues were recorded against the test harness once change management completed. Operations reported duplicate records; after review the parties raised a change request. A recurring theme this month was late sign-off from operations, which affected vendor onboarding.

RISKS

During July 2023 the team focused on environment refresh across the identity provider. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. Ambiguity in the acceptance criteria was identified in the depot handhelds and the team agreed to re-baseline the plan. No further issues were recorded against the nightly batch once environment refresh completed. The steering committee noted unplanned leave and confirmed no contractual implication arises. A recurring theme this month was duplicate records, which affected environment refresh. Yusuf Demir and Declan Murray coordinated performance tuning with the client's environment refresh lead.

ISSUES AND DECISIONS

The period was dominated by vendor onboarding and the knock-on effects for the archive store. Intermittent timeouts was identified in the WMS pilot site and the team raised a change request. No further issues were recorded against the archive store once reconciliation completed. Ling Zhao led environment refresh and reported that the telematics gateway would be ready after reporting layer. A recurring theme this month was a regression in the picking workflow, which affected release packaging. A recurring theme this month was a regression in the picking workflow, which affected vendor onboarding. A recurring theme this month was duplicate records, which affected user acceptance testing. Operations reported a schema drift; after review the parties asked for a written position.

SCHEDULE

Effort in July 2023 concentrated on cut-over planning; the WMS pilot site remained stable throughout. Duplicate records was identified in the dashboard suite and the team confirmed no contractual implication arises. Tom Abernethy and Imogen Blake coordinated reporting layer with the client's training delivery lead. Marcus Oyelaran and Ling Zhao coordinated release packaging with the client's cut-over planning lead.

RISKS

Defect triage progressed against the plan, with the message bus the main area of attention. A certificate expiry was identified in the identity provider and the team accepted the risk. Imogen Blake led security hardening and reported that the identity provider would be ready after training delivery. Operations reported unplanned leave; after review the parties escalated to the steering committee. No further issues were recorded against the dashboard suite once performance tuning completed.

RISKS

The period was dominated by training delivery and the knock-on effects for the depot handhelds. A recurring theme this month was intermittent timeouts, which affected reporting layer. Operations reported firmware incompatibility; after review the parties reallocated effort from change management. Marcus Oyelaran led change management and reported that the nightly batch would be ready after performance tuning. Hannah Kowalczyk led reporting layer and reported that the test harness would be ready after performance tuning. The steering committee noted a regression in the picking workflow and scheduled a workshop.

NEXT PERIOD

Effort in July 2023 concentrated on security hardening; the WMS pilot site remained stable throughout. Tom Abernethy led device provisioning and reported that the dashboard suite would be ready after environment refresh. Duplicate records was identified in the identity provider and the team raised a change request. The steering committee noted a schema drift and scheduled a workshop.

RISKS

The period was dominated by reporting layer and the knock-on effects for the archive store. The steering committee noted duplicate records and deferred the item to the next release. A recurring theme this month was unplanned leave, which affected release packaging. Priya Natarajan and Marcus Oyelaran coordinated device provisioning with the client's security hardening lead. No further issues were recorded against the Snowflake tenant once reporting layer completed. Sofia Reinholt led interface build and reported that the staging environment would be ready after defect triage. A data quality finding was identified in the test harness and the team raised a change request.

SCHEDULE

The period was dominated by performance tuning and the knock-on effects for the Snowflake tenant. Noah Fitzgerald led training delivery and reported that the staging environment would be ready after security hardening. Sofia Reinholt and Yusuf Demir coordinated security hardening with the client's reconciliation lead. Sofia Reinholt and Noah Fitzgerald coordinated reconciliation with the client's training delivery lead. A recurring theme this month was a data quality finding, which affected defect triage. Operations reported a regression in the picking workflow; after review the parties confirmed no contractual implication arises.

STAKEHOLDERS

The period was dominated by change management and the knock-on effects for the nightly batch. A certificate expiry was identified in the identity provider and the team scheduled a workshop. No further issues were recorded against the archive store once data migration completed. The steering committee noted a regression in the picking workflow and reallocated effort from training delivery. A regression in the picking workflow was identified in the depot handhelds and the team asked for a written position. The steering committee noted firmware incompatibility and requested a vendor fix. Marcus Oyelaran and Declan Murray coordinated data migration with the client's training delivery lead.

PROGRESS

Effort in July 2023 concentrated on defect triage; the message bus remained stable throughout. Ling Zhao led defect triage and reported that the nightly batch would be ready after security hardening. Hannah Kowalczyk led change management and reported that the test harness would be ready after reconciliation. The steering committee noted a schema drift and closed the action. A recurring theme this month was a regression in the picking workflow, which affected performance tuning.

ISSUES AND DECISIONS

The period was dominated by defect triage and the knock-on effects for the WMS pilot site. Testing of the staging environment surfaced ambiguity in the acceptance criteria; Hannah Kowalczyk agreed to re-baseline the plan. Firmware incompatibility was identified in the test harness and the team closed the action. Arjun Mehta led user acceptance testing and reported that the dashboard suite would be ready after interface build. Sofia Reinholt and Hannah Kowalczyk coordinated reconciliation with the client's performance tuning lead. No further issues were recorded against the nightly batch once device provisioning completed.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	82.5
Consultant	286.1
Data Engineer	112.8
Project Manager	52.2