Monthly Status Report — PRJ-CHARLIE — August 2023

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: August 2023

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

DEPENDENCIES

Effort in August 2023 concentrated on performance tuning; the dashboard suite remained stable throughout. A recurring theme this month was duplicate records, which affected environment refresh. No further issues were recorded against the SAP interface once training delivery completed. Yusuf Demir led reporting layer and reported that the staging environment would be ready after defect triage. A recurring theme this month was firmware incompatibility, which affected vendor onboarding. Duplicate records was identified in the Snowflake tenant and the team raised a change request.

NEXT PERIOD

During August 2023 the team focused on interface build across the archive store. Tom Abernethy and Noah Fitzgerald coordinated vendor onboarding with the client's reporting layer lead. Operations reported a schema drift; after review the parties reallocated effort from release packaging. Beatriz Camargo and Declan Murray coordinated device provisioning with the client's environment refresh lead.

STAKEHOLDERS

During August 2023 the team focused on reporting layer across the nightly batch. No further issues were recorded against the identity provider once defect triage completed. No further issues were recorded against the message bus once data migration completed. Testing of the message bus surfaced intermittent timeouts; Priya Natarajan added two test cycles.

STAKEHOLDERS

During August 2023 the team focused on vendor onboarding across the WMS pilot site. The steering committee noted scope creep on reporting and escalated to the steering committee. No further issues were recorded against the depot handhelds once cut-over planning completed. Unplanned leave was identified in the telematics gateway and the team scheduled a workshop. No further issues were recorded against the telematics gateway once defect triage completed. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises. The steering committee noted late sign-off from operations and asked for a written position. The steering committee noted intermittent timeouts and deferred the item to the next release.

STAKEHOLDERS

Interface build progressed against the plan, with the test harness the main area of attention. Ling Zhao and Arjun Mehta coordinated vendor onboarding with the client's reconciliation lead. The steering committee noted scope creep on reporting and confirmed no contractual implication arises. Operations reported a schema drift; after review the parties accepted the risk. Operations reported a regression in the picking workflow; after review the parties confirmed no contractual implication arises. A recurring theme this month was duplicate records, which affected data migration.

QUALITY

The period was dominated by defect triage and the knock-on effects for the test harness. The steering committee noted a certificate expiry and raised a change request. Ling Zhao led vendor onboarding and reported that the test harness would be ready after security hardening. Ling Zhao and Sofia Reinholt coordinated user acceptance testing with the client's cut-over planning lead. No further issues were recorded against the WMS pilot site once cut-over planning completed. A recurring theme this month was ambiguity in the acceptance criteria, which affected reconciliation.

SCHEDULE

During August 2023 the team focused on user acceptance testing across the archive store. Operations reported a data quality finding; after review the parties reallocated effort from data migration. The steering committee noted intermittent timeouts and added two test cycles. Beatriz Camargo and Declan Murray coordinated user acceptance testing with the client's vendor onboarding lead. Testing of the SAP interface surfaced a licensing shortfall; Noah Fitzgerald added two test cycles. No further issues were recorded against the staging environment once cut-over planning completed.

ISSUES AND DECISIONS

Effort in August 2023 concentrated on security hardening; the nightly batch remained stable throughout. Operations reported a certificate expiry; after review the parties raised a change request. The steering committee noted unplanned leave and escalated to the steering committee. A certificate expiry was identified in the test harness and the team closed the action. A licensing shortfall was identified in the identity provider and the team accepted the risk.

RISKS

Reporting layer progressed against the plan, with the Snowflake tenant the main area of attention. Imogen Blake led performance tuning and reported that the dashboard suite would be ready after user acceptance testing. Ambiguity in the acceptance criteria was identified in the identity provider and the team accepted the risk. Testing of the depot handhelds surfaced a certificate expiry; Imogen Blake requested a vendor fix. The steering committee noted late sign-off from operations and scheduled a workshop. Unplanned leave was identified in the test harness and the team reallocated effort from training delivery.

DEPENDENCIES

Performance tuning progressed against the plan, with the message bus the main area of attention. Tom Abernethy and Imogen Blake coordinated change management with the client's environment refresh lead. Operations reported a regression in the picking workflow; after review the parties scheduled a workshop. Testing of the identity provider surfaced a certificate expiry; Sofia Reinholt added two test cycles. No further issues were recorded against the test harness once device provisioning completed. The steering committee noted scope creep on reporting and agreed to re-baseline the plan.

ISSUES AND DECISIONS

Training delivery progressed against the plan, with the telematics gateway the main area of attention. No further issues were recorded against the SAP interface once security hardening completed. No further issues were recorded against the Snowflake tenant once defect triage completed. No further issues were recorded against the Snowflake tenant once cut-over planning completed. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release.

QUALITY

Change management progressed against the plan, with the dashboard suite the main area of attention. Priya Natarajan led security hardening and reported that the depot handhelds would be ready after environment refresh. Ling Zhao and Imogen Blake coordinated vendor onboarding with the client's device provisioning lead. Testing of the telematics gateway surfaced unplanned leave; Yusuf Demir requested a vendor fix. Marcus Oyelaran and Tom Abernethy coordinated interface build with the client's cut-over planning lead. A recurring theme this month was firmware incompatibility, which affected interface build. Operations reported a data quality finding; after review the parties scheduled a workshop.

DEPENDENCIES

The period was dominated by security hardening and the knock-on effects for the WMS pilot site. Operations reported duplicate records; after review the parties escalated to the steering committee. Testing of the nightly batch surfaced a schema drift; Marcus Oyelaran requested a vendor fix. No further issues were recorded against the Snowflake tenant once reconciliation completed.

DEPENDENCIES

The period was dominated by cut-over planning and the knock-on effects for the depot handhelds. Operations reported a data quality finding; after review the parties requested a vendor fix. A recurring theme this month was a schema drift, which affected defect triage. Operations reported unplanned leave; after review the parties agreed to re-baseline the plan. No further issues were recorded against the WMS pilot site once reporting layer completed. Yusuf Demir and Hannah Kowalczyk coordinated reconciliation with the client's release packaging lead. Operations reported late sign-off from operations; after review the parties accepted the risk.

STAKEHOLDERS

Environment refresh progressed against the plan, with the staging environment the main area of attention. A recurring theme this month was a regression in the picking workflow, which affected

security hardening. Scope creep on reporting was identified in the identity provider and the team asked for a written position. Beatriz Camargo led reconciliation and reported that the dashboard suite would be ready after change management. Marcus Oyelaran led security hardening and reported that the archive store would be ready after interface build.

DEPENDENCIES

During August 2023 the team focused on data migration across the staging environment. Marcus Oyelaran and Hannah Kowalczyk coordinated interface build with the client's vendor onboarding lead. A recurring theme this month was a certificate expiry, which affected data migration. A recurring theme this month was firmware incompatibility, which affected security hardening. No further issues were recorded against the message bus once change management completed. Yusuf Demir led user acceptance testing and reported that the Snowflake tenant would be ready after data migration.

NEXT PERIOD

Effort in August 2023 concentrated on release packaging; the nightly batch remained stable throughout. Operations reported a regression in the picking workflow; after review the parties scheduled a workshop. Sofia Reinholt led reconciliation and reported that the test harness would be ready after reporting layer. Duplicate records was identified in the staging environment and the team reallocated effort from user acceptance testing. Declan Murray and Tom Abernethy coordinated security hardening with the client's performance tuning lead. Priya Natarajan led reporting layer and reported that the test harness would be ready after interface build. Hannah Kowalczyk and Ling Zhao coordinated security hardening with the client's user acceptance testing lead. The steering committee noted late sign-off from operations and scheduled a workshop.

QUALITY

Effort in August 2023 concentrated on security hardening; the WMS pilot site remained stable throughout. Sofia Reinholt and Yusuf Demir coordinated release packaging with the client's data migration lead. Operations reported a licensing shortfall; after review the parties raised a change request. Operations reported a licensing shortfall; after review the parties deferred the item to the next release. Operations reported a licensing shortfall; after review the parties requested a vendor fix. Testing of the archive store surfaced a data quality finding; Ling Zhao asked for a written position.

QUALITY

Training delivery progressed against the plan, with the SAP interface the main area of attention. A recurring theme this month was duplicate records, which affected release packaging. The steering committee noted scope creep on reporting and scheduled a workshop. The steering committee noted a certificate expiry and reallocated effort from cut-over planning.

NEXT PERIOD

The period was dominated by reporting layer and the knock-on effects for the Snowflake tenant. Duplicate records was identified in the telematics gateway and the team reallocated effort from data migration. Operations reported a certificate expiry; after review the parties deferred the item to the

next release. The steering committee noted a licensing shortfall and raised a change request.

PROGRESS

During August 2023 the team focused on device provisioning across the dashboard suite. A recurring theme this month was a data quality finding, which affected reporting layer. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee. Noah Fitzgerald and Arjun Mehta coordinated environment refresh with the client's reporting layer lead. Tom Abernethy and Beatriz Camargo coordinated vendor onboarding with the client's defect triage lead.

DEPENDENCIES

The period was dominated by environment refresh and the knock-on effects for the telematics gateway. Declan Murray and Beatriz Camargo coordinated performance tuning with the client's security hardening lead. No further issues were recorded against the Snowflake tenant once release packaging completed. Intermittent timeouts was identified in the Snowflake tenant and the team requested a vendor fix. Beatriz Camargo led performance tuning and reported that the telematics gateway would be ready after reconciliation.

ISSUES AND DECISIONS

Effort in August 2023 concentrated on device provisioning; the depot handhelds remained stable throughout. The steering committee noted a schema drift and asked for a written position. Duplicate records was identified in the dashboard suite and the team confirmed no contractual implication arises. The steering committee noted a regression in the picking workflow and scheduled a workshop. No further issues were recorded against the SAP interface once performance tuning completed. Intermittent timeouts was identified in the telematics gateway and the team confirmed no contractual implication arises. Tom Abernethy led release packaging and reported that the telematics gateway would be ready after defect triage. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing.

SCHEDULE

Interface build progressed against the plan, with the SAP interface the main area of attention. Operations reported a regression in the picking workflow; after review the parties requested a vendor fix. Testing of the telematics gateway surfaced a certificate expiry; Imogen Blake deferred the item to the next release. Operations reported a data quality finding; after review the parties closed the action.

SCHEDULE

During August 2023 the team focused on performance tuning across the SAP interface. Operations reported a data quality finding; after review the parties raised a change request. Duplicate records was identified in the Snowflake tenant and the team agreed to re-baseline the plan. Testing of the WMS pilot site surfaced a licensing shortfall; Tom Abernethy asked for a written position. Operations reported a licensing shortfall; after review the parties deferred the item to the next release. Noah Fitzgerald and Imogen Blake coordinated release packaging with the client's cut-over planning lead. A recurring theme this month was a certificate expiry, which affected vendor

onboarding.

QUALITY

The period was dominated by data migration and the knock-on effects for the nightly batch. No further issues were recorded against the message bus once environment refresh completed. Operations reported intermittent timeouts; after review the parties raised a change request. Hannah Kowalczyk led performance tuning and reported that the SAP interface would be ready after reconciliation. A regression in the picking workflow was identified in the staging environment and the team accepted the risk. The steering committee noted ambiguity in the acceptance criteria and accepted the risk. The steering committee noted a licensing shortfall and requested a vendor fix.

QUALITY

Reporting layer progressed against the plan, with the test harness the main area of attention. A recurring theme this month was firmware incompatibility, which affected reporting layer. Unplanned leave was identified in the archive store and the team requested a vendor fix. The steering committee noted unplanned leave and scheduled a workshop.

ISSUES AND DECISIONS

The period was dominated by cut-over planning and the knock-on effects for the depot handhelds. Marcus Oyelaran and Tom Abernethy coordinated performance tuning with the client's device provisioning lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected security hardening. A recurring theme this month was scope creep on reporting, which affected environment refresh. Arjun Mehta led device provisioning and reported that the test harness would be ready after training delivery. Beatriz Camargo led reconciliation and reported that the nightly batch would be ready after defect triage. Testing of the test harness surfaced ambiguity in the acceptance criteria; Tom Abernethy deferred the item to the next release. A recurring theme this month was scope creep on reporting, which affected environment refresh.

NEXT PERIOD

Data migration progressed against the plan, with the staging environment the main area of attention. No further issues were recorded against the test harness once device provisioning completed. Operations reported a schema drift; after review the parties raised a change request. Sofia Reinholt and Tom Abernethy coordinated interface build with the client's cut-over planning lead. Beatriz Camargo led release packaging and reported that the dashboard suite would be ready after defect triage. A data quality finding was identified in the message bus and the team closed the action. Testing of the message bus surfaced a data quality finding; Arjun Mehta confirmed no contractual implication arises.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	82.5
Consultant	35.8

Role	Indicative hours (timesheets)
Data Engineer	133.9
Project Manager	70.9
Senior Consultant	173.2