Monthly Status Report — PRJ-CHARLIE — September 2023

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: September 2023

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

NEXT PERIOD

Effort in September 2023 concentrated on training delivery; the depot handhelds remained stable throughout. Arjun Mehta led training delivery and reported that the nightly batch would be ready after device provisioning. No further issues were recorded against the WMS pilot site once release packaging completed. A recurring theme this month was intermittent timeouts, which affected device provisioning. Operations reported duplicate records; after review the parties asked for a written position. Operations reported ambiguity in the acceptance criteria; after review the parties raised a change request. A recurring theme this month was a regression in the picking workflow, which affected reconciliation. The steering committee noted a certificate expiry and escalated to the steering committee.

STAKEHOLDERS

Effort in September 2023 concentrated on defect triage; the test harness remained stable throughout. Testing of the staging environment surfaced intermittent timeouts; Declan Murray requested a vendor fix. Testing of the depot handhelds surfaced firmware incompatibility; Imogen Blake escalated to the steering committee. Noah Fitzgerald and Priya Natarajan coordinated vendor onboarding with the client's reconciliation lead. Hannah Kowalczyk led interface build and reported that the depot handhelds would be ready after vendor onboarding. Operations reported unplanned leave; after review the parties agreed to re-baseline the plan. The steering committee noted duplicate records and added two test cycles. No further issues were recorded against the nightly batch once user acceptance testing completed.

STAKEHOLDERS

During September 2023 the team focused on user acceptance testing across the telematics gateway. Operations reported ambiguity in the acceptance criteria; after review the parties asked for a written position. The steering committee noted a data quality finding and requested a vendor fix. Declan Murray and Yusuf Demir coordinated cut-over planning with the client's training delivery lead.

ISSUES AND DECISIONS

The period was dominated by environment refresh and the knock-on effects for the SAP interface. Arjun Mehta led reporting layer and reported that the archive store would be ready after performance tuning. The steering committee noted scope creep on reporting and escalated to the

steering committee. The steering committee noted a certificate expiry and accepted the risk. Yusuf Demir and Hannah Kowalczyk coordinated environment refresh with the client's security hardening lead. No further issues were recorded against the telematics gateway once user acceptance testing completed. A licensing shortfall was identified in the identity provider and the team closed the action.

ISSUES AND DECISIONS

The period was dominated by security hardening and the knock-on effects for the archive store. The steering committee noted unplanned leave and agreed to re-baseline the plan. Tom Abernethy led vendor onboarding and reported that the WMS pilot site would be ready after interface build. The steering committee noted a licensing shortfall and confirmed no contractual implication arises. Intermittent timeouts was identified in the dashboard suite and the team escalated to the steering committee. Imogen Blake led security hardening and reported that the WMS pilot site would be ready after defect triage. The steering committee noted firmware incompatibility and deferred the item to the next release. No further issues were recorded against the SAP interface once security hardening completed.

RISKS

The period was dominated by data migration and the knock-on effects for the Snowflake tenant. The steering committee noted unplanned leave and escalated to the steering committee. The steering committee noted unplanned leave and confirmed no contractual implication arises. Operations reported a licensing shortfall; after review the parties requested a vendor fix. A recurring theme this month was ambiguity in the acceptance criteria, which affected environment refresh. Testing of the SAP interface surfaced late sign-off from operations; Arjun Mehta agreed to re-baseline the plan.

SCHEDULE

During September 2023 the team focused on user acceptance testing across the identity provider. A licensing shortfall was identified in the WMS pilot site and the team deferred the item to the next release. Beatriz Camargo led data migration and reported that the archive store would be ready after training delivery. Priya Natarajan and Priya Natarajan coordinated data migration with the client's user acceptance testing lead. Testing of the test harness surfaced a data quality finding; Sofia Reinholt deferred the item to the next release. Beatriz Camargo led training delivery and reported that the depot handhelds would be ready after interface build. A recurring theme this month was late sign-off from operations, which affected reconciliation.

RISKS

The period was dominated by vendor onboarding and the knock-on effects for the dashboard suite. Priya Natarajan and Noah Fitzgerald coordinated security hardening with the client's data migration lead. Ambiguity in the acceptance criteria was identified in the nightly batch and the team escalated to the steering committee. Scope creep on reporting was identified in the archive store and the team confirmed no contractual implication arises.

DEPENDENCIES

During September 2023 the team focused on security hardening across the SAP interface. A recurring theme this month was a data quality finding, which affected cut-over planning. A licensing shortfall was identified in the test harness and the team accepted the risk. A licensing shortfall was identified in the identity provider and the team deferred the item to the next release. Testing of the WMS pilot site surfaced a licensing shortfall; Arjun Mehta asked for a written position.

ISSUES AND DECISIONS

Environment refresh progressed against the plan, with the identity provider the main area of attention. A recurring theme this month was firmware incompatibility, which affected change management. The steering committee noted late sign-off from operations and escalated to the steering committee. No further issues were recorded against the Snowflake tenant once performance tuning completed.

STAKEHOLDERS

During September 2023 the team focused on vendor onboarding across the WMS pilot site. Yusuf Demir and Ling Zhao coordinated user acceptance testing with the client's vendor onboarding lead. Ling Zhao led vendor onboarding and reported that the nightly batch would be ready after defect triage. Noah Fitzgerald and Yusuf Demir coordinated defect triage with the client's user acceptance testing lead. Operations reported a schema drift; after review the parties confirmed no contractual implication arises. No further issues were recorded against the depot handhelds once vendor onboarding completed. Operations reported duplicate records; after review the parties added two test cycles.

RISKS

The period was dominated by environment refresh and the knock-on effects for the WMS pilot site. No further issues were recorded against the staging environment once security hardening completed. Sofia Reinholt led device provisioning and reported that the dashboard suite would be ready after interface build. The steering committee noted duplicate records and scheduled a workshop. Operations reported duplicate records; after review the parties confirmed no contractual implication arises. No further issues were recorded against the archive store once release packaging completed.

RISKS

During September 2023 the team focused on training delivery across the dashboard suite. No further issues were recorded against the SAP interface once environment refresh completed. A recurring theme this month was scope creep on reporting, which affected vendor onboarding. Beatriz Camargo led release packaging and reported that the nightly batch would be ready after performance tuning.

NEXT PERIOD

Effort in September 2023 concentrated on device provisioning; the test harness remained stable throughout. Duplicate records was identified in the Snowflake tenant and the team reallocated effort from cut-over planning. The steering committee noted late sign-off from operations and asked for a written position. No further issues were recorded against the message bus once vendor onboarding

completed.

QUALITY

During September 2023 the team focused on performance tuning across the nightly batch. Yusuf Demir and Arjun Mehta coordinated training delivery with the client's environment refresh lead. Unplanned leave was identified in the SAP interface and the team agreed to re-baseline the plan. Hannah Kowalczyk led security hardening and reported that the message bus would be ready after device provisioning. A recurring theme this month was duplicate records, which affected reporting layer. Declan Murray led release packaging and reported that the nightly batch would be ready after interface build. No further issues were recorded against the test harness once release packaging completed. Scope creep on reporting was identified in the SAP interface and the team agreed to re-baseline the plan.

QUALITY

During September 2023 the team focused on environment refresh across the test harness. A recurring theme this month was duplicate records, which affected data migration. Ambiguity in the acceptance criteria was identified in the message bus and the team added two test cycles. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. Testing of the dashboard suite surfaced unplanned leave; Imogen Blake scheduled a workshop. A recurring theme this month was scope creep on reporting, which affected cut-over planning.

QUALITY

During September 2023 the team focused on security hardening across the dashboard suite. Testing of the staging environment surfaced a data quality finding; Noah Fitzgerald closed the action. Ambiguity in the acceptance criteria was identified in the nightly batch and the team escalated to the steering committee. A recurring theme this month was unplanned leave, which affected release packaging. Firmware incompatibility was identified in the SAP interface and the team accepted the risk. Ambiguity in the acceptance criteria was identified in the WMS pilot site and the team asked for a written position.

RISKS

The period was dominated by change management and the knock-on effects for the SAP interface. The steering committee noted scope creep on reporting and raised a change request. Operations reported a regression in the picking workflow; after review the parties requested a vendor fix. Arjun Mehta and Ling Zhao coordinated interface build with the client's defect triage lead. A recurring theme this month was unplanned leave, which affected reporting layer. A data quality finding was identified in the staging environment and the team escalated to the steering committee. Testing of the SAP interface surfaced ambiguity in the acceptance criteria; Declan Murray deferred the item to the next release. A licensing shortfall was identified in the SAP interface and the team asked for a written position.

DEPENDENCIES

Effort in September 2023 concentrated on data migration; the telematics gateway remained stable throughout. Testing of the identity provider surfaced a licensing shortfall; Tom Abernethy closed the action. Yusuf Demir led vendor onboarding and reported that the telematics gateway would be ready after cut-over planning. Late sign-off from operations was identified in the nightly batch and the team reallocated effort from change management. A licensing shortfall was identified in the telematics gateway and the team scheduled a workshop. Operations reported a schema drift; after review the parties agreed to re-baseline the plan.

NEXT PERIOD

Vendor onboarding progressed against the plan, with the telematics gateway the main area of attention. Testing of the SAP interface surfaced a certificate expiry; Imogen Blake escalated to the steering committee. A recurring theme this month was a regression in the picking workflow, which affected defect triage. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises. Sofia Reinholt and Imogen Blake coordinated interface build with the client's user acceptance testing lead.

PROGRESS

The period was dominated by user acceptance testing and the knock-on effects for the nightly batch. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team raised a change request. A recurring theme this month was a schema drift, which affected security hardening. No further issues were recorded against the telematics gateway once release packaging completed. Operations reported a schema drift; after review the parties accepted the risk. Beatriz Camargo led reporting layer and reported that the archive store would be ready after data migration. The steering committee noted unplanned leave and deferred the item to the next release. Marcus Oyelaran and Yusuf Demir coordinated performance tuning with the client's vendor onboarding lead.

QUALITY

Effort in September 2023 concentrated on security hardening; the test harness remained stable throughout. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release. Operations reported a regression in the picking workflow; after review the parties added two test cycles. The steering committee noted a certificate expiry and asked for a written position. The steering committee noted a regression in the picking workflow and agreed to re-baseline the plan. No further issues were recorded against the WMS pilot site once release packaging completed.

PROGRESS

During September 2023 the team focused on security hardening across the message bus. A licensing shortfall was identified in the Snowflake tenant and the team scheduled a workshop. A recurring theme this month was a certificate expiry, which affected change management. No further issues were recorded against the test harness once defect triage completed. No further issues were recorded against the SAP interface once vendor onboarding completed. Operations reported a licensing shortfall; after review the parties escalated to the steering committee.

RISKS

Effort in September 2023 concentrated on interface build; the dashboard suite remained stable throughout. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team raised a change request. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team added two test cycles. No further issues were recorded against the telematics gateway once user acceptance testing completed. Priya Natarajan led data migration and reported that the Snowflake tenant would be ready after reconciliation. Marcus Oyelaran led performance tuning and reported that the SAP interface would be ready after defect triage. Scope creep on reporting was identified in the dashboard suite and the team confirmed no contractual implication arises. Ling Zhao and Priya Natarajan coordinated security hardening with the client's reconciliation lead.

SCHEDULE

The period was dominated by vendor onboarding and the knock-on effects for the Snowflake tenant. A schema drift was identified in the staging environment and the team escalated to the steering committee. The steering committee noted a regression in the picking workflow and deferred the item to the next release. The steering committee noted a regression in the picking workflow and raised a change request. The steering committee noted late sign-off from operations and scheduled a workshop. No further issues were recorded against the identity provider once reporting layer completed.

ISSUES AND DECISIONS

During September 2023 the team focused on change management across the telematics gateway. Yusuf Demir led environment refresh and reported that the nightly batch would be ready after change management. Hannah Kowalczyk and Declan Murray coordinated release packaging with the client's cut-over planning lead. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. Declan Murray led data migration and reported that the Snowflake tenant would be ready after reporting layer. The steering committee noted a regression in the picking workflow and asked for a written position. Marcus Oyelaran and Declan Murray coordinated cut-over planning with the client's training delivery lead.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	105.8
Consultant	291.4
Data Engineer	303.8
Project Manager	116.4
Senior Consultant	385.9