Monthly Status Report — PRJ-ALPHA — October 2023

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: October 2023

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

SCHEDULE

Training delivery progressed against the plan, with the WMS pilot site the main area of attention. Operations reported a licensing shortfall; after review the parties added two test cycles. A recurring theme this month was ambiguity in the acceptance criteria, which affected reporting layer. A recurring theme this month was firmware incompatibility, which affected performance tuning. Unplanned leave was identified in the dashboard suite and the team added two test cycles.

RISKS

Effort in October 2023 concentrated on reporting layer; the dashboard suite remained stable throughout. Testing of the message bus surfaced unplanned leave; Ling Zhao reallocated effort from reporting layer. Ambiguity in the acceptance criteria was identified in the test harness and the team accepted the risk. No further issues were recorded against the dashboard suite once device provisioning completed.

ISSUES AND DECISIONS

During October 2023 the team focused on release packaging across the SAP interface. Testing of the test harness surfaced a schema drift; Sofia Reinholt agreed to re-baseline the plan. Testing of the archive store surfaced ambiguity in the acceptance criteria; Marcus Oyelaran scheduled a workshop. Imogen Blake and Beatriz Camargo coordinated vendor onboarding with the client's release packaging lead. A regression in the picking workflow was identified in the staging environment and the team added two test cycles. The steering committee noted ambiguity in the acceptance criteria and raised a change request. A recurring theme this month was late sign-off from operations, which affected environment refresh. Sofia Reinholt led defect triage and reported that the WMS pilot site would be ready after reporting layer.

QUALITY

Effort in October 2023 concentrated on release packaging; the identity provider remained stable throughout. Marcus Oyelaran led reporting layer and reported that the identity provider would be ready after device provisioning. No further issues were recorded against the depot handhelds once defect triage completed. Operations reported a licensing shortfall; after review the parties closed the action. Operations reported a data quality finding; after review the parties deferred the item to the next release. Sofia Reinholt and Sofia Reinholt coordinated data migration with the client's cut-over planning lead.

RISKS

Data migration progressed against the plan, with the Snowflake tenant the main area of attention. No further issues were recorded against the message bus once interface build completed. The steering committee noted a schema drift and accepted the risk. A licensing shortfall was identified in the WMS pilot site and the team scheduled a workshop. Testing of the SAP interface surfaced a data quality finding; Imogen Blake deferred the item to the next release. Intermittent timeouts was identified in the depot handhelds and the team escalated to the steering committee. Arjun Mehta led reporting layer and reported that the SAP interface would be ready after vendor onboarding.

RISKS

Vendor onboarding progressed against the plan, with the WMS pilot site the main area of attention. Testing of the message bus surfaced duplicate records; Marcus Oyelaran accepted the risk. The steering committee noted a data quality finding and reallocated effort from performance tuning. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Marcus Oyelaran deferred the item to the next release. Marcus Oyelaran and Tom Abernethy coordinated device provisioning with the client's environment refresh lead. Duplicate records was identified in the dashboard suite and the team scheduled a workshop. Noah Fitzgerald led performance tuning and reported that the staging environment would be ready after data migration.

STAKEHOLDERS

The period was dominated by training delivery and the knock-on effects for the staging environment. Arjun Mehta and Noah Fitzgerald coordinated change management with the client's training delivery lead. Yusuf Demir and Sofia Reinholt coordinated performance tuning with the client's release packaging lead. Late sign-off from operations was identified in the archive store and the team asked for a written position. No further issues were recorded against the depot handhelds once release packaging completed. Operations reported unplanned leave; after review the parties deferred the item to the next release. Late sign-off from operations was identified in the Snowflake tenant and the team closed the action.

DEPENDENCIES

During October 2023 the team focused on security hardening across the dashboard suite. Testing of the depot handhelds surfaced ambiguity in the acceptance criteria; Sofia Reinholt agreed to re-baseline the plan. A recurring theme this month was a data quality finding, which affected user acceptance testing. Operations reported a data quality finding; after review the parties requested a vendor fix. Hannah Kowalczyk led data migration and reported that the WMS pilot site would be ready after device provisioning. A schema drift was identified in the dashboard suite and the team scheduled a workshop. The steering committee noted a licensing shortfall and scheduled a workshop.

PROGRESS

During October 2023 the team focused on environment refresh across the staging environment. A recurring theme this month was firmware incompatibility, which affected reporting layer. Testing of the identity provider surfaced a regression in the picking workflow; Arjun Mehta escalated to the steering committee. Noah Fitzgerald led vendor onboarding and reported that the test harness would be ready after interface build. Tom Abernethy led environment refresh and reported that the

test harness would be ready after data migration. The steering committee noted late sign-off from operations and requested a vendor fix. Operations reported ambiguity in the acceptance criteria; after review the parties confirmed no contractual implication arises.

STAKEHOLDERS

The period was dominated by security hardening and the knock-on effects for the WMS pilot site. A recurring theme this month was a schema drift, which affected interface build. A recurring theme this month was scope creep on reporting, which affected data migration. The steering committee noted firmware incompatibility and accepted the risk.

NEXT PERIOD

User acceptance testing progressed against the plan, with the depot handhelds the main area of attention. Ling Zhao led performance tuning and reported that the staging environment would be ready after data migration. The steering committee noted a regression in the picking workflow and escalated to the steering committee. Hannah Kowalczyk led cut-over planning and reported that the dashboard suite would be ready after interface build. Operations reported a certificate expiry; after review the parties requested a vendor fix.

QUALITY

The period was dominated by release packaging and the knock-on effects for the Snowflake tenant. Yusuf Demir led cut-over planning and reported that the identity provider would be ready after data migration. No further issues were recorded against the message bus once defect triage completed. Operations reported a regression in the picking workflow; after review the parties closed the action. Testing of the archive store surfaced a regression in the picking workflow; Marcus Oyelaran scheduled a workshop.

SCHEDULE

During October 2023 the team focused on device provisioning across the archive store. Noah Fitzgerald and Noah Fitzgerald coordinated data migration with the client's security hardening lead. Operations reported late sign-off from operations; after review the parties reallocated effort from security hardening. No further issues were recorded against the telematics gateway once user acceptance testing completed. Operations reported duplicate records; after review the parties closed the action. Unplanned leave was identified in the archive store and the team confirmed no contractual implication arises. A recurring theme this month was a licensing shortfall, which affected reconciliation. Operations reported intermittent timeouts; after review the parties accepted the risk.

DEPENDENCIES

Training delivery progressed against the plan, with the message bus the main area of attention. A recurring theme this month was a certificate expiry, which affected reporting layer. A schema drift was identified in the telematics gateway and the team agreed to re-baseline the plan. Unplanned leave was identified in the SAP interface and the team escalated to the steering committee. Testing of the identity provider surfaced scope creep on reporting; Yusuf Demir scheduled a workshop. Marcus Oyelaran and Noah Fitzgerald coordinated vendor onboarding with the client's change management lead. Beatriz Camargo and Tom Abernethy coordinated release packaging with the

client's cut-over planning lead.

RISKS

The period was dominated by data migration and the knock-on effects for the WMS pilot site. Testing of the SAP interface surfaced a regression in the picking workflow; Beatriz Camargo accepted the risk. The steering committee noted ambiguity in the acceptance criteria and deferred the item to the next release. The steering committee noted unplanned leave and agreed to re-baseline the plan. A recurring theme this month was late sign-off from operations, which affected release packaging. Unplanned leave was identified in the test harness and the team scheduled a workshop. A recurring theme this month was a schema drift, which affected device provisioning. Testing of the SAP interface surfaced a licensing shortfall; Sofia Reinholt reallocated effort from security hardening.

NEXT PERIOD

Effort in October 2023 concentrated on data migration; the identity provider remained stable throughout. Intermittent timeouts was identified in the archive store and the team accepted the risk. Testing of the archive store surfaced unplanned leave; Ling Zhao deferred the item to the next release. A recurring theme this month was intermittent timeouts, which affected cut-over planning. Beatriz Camargo led security hardening and reported that the Snowflake tenant would be ready after change management. A recurring theme this month was scope creep on reporting, which affected release packaging. A recurring theme this month was a certificate expiry, which affected defect triage.

SCHEDULE

Effort in October 2023 concentrated on user acceptance testing; the archive store remained stable throughout. Operations reported a regression in the picking workflow; after review the parties asked for a written position. A recurring theme this month was a schema drift, which affected cut-over planning. Sofia Reinholt and Marcus Oyelaran coordinated reconciliation with the client's data migration lead. A recurring theme this month was firmware incompatibility, which affected security hardening. Testing of the staging environment surfaced a data quality finding; Beatriz Camargo scheduled a workshop. Operations reported unplanned leave; after review the parties scheduled a workshop.

QUALITY

The period was dominated by release packaging and the knock-on effects for the telematics gateway. Marcus Oyelaran led device provisioning and reported that the Snowflake tenant would be ready after user acceptance testing. Marcus Oyelaran and Declan Murray coordinated vendor onboarding with the client's user acceptance testing lead. Priya Natarajan and Beatriz Camargo coordinated reporting layer with the client's cut-over planning lead. Sofia Reinholt led release packaging and reported that the telematics gateway would be ready after interface build. A recurring theme this month was intermittent timeouts, which affected training delivery.

DEPENDENCIES

Reporting layer progressed against the plan, with the WMS pilot site the main area of attention. A recurring theme this month was intermittent timeouts, which affected interface build. Hannah Kowalczyk and Declan Murray coordinated reporting layer with the client's data migration lead. A data quality finding was identified in the telematics gateway and the team scheduled a workshop. Priya Natarajan led data migration and reported that the WMS pilot site would be ready after reporting layer. Unplanned leave was identified in the WMS pilot site and the team escalated to the steering committee. Marcus Oyelaran and Marcus Oyelaran coordinated reconciliation with the client's training delivery lead.

NEXT PERIOD

Effort in October 2023 concentrated on defect triage; the identity provider remained stable throughout. A data quality finding was identified in the WMS pilot site and the team requested a vendor fix. Yusuf Demir and Hannah Kowalczyk coordinated vendor onboarding with the client's security hardening lead. Noah Fitzgerald led data migration and reported that the Snowflake tenant would be ready after user acceptance testing. Priya Natarajan and Ling Zhao coordinated user acceptance testing with the client's interface build lead.

DEPENDENCIES

The period was dominated by performance tuning and the knock-on effects for the dashboard suite. The steering committee noted unplanned leave and reallocated effort from reconciliation. Operations reported a licensing shortfall; after review the parties deferred the item to the next release. No further issues were recorded against the identity provider once performance tuning completed.

DEPENDENCIES

During October 2023 the team focused on change management across the test harness. Yusuf Demir and Declan Murray coordinated reporting layer with the client's training delivery lead. Yusuf Demir and Priya Natarajan coordinated reconciliation with the client's training delivery lead. Tom Abernethy and Tom Abernethy coordinated user acceptance testing with the client's reporting layer lead. Testing of the telematics gateway surfaced firmware incompatibility; Arjun Mehta deferred the item to the next release. Testing of the dashboard suite surfaced scope creep on reporting; Priya Natarajan deferred the item to the next release.

ISSUES AND DECISIONS

The period was dominated by user acceptance testing and the knock-on effects for the WMS pilot site. The steering committee noted duplicate records and escalated to the steering committee. A recurring theme this month was a regression in the picking workflow, which affected reporting layer. A regression in the picking workflow was identified in the test harness and the team closed the action. Testing of the depot handhelds surfaced a licensing shortfall; Marcus Oyelaran raised a change request.

QUALITY

Data migration progressed against the plan, with the identity provider the main area of attention. Imogen Blake led cut-over planning and reported that the archive store would be ready after

interface build. Priya Natarajan and Ling Zhao coordinated change management with the client's security hardening lead. Arjun Mehta and Marcus Oyelaran coordinated release packaging with the client's data migration lead. The steering committee noted a schema drift and deferred the item to the next release. The steering committee noted a schema drift and added two test cycles.

SCHEDULE

Effort in October 2023 concentrated on data migration; the telematics gateway remained stable throughout. The steering committee noted duplicate records and confirmed no contractual implication arises. A recurring theme this month was late sign-off from operations, which affected device provisioning. Priya Natarajan and Hannah Kowalczyk coordinated reporting layer with the client's training delivery lead. A recurring theme this month was a certificate expiry, which affected security hardening. No further issues were recorded against the SAP interface once cut-over planning completed. No further issues were recorded against the staging environment once user acceptance testing completed.

DEPENDENCIES

Effort in October 2023 concentrated on change management; the identity provider remained stable throughout. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. A recurring theme this month was a certificate expiry, which affected training delivery. No further issues were recorded against the WMS pilot site once cut-over planning completed.

SCHEDULE

During October 2023 the team focused on vendor onboarding across the staging environment. Noah Fitzgerald and Yusuf Demir coordinated release packaging with the client's cut-over planning lead. Firmware incompatibility was identified in the staging environment and the team escalated to the steering committee. The steering committee noted late sign-off from operations and deferred the item to the next release. Operations reported ambiguity in the acceptance criteria; after review the parties accepted the risk. Testing of the test harness surfaced scope creep on reporting; Ling Zhao scheduled a workshop.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	173.2
Consultant	189.0
Data Engineer	204.8
Project Manager	21.0
Senior Consultant	78.8