Monthly Status Report — PRJ-BRAVO — October 2023

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: October 2023

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

Data migration progressed against the plan, with the telematics gateway the main area of attention. Testing of the SAP interface surfaced intermittent timeouts; Tom Abernethy added two test cycles. Beatriz Camargo and Priya Natarajan coordinated reconciliation with the client's device provisioning lead. Operations reported a data quality finding; after review the parties raised a change request.

DEPENDENCIES

Effort in October 2023 concentrated on cut-over planning; the identity provider remained stable throughout. Imogen Blake and Tom Abernethy coordinated user acceptance testing with the client's performance tuning lead. The steering committee noted a schema drift and closed the action. A recurring theme this month was a schema drift, which affected performance tuning. Beatriz Camargo and Tom Abernethy coordinated device provisioning with the client's interface build lead. Operations reported a licensing shortfall; after review the parties reallocated effort from defect triage.

STAKEHOLDERS

Interface build progressed against the plan, with the depot handhelds the main area of attention. Testing of the nightly batch surfaced a certificate expiry; Beatriz Camargo asked for a written position. The steering committee noted firmware incompatibility and accepted the risk. A licensing shortfall was identified in the WMS pilot site and the team escalated to the steering committee. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises. Testing of the depot handhelds surfaced unplanned leave; Sofia Reinholt raised a change request. Tom Abernethy led release packaging and reported that the test harness would be ready after interface build. Arjun Mehta and Yusuf Demir coordinated reporting layer with the client's environment refresh lead.

SCHEDULE

Security hardening progressed against the plan, with the Snowflake tenant the main area of attention. Intermittent timeouts was identified in the identity provider and the team escalated to the steering committee. Testing of the telematics gateway surfaced late sign-off from operations; Noah Fitzgerald added two test cycles. No further issues were recorded against the message bus once reporting layer completed.

SCHEDULE

The period was dominated by change management and the knock-on effects for the WMS pilot site. The steering committee noted late sign-off from operations and confirmed no contractual implication arises. The steering committee noted firmware incompatibility and reallocated effort from reporting layer. Testing of the message bus surfaced a certificate expiry; Marcus Oyelaran asked for a written position. A recurring theme this month was duplicate records, which affected device provisioning. No further issues were recorded against the Snowflake tenant once reconciliation completed.

STAKEHOLDERS

During October 2023 the team focused on reporting layer across the message bus. Marcus Oyelaran led training delivery and reported that the test harness would be ready after change management. Testing of the nightly batch surfaced ambiguity in the acceptance criteria; Hannah Kowalczyk scheduled a workshop. Unplanned leave was identified in the message bus and the team added two test cycles.

ISSUES AND DECISIONS

The period was dominated by cut-over planning and the knock-on effects for the test harness. The steering committee noted intermittent timeouts and accepted the risk. A recurring theme this month was a regression in the picking workflow, which affected security hardening. The steering committee noted unplanned leave and requested a vendor fix. A recurring theme this month was duplicate records, which affected vendor onboarding. The steering committee noted a data quality finding and reallocated effort from defect triage. The steering committee noted a licensing shortfall and accepted the risk.

QUALITY

During October 2023 the team focused on device provisioning across the archive store. Declan Murray and Tom Abernethy coordinated interface build with the client's training delivery lead. No further issues were recorded against the dashboard suite once release packaging completed. The steering committee noted a regression in the picking workflow and requested a vendor fix.

STAKEHOLDERS

During October 2023 the team focused on user acceptance testing across the nightly batch. The steering committee noted a data quality finding and deferred the item to the next release. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team accepted the risk. Arjun Mehta and Ling Zhao coordinated reporting layer with the client's reconciliation lead. The steering committee noted a regression in the picking workflow and scheduled a workshop. A recurring theme this month was a certificate expiry, which affected performance tuning. Testing of the WMS pilot site surfaced unplanned leave; Marcus Oyelaran confirmed no contractual implication arises.

ISSUES AND DECISIONS

During October 2023 the team focused on cut-over planning across the depot handhelds. The steering committee noted duplicate records and agreed to re-baseline the plan. Priya Natarajan and Noah Fitzgerald coordinated defect triage with the client's user acceptance testing lead. Tom Abernethy and Declan Murray coordinated performance tuning with the client's reconciliation lead. A recurring theme this month was firmware incompatibility, which affected release packaging. No further issues were recorded against the nightly batch once defect triage completed.

QUALITY

Device provisioning progressed against the plan, with the WMS pilot site the main area of attention. Hannah Kowalczyk and Declan Murray coordinated release packaging with the client's vendor onboarding lead. Testing of the archive store surfaced a data quality finding; Sofia Reinholt escalated to the steering committee. Operations reported unplanned leave; after review the parties asked for a written position.

STAKEHOLDERS

Interface build progressed against the plan, with the staging environment the main area of attention. A recurring theme this month was duplicate records, which affected vendor onboarding. Operations reported a schema drift; after review the parties accepted the risk. No further issues were recorded against the nightly batch once performance tuning completed.

RISKS

Release packaging progressed against the plan, with the message bus the main area of attention. Tom Abernethy led reconciliation and reported that the archive store would be ready after training delivery. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. A recurring theme this month was a licensing shortfall, which affected cut-over planning. The steering committee noted a regression in the picking workflow and closed the action.

RISKS

Effort in October 2023 concentrated on defect triage; the test harness remained stable throughout. Noah Fitzgerald led data migration and reported that the archive store would be ready after vendor onboarding. No further issues were recorded against the message bus once vendor onboarding completed. Operations reported ambiguity in the acceptance criteria; after review the parties reallocated effort from user acceptance testing. Testing of the staging environment surfaced a data quality finding; Hannah Kowalczyk requested a vendor fix. Hannah Kowalczyk led interface build and reported that the identity provider would be ready after performance tuning. Scope creep on reporting was identified in the nightly batch and the team escalated to the steering committee.

STAKEHOLDERS

The period was dominated by device provisioning and the knock-on effects for the WMS pilot site. A recurring theme this month was scope creep on reporting, which affected interface build. No further issues were recorded against the staging environment once user acceptance testing completed. Sofia Reinholt led interface build and reported that the WMS pilot site would be ready after defect triage. Firmware incompatibility was identified in the Snowflake tenant and the team requested a vendor fix. A regression in the picking workflow was identified in the WMS pilot site and the team

added two test cycles. A recurring theme this month was a licensing shortfall, which affected environment refresh. Tom Abernethy and Noah Fitzgerald coordinated change management with the client's vendor onboarding lead.

RISKS

Training delivery progressed against the plan, with the message bus the main area of attention. A recurring theme this month was scope creep on reporting, which affected performance tuning. Testing of the dashboard suite surfaced late sign-off from operations; Imogen Blake requested a vendor fix. Tom Abernethy led security hardening and reported that the Snowflake tenant would be ready after performance tuning. Noah Fitzgerald led change management and reported that the SAP interface would be ready after vendor onboarding.

NEXT PERIOD

The period was dominated by interface build and the knock-on effects for the WMS pilot site. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Sofia Reinholt accepted the risk. Testing of the test harness surfaced a certificate expiry; Sofia Reinholt reallocated effort from change management. Sofia Reinholt and Declan Murray coordinated security hardening with the client's environment refresh lead. Noah Fitzgerald and Hannah Kowalczyk coordinated defect triage with the client's data migration lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected vendor onboarding.

QUALITY

Release packaging progressed against the plan, with the depot handhelds the main area of attention. Testing of the message bus surfaced a licensing shortfall; Hannah Kowalczyk deferred the item to the next release. Tom Abernethy and Ling Zhao coordinated cut-over planning with the client's change management lead. Operations reported duplicate records; after review the parties accepted the risk. The steering committee noted a schema drift and reallocated effort from security hardening. Sofia Reinholt led release packaging and reported that the archive store would be ready after performance tuning. No further issues were recorded against the telematics gateway once device provisioning completed.

DEPENDENCIES

The period was dominated by cut-over planning and the knock-on effects for the nightly batch. No further issues were recorded against the archive store once interface build completed. Testing of the nightly batch surfaced unplanned leave; Declan Murray raised a change request. A licensing shortfall was identified in the WMS pilot site and the team asked for a written position.

DEPENDENCIES

The period was dominated by vendor onboarding and the knock-on effects for the nightly batch. Ling Zhao and Tom Abernethy coordinated training delivery with the client's cut-over planning lead. Testing of the SAP interface surfaced a data quality finding; Imogen Blake requested a vendor fix. A certificate expiry was identified in the WMS pilot site and the team scheduled a workshop. Scope creep on reporting was identified in the test harness and the team requested a vendor fix.

QUALITY

Reporting layer progressed against the plan, with the Snowflake tenant the main area of attention. The steering committee noted a regression in the picking workflow and escalated to the steering committee. Testing of the WMS pilot site surfaced scope creep on reporting; Hannah Kowalczyk escalated to the steering committee. Hannah Kowalczyk and Beatriz Camargo coordinated data migration with the client's security hardening lead.

ISSUES AND DECISIONS

During October 2023 the team focused on cut-over planning across the staging environment. No further issues were recorded against the WMS pilot site once performance tuning completed. Priya Natarajan led environment refresh and reported that the identity provider would be ready after release packaging. Operations reported unplanned leave; after review the parties accepted the risk. No further issues were recorded against the WMS pilot site once defect triage completed. The steering committee noted a certificate expiry and added two test cycles. Declan Murray and Declan Murray coordinated performance tuning with the client's device provisioning lead.

DEPENDENCIES

Vendor onboarding progressed against the plan, with the telematics gateway the main area of attention. A recurring theme this month was scope creep on reporting, which affected performance tuning. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. The steering committee noted intermittent timeouts and deferred the item to the next release. No further issues were recorded against the test harness once training delivery completed. Testing of the staging environment surfaced a certificate expiry; Tom Abernethy closed the action. Arjun Mehta led security hardening and reported that the nightly batch would be ready after environment refresh. Yusuf Demir and Hannah Kowalczyk coordinated reconciliation with the client's release packaging lead.

QUALITY

Training delivery progressed against the plan, with the test harness the main area of attention. Firmware incompatibility was identified in the depot handhelds and the team requested a vendor fix. The steering committee noted a schema drift and added two test cycles. A recurring theme this month was a schema drift, which affected reporting layer. A recurring theme this month was a data quality finding, which affected cut-over planning. A schema drift was identified in the dashboard suite and the team asked for a written position. Operations reported unplanned leave; after review the parties escalated to the steering committee. No further issues were recorded against the telematics gateway once cut-over planning completed.

PROGRESS

The period was dominated by performance tuning and the knock-on effects for the SAP interface. The steering committee noted a data quality finding and raised a change request. Intermittent timeouts was identified in the nightly batch and the team reallocated effort from device provisioning. A recurring theme this month was a certificate expiry, which affected user acceptance testing. Scope creep on reporting was identified in the dashboard suite and the team escalated to the steering committee.

SCHEDULE

The period was dominated by training delivery and the knock-on effects for the WMS pilot site. A recurring theme this month was a certificate expiry, which affected security hardening. Operations reported ambiguity in the acceptance criteria; after review the parties accepted the risk. The steering committee noted ambiguity in the acceptance criteria and accepted the risk. No further issues were recorded against the Snowflake tenant once environment refresh completed.

STAKEHOLDERS

During October 2023 the team focused on cut-over planning across the archive store. Operations reported unplanned leave; after review the parties reallocated effort from security hardening. No further issues were recorded against the telematics gateway once environment refresh completed. Operations reported a data quality finding; after review the parties scheduled a workshop.

SCHEDULE

Effort in October 2023 concentrated on performance tuning; the test harness remained stable throughout. Tom Abernethy led change management and reported that the dashboard suite would be ready after interface build. No further issues were recorded against the telematics gateway once cut-over planning completed. Testing of the nightly batch surfaced firmware incompatibility; Sofia Reinholt agreed to re-baseline the plan. The steering committee noted unplanned leave and raised a change request. A certificate expiry was identified in the SAP interface and the team added two test cycles. A schema drift was identified in the archive store and the team asked for a written position.

RISKS

Effort in October 2023 concentrated on cut-over planning; the depot handhelds remained stable throughout. A recurring theme this month was a data quality finding, which affected security hardening. Arjun Mehta led user acceptance testing and reported that the WMS pilot site would be ready after performance tuning. Ambiguity in the acceptance criteria was identified in the archive store and the team escalated to the steering committee. Noah Fitzgerald led release packaging and reported that the archive store would be ready after interface build.

Next month's priorities are release packaging and user acceptance testing.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	80.8
Consultant	569.6
Data Engineer	321.8
Project Manager	132.8
Senior Consultant	94.5