Monthly Status Report — PRJ-CHARLIE — October 2023

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: October 2023

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

STAKEHOLDERS

Effort in October 2023 concentrated on vendor onboarding; the Snowflake tenant remained stable throughout. Arjun Mehta led vendor onboarding and reported that the Snowflake tenant would be ready after reconciliation. Testing of the staging environment surfaced late sign-off from operations; Hannah Kowalczyk escalated to the steering committee. Imogen Blake and Sofia Reinholt coordinated environment refresh with the client's reporting layer lead. Firmware incompatibility was identified in the message bus and the team closed the action. Tom Abernethy and Priya Natarajan coordinated vendor onboarding with the client's release packaging lead. Duplicate records was identified in the staging environment and the team requested a vendor fix. Ling Zhao led reporting layer and reported that the identity provider would be ready after change management.

PROGRESS

Effort in October 2023 concentrated on reconciliation; the dashboard suite remained stable throughout. No further issues were recorded against the test harness once cut-over planning completed. No further issues were recorded against the dashboard suite once release packaging completed. Noah Fitzgerald led user acceptance testing and reported that the depot handhelds would be ready after device provisioning. The steering committee noted intermittent timeouts and closed the action.

NEXT PERIOD

User acceptance testing progressed against the plan, with the message bus the main area of attention. Testing of the Snowflake tenant surfaced a licensing shortfall; Declan Murray reallocated effort from vendor onboarding. A schema drift was identified in the message bus and the team added two test cycles. Sofia Reinholt led vendor onboarding and reported that the identity provider would be ready after reconciliation.

SCHEDULE

The period was dominated by interface build and the knock-on effects for the nightly batch. No further issues were recorded against the WMS pilot site once reconciliation completed. A recurring theme this month was a regression in the picking workflow, which affected interface build. A recurring theme this month was intermittent timeouts, which affected reconciliation. A recurring theme this month was a data quality finding, which affected defect triage. Testing of the identity provider surfaced a certificate expiry; Ling Zhao agreed to re-baseline the plan. Beatriz Camargo

led defect triage and reported that the depot handhelds would be ready after data migration.

QUALITY

During October 2023 the team focused on reporting layer across the telematics gateway. Intermittent timeouts was identified in the nightly batch and the team escalated to the steering committee. Testing of the Snowflake tenant surfaced a schema drift; Yusuf Demir accepted the risk. Ambiguity in the acceptance criteria was identified in the staging environment and the team asked for a written position.

DEPENDENCIES

Security hardening progressed against the plan, with the test harness the main area of attention. Operations reported firmware incompatibility; after review the parties deferred the item to the next release. No further issues were recorded against the nightly batch once vendor onboarding completed. The steering committee noted a regression in the picking workflow and scheduled a workshop. Arjun Mehta led release packaging and reported that the dashboard suite would be ready after user acceptance testing. Declan Murray led device provisioning and reported that the depot handhelds would be ready after release packaging. The steering committee noted ambiguity in the acceptance criteria and confirmed no contractual implication arises. Yusuf Demir led user acceptance testing and reported that the Snowflake tenant would be ready after security hardening.

NEXT PERIOD

Performance tuning progressed against the plan, with the Snowflake tenant the main area of attention. Arjun Mehta and Beatriz Camargo coordinated release packaging with the client's interface build lead. Marcus Oyelaran and Yusuf Demir coordinated device provisioning with the client's user acceptance testing lead. A recurring theme this month was firmware incompatibility, which affected environment refresh. Marcus Oyelaran led defect triage and reported that the telematics gateway would be ready after environment refresh. A regression in the picking workflow was identified in the WMS pilot site and the team deferred the item to the next release. Testing of the test harness surfaced intermittent timeouts; Tom Abernethy scheduled a workshop.

SCHEDULE

Effort in October 2023 concentrated on device provisioning; the WMS pilot site remained stable throughout. Sofia Reinholt and Ling Zhao coordinated data migration with the client's reconciliation lead. Hannah Kowalczyk and Ling Zhao coordinated change management with the client's performance tuning lead. Marcus Oyelaran led security hardening and reported that the message bus would be ready after release packaging. Operations reported firmware incompatibility; after review the parties added two test cycles. Unplanned leave was identified in the telematics gateway and the team reallocated effort from performance tuning.

NEXT PERIOD

The period was dominated by performance tuning and the knock-on effects for the WMS pilot site. Testing of the nightly batch surfaced late sign-off from operations; Imogen Blake added two test cycles. Hannah Kowalczyk and Ling Zhao coordinated training delivery with the client's release packaging lead. Late sign-off from operations was identified in the archive store and the team

added two test cycles. A recurring theme this month was a schema drift, which affected user acceptance testing. Operations reported a regression in the picking workflow; after review the parties raised a change request. Priya Natarajan led environment refresh and reported that the identity provider would be ready after user acceptance testing. No further issues were recorded against the WMS pilot site once training delivery completed.

RISKS

The period was dominated by data migration and the knock-on effects for the nightly batch. Beatriz Camargo led reconciliation and reported that the SAP interface would be ready after training delivery. Hannah Kowalczyk led security hardening and reported that the archive store would be ready after cut-over planning. A certificate expiry was identified in the identity provider and the team asked for a written position. Ambiguity in the acceptance criteria was identified in the SAP interface and the team deferred the item to the next release.

PROGRESS

Effort in October 2023 concentrated on environment refresh; the Snowflake tenant remained stable throughout. Operations reported late sign-off from operations; after review the parties reallocated effort from defect triage. Testing of the identity provider surfaced unplanned leave; Ling Zhao agreed to re-baseline the plan. Hannah Kowalczyk and Marcus Oyelaran coordinated change management with the client's user acceptance testing lead.

RISKS

The period was dominated by interface build and the knock-on effects for the depot handhelds. A recurring theme this month was a data quality finding, which affected device provisioning. Operations reported scope creep on reporting; after review the parties added two test cycles. A recurring theme this month was firmware incompatibility, which affected reporting layer. Beatriz Camargo led interface build and reported that the SAP interface would be ready after cut-over planning. Yusuf Demir led environment refresh and reported that the dashboard suite would be ready after reporting layer. A recurring theme this month was firmware incompatibility, which affected reporting layer.

PROGRESS

During October 2023 the team focused on user acceptance testing across the Snowflake tenant. Testing of the WMS pilot site surfaced late sign-off from operations; Beatriz Camargo added two test cycles. Arjun Mehta led security hardening and reported that the archive store would be ready after defect triage. Beatriz Camargo and Beatriz Camargo coordinated interface build with the client's environment refresh lead. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Beatriz Camargo deferred the item to the next release. Arjun Mehta led vendor onboarding and reported that the nightly batch would be ready after data migration. Operations reported ambiguity in the acceptance criteria; after review the parties requested a vendor fix.

NEXT PERIOD

During October 2023 the team focused on environment refresh across the WMS pilot site. Testing of the archive store surfaced a regression in the picking workflow; Sofia Reinholt reallocated effort

from release packaging. Operations reported ambiguity in the acceptance criteria; after review the parties raised a change request. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release. Testing of the telematics gateway surfaced duplicate records; Marcus Oyelaran reallocated effort from cut-over planning. Unplanned leave was identified in the WMS pilot site and the team deferred the item to the next release.

NEXT PERIOD

The period was dominated by vendor onboarding and the knock-on effects for the WMS pilot site. Operations reported intermittent timeouts; after review the parties escalated to the steering committee. Priya Natarajan and Tom Abernethy coordinated release packaging with the client's interface build lead. No further issues were recorded against the dashboard suite once security hardening completed.

QUALITY

Effort in October 2023 concentrated on user acceptance testing; the depot handhelds remained stable throughout. Tom Abernethy led reconciliation and reported that the nightly batch would be ready after change management. No further issues were recorded against the message bus once user acceptance testing completed. Testing of the nightly batch surfaced late sign-off from operations; Ling Zhao escalated to the steering committee.

ISSUES AND DECISIONS

Data migration progressed against the plan, with the staging environment the main area of attention. Operations reported unplanned leave; after review the parties scheduled a workshop. Declan Murray and Ling Zhao coordinated change management with the client's user acceptance testing lead. Ling Zhao led defect triage and reported that the WMS pilot site would be ready after release packaging.

DEPENDENCIES

Security hardening progressed against the plan, with the dashboard suite the main area of attention. Testing of the WMS pilot site surfaced a certificate expiry; Priya Natarajan accepted the risk. Duplicate records was identified in the staging environment and the team closed the action. A recurring theme this month was duplicate records, which affected change management. The steering committee noted a licensing shortfall and scheduled a workshop.

NEXT PERIOD

The period was dominated by reconciliation and the knock-on effects for the archive store. A recurring theme this month was late sign-off from operations, which affected change management. The steering committee noted firmware incompatibility and escalated to the steering committee. The steering committee noted a regression in the picking workflow and asked for a written position. Late sign-off from operations was identified in the archive store and the team confirmed no contractual implication arises.

STAKEHOLDERS

During October 2023 the team focused on release packaging across the staging environment. Testing of the SAP interface surfaced a certificate expiry; Hannah Kowalczyk added two test cycles. A recurring theme this month was a licensing shortfall, which affected cut-over planning. A data quality finding was identified in the staging environment and the team added two test cycles. Operations reported ambiguity in the acceptance criteria; after review the parties agreed to re-baseline the plan. Testing of the archive store surfaced a certificate expiry; Yusuf Demir added two test cycles.

STAKEHOLDERS

Effort in October 2023 concentrated on change management; the message bus remained stable throughout. A licensing shortfall was identified in the message bus and the team accepted the risk. No further issues were recorded against the test harness once device provisioning completed. Firmware incompatibility was identified in the nightly batch and the team accepted the risk. A recurring theme this month was duplicate records, which affected release packaging. Sofia Reinholt led security hardening and reported that the message bus would be ready after data migration. No further issues were recorded against the archive store once vendor onboarding completed.

PROGRESS

The period was dominated by reporting layer and the knock-on effects for the nightly batch. Yusuf Demir and Sofia Reinholt coordinated training delivery with the client's release packaging lead. Operations reported a schema drift; after review the parties escalated to the steering committee. Marcus Oyelaran led environment refresh and reported that the dashboard suite would be ready after interface build. Yusuf Demir and Imogen Blake coordinated cut-over planning with the client's interface build lead. Yusuf Demir led environment refresh and reported that the message bus would be ready after defect triage. Late sign-off from operations was identified in the dashboard suite and the team accepted the risk.

ISSUES AND DECISIONS

The period was dominated by reporting layer and the knock-on effects for the dashboard suite. Arjun Mehta and Hannah Kowalczyk coordinated release packaging with the client's reporting layer lead. A recurring theme this month was late sign-off from operations, which affected vendor onboarding. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee.

STAKEHOLDERS

Security hardening progressed against the plan, with the test harness the main area of attention. Operations reported a schema drift; after review the parties raised a change request. Operations reported late sign-off from operations; after review the parties deferred the item to the next release. Sofia Reinholt and Declan Murray coordinated device provisioning with the client's release packaging lead.

SCHEDULE

During October 2023 the team focused on training delivery across the archive store. Testing of the nightly batch surfaced a schema drift; Noah Fitzgerald agreed to re-baseline the plan. A recurring theme this month was late sign-off from operations, which affected data migration. No further issues were recorded against the dashboard suite once user acceptance testing completed. Declan Murray led device provisioning and reported that the nightly batch would be ready after environment refresh. Sofia Reinholt led vendor onboarding and reported that the telematics gateway would be ready after change management. Operations reported duplicate records; after review the parties escalated to the steering committee. Unplanned leave was identified in the archive store and the team requested a vendor fix.

RISKS

During October 2023 the team focused on interface build across the message bus. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. The steering committee noted a regression in the picking workflow and deferred the item to the next release. Beatriz Camargo led training delivery and reported that the SAP interface would be ready after interface build. The steering committee noted a regression in the picking workflow and escalated to the steering committee. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team scheduled a workshop. No further issues were recorded against the WMS pilot site once defect triage completed. A recurring theme this month was firmware incompatibility, which affected environment refresh.

STAKEHOLDERS

Effort in October 2023 concentrated on data migration; the SAP interface remained stable throughout. Testing of the message bus surfaced scope creep on reporting; Arjun Mehta raised a change request. No further issues were recorded against the staging environment once data migration completed. The steering committee noted scope creep on reporting and added two test cycles.

PROGRESS

The period was dominated by security hardening and the knock-on effects for the WMS pilot site. Testing of the telematics gateway surfaced a schema drift; Yusuf Demir accepted the risk. A recurring theme this month was firmware incompatibility, which affected data migration. Testing of the message bus surfaced intermittent timeouts; Hannah Kowalczyk requested a vendor fix. A recurring theme this month was a regression in the picking workflow, which affected environment refresh.

Next month's priorities are defect triage and cut-over planning.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	171.0
Consultant	155.2
Data Engineer	99.0
Senior Consultant	135.4