Monthly Status Report — PRJ-ALPHA — November 2023

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: November 2023

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

The period was dominated by interface build and the knock-on effects for the depot handhelds. Beatriz Camargo led user acceptance testing and reported that the Snowflake tenant would be ready after device provisioning. No further issues were recorded against the telematics gateway once user acceptance testing completed. Operations reported a data quality finding; after review the parties confirmed no contractual implication arises. Ambiguity in the acceptance criteria was identified in the staging environment and the team requested a vendor fix. Operations reported a regression in the picking workflow; after review the parties asked for a written position. No further issues were recorded against the Snowflake tenant once data migration completed. Operations reported a certificate expiry; after review the parties raised a change request.

RISKS

Change management progressed against the plan, with the nightly batch the main area of attention. Yusuf Demir and Imogen Blake coordinated vendor onboarding with the client's user acceptance testing lead. No further issues were recorded against the dashboard suite once reporting layer completed. Intermittent timeouts was identified in the identity provider and the team agreed to re-baseline the plan. No further issues were recorded against the identity provider once cut-over planning completed.

ISSUES AND DECISIONS

Effort in November 2023 concentrated on reconciliation; the WMS pilot site remained stable throughout. Hannah Kowalczyk and Hannah Kowalczyk coordinated data migration with the client's interface build lead. A regression in the picking workflow was identified in the archive store and the team added two test cycles. Firmware incompatibility was identified in the test harness and the team agreed to re-baseline the plan.

SCHEDULE

During November 2023 the team focused on interface build across the telematics gateway. Arjun Mehta and Yusuf Demir coordinated user acceptance testing with the client's change management lead. Operations reported ambiguity in the acceptance criteria; after review the parties accepted the risk. A recurring theme this month was a certificate expiry, which affected release packaging. No further issues were recorded against the depot handhelds once reporting layer completed. A certificate expiry was identified in the WMS pilot site and the team raised a change request.

Operations reported late sign-off from operations; after review the parties agreed to re-baseline the plan.

RISKS

Vendor onboarding progressed against the plan, with the archive store the main area of attention. No further issues were recorded against the Snowflake tenant once performance tuning completed. Testing of the message bus surfaced scope creep on reporting; Sofia Reinholt added two test cycles. Operations reported ambiguity in the acceptance criteria; after review the parties deferred the item to the next release. No further issues were recorded against the message bus once data migration completed. Testing of the staging environment surfaced late sign-off from operations; Declan Murray deferred the item to the next release. Testing of the staging environment surfaced scope creep on reporting; Marcus Oyelaran scheduled a workshop.

PROGRESS

Interface build progressed against the plan, with the Snowflake tenant the main area of attention. Beatriz Camargo and Noah Fitzgerald coordinated vendor onboarding with the client's release packaging lead. The steering committee noted duplicate records and asked for a written position. Testing of the depot handhelds surfaced late sign-off from operations; Declan Murray deferred the item to the next release. The steering committee noted scope creep on reporting and agreed to re-baseline the plan. Operations reported a schema drift; after review the parties asked for a written position.

PROGRESS

The period was dominated by device provisioning and the knock-on effects for the WMS pilot site. Tom Abernethy led defect triage and reported that the depot handhelds would be ready after cut-over planning. No further issues were recorded against the nightly batch once vendor onboarding completed. A recurring theme this month was a data quality finding, which affected vendor onboarding. No further issues were recorded against the test harness once user acceptance testing completed. Operations reported late sign-off from operations; after review the parties added two test cycles. The steering committee noted a regression in the picking workflow and requested a vendor fix.

STAKEHOLDERS

Data migration progressed against the plan, with the Snowflake tenant the main area of attention. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management. Testing of the SAP interface surfaced firmware incompatibility; Noah Fitzgerald asked for a written position. Marcus Oyelaran led data migration and reported that the test harness would be ready after performance tuning. No further issues were recorded against the SAP interface once reconciliation completed.

PROGRESS

The period was dominated by training delivery and the knock-on effects for the test harness. The steering committee noted a data quality finding and deferred the item to the next release. Arjun Mehta led cut-over planning and reported that the message bus would be ready after performance

tuning. Operations reported firmware incompatibility; after review the parties scheduled a workshop.

QUALITY

Interface build progressed against the plan, with the SAP interface the main area of attention. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee. Imogen Blake and Priya Natarajan coordinated defect triage with the client's data migration lead. Declan Murray and Sofia Reinholt coordinated vendor onboarding with the client's interface build lead.

NEXT PERIOD

Change management progressed against the plan, with the Snowflake tenant the main area of attention. A recurring theme this month was intermittent timeouts, which affected performance tuning. The steering committee noted a schema drift and confirmed no contractual implication arises. Testing of the SAP interface surfaced duplicate records; Beatriz Camargo closed the action. Marcus Oyelaran led security hardening and reported that the telematics gateway would be ready after cut-over planning. No further issues were recorded against the test harness once performance tuning completed. The steering committee noted unplanned leave and agreed to re-baseline the plan.

QUALITY

The period was dominated by defect triage and the knock-on effects for the SAP interface. The steering committee noted a licensing shortfall and scheduled a workshop. Testing of the staging environment surfaced a licensing shortfall; Sofia Reinholt escalated to the steering committee. A recurring theme this month was ambiguity in the acceptance criteria, which affected security hardening. Testing of the Snowflake tenant surfaced unplanned leave; Sofia Reinholt accepted the risk. No further issues were recorded against the WMS pilot site once release packaging completed. A schema drift was identified in the staging environment and the team confirmed no contractual implication arises.

DEPENDENCIES

During November 2023 the team focused on device provisioning across the nightly batch. No further issues were recorded against the nightly batch once environment refresh completed. No further issues were recorded against the telematics gateway once performance tuning completed. Noah Fitzgerald led reporting layer and reported that the staging environment would be ready after data migration. The steering committee noted intermittent timeouts and agreed to re-baseline the plan.

NEXT PERIOD

Security hardening progressed against the plan, with the identity provider the main area of attention. Testing of the dashboard suite surfaced late sign-off from operations; Priya Natarajan scheduled a workshop. Testing of the message bus surfaced a data quality finding; Arjun Mehta agreed to re-baseline the plan. No further issues were recorded against the Snowflake tenant once device provisioning completed.

NEXT PERIOD

Effort in November 2023 concentrated on interface build; the Snowflake tenant remained stable throughout. No further issues were recorded against the Snowflake tenant once reconciliation completed. A licensing shortfall was identified in the message bus and the team confirmed no contractual implication arises. Testing of the identity provider surfaced a licensing shortfall; Noah Fitzgerald escalated to the steering committee. Operations reported scope creep on reporting; after review the parties closed the action.

DEPENDENCIES

The period was dominated by change management and the knock-on effects for the dashboard suite. Noah Fitzgerald and Yusuf Demir coordinated defect triage with the client's change management lead. No further issues were recorded against the identity provider once cut-over planning completed. A recurring theme this month was unplanned leave, which affected training delivery.

QUALITY

The period was dominated by user acceptance testing and the knock-on effects for the Snowflake tenant. Operations reported a regression in the picking workflow; after review the parties added two test cycles. Testing of the telematics gateway surfaced unplanned leave; Noah Fitzgerald scheduled a workshop. Ling Zhao led user acceptance testing and reported that the WMS pilot site would be ready after environment refresh. Imogen Blake led data migration and reported that the message bus would be ready after device provisioning.

STAKEHOLDERS

The period was dominated by training delivery and the knock-on effects for the staging environment. Priya Natarajan led user acceptance testing and reported that the test harness would be ready after defect triage. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team reallocated effort from reconciliation. No further issues were recorded against the dashboard suite once training delivery completed.

PROGRESS

During November 2023 the team focused on security hardening across the dashboard suite. Tom Abernethy and Marcus Oyelaran coordinated change management with the client's defect triage lead. Beatriz Camargo led defect triage and reported that the telematics gateway would be ready after performance tuning. The steering committee noted scope creep on reporting and asked for a written position. The steering committee noted firmware incompatibility and scheduled a workshop. The steering committee noted ambiguity in the acceptance criteria and accepted the risk. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. Operations reported a certificate expiry; after review the parties closed the action.

QUALITY

During November 2023 the team focused on reporting layer across the message bus. Tom Abernethy led reconciliation and reported that the SAP interface would be ready after reporting layer. The steering committee noted ambiguity in the acceptance criteria and requested a vendor fix. The steering committee noted duplicate records and added two test cycles. Imogen Blake led security hardening and reported that the Snowflake tenant would be ready after reconciliation. Testing of the SAP interface surfaced scope creep on reporting; Marcus Oyelaran added two test cycles. Declan Murray and Beatriz Camargo coordinated reporting layer with the client's device provisioning lead. Testing of the test harness surfaced a data quality finding; Noah Fitzgerald closed the action.

NEXT PERIOD

The period was dominated by release packaging and the knock-on effects for the WMS pilot site. Hannah Kowalczyk led release packaging and reported that the Snowflake tenant would be ready after defect triage. Operations reported duplicate records; after review the parties confirmed no contractual implication arises. No further issues were recorded against the depot handhelds once reporting layer completed. Operations reported scope creep on reporting; after review the parties asked for a written position.

STAKEHOLDERS

The period was dominated by reconciliation and the knock-on effects for the telematics gateway. Ling Zhao led reporting layer and reported that the staging environment would be ready after change management. Ambiguity in the acceptance criteria was identified in the depot handhelds and the team escalated to the steering committee. No further issues were recorded against the archive store once reconciliation completed.

STAKEHOLDERS

During November 2023 the team focused on device provisioning across the SAP interface. Operations reported a certificate expiry; after review the parties reallocated effort from performance tuning. Operations reported unplanned leave; after review the parties agreed to re-baseline the plan. The steering committee noted a certificate expiry and escalated to the steering committee. Testing of the test harness surfaced a licensing shortfall; Tom Abernethy raised a change request. Operations reported ambiguity in the acceptance criteria; after review the parties scheduled a workshop. A recurring theme this month was a certificate expiry, which affected device provisioning.

PROGRESS

Effort in November 2023 concentrated on defect triage; the identity provider remained stable throughout. A licensing shortfall was identified in the telematics gateway and the team accepted the risk. A licensing shortfall was identified in the Snowflake tenant and the team agreed to re-baseline the plan. A recurring theme this month was firmware incompatibility, which affected performance tuning. A recurring theme this month was late sign-off from operations, which affected interface build. Operations reported firmware incompatibility; after review the parties agreed to re-baseline the plan. No further issues were recorded against the telematics gateway once environment refresh completed. Testing of the archive store surfaced a data quality finding; Arjun Mehta deferred the item to the next release.

STAKEHOLDERS

The period was dominated by reporting layer and the knock-on effects for the message bus. Operations reported unplanned leave; after review the parties added two test cycles. The steering committee noted late sign-off from operations and reallocated effort from data migration. Scope creep on reporting was identified in the dashboard suite and the team deferred the item to the next release.

QUALITY

Effort in November 2023 concentrated on release packaging; the dashboard suite remained stable throughout. The steering committee noted a certificate expiry and escalated to the steering committee. No further issues were recorded against the Snowflake tenant once reporting layer completed. Duplicate records was identified in the telematics gateway and the team deferred the item to the next release. Intermittent timeouts was identified in the depot handhelds and the team escalated to the steering committee. The steering committee noted a regression in the picking workflow and raised a change request.

SCHEDULE

Change management progressed against the plan, with the dashboard suite the main area of attention. Sofia Reinholt led change management and reported that the identity provider would be ready after user acceptance testing. Imogen Blake and Priya Natarajan coordinated release packaging with the client's user acceptance testing lead. Operations reported a licensing shortfall; after review the parties closed the action. The steering committee noted a certificate expiry and asked for a written position. Declan Murray and Declan Murray coordinated security hardening with the client's reporting layer lead. Operations reported a regression in the picking workflow; after review the parties asked for a written position.

RISKS

Effort in November 2023 concentrated on vendor onboarding; the test harness remained stable throughout. Noah Fitzgerald led security hardening and reported that the SAP interface would be ready after training delivery. Marcus Oyelaran and Imogen Blake coordinated cut-over planning with the client's reporting layer lead. The steering committee noted scope creep on reporting and closed the action.

PROGRESS

Data migration progressed against the plan, with the test harness the main area of attention. Testing of the SAP interface surfaced late sign-off from operations; Yusuf Demir escalated to the steering committee. Operations reported a data quality finding; after review the parties escalated to the steering committee. Noah Fitzgerald and Tom Abernethy coordinated change management with the client's data migration lead. A licensing shortfall was identified in the telematics gateway and the team confirmed no contractual implication arises. A recurring theme this month was ambiguity in the acceptance criteria, which affected vendor onboarding. Testing of the nightly batch surfaced a schema drift; Marcus Oyelaran closed the action. Testing of the WMS pilot site surfaced a licensing shortfall; Arjun Mehta deferred the item to the next release.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	195.8
Consultant	187.6
Data Engineer	133.9
Project Manager	292.1
Senior Consultant	157.5