Monthly Status Report — PRJ-ALPHA — December 2023

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: December 2023

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

During December 2023 the team focused on release packaging across the archive store. A recurring theme this month was a regression in the picking workflow, which affected reporting layer. Operations reported ambiguity in the acceptance criteria; after review the parties escalated to the steering committee. Tom Abernethy and Marcus Oyelaran coordinated environment refresh with the client's performance tuning lead. Imogen Blake led reconciliation and reported that the SAP interface would be ready after vendor onboarding. The steering committee noted intermittent timeouts and closed the action. Firmware incompatibility was identified in the nightly batch and the team scheduled a workshop. Marcus Oyelaran and Noah Fitzgerald coordinated data migration with the client's vendor onboarding lead.

NEXT PERIOD

During December 2023 the team focused on release packaging across the nightly batch. Firmware incompatibility was identified in the telematics gateway and the team raised a change request. Testing of the staging environment surfaced firmware incompatibility; Tom Abernethy escalated to the steering committee. A recurring theme this month was a data quality finding, which affected reconciliation. A schema drift was identified in the staging environment and the team requested a vendor fix. Testing of the archive store surfaced a certificate expiry; Tom Abernethy confirmed no contractual implication arises. No further issues were recorded against the WMS pilot site once data migration completed.

SCHEDULE

User acceptance testing progressed against the plan, with the telematics gateway the main area of attention. Priya Natarajan and Hannah Kowalczyk coordinated environment refresh with the client's data migration lead. Ling Zhao and Arjun Mehta coordinated security hardening with the client's defect triage lead. Noah Fitzgerald and Marcus Oyelaran coordinated change management with the client's defect triage lead. A recurring theme this month was a data quality finding, which affected reconciliation. The steering committee noted intermittent timeouts and requested a vendor fix. Beatriz Camargo and Sofia Reinholt coordinated change management with the client's performance tuning lead. No further issues were recorded against the Snowflake tenant once change management completed.

ISSUES AND DECISIONS

Device provisioning progressed against the plan, with the test harness the main area of attention. Arjun Mehta led data migration and reported that the WMS pilot site would be ready after reconciliation. Tom Abernethy and Yusuf Demir coordinated cut-over planning with the client's training delivery lead. No further issues were recorded against the nightly batch once security hardening completed. No further issues were recorded against the telematics gateway once change management completed.

SCHEDULE

The period was dominated by training delivery and the knock-on effects for the archive store. No further issues were recorded against the dashboard suite once security hardening completed. Tom Abernethy led interface build and reported that the Snowflake tenant would be ready after release packaging. A recurring theme this month was a licensing shortfall, which affected release packaging. Imogen Blake led interface build and reported that the Snowflake tenant would be ready after change management. Testing of the staging environment surfaced intermittent timeouts; Declan Murray requested a vendor fix. Arjun Mehta and Arjun Mehta coordinated change management with the client's device provisioning lead.

SCHEDULE

Cut-over planning progressed against the plan, with the archive store the main area of attention. Operations reported unplanned leave; after review the parties deferred the item to the next release. A recurring theme this month was intermittent timeouts, which affected security hardening. Beatriz Camargo led training delivery and reported that the Snowflake tenant would be ready after user acceptance testing. Yusuf Demir and Declan Murray coordinated environment refresh with the client's user acceptance testing lead.

RISKS

The period was dominated by performance tuning and the knock-on effects for the telematics gateway. Operations reported late sign-off from operations; after review the parties closed the action. Ambiguity in the acceptance criteria was identified in the message bus and the team added two test cycles. Tom Abernethy led environment refresh and reported that the identity provider would be ready after reconciliation.

RISKS

During December 2023 the team focused on performance tuning across the identity provider. The steering committee noted intermittent timeouts and reallocated effort from environment refresh. The steering committee noted a certificate expiry and confirmed no contractual implication arises. Noah Fitzgerald led performance tuning and reported that the message bus would be ready after change management. Testing of the nightly batch surfaced a certificate expiry; Imogen Blake added two test cycles.

STAKEHOLDERS

Effort in December 2023 concentrated on interface build; the SAP interface remained stable throughout. No further issues were recorded against the staging environment once vendor onboarding completed. Duplicate records was identified in the message bus and the team

scheduled a workshop. Operations reported ambiguity in the acceptance criteria; after review the parties confirmed no contractual implication arises.

STAKEHOLDERS

Effort in December 2023 concentrated on user acceptance testing; the test harness remained stable throughout. Yusuf Demir led cut-over planning and reported that the depot handhelds would be ready after data migration. Unplanned leave was identified in the SAP interface and the team agreed to re-baseline the plan. Testing of the WMS pilot site surfaced a data quality finding; Noah Fitzgerald agreed to re-baseline the plan. A recurring theme this month was a schema drift, which affected vendor onboarding. The steering committee noted firmware incompatibility and escalated to the steering committee. The steering committee noted a data quality finding and reallocated effort from reconciliation. Sofia Reinholt and Imogen Blake coordinated defect triage with the client's security hardening lead.

RISKS

Effort in December 2023 concentrated on environment refresh; the staging environment remained stable throughout. Testing of the nightly batch surfaced a certificate expiry; Yusuf Demir closed the action. Operations reported scope creep on reporting; after review the parties confirmed no contractual implication arises. Testing of the Snowflake tenant surfaced a schema drift; Marcus Oyelaran asked for a written position. Operations reported duplicate records; after review the parties accepted the risk.

RISKS

Effort in December 2023 concentrated on security hardening; the Snowflake tenant remained stable throughout. Testing of the dashboard suite surfaced duplicate records; Sofia Reinholt deferred the item to the next release. Marcus Oyelaran and Yusuf Demir coordinated reporting layer with the client's change management lead. Sofia Reinholt led reconciliation and reported that the Snowflake tenant would be ready after cut-over planning. The steering committee noted a schema drift and asked for a written position.

SCHEDULE

During December 2023 the team focused on user acceptance testing across the dashboard suite. No further issues were recorded against the Snowflake tenant once cut-over planning completed. Firmware incompatibility was identified in the staging environment and the team raised a change request. Testing of the nightly batch surfaced a data quality finding; Noah Fitzgerald agreed to re-baseline the plan. Intermittent timeouts was identified in the archive store and the team added two test cycles.

RISKS

Data migration progressed against the plan, with the WMS pilot site the main area of attention. Testing of the test harness surfaced unplanned leave; Noah Fitzgerald reallocated effort from release packaging. No further issues were recorded against the SAP interface once user acceptance testing completed. Priya Natarajan and Priya Natarajan coordinated training delivery with the client's vendor onboarding lead. Unplanned leave was identified in the Snowflake tenant

and the team escalated to the steering committee. Ling Zhao and Beatriz Camargo coordinated security hardening with the client's cut-over planning lead.

QUALITY

During December 2023 the team focused on device provisioning across the WMS pilot site. A recurring theme this month was ambiguity in the acceptance criteria, which affected device provisioning. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Ling Zhao added two test cycles. No further issues were recorded against the identity provider once training delivery completed. Firmware incompatibility was identified in the SAP interface and the team scheduled a workshop.

ISSUES AND DECISIONS

The period was dominated by defect triage and the knock-on effects for the nightly batch. No further issues were recorded against the dashboard suite once data migration completed. Late sign-off from operations was identified in the nightly batch and the team escalated to the steering committee. Tom Abernethy led data migration and reported that the telematics gateway would be ready after device provisioning. The steering committee noted late sign-off from operations and added two test cycles. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team raised a change request.

PROGRESS

The period was dominated by vendor onboarding and the knock-on effects for the telematics gateway. Operations reported duplicate records; after review the parties raised a change request. Priya Natarajan and Yusuf Demir coordinated data migration with the client's change management lead. Testing of the SAP interface surfaced unplanned leave; Yusuf Demir agreed to re-baseline the plan.

SCHEDULE

Environment refresh progressed against the plan, with the staging environment the main area of attention. The steering committee noted firmware incompatibility and agreed to re-baseline the plan. No further issues were recorded against the archive store once training delivery completed. The steering committee noted duplicate records and raised a change request.

DEPENDENCIES

During December 2023 the team focused on security hardening across the telematics gateway. Yusuf Demir led environment refresh and reported that the identity provider would be ready after performance tuning. Yusuf Demir and Sofia Reinholt coordinated cut-over planning with the client's defect triage lead. Operations reported a regression in the picking workflow; after review the parties confirmed no contractual implication arises. Operations reported a regression in the picking workflow; after review the parties scheduled a workshop. Yusuf Demir and Marcus Oyelaran coordinated release packaging with the client's change management lead.

PROGRESS

Reporting layer progressed against the plan, with the depot handhelds the main area of attention. The steering committee noted scope creep on reporting and agreed to re-baseline the plan. The steering committee noted firmware incompatibility and closed the action. Operations reported ambiguity in the acceptance criteria; after review the parties scheduled a workshop.

RISKS

During December 2023 the team focused on reporting layer across the identity provider. A data quality finding was identified in the SAP interface and the team raised a change request. A recurring theme this month was a licensing shortfall, which affected change management. Operations reported a regression in the picking workflow; after review the parties asked for a written position. Testing of the depot handhelds surfaced intermittent timeouts; Yusuf Demir deferred the item to the next release. Marcus Oyelaran led training delivery and reported that the nightly batch would be ready after reporting layer.

SCHEDULE

The period was dominated by reconciliation and the knock-on effects for the SAP interface. Ling Zhao led user acceptance testing and reported that the staging environment would be ready after vendor onboarding. Imogen Blake and Sofia Reinholt coordinated interface build with the client's defect triage lead. Declan Murray and Noah Fitzgerald coordinated change management with the client's cut-over planning lead. A recurring theme this month was a schema drift, which affected release packaging. Sofia Reinholt led security hardening and reported that the message bus would be ready after training delivery. Beatriz Camargo and Sofia Reinholt coordinated performance tuning with the client's environment refresh lead. A schema drift was identified in the SAP interface and the team accepted the risk.

ISSUES AND DECISIONS

During December 2023 the team focused on user acceptance testing across the depot handhelds. A licensing shortfall was identified in the test harness and the team asked for a written position. Testing of the Snowflake tenant surfaced a schema drift; Priya Natarajan confirmed no contractual implication arises. Beatriz Camargo and Declan Murray coordinated device provisioning with the client's environment refresh lead. Ambiguity in the acceptance criteria was identified in the archive store and the team deferred the item to the next release. Arjun Mehta and Declan Murray coordinated user acceptance testing with the client's reporting layer lead. Imogen Blake led security hardening and reported that the nightly batch would be ready after environment refresh. A recurring theme this month was intermittent timeouts, which affected vendor onboarding.

QUALITY

During December 2023 the team focused on user acceptance testing across the identity provider. Testing of the staging environment surfaced unplanned leave; Imogen Blake closed the action. Priya Natarajan and Ling Zhao coordinated performance tuning with the client's reporting layer lead. The steering committee noted a regression in the picking workflow and accepted the risk. No further issues were recorded against the SAP interface once interface build completed.

DEPENDENCIES

Effort in December 2023 concentrated on interface build; the WMS pilot site remained stable throughout. Scope creep on reporting was identified in the dashboard suite and the team agreed to re-baseline the plan. Noah Fitzgerald led change management and reported that the telematics gateway would be ready after defect triage. Scope creep on reporting was identified in the Snowflake tenant and the team raised a change request.

QUALITY

Cut-over planning progressed against the plan, with the telematics gateway the main area of attention. The steering committee noted scope creep on reporting and closed the action. Yusuf Demir and Sofia Reinholt coordinated device provisioning with the client's release packaging lead. A recurring theme this month was scope creep on reporting, which affected reporting layer.

PROGRESS

During December 2023 the team focused on data migration across the nightly batch. Hannah Kowalczyk and Priya Natarajan coordinated device provisioning with the client's interface build lead. No further issues were recorded against the telematics gateway once user acceptance testing completed. Operations reported late sign-off from operations; after review the parties reallocated effort from data migration. A recurring theme this month was late sign-off from operations, which affected cut-over planning.

ISSUES AND DECISIONS

Vendor onboarding progressed against the plan, with the identity provider the main area of attention. Noah Fitzgerald led security hardening and reported that the nightly batch would be ready after cut-over planning. Intermittent timeouts was identified in the identity provider and the team requested a vendor fix. Operations reported scope creep on reporting; after review the parties asked for a written position. Testing of the archive store surfaced duplicate records; Ling Zhao escalated to the steering committee. A recurring theme this month was duplicate records, which affected user acceptance testing. The steering committee noted scope creep on reporting and accepted the risk.

NEXT PERIOD

Effort in December 2023 concentrated on vendor onboarding; the SAP interface remained stable throughout. Operations reported late sign-off from operations; after review the parties requested a vendor fix. No further issues were recorded against the depot handhelds once vendor onboarding completed. The steering committee noted scope creep on reporting and closed the action.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	137.2
Consultant	45.0

Role	Indicative hours (timesheets)
Data Engineer	370.1
Project Manager	200.8
Senior Consultant	86.6