Monthly Status Report — PRJ-BRAVO — January 2024

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: January 2024

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

During January 2024 the team focused on defect triage across the SAP interface. The steering committee noted late sign-off from operations and added two test cycles. Testing of the staging environment surfaced a regression in the picking workflow; Marcus Oyelaran escalated to the steering committee. Operations reported intermittent timeouts; after review the parties added two test cycles.

ISSUES AND DECISIONS

Performance tuning progressed against the plan, with the telematics gateway the main area of attention. Duplicate records was identified in the dashboard suite and the team closed the action. Operations reported a data quality finding; after review the parties accepted the risk. Testing of the identity provider surfaced ambiguity in the acceptance criteria; Yusuf Demir accepted the risk. Ling Zhao led reconciliation and reported that the test harness would be ready after defect triage. Tom Abernethy led interface build and reported that the staging environment would be ready after environment refresh. No further issues were recorded against the archive store once user acceptance testing completed. A recurring theme this month was a licensing shortfall, which affected data migration.

NEXT PERIOD

During January 2024 the team focused on user acceptance testing across the telematics gateway. Unplanned leave was identified in the SAP interface and the team scheduled a workshop. Scope creep on reporting was identified in the test harness and the team closed the action. Priya Natarajan and Sofia Reinholt coordinated device provisioning with the client's release packaging lead. The steering committee noted intermittent timeouts and escalated to the steering committee.

ISSUES AND DECISIONS

User acceptance testing progressed against the plan, with the staging environment the main area of attention. Sofia Reinholt led change management and reported that the depot handhelds would be ready after training delivery. The steering committee noted unplanned leave and accepted the risk. The steering committee noted ambiguity in the acceptance criteria and accepted the risk. No further issues were recorded against the message bus once data migration completed.

STAKEHOLDERS

Effort in January 2024 concentrated on change management; the dashboard suite remained stable throughout. Beatriz Camargo led security hardening and reported that the SAP interface would be ready after reporting layer. No further issues were recorded against the identity provider once performance tuning completed. No further issues were recorded against the SAP interface once user acceptance testing completed. Yusuf Demir led data migration and reported that the nightly batch would be ready after environment refresh.

QUALITY

During January 2024 the team focused on security hardening across the dashboard suite. Imogen Blake led release packaging and reported that the identity provider would be ready after security hardening. Declan Murray led performance tuning and reported that the staging environment would be ready after device provisioning. Imogen Blake led vendor onboarding and reported that the SAP interface would be ready after user acceptance testing. Operations reported scope creep on reporting; after review the parties closed the action. Operations reported unplanned leave; after review the parties requested a vendor fix. No further issues were recorded against the telematics gateway once vendor onboarding completed. No further issues were recorded against the WMS pilot site once data migration completed.

SCHEDULE

Effort in January 2024 concentrated on data migration; the dashboard suite remained stable throughout. Testing of the nightly batch surfaced a schema drift; Hannah Kowalczyk confirmed no contractual implication arises. Marcus Oyelaran led performance tuning and reported that the identity provider would be ready after defect triage. Hannah Kowalczyk led training delivery and reported that the message bus would be ready after environment refresh.

QUALITY

During January 2024 the team focused on data migration across the WMS pilot site. Duplicate records was identified in the archive store and the team agreed to re-baseline the plan. A recurring theme this month was a certificate expiry, which affected security hardening. Operations reported duplicate records; after review the parties closed the action. Yusuf Demir led cut-over planning and reported that the message bus would be ready after environment refresh. A recurring theme this month was a certificate expiry, which affected reconciliation.

QUALITY

During January 2024 the team focused on reconciliation across the identity provider. No further issues were recorded against the message bus once data migration completed. Priya Natarajan and Priya Natarajan coordinated security hardening with the client's device provisioning lead. The steering committee noted a regression in the picking workflow and scheduled a workshop.

QUALITY

User acceptance testing progressed against the plan, with the identity provider the main area of attention. The steering committee noted a schema drift and deferred the item to the next release. No further issues were recorded against the telematics gateway once cut-over planning completed. No further issues were recorded against the SAP interface once data migration completed. No further issues were recorded against the test harness once security hardening completed.

QUALITY

The period was dominated by cut-over planning and the knock-on effects for the WMS pilot site. A certificate expiry was identified in the archive store and the team scheduled a workshop. No further issues were recorded against the depot handhelds once user acceptance testing completed. Operations reported a certificate expiry; after review the parties agreed to re-baseline the plan. Yusuf Demir led environment refresh and reported that the test harness would be ready after training delivery.

NEXT PERIOD

Effort in January 2024 concentrated on user acceptance testing; the SAP interface remained stable throughout. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management. The steering committee noted scope creep on reporting and requested a vendor fix. A recurring theme this month was late sign-off from operations, which affected data migration. Operations reported scope creep on reporting; after review the parties reallocated effort from environment refresh. Operations reported unplanned leave; after review the parties closed the action. Operations reported a certificate expiry; after review the parties confirmed no contractual implication arises. Testing of the WMS pilot site surfaced a data quality finding; Hannah Kowalczyk scheduled a workshop.

RISKS

Reporting layer progressed against the plan, with the telematics gateway the main area of attention. Testing of the identity provider surfaced ambiguity in the acceptance criteria; Yusuf Demir deferred the item to the next release. Ling Zhao led security hardening and reported that the nightly batch would be ready after data migration. Noah Fitzgerald led device provisioning and reported that the WMS pilot site would be ready after user acceptance testing. The steering committee noted a data quality finding and asked for a written position.

NEXT PERIOD

During January 2024 the team focused on release packaging across the staging environment. No further issues were recorded against the depot handhelds once defect triage completed. Unplanned leave was identified in the staging environment and the team accepted the risk. Declan Murray and Noah Fitzgerald coordinated defect triage with the client's change management lead. Noah Fitzgerald and Tom Abernethy coordinated reporting layer with the client's training delivery lead. Marcus Oyelaran led reporting layer and reported that the SAP interface would be ready after vendor onboarding.

STAKEHOLDERS

During January 2024 the team focused on device provisioning across the Snowflake tenant. Testing of the dashboard suite surfaced scope creep on reporting; Imogen Blake closed the action. Tom Abernethy led vendor onboarding and reported that the Snowflake tenant would be ready after release packaging. No further issues were recorded against the SAP interface once device provisioning completed. Arjun Mehta led release packaging and reported that the dashboard suite would be ready after user acceptance testing. No further issues were recorded against the identity provider once environment refresh completed. Testing of the archive store surfaced duplicate records; Sofia Reinholt escalated to the steering committee.

ISSUES AND DECISIONS

During January 2024 the team focused on cut-over planning across the message bus. A recurring theme this month was firmware incompatibility, which affected reconciliation. Unplanned leave was identified in the message bus and the team escalated to the steering committee. Testing of the test harness surfaced intermittent timeouts; Ling Zhao asked for a written position. A certificate expiry was identified in the WMS pilot site and the team reallocated effort from defect triage. A regression in the picking workflow was identified in the SAP interface and the team accepted the risk.

RISKS

Effort in January 2024 concentrated on data migration; the depot handhelds remained stable throughout. Ling Zhao and Beatriz Camargo coordinated environment refresh with the client's reporting layer lead. No further issues were recorded against the depot handhelds once training delivery completed. The steering committee noted ambiguity in the acceptance criteria and confirmed no contractual implication arises. Operations reported firmware incompatibility; after review the parties asked for a written position. Testing of the staging environment surfaced late sign-off from operations; Noah Fitzgerald escalated to the steering committee. Testing of the SAP interface surfaced duplicate records; Marcus Oyelaran asked for a written position. Scope creep on reporting was identified in the WMS pilot site and the team added two test cycles.

DEPENDENCIES

The period was dominated by data migration and the knock-on effects for the identity provider. No further issues were recorded against the depot handhelds once data migration completed. Tom Abernethy and Yusuf Demir coordinated release packaging with the client's device provisioning lead. Testing of the nightly batch surfaced unplanned leave; Sofia Reinholt reallocated effort from interface build.

SCHEDULE

During January 2024 the team focused on environment refresh across the depot handhelds. The steering committee noted unplanned leave and reallocated effort from reporting layer. Sofia Reinholt and Hannah Kowalczyk coordinated user acceptance testing with the client's vendor onboarding lead. Hannah Kowalczyk and Priya Natarajan coordinated reconciliation with the client's defect triage lead. No further issues were recorded against the staging environment once interface build completed. A recurring theme this month was scope creep on reporting, which affected security hardening. Operations reported firmware incompatibility; after review the parties accepted the risk.

ISSUES AND DECISIONS

Reconciliation progressed against the plan, with the WMS pilot site the main area of attention. A recurring theme this month was a certificate expiry, which affected environment refresh. Operations reported a regression in the picking workflow; after review the parties confirmed no contractual implication arises. No further issues were recorded against the WMS pilot site once user acceptance testing completed.

ISSUES AND DECISIONS

During January 2024 the team focused on training delivery across the WMS pilot site. Testing of the nightly batch surfaced a schema drift; Noah Fitzgerald raised a change request. The steering committee noted a regression in the picking workflow and requested a vendor fix. Priya Natarajan and Sofia Reinholt coordinated device provisioning with the client's release packaging lead. A recurring theme this month was a schema drift, which affected change management.

DEPENDENCIES

The period was dominated by defect triage and the knock-on effects for the dashboard suite. Operations reported scope creep on reporting; after review the parties added two test cycles. The steering committee noted ambiguity in the acceptance criteria and accepted the risk. Imogen Blake and Hannah Kowalczyk coordinated user acceptance testing with the client's vendor onboarding lead. A recurring theme this month was a regression in the picking workflow, which affected performance tuning. Unplanned leave was identified in the archive store and the team raised a change request.

RISKS

Effort in January 2024 concentrated on performance tuning; the archive store remained stable throughout. A recurring theme this month was a certificate expiry, which affected security hardening. Hannah Kowalczyk led data migration and reported that the staging environment would be ready after release packaging. A recurring theme this month was a schema drift, which affected training delivery.

QUALITY

Reconciliation progressed against the plan, with the identity provider the main area of attention. A regression in the picking workflow was identified in the telematics gateway and the team asked for a written position. Operations reported a regression in the picking workflow; after review the parties confirmed no contractual implication arises. Testing of the archive store surfaced firmware incompatibility; Ling Zhao added two test cycles. Ling Zhao and Priya Natarajan coordinated release packaging with the client's environment refresh lead. The steering committee noted a schema drift and raised a change request.

ISSUES AND DECISIONS

Release packaging progressed against the plan, with the telematics gateway the main area of attention. Testing of the SAP interface surfaced a licensing shortfall; Sofia Reinholt reallocated effort from release packaging. Tom Abernethy led interface build and reported that the telematics gateway would be ready after training delivery. The steering committee noted a data quality finding

and accepted the risk. A recurring theme this month was late sign-off from operations, which affected data migration. A certificate expiry was identified in the Snowflake tenant and the team scheduled a workshop. A recurring theme this month was duplicate records, which affected change management.

QUALITY

During January 2024 the team focused on environment refresh across the WMS pilot site. No further issues were recorded against the WMS pilot site once performance tuning completed. Priya Natarajan led cut-over planning and reported that the depot handhelds would be ready after data migration. A recurring theme this month was late sign-off from operations, which affected training delivery. Operations reported late sign-off from operations; after review the parties closed the action. Operations reported a regression in the picking workflow; after review the parties scheduled a workshop. Intermittent timeouts was identified in the archive store and the team asked for a written position.

RISKS

During January 2024 the team focused on environment refresh across the Snowflake tenant. Sofia Reinholt and Hannah Kowalczyk coordinated security hardening with the client's reporting layer lead. A data quality finding was identified in the Snowflake tenant and the team confirmed no contractual implication arises. Declan Murray and Hannah Kowalczyk coordinated interface build with the client's cut-over planning lead.

DEPENDENCIES

Interface build progressed against the plan, with the WMS pilot site the main area of attention. Beatriz Camargo and Tom Abernethy coordinated reporting layer with the client's interface build lead. No further issues were recorded against the message bus once interface build completed. Marcus Oyelaran led reporting layer and reported that the nightly batch would be ready after cut-over planning. Yusuf Demir and Imogen Blake coordinated user acceptance testing with the client's defect triage lead. Testing of the SAP interface surfaced ambiguity in the acceptance criteria; Tom Abernethy closed the action. A recurring theme this month was a schema drift, which affected interface build. Testing of the nightly batch surfaced a licensing shortfall; Beatriz Camargo requested a vendor fix.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	249.8
Consultant	73.5
Data Engineer	478.5
Project Manager	167.8
Senior Consultant	236.2