Monthly Status Report — PRJ-ALPHA — February 2024

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: February 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

Effort in February 2024 concentrated on device provisioning; the SAP interface remained stable throughout. No further issues were recorded against the Snowflake tenant once security hardening completed. Ling Zhao and Beatriz Camargo coordinated user acceptance testing with the client's environment refresh lead. Sofia Reinholt and Marcus Oyelaran coordinated user acceptance testing with the client's change management lead. Testing of the telematics gateway surfaced a data quality finding; Noah Fitzgerald escalated to the steering committee. Sofia Reinholt led device provisioning and reported that the nightly batch would be ready after environment refresh. No further issues were recorded against the dashboard suite once defect triage completed.

SCHEDULE

Effort in February 2024 concentrated on change management; the Snowflake tenant remained stable throughout. Arjun Mehta led defect triage and reported that the dashboard suite would be ready after data migration. Beatriz Camargo led security hardening and reported that the dashboard suite would be ready after environment refresh. A schema drift was identified in the message bus and the team asked for a written position. No further issues were recorded against the nightly batch once cut-over planning completed. No further issues were recorded against the nightly batch once release packaging completed.

DEPENDENCIES

Cut-over planning progressed against the plan, with the test harness the main area of attention. A recurring theme this month was late sign-off from operations, which affected release packaging. Arjun Mehta led interface build and reported that the Snowflake tenant would be ready after reporting layer. Late sign-off from operations was identified in the dashboard suite and the team closed the action. Late sign-off from operations was identified in the depot handhelds and the team deferred the item to the next release.

RISKS

Effort in February 2024 concentrated on defect triage; the Snowflake tenant remained stable throughout. A recurring theme this month was intermittent timeouts, which affected performance tuning. Beatriz Camargo and Priya Natarajan coordinated defect triage with the client's environment refresh lead. A data quality finding was identified in the archive store and the team accepted the risk. A recurring theme this month was a data quality finding, which affected reporting layer. Imogen

Blake and Arjun Mehta coordinated interface build with the client's user acceptance testing lead. Operations reported ambiguity in the acceptance criteria; after review the parties confirmed no contractual implication arises.

NEXT PERIOD

Effort in February 2024 concentrated on data migration; the message bus remained stable throughout. Arjun Mehta led environment refresh and reported that the test harness would be ready after vendor onboarding. Ambiguity in the acceptance criteria was identified in the test harness and the team raised a change request. Noah Fitzgerald and Arjun Mehta coordinated user acceptance testing with the client's environment refresh lead. Late sign-off from operations was identified in the telematics gateway and the team requested a vendor fix. Testing of the nightly batch surfaced unplanned leave; Noah Fitzgerald requested a vendor fix.

RISKS

Training delivery progressed against the plan, with the depot handhelds the main area of attention. Operations reported intermittent timeouts; after review the parties escalated to the steering committee. The steering committee noted a certificate expiry and scheduled a workshop. Testing of the nightly batch surfaced intermittent timeouts; Ling Zhao raised a change request. The steering committee noted a regression in the picking workflow and closed the action. Duplicate records was identified in the depot handhelds and the team reallocated effort from user acceptance testing. The steering committee noted a data quality finding and raised a change request.

RISKS

Effort in February 2024 concentrated on user acceptance testing; the test harness remained stable throughout. Beatriz Camargo led training delivery and reported that the Snowflake tenant would be ready after reconciliation. Testing of the telematics gateway surfaced unplanned leave; Sofia Reinholt raised a change request. A recurring theme this month was scope creep on reporting, which affected cut-over planning. The steering committee noted unplanned leave and requested a vendor fix. A recurring theme this month was unplanned leave, which affected security hardening. Testing of the archive store surfaced duplicate records; Sofia Reinholt accepted the risk. The steering committee noted a certificate expiry and confirmed no contractual implication arises.

DEPENDENCIES

The period was dominated by security hardening and the knock-on effects for the archive store. A recurring theme this month was a regression in the picking workflow, which affected user acceptance testing. Arjun Mehta led training delivery and reported that the depot handhelds would be ready after reconciliation. A recurring theme this month was a data quality finding, which affected cut-over planning.

SCHEDULE

During February 2024 the team focused on interface build across the depot handhelds. A regression in the picking workflow was identified in the test harness and the team deferred the item to the next release. No further issues were recorded against the telematics gateway once device provisioning completed. Noah Fitzgerald led device provisioning and reported that the archive store

would be ready after security hardening. A recurring theme this month was firmware incompatibility, which affected user acceptance testing. A data quality finding was identified in the staging environment and the team raised a change request. A data quality finding was identified in the nightly batch and the team agreed to re-baseline the plan. The steering committee noted unplanned leave and asked for a written position.

PROGRESS

Reporting layer progressed against the plan, with the message bus the main area of attention. Ambiguity in the acceptance criteria was identified in the nightly batch and the team agreed to re-baseline the plan. Testing of the SAP interface surfaced a certificate expiry; Imogen Blake agreed to re-baseline the plan. A recurring theme this month was ambiguity in the acceptance criteria, which affected interface build. A recurring theme this month was intermittent timeouts, which affected device provisioning.

STAKEHOLDERS

Training delivery progressed against the plan, with the dashboard suite the main area of attention. The steering committee noted duplicate records and asked for a written position. Operations reported intermittent timeouts; after review the parties added two test cycles. No further issues were recorded against the dashboard suite once device provisioning completed. Noah Fitzgerald led device provisioning and reported that the dashboard suite would be ready after security hardening. Imogen Blake and Tom Abernethy coordinated defect triage with the client's data migration lead. Hannah Kowalczyk led environment refresh and reported that the message bus would be ready after cut-over planning. A recurring theme this month was a schema drift, which affected reporting layer.

SCHEDULE

Effort in February 2024 concentrated on defect triage; the Snowflake tenant remained stable throughout. The steering committee noted a data quality finding and scheduled a workshop. A recurring theme this month was a regression in the picking workflow, which affected change management. Ling Zhao and Ling Zhao coordinated reconciliation with the client's change management lead.

RISKS

Data migration progressed against the plan, with the archive store the main area of attention. Ling Zhao and Yusuf Demir coordinated training delivery with the client's data migration lead. The steering committee noted a licensing shortfall and requested a vendor fix. Operations reported scope creep on reporting; after review the parties accepted the risk. Operations reported late sign-off from operations; after review the parties raised a change request. A recurring theme this month was a regression in the picking workflow, which affected defect triage.

RISKS

Effort in February 2024 concentrated on environment refresh; the WMS pilot site remained stable throughout. The steering committee noted firmware incompatibility and accepted the risk. A recurring theme this month was a licensing shortfall, which affected change management. A

recurring theme this month was a certificate expiry, which affected security hardening.

SCHEDULE

During February 2024 the team focused on reporting layer across the SAP interface. Noah Fitzgerald led cut-over planning and reported that the dashboard suite would be ready after reconciliation. Operations reported duplicate records; after review the parties scheduled a workshop. Noah Fitzgerald led cut-over planning and reported that the identity provider would be ready after device provisioning. Unplanned leave was identified in the dashboard suite and the team accepted the risk. Testing of the message bus surfaced ambiguity in the acceptance criteria; Tom Abernethy agreed to re-baseline the plan. The steering committee noted a licensing shortfall and reallocated effort from performance tuning. No further issues were recorded against the archive store once device provisioning completed.

PROGRESS

Effort in February 2024 concentrated on security hardening; the nightly batch remained stable throughout. Ling Zhao and Hannah Kowalczyk coordinated security hardening with the client's device provisioning lead. Operations reported firmware incompatibility; after review the parties agreed to re-baseline the plan. Operations reported a schema drift; after review the parties raised a change request. A recurring theme this month was a certificate expiry, which affected device provisioning.

PROGRESS

Interface build progressed against the plan, with the message bus the main area of attention. Noah Fitzgerald led change management and reported that the test harness would be ready after cut-over planning. The steering committee noted a schema drift and deferred the item to the next release. No further issues were recorded against the SAP interface once security hardening completed. Arjun Mehta led training delivery and reported that the staging environment would be ready after performance tuning. No further issues were recorded against the staging environment once performance tuning completed.

NEXT PERIOD

Interface build progressed against the plan, with the telematics gateway the main area of attention. Tom Abernethy led interface build and reported that the message bus would be ready after environment refresh. The steering committee noted scope creep on reporting and reallocated effort from performance tuning. No further issues were recorded against the telematics gateway once defect triage completed.

RISKS

During February 2024 the team focused on cut-over planning across the identity provider. Testing of the telematics gateway surfaced duplicate records; Hannah Kowalczyk raised a change request. A recurring theme this month was firmware incompatibility, which affected interface build. Operations reported late sign-off from operations; after review the parties requested a vendor fix. Arjun Mehta and Priya Natarajan coordinated user acceptance testing with the client's performance tuning lead. Operations reported scope creep on reporting; after review the parties asked for a

written position. No further issues were recorded against the Snowflake tenant once user acceptance testing completed.

RISKS

Effort in February 2024 concentrated on vendor onboarding; the depot handhelds remained stable throughout. Ling Zhao led training delivery and reported that the identity provider would be ready after data migration. Yusuf Demir and Imogen Blake coordinated change management with the client's data migration lead. The steering committee noted late sign-off from operations and scheduled a workshop. A licensing shortfall was identified in the identity provider and the team escalated to the steering committee. Beatriz Camargo led reconciliation and reported that the WMS pilot site would be ready after security hardening.

DEPENDENCIES

The period was dominated by device provisioning and the knock-on effects for the SAP interface. Priya Natarajan and Hannah Kowalczyk coordinated user acceptance testing with the client's data migration lead. Operations reported ambiguity in the acceptance criteria; after review the parties escalated to the steering committee. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. A recurring theme this month was a licensing shortfall, which affected defect triage. Operations reported a schema drift; after review the parties requested a vendor fix. Unplanned leave was identified in the test harness and the team requested a vendor fix.

PROGRESS

Device provisioning progressed against the plan, with the staging environment the main area of attention. Ling Zhao and Declan Murray coordinated interface build with the client's vendor onboarding lead. Unplanned leave was identified in the staging environment and the team asked for a written position. No further issues were recorded against the dashboard suite once vendor onboarding completed. Marcus Oyelaran led reconciliation and reported that the identity provider would be ready after defect triage.

ISSUES AND DECISIONS

Security hardening progressed against the plan, with the identity provider the main area of attention. The steering committee noted firmware incompatibility and closed the action. Testing of the test harness surfaced scope creep on reporting; Hannah Kowalczyk escalated to the steering committee. The steering committee noted a data quality finding and reallocated effort from user acceptance testing. Testing of the staging environment surfaced firmware incompatibility; Declan Murray accepted the risk. No further issues were recorded against the staging environment once reporting layer completed. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee.

PROGRESS

Effort in February 2024 concentrated on performance tuning; the WMS pilot site remained stable throughout. Testing of the WMS pilot site surfaced a schema drift; Imogen Blake added two test cycles. Declan Murray led defect triage and reported that the message bus would be ready after data migration. A data quality finding was identified in the SAP interface and the team requested a

vendor fix. Operations reported firmware incompatibility; after review the parties reallocated effort from security hardening. Priya Natarajan and Imogen Blake coordinated vendor onboarding with the client's reporting layer lead. A recurring theme this month was intermittent timeouts, which affected release packaging. Testing of the depot handhelds surfaced intermittent timeouts; Tom Abernethy raised a change request.

PROGRESS

The period was dominated by performance tuning and the knock-on effects for the dashboard suite. The steering committee noted a licensing shortfall and asked for a written position. No further issues were recorded against the WMS pilot site once device provisioning completed. A recurring theme this month was a regression in the picking workflow, which affected interface build.

ISSUES AND DECISIONS

Effort in February 2024 concentrated on defect triage; the SAP interface remained stable throughout. Operations reported late sign-off from operations; after review the parties deferred the item to the next release. Duplicate records was identified in the dashboard suite and the team closed the action. Testing of the Snowflake tenant surfaced scope creep on reporting; Noah Fitzgerald scheduled a workshop. A regression in the picking workflow was identified in the identity provider and the team reallocated effort from release packaging. Declan Murray and Hannah Kowalczyk coordinated user acceptance testing with the client's data migration lead. Testing of the message bus surfaced scope creep on reporting; Beatriz Camargo confirmed no contractual implication arises. Scope creep on reporting was identified in the identity provider and the team escalated to the steering committee.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	112.8
Consultant	198.0
Data Engineer	319.0
Project Manager	63.0
Senior Consultant	212.6