Monthly Status Report — PRJ-ALPHA — March 2024

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: March 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

Change management progressed against the plan, with the identity provider the main area of attention. A regression in the picking workflow was identified in the staging environment and the team confirmed no contractual implication arises. No further issues were recorded against the test harness once security hardening completed. No further issues were recorded against the Snowflake tenant once reporting layer completed. Yusuf Demir and Noah Fitzgerald coordinated change management with the client's reconciliation lead. The steering committee noted a certificate expiry and raised a change request. Operations reported a certificate expiry; after review the parties asked for a written position. The steering committee noted duplicate records and agreed to re-baseline the plan.

RISKS

The period was dominated by change management and the knock-on effects for the staging environment. The steering committee noted a data quality finding and reallocated effort from release packaging. Operations reported ambiguity in the acceptance criteria; after review the parties requested a vendor fix. A schema drift was identified in the dashboard suite and the team raised a change request. Sofia Reinholt led device provisioning and reported that the identity provider would be ready after cut-over planning. Operations reported firmware incompatibility; after review the parties raised a change request.

SCHEDULE

The period was dominated by training delivery and the knock-on effects for the SAP interface. Ling Zhao and Imogen Blake coordinated performance tuning with the client's security hardening lead. Intermittent timeouts was identified in the depot handhelds and the team added two test cycles. A recurring theme this month was a data quality finding, which affected vendor onboarding.

ISSUES AND DECISIONS

The period was dominated by cut-over planning and the knock-on effects for the SAP interface. Testing of the telematics gateway surfaced firmware incompatibility; Noah Fitzgerald deferred the item to the next release. Intermittent timeouts was identified in the telematics gateway and the team raised a change request. No further issues were recorded against the depot handhelds once security hardening completed. Operations reported ambiguity in the acceptance criteria; after review the parties confirmed no contractual implication arises. Operations reported a data quality

finding; after review the parties deferred the item to the next release. A recurring theme this month was late sign-off from operations, which affected environment refresh. No further issues were recorded against the WMS pilot site once cut-over planning completed.

PROGRESS

Effort in March 2024 concentrated on performance tuning; the identity provider remained stable throughout. Intermittent timeouts was identified in the identity provider and the team closed the action. A certificate expiry was identified in the depot handhelds and the team accepted the risk. Operations reported a data quality finding; after review the parties raised a change request.

NEXT PERIOD

The period was dominated by data migration and the knock-on effects for the depot handhelds. No further issues were recorded against the nightly batch once performance tuning completed. Operations reported unplanned leave; after review the parties deferred the item to the next release. Operations reported a data quality finding; after review the parties raised a change request. Testing of the Snowflake tenant surfaced a schema drift; Priya Natarajan added two test cycles. Firmware incompatibility was identified in the nightly batch and the team escalated to the steering committee. No further issues were recorded against the dashboard suite once release packaging completed.

SCHEDULE

The period was dominated by reporting layer and the knock-on effects for the staging environment. Yusuf Demir led security hardening and reported that the message bus would be ready after defect triage. A recurring theme this month was intermittent timeouts, which affected reconciliation. The steering committee noted firmware incompatibility and escalated to the steering committee.

QUALITY

Effort in March 2024 concentrated on reconciliation; the test harness remained stable throughout. Yusuf Demir led performance tuning and reported that the test harness would be ready after cut-over planning. Testing of the telematics gateway surfaced duplicate records; Noah Fitzgerald agreed to re-baseline the plan. Noah Fitzgerald and Sofia Reinholt coordinated device provisioning with the client's release packaging lead.

STAKEHOLDERS

During March 2024 the team focused on vendor onboarding across the message bus. The steering committee noted unplanned leave and agreed to re-baseline the plan. The steering committee noted firmware incompatibility and added two test cycles. A recurring theme this month was scope creep on reporting, which affected reporting layer.

SCHEDULE

The period was dominated by cut-over planning and the knock-on effects for the dashboard suite. Duplicate records was identified in the dashboard suite and the team deferred the item to the next release. A licensing shortfall was identified in the SAP interface and the team requested a vendor

fix. A data quality finding was identified in the identity provider and the team scheduled a workshop. Sofia Reinholt and Ling Zhao coordinated release packaging with the client's defect triage lead.

PROGRESS

Effort in March 2024 concentrated on reporting layer; the identity provider remained stable throughout. Sofia Reinholt and Yusuf Demir coordinated reconciliation with the client's training delivery lead. Late sign-off from operations was identified in the identity provider and the team raised a change request. Testing of the staging environment surfaced ambiguity in the acceptance criteria; Tom Abernethy requested a vendor fix. The steering committee noted a schema drift and closed the action.

QUALITY

The period was dominated by environment refresh and the knock-on effects for the staging environment. The steering committee noted a regression in the picking workflow and reallocated effort from interface build. The steering committee noted a data quality finding and confirmed no contractual implication arises. The steering committee noted unplanned leave and reallocated effort from security hardening. No further issues were recorded against the message bus once reconciliation completed. Yusuf Demir and Marcus Oyelaran coordinated interface build with the client's release packaging lead. Testing of the identity provider surfaced intermittent timeouts; Ling Zhao agreed to re-baseline the plan. Ling Zhao led interface build and reported that the telematics gateway would be ready after environment refresh.

DEPENDENCIES

The period was dominated by release packaging and the knock-on effects for the SAP interface. The steering committee noted a schema drift and requested a vendor fix. Imogen Blake and Hannah Kowalczyk coordinated training delivery with the client's cut-over planning lead. The steering committee noted ambiguity in the acceptance criteria and closed the action. Marcus Oyelaran led release packaging and reported that the depot handhelds would be ready after performance tuning. Operations reported a certificate expiry; after review the parties scheduled a workshop. Testing of the test harness surfaced intermittent timeouts; Priya Natarajan confirmed no contractual implication arises. A recurring theme this month was firmware incompatibility, which affected performance tuning.

NEXT PERIOD

During March 2024 the team focused on performance tuning across the telematics gateway. A recurring theme this month was late sign-off from operations, which affected change management. Testing of the WMS pilot site surfaced late sign-off from operations; Tom Abernethy raised a change request. Operations reported ambiguity in the acceptance criteria; after review the parties asked for a written position. No further issues were recorded against the SAP interface once change management completed. Duplicate records was identified in the depot handhelds and the team reallocated effort from device provisioning. Late sign-off from operations was identified in the telematics gateway and the team closed the action.

SCHEDULE

The period was dominated by reporting layer and the knock-on effects for the telematics gateway. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. The steering committee noted ambiguity in the acceptance criteria and raised a change request.

QUALITY

The period was dominated by data migration and the knock-on effects for the identity provider. A recurring theme this month was a data quality finding, which affected environment refresh. Beatriz Camargo led cut-over planning and reported that the SAP interface would be ready after device provisioning. Testing of the Snowflake tenant surfaced a schema drift; Imogen Blake accepted the risk. Yusuf Demir led security hardening and reported that the message bus would be ready after change management. Declan Murray led training delivery and reported that the Snowflake tenant would be ready after defect triage. A regression in the picking workflow was identified in the archive store and the team closed the action.

NEXT PERIOD

The period was dominated by security hardening and the knock-on effects for the staging environment. Operations reported scope creep on reporting; after review the parties scheduled a workshop. A recurring theme this month was scope creep on reporting, which affected security hardening. No further issues were recorded against the message bus once security hardening completed. Arjun Mehta and Yusuf Demir coordinated reporting layer with the client's release packaging lead.

SCHEDULE

Effort in March 2024 concentrated on defect triage; the SAP interface remained stable throughout. Hannah Kowalczyk and Declan Murray coordinated user acceptance testing with the client's vendor onboarding lead. Duplicate records was identified in the message bus and the team accepted the risk. Testing of the telematics gateway surfaced scope creep on reporting; Beatriz Camargo added two test cycles.

STAKEHOLDERS

Effort in March 2024 concentrated on user acceptance testing; the identity provider remained stable throughout. No further issues were recorded against the depot handhelds once release packaging completed. Ling Zhao led change management and reported that the SAP interface would be ready after device provisioning. A recurring theme this month was late sign-off from operations, which affected release packaging. A recurring theme this month was a certificate expiry, which affected cut-over planning. A certificate expiry was identified in the dashboard suite and the team scheduled a workshop.

SCHEDULE

The period was dominated by environment refresh and the knock-on effects for the Snowflake tenant. Operations reported a licensing shortfall; after review the parties deferred the item to the next release. Hannah Kowalczyk led vendor onboarding and reported that the identity provider

would be ready after release packaging. A recurring theme this month was unplanned leave, which affected defect triage. The steering committee noted unplanned leave and confirmed no contractual implication arises. A certificate expiry was identified in the nightly batch and the team reallocated effort from interface build. Arjun Mehta and Hannah Kowalczyk coordinated user acceptance testing with the client's data migration lead. Arjun Mehta and Priya Natarajan coordinated cut-over planning with the client's data migration lead.

RISKS

The period was dominated by security hardening and the knock-on effects for the message bus. Duplicate records was identified in the message bus and the team requested a vendor fix. The steering committee noted intermittent timeouts and escalated to the steering committee. Testing of the message bus surfaced a regression in the picking workflow; Beatriz Camargo closed the action. A schema drift was identified in the telematics gateway and the team accepted the risk.

PROGRESS

Interface build progressed against the plan, with the message bus the main area of attention. A recurring theme this month was firmware incompatibility, which affected data migration. Operations reported scope creep on reporting; after review the parties reallocated effort from change management. Arjun Mehta led vendor onboarding and reported that the SAP interface would be ready after environment refresh. Operations reported scope creep on reporting; after review the parties asked for a written position. Testing of the SAP interface surfaced a data quality finding; Priya Natarajan scheduled a workshop. The steering committee noted a regression in the picking workflow and raised a change request. Testing of the nightly batch surfaced a schema drift; Declan Murray scheduled a workshop.

QUALITY

During March 2024 the team focused on cut-over planning across the dashboard suite. No further issues were recorded against the nightly batch once environment refresh completed. A recurring theme this month was firmware incompatibility, which affected user acceptance testing. The steering committee noted a licensing shortfall and confirmed no contractual implication arises. Testing of the message bus surfaced a data quality finding; Arjun Mehta confirmed no contractual implication arises.

NEXT PERIOD

Reconciliation progressed against the plan, with the archive store the main area of attention. Testing of the telematics gateway surfaced ambiguity in the acceptance criteria; Yusuf Demir scheduled a workshop. The steering committee noted duplicate records and added two test cycles. Testing of the depot handhelds surfaced duplicate records; Sofia Reinholt confirmed no contractual implication arises. Noah Fitzgerald led data migration and reported that the identity provider would be ready after change management.

DEPENDENCIES

The period was dominated by environment refresh and the knock-on effects for the identity provider. No further issues were recorded against the nightly batch once performance tuning

completed. No further issues were recorded against the identity provider once user acceptance testing completed. A recurring theme this month was late sign-off from operations, which affected release packaging.

ISSUES AND DECISIONS

Cut-over planning progressed against the plan, with the dashboard suite the main area of attention. Operations reported a licensing shortfall; after review the parties added two test cycles. Yusuf Demir led performance tuning and reported that the message bus would be ready after device provisioning. The steering committee noted a regression in the picking workflow and raised a change request.

DEPENDENCIES

The period was dominated by reporting layer and the knock-on effects for the test harness. Marcus Oyelaran led interface build and reported that the telematics gateway would be ready after defect triage. Unplanned leave was identified in the dashboard suite and the team raised a change request. Testing of the telematics gateway surfaced scope creep on reporting; Marcus Oyelaran confirmed no contractual implication arises.

SCHEDULE

Cut-over planning progressed against the plan, with the dashboard suite the main area of attention. Ling Zhao led vendor onboarding and reported that the telematics gateway would be ready after environment refresh. The steering committee noted ambiguity in the acceptance criteria and accepted the risk. The steering committee noted scope creep on reporting and deferred the item to the next release. Yusuf Demir led security hardening and reported that the WMS pilot site would be ready after performance tuning. Operations reported a certificate expiry; after review the parties asked for a written position. Testing of the staging environment surfaced a certificate expiry; Hannah Kowalczyk requested a vendor fix. Operations reported a schema drift; after review the parties added two test cycles.

NEXT PERIOD

The period was dominated by vendor onboarding and the knock-on effects for the telematics gateway. Operations reported firmware incompatibility; after review the parties agreed to re-baseline the plan. Testing of the nightly batch surfaced a licensing shortfall; Hannah Kowalczyk deferred the item to the next release. Testing of the identity provider surfaced duplicate records; Priya Natarajan asked for a written position. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team agreed to re-baseline the plan.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	228.2
Consultant	106.9

Role	Indicative hours (timesheets)
Data Engineer	126.0
Project Manager	9.0