Monthly Status Report — PRJ-BRAVO — March 2024

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: March 2024

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

DEPENDENCIES

The period was dominated by defect triage and the knock-on effects for the depot handhelds. Arjun Mehta led security hardening and reported that the depot handhelds would be ready after defect triage. A schema drift was identified in the archive store and the team confirmed no contractual implication arises. Operations reported intermittent timeouts; after review the parties accepted the risk. A recurring theme this month was unplanned leave, which affected vendor onboarding. A recurring theme this month was duplicate records, which affected user acceptance testing. Operations reported intermittent timeouts; after review the parties escalated to the steering committee.

ISSUES AND DECISIONS

Reconciliation progressed against the plan, with the dashboard suite the main area of attention. The steering committee noted duplicate records and agreed to re-baseline the plan. Testing of the test harness surfaced intermittent timeouts; Beatriz Camargo asked for a written position. Testing of the WMS pilot site surfaced late sign-off from operations; Sofia Reinholt deferred the item to the next release. The steering committee noted late sign-off from operations and scheduled a workshop. The steering committee noted late sign-off from operations and raised a change request. The steering committee noted ambiguity in the acceptance criteria and deferred the item to the next release. No further issues were recorded against the archive store once reporting layer completed.

SCHEDULE

During March 2024 the team focused on security hardening across the archive store. No further issues were recorded against the staging environment once environment refresh completed. Hannah Kowalczyk and Sofia Reinholt coordinated defect triage with the client's performance tuning lead. Imogen Blake and Sofia Reinholt coordinated performance tuning with the client's training delivery lead. The steering committee noted ambiguity in the acceptance criteria and agreed to re-baseline the plan. Testing of the WMS pilot site surfaced a licensing shortfall; Sofia Reinholt accepted the risk.

ISSUES AND DECISIONS

The period was dominated by user acceptance testing and the knock-on effects for the SAP interface. Testing of the staging environment surfaced firmware incompatibility; Yusuf Demir deferred the item to the next release. No further issues were recorded against the identity provider

once training delivery completed. Testing of the archive store surfaced a certificate expiry; Ling Zhao asked for a written position. A recurring theme this month was a data quality finding, which affected performance tuning.

RISKS

The period was dominated by training delivery and the knock-on effects for the depot handhelds. Arjun Mehta led data migration and reported that the dashboard suite would be ready after device provisioning. A recurring theme this month was a data quality finding, which affected vendor onboarding. A recurring theme this month was intermittent timeouts, which affected cut-over planning. Noah Fitzgerald and Sofia Reinholt coordinated change management with the client's interface build lead. Beatriz Camargo and Beatriz Camargo coordinated defect triage with the client's release packaging lead. The steering committee noted a regression in the picking workflow and requested a vendor fix. A data quality finding was identified in the identity provider and the team requested a vendor fix.

STAKEHOLDERS

Effort in March 2024 concentrated on cut-over planning; the dashboard suite remained stable throughout. Noah Fitzgerald and Sofia Reinholt coordinated reporting layer with the client's cut-over planning lead. Operations reported a schema drift; after review the parties added two test cycles. Duplicate records was identified in the depot handhelds and the team scheduled a workshop. Marcus Oyelaran and Imogen Blake coordinated reconciliation with the client's performance tuning lead. No further issues were recorded against the archive store once change management completed. No further issues were recorded against the SAP interface once cut-over planning completed. No further issues were recorded against the identity provider once training delivery completed.

STAKEHOLDERS

Effort in March 2024 concentrated on reporting layer; the message bus remained stable throughout. Operations reported intermittent timeouts; after review the parties accepted the risk. Testing of the staging environment surfaced a schema drift; Marcus Oyelaran asked for a written position. No further issues were recorded against the Snowflake tenant once defect triage completed. Operations reported ambiguity in the acceptance criteria; after review the parties added two test cycles. Hannah Kowalczyk and Yusuf Demir coordinated data migration with the client's security hardening lead. No further issues were recorded against the test harness once reconciliation completed. Testing of the telematics gateway surfaced scope creep on reporting; Sofia Reinholt reallocated effort from performance tuning.

DEPENDENCIES

During March 2024 the team focused on vendor onboarding across the SAP interface. Operations reported a certificate expiry; after review the parties raised a change request. The steering committee noted scope creep on reporting and confirmed no contractual implication arises. Hannah Kowalczyk and Ling Zhao coordinated performance tuning with the client's training delivery lead. The steering committee noted a data quality finding and reallocated effort from device provisioning. Declan Murray led change management and reported that the archive store would be ready after training delivery. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee. A recurring theme this month was firmware incompatibility, which affected data migration.

NEXT PERIOD

Effort in March 2024 concentrated on defect triage; the staging environment remained stable throughout. Noah Fitzgerald and Marcus Oyelaran coordinated reporting layer with the client's change management lead. Testing of the Snowflake tenant surfaced a data quality finding; Hannah Kowalczyk closed the action. Arjun Mehta and Noah Fitzgerald coordinated cut-over planning with the client's vendor onboarding lead. Beatriz Camargo led performance tuning and reported that the nightly batch would be ready after vendor onboarding.

PROGRESS

During March 2024 the team focused on security hardening across the test harness. Operations reported ambiguity in the acceptance criteria; after review the parties reallocated effort from reporting layer. A recurring theme this month was duplicate records, which affected device provisioning. The steering committee noted ambiguity in the acceptance criteria and asked for a written position. Arjun Mehta led data migration and reported that the SAP interface would be ready after release packaging.

SCHEDULE

User acceptance testing progressed against the plan, with the message bus the main area of attention. Imogen Blake and Arjun Mehta coordinated change management with the client's reconciliation lead. The steering committee noted a schema drift and scheduled a workshop. Tom Abernethy and Priya Natarajan coordinated device provisioning with the client's change management lead. Sofia Reinholt led performance tuning and reported that the message bus would be ready after change management. Firmware incompatibility was identified in the staging environment and the team requested a vendor fix.

NEXT PERIOD

During March 2024 the team focused on environment refresh across the identity provider. Ling Zhao led security hardening and reported that the archive store would be ready after reconciliation. Operations reported a data quality finding; after review the parties deferred the item to the next release. Arjun Mehta and Arjun Mehta coordinated training delivery with the client's data migration lead. Marcus Oyelaran and Noah Fitzgerald coordinated security hardening with the client's reporting layer lead. The steering committee noted a data quality finding and asked for a written position. The steering committee noted a licensing shortfall and escalated to the steering committee.

NEXT PERIOD

Vendor onboarding progressed against the plan, with the archive store the main area of attention. Operations reported late sign-off from operations; after review the parties scheduled a workshop. A schema drift was identified in the WMS pilot site and the team closed the action. Ling Zhao and Imogen Blake coordinated training delivery with the client's vendor onboarding lead. Testing of the staging environment surfaced late sign-off from operations; Declan Murray deferred the item to the next release. Testing of the staging environment surfaced firmware incompatibility; Hannah Kowalczyk accepted the risk. No further issues were recorded against the SAP interface once

reporting layer completed. The steering committee noted a data quality finding and deferred the item to the next release.

NEXT PERIOD

Environment refresh progressed against the plan, with the SAP interface the main area of attention. A recurring theme this month was late sign-off from operations, which affected security hardening. Late sign-off from operations was identified in the SAP interface and the team reallocated effort from training delivery. The steering committee noted a data quality finding and reallocated effort from cut-over planning. No further issues were recorded against the telematics gateway once environment refresh completed.

SCHEDULE

During March 2024 the team focused on performance tuning across the telematics gateway. Priya Natarajan and Noah Fitzgerald coordinated performance tuning with the client's reconciliation lead. Tom Abernethy led release packaging and reported that the depot handhelds would be ready after vendor onboarding. Declan Murray and Noah Fitzgerald coordinated user acceptance testing with the client's environment refresh lead.

SCHEDULE

During March 2024 the team focused on release packaging across the depot handhelds. Hannah Kowalczyk led release packaging and reported that the telematics gateway would be ready after defect triage. The steering committee noted late sign-off from operations and scheduled a workshop. A recurring theme this month was scope creep on reporting, which affected cut-over planning. Testing of the SAP interface surfaced intermittent timeouts; Tom Abernethy confirmed no contractual implication arises. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. Arjun Mehta and Arjun Mehta coordinated vendor onboarding with the client's reporting layer lead.

ISSUES AND DECISIONS

Effort in March 2024 concentrated on performance tuning; the dashboard suite remained stable throughout. A recurring theme this month was ambiguity in the acceptance criteria, which affected environment refresh. Testing of the archive store surfaced a data quality finding; Imogen Blake added two test cycles. A recurring theme this month was a regression in the picking workflow, which affected user acceptance testing. No further issues were recorded against the test harness once cut-over planning completed.

RISKS

During March 2024 the team focused on training delivery across the WMS pilot site. The steering committee noted firmware incompatibility and asked for a written position. Testing of the depot handhelds surfaced a certificate expiry; Declan Murray agreed to re-baseline the plan. Declan Murray led reconciliation and reported that the dashboard suite would be ready after security hardening. Testing of the message bus surfaced a licensing shortfall; Declan Murray reallocated effort from security hardening. A recurring theme this month was firmware incompatibility, which affected security hardening. Priya Natarajan and Sofia Reinholt coordinated training delivery with

the client's user acceptance testing lead.

PROGRESS

Effort in March 2024 concentrated on cut-over planning; the staging environment remained stable throughout. Arjun Mehta and Ling Zhao coordinated vendor onboarding with the client's reconciliation lead. Firmware incompatibility was identified in the Snowflake tenant and the team confirmed no contractual implication arises. Beatriz Camargo and Priya Natarajan coordinated data migration with the client's performance tuning lead.

SCHEDULE

The period was dominated by reporting layer and the knock-on effects for the dashboard suite. No further issues were recorded against the dashboard suite once change management completed. The steering committee noted a data quality finding and reallocated effort from training delivery. Scope creep on reporting was identified in the message bus and the team added two test cycles. Arjun Mehta and Tom Abernethy coordinated performance tuning with the client's change management lead.

STAKEHOLDERS

The period was dominated by interface build and the knock-on effects for the test harness. Testing of the archive store surfaced scope creep on reporting; Imogen Blake confirmed no contractual implication arises. No further issues were recorded against the depot handhelds once interface build completed. A schema drift was identified in the identity provider and the team deferred the item to the next release. A recurring theme this month was scope creep on reporting, which affected training delivery. A recurring theme this month was scope creep on reporting, which affected performance tuning.

QUALITY

Effort in March 2024 concentrated on user acceptance testing; the depot handhelds remained stable throughout. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management. Testing of the message bus surfaced duplicate records; Arjun Mehta agreed to re-baseline the plan. Noah Fitzgerald led defect triage and reported that the SAP interface would be ready after reconciliation. Sofia Reinholt and Ling Zhao coordinated performance tuning with the client's defect triage lead. Marcus Oyelaran and Hannah Kowalczyk coordinated reconciliation with the client's performance tuning lead. Testing of the telematics gateway surfaced a certificate expiry; Sofia Reinholt scheduled a workshop.

STAKEHOLDERS

Reconciliation progressed against the plan, with the nightly batch the main area of attention. A certificate expiry was identified in the staging environment and the team escalated to the steering committee. A recurring theme this month was a regression in the picking workflow, which affected data migration. The steering committee noted duplicate records and asked for a written position. Operations reported firmware incompatibility; after review the parties agreed to re-baseline the plan. Operations reported a schema drift; after review the parties escalated to the steering committee. A recurring theme this month was unplanned leave, which affected training delivery. No further issues

were recorded against the test harness once reporting layer completed.

STAKEHOLDERS

During March 2024 the team focused on device provisioning across the identity provider. A recurring theme this month was a regression in the picking workflow, which affected data migration. A recurring theme this month was scope creep on reporting, which affected user acceptance testing. Testing of the message bus surfaced ambiguity in the acceptance criteria; Beatriz Camargo raised a change request. No further issues were recorded against the staging environment once environment refresh completed. A certificate expiry was identified in the SAP interface and the team agreed to re-baseline the plan. A data quality finding was identified in the test harness and the team accepted the risk. Testing of the telematics gateway surfaced late sign-off from operations; Sofia Reinholt reallocated effort from performance tuning.

STAKEHOLDERS

The period was dominated by user acceptance testing and the knock-on effects for the staging environment. No further issues were recorded against the message bus once performance tuning completed. Testing of the Snowflake tenant surfaced intermittent timeouts; Imogen Blake agreed to re-baseline the plan. Noah Fitzgerald led release packaging and reported that the nightly batch would be ready after vendor onboarding. A licensing shortfall was identified in the SAP interface and the team added two test cycles. The steering committee noted firmware incompatibility and raised a change request.

Next month's priorities are interface build and data migration.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	145.8
Consultant	305.2
Data Engineer	479.8
Project Manager	255.8
Senior Consultant	153.0