Monthly Status Report — PRJ-CHARLIE — March 2024

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: March 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

QUALITY

During March 2024 the team focused on training delivery across the test harness. Operations reported a data quality finding; after review the parties scheduled a workshop. No further issues were recorded against the WMS pilot site once environment refresh completed. Duplicate records was identified in the depot handhelds and the team raised a change request. The steering committee noted a regression in the picking workflow and raised a change request.

ISSUES AND DECISIONS

Effort in March 2024 concentrated on environment refresh; the telematics gateway remained stable throughout. Arjun Mehta led data migration and reported that the dashboard suite would be ready after security hardening. Tom Abernethy and Noah Fitzgerald coordinated environment refresh with the client's training delivery lead. Operations reported a data quality finding; after review the parties added two test cycles. Noah Fitzgerald led environment refresh and reported that the depot handhelds would be ready after security hardening. Testing of the message bus surfaced intermittent timeouts; Arjun Mehta escalated to the steering committee. No further issues were recorded against the depot handhelds once user acceptance testing completed.

PROGRESS

Data migration progressed against the plan, with the WMS pilot site the main area of attention. Priya Natarajan and Arjun Mehta coordinated release packaging with the client's reporting layer lead. Operations reported late sign-off from operations; after review the parties raised a change request. The steering committee noted unplanned leave and agreed to re-baseline the plan.

PROGRESS

Interface build progressed against the plan, with the WMS pilot site the main area of attention. The steering committee noted ambiguity in the acceptance criteria and closed the action. Declan Murray and Declan Murray coordinated defect triage with the client's device provisioning lead. No further issues were recorded against the dashboard suite once reconciliation completed.

DEPENDENCIES

The period was dominated by release packaging and the knock-on effects for the SAP interface. The steering committee noted a licensing shortfall and accepted the risk. Testing of the depot handhelds surfaced a regression in the picking workflow; Tom Abernethy scheduled a workshop. A regression in the picking workflow was identified in the test harness and the team raised a change request. A certificate expiry was identified in the Snowflake tenant and the team agreed to re-baseline the plan. Arjun Mehta and Marcus Oyelaran coordinated reconciliation with the client's interface build lead. Operations reported a data quality finding; after review the parties scheduled a workshop.

RISKS

Effort in March 2024 concentrated on defect triage; the test harness remained stable throughout. Imogen Blake and Marcus Oyelaran coordinated change management with the client's defect triage lead. A recurring theme this month was unplanned leave, which affected vendor onboarding. Testing of the identity provider surfaced unplanned leave; Yusuf Demir asked for a written position. Marcus Oyelaran led user acceptance testing and reported that the WMS pilot site would be ready after defect triage. A schema drift was identified in the SAP interface and the team asked for a written position. Testing of the test harness surfaced firmware incompatibility; Ling Zhao reallocated effort from user acceptance testing. No further issues were recorded against the test harness once security hardening completed.

ISSUES AND DECISIONS

Reconciliation progressed against the plan, with the archive store the main area of attention. Testing of the nightly batch surfaced a data quality finding; Tom Abernethy requested a vendor fix. Declan Murray led vendor onboarding and reported that the SAP interface would be ready after defect triage. No further issues were recorded against the test harness once cut-over planning completed. Noah Fitzgerald and Arjun Mehta coordinated reconciliation with the client's device provisioning lead. Beatriz Camargo and Yusuf Demir coordinated interface build with the client's device provisioning lead.

RISKS

The period was dominated by reporting layer and the knock-on effects for the SAP interface. Sofia Reinholt led device provisioning and reported that the depot handhelds would be ready after environment refresh. No further issues were recorded against the dashboard suite once user acceptance testing completed. No further issues were recorded against the WMS pilot site once change management completed. Declan Murray and Sofia Reinholt coordinated device provisioning with the client's change management lead. Testing of the test harness surfaced a licensing shortfall; Declan Murray added two test cycles. Tom Abernethy led training delivery and reported that the WMS pilot site would be ready after environment refresh.

ISSUES AND DECISIONS

Reporting layer progressed against the plan, with the WMS pilot site the main area of attention. No further issues were recorded against the depot handhelds once reconciliation completed. Operations reported scope creep on reporting; after review the parties escalated to the steering committee. Testing of the telematics gateway surfaced a regression in the picking workflow; Ling Zhao added two test cycles. A recurring theme this month was a certificate expiry, which affected environment refresh. Tom Abernethy led data migration and reported that the test harness would be ready after cut-over planning.

RISKS

Defect triage progressed against the plan, with the archive store the main area of attention. The steering committee noted a licensing shortfall and escalated to the steering committee. Operations reported duplicate records; after review the parties added two test cycles. A recurring theme this month was a data quality finding, which affected performance tuning. A regression in the picking workflow was identified in the message bus and the team closed the action.

PROGRESS

Effort in March 2024 concentrated on interface build; the SAP interface remained stable throughout. The steering committee noted a data quality finding and scheduled a workshop. The steering committee noted duplicate records and requested a vendor fix. Operations reported a data quality finding; after review the parties reallocated effort from user acceptance testing. A schema drift was identified in the archive store and the team added two test cycles.

SCHEDULE

Release packaging progressed against the plan, with the identity provider the main area of attention. Priya Natarajan and Marcus Oyelaran coordinated cut-over planning with the client's change management lead. Ling Zhao led defect triage and reported that the Snowflake tenant would be ready after vendor onboarding. Operations reported ambiguity in the acceptance criteria; after review the parties deferred the item to the next release.

NEXT PERIOD

Performance tuning progressed against the plan, with the WMS pilot site the main area of attention. Marcus Oyelaran and Hannah Kowalczyk coordinated device provisioning with the client's data migration lead. Firmware incompatibility was identified in the archive store and the team raised a change request. Scope creep on reporting was identified in the WMS pilot site and the team confirmed no contractual implication arises. The steering committee noted ambiguity in the acceptance criteria and agreed to re-baseline the plan. Noah Fitzgerald and Imogen Blake coordinated vendor onboarding with the client's defect triage lead. The steering committee noted a licensing shortfall and escalated to the steering committee.

STAKEHOLDERS

The period was dominated by data migration and the knock-on effects for the identity provider. Tom Abernethy led performance tuning and reported that the identity provider would be ready after security hardening. Testing of the depot handhelds surfaced a regression in the picking workflow; Ling Zhao accepted the risk. The steering committee noted a data quality finding and scheduled a workshop. Intermittent timeouts was identified in the identity provider and the team raised a change request. Beatriz Camargo and Hannah Kowalczyk coordinated environment refresh with the client's security hardening lead.

SCHEDULE

Performance tuning progressed against the plan, with the identity provider the main area of attention. Operations reported a schema drift; after review the parties added two test cycles. Tom Abernethy and Ling Zhao coordinated cut-over planning with the client's vendor onboarding lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. Operations reported intermittent timeouts; after review the parties raised a change request. Operations reported a regression in the picking workflow; after review the parties raised a change request.

PROGRESS

Effort in March 2024 concentrated on reporting layer; the Snowflake tenant remained stable throughout. The steering committee noted a data quality finding and reallocated effort from training delivery. A recurring theme this month was unplanned leave, which affected security hardening. Imogen Blake and Tom Abernethy coordinated user acceptance testing with the client's cut-over planning lead. Imogen Blake and Declan Murray coordinated reconciliation with the client's cut-over planning lead. Tom Abernethy and Noah Fitzgerald coordinated change management with the client's interface build lead.

PROGRESS

Training delivery progressed against the plan, with the identity provider the main area of attention. A recurring theme this month was a schema drift, which affected change management. Ling Zhao and Yusuf Demir coordinated reporting layer with the client's interface build lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected performance tuning. A recurring theme this month was ambiguity in the acceptance criteria, which affected training delivery.

SCHEDULE

Environment refresh progressed against the plan, with the Snowflake tenant the main area of attention. Operations reported unplanned leave; after review the parties agreed to re-baseline the plan. Testing of the nightly batch surfaced a regression in the picking workflow; Beatriz Camargo scheduled a workshop. A recurring theme this month was a licensing shortfall, which affected security hardening. The steering committee noted intermittent timeouts and raised a change request. Noah Fitzgerald led environment refresh and reported that the staging environment would be ready after training delivery.

STAKEHOLDERS

The period was dominated by data migration and the knock-on effects for the dashboard suite. A recurring theme this month was ambiguity in the acceptance criteria, which affected reconciliation. A certificate expiry was identified in the nightly batch and the team deferred the item to the next release. Marcus Oyelaran and Marcus Oyelaran coordinated user acceptance testing with the client's interface build lead. Priya Natarajan led reconciliation and reported that the depot handhelds would be ready after performance tuning.

NEXT PERIOD

Reporting layer progressed against the plan, with the WMS pilot site the main area of attention. Sofia Reinholt and Imogen Blake coordinated release packaging with the client's security hardening

lead. Hannah Kowalczyk and Hannah Kowalczyk coordinated reporting layer with the client's release packaging lead. Imogen Blake and Arjun Mehta coordinated data migration with the client's device provisioning lead. Scope creep on reporting was identified in the archive store and the team escalated to the steering committee.

STAKEHOLDERS

The period was dominated by change management and the knock-on effects for the message bus. Operations reported firmware incompatibility; after review the parties accepted the risk. Declan Murray led performance tuning and reported that the staging environment would be ready after device provisioning. A recurring theme this month was scope creep on reporting, which affected security hardening. Operations reported late sign-off from operations; after review the parties requested a vendor fix. The steering committee noted a certificate expiry and deferred the item to the next release.

QUALITY

Cut-over planning progressed against the plan, with the staging environment the main area of attention. The steering committee noted firmware incompatibility and confirmed no contractual implication arises. Testing of the test harness surfaced unplanned leave; Marcus Oyelaran asked for a written position. Operations reported unplanned leave; after review the parties accepted the risk. Arjun Mehta and Yusuf Demir coordinated device provisioning with the client's defect triage lead. A recurring theme this month was a licensing shortfall, which affected vendor onboarding.

NEXT PERIOD

During March 2024 the team focused on data migration across the message bus. A recurring theme this month was duplicate records, which affected environment refresh. Arjun Mehta and Sofia Reinholt coordinated change management with the client's vendor onboarding lead. Operations reported a certificate expiry; after review the parties deferred the item to the next release. The steering committee noted late sign-off from operations and deferred the item to the next release. Sofia Reinholt led training delivery and reported that the test harness would be ready after user acceptance testing. No further issues were recorded against the SAP interface once release packaging completed.

SCHEDULE

During March 2024 the team focused on performance tuning across the identity provider. Operations reported firmware incompatibility; after review the parties agreed to re-baseline the plan. The steering committee noted ambiguity in the acceptance criteria and confirmed no contractual implication arises. Priya Natarajan led reconciliation and reported that the test harness would be ready after environment refresh. Testing of the nightly batch surfaced late sign-off from operations; Noah Fitzgerald escalated to the steering committee.

STAKEHOLDERS

During March 2024 the team focused on reconciliation across the test harness. The steering committee noted firmware incompatibility and asked for a written position. A recurring theme this month was a data quality finding, which affected reconciliation. Operations reported a licensing

shortfall; after review the parties reallocated effort from data migration. No further issues were recorded against the nightly batch once cut-over planning completed. The steering committee noted ambiguity in the acceptance criteria and deferred the item to the next release. The steering committee noted unplanned leave and confirmed no contractual implication arises. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team accepted the risk.

STAKEHOLDERS

User acceptance testing progressed against the plan, with the staging environment the main area of attention. Testing of the message bus surfaced ambiguity in the acceptance criteria; Sofia Reinholt raised a change request. Firmware incompatibility was identified in the nightly batch and the team deferred the item to the next release. No further issues were recorded against the Snowflake tenant once change management completed. Operations reported a schema drift; after review the parties accepted the risk.

QUALITY

The period was dominated by performance tuning and the knock-on effects for the staging environment. Operations reported late sign-off from operations; after review the parties scheduled a workshop. Testing of the archive store surfaced late sign-off from operations; Noah Fitzgerald accepted the risk. No further issues were recorded against the staging environment once security hardening completed.

STAKEHOLDERS

The period was dominated by data migration and the knock-on effects for the SAP interface. No further issues were recorded against the WMS pilot site once interface build completed. Testing of the dashboard suite surfaced scope creep on reporting; Sofia Reinholt agreed to re-baseline the plan. A schema drift was identified in the archive store and the team escalated to the steering committee. No further issues were recorded against the depot handhelds once user acceptance testing completed.

RISKS

The period was dominated by change management and the knock-on effects for the archive store. Operations reported late sign-off from operations; after review the parties deferred the item to the next release. Yusuf Demir led performance tuning and reported that the staging environment would be ready after defect triage. A recurring theme this month was ambiguity in the acceptance criteria, which affected reporting layer. The steering committee noted a certificate expiry and agreed to re-baseline the plan. A schema drift was identified in the test harness and the team agreed to re-baseline the plan. A recurring theme this month was a certificate expiry, which affected device provisioning. Testing of the depot handhelds surfaced a data quality finding; Marcus Oyelaran agreed to re-baseline the plan.

Next month's priorities are user acceptance testing and reporting layer.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	178.8
Consultant	247.5
Data Engineer	256.5
Project Manager	201.9
Senior Consultant	84.0