Monthly Status Report — PRJ-ALPHA — May 2024

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: May 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

DEPENDENCIES

Effort in May 2024 concentrated on cut-over planning; the WMS pilot site remained stable throughout. Sofia Reinholt and Beatriz Camargo coordinated reporting layer with the client's device provisioning lead. No further issues were recorded against the dashboard suite once release packaging completed. A recurring theme this month was firmware incompatibility, which affected vendor onboarding. No further issues were recorded against the telematics gateway once training delivery completed. The steering committee noted a regression in the picking workflow and deferred the item to the next release.

RISKS

Training delivery progressed against the plan, with the message bus the main area of attention. Testing of the archive store surfaced unplanned leave; Ling Zhao agreed to re-baseline the plan. A regression in the picking workflow was identified in the dashboard suite and the team raised a change request. A recurring theme this month was late sign-off from operations, which affected reporting layer. Hannah Kowalczyk led reporting layer and reported that the depot handhelds would be ready after defect triage.

NEXT PERIOD

During May 2024 the team focused on cut-over planning across the WMS pilot site. A licensing shortfall was identified in the dashboard suite and the team escalated to the steering committee. A data quality finding was identified in the staging environment and the team closed the action. No further issues were recorded against the archive store once release packaging completed. Priya Natarajan led user acceptance testing and reported that the Snowflake tenant would be ready after device provisioning.

NEXT PERIOD

During May 2024 the team focused on cut-over planning across the Snowflake tenant. No further issues were recorded against the telematics gateway once performance tuning completed. Operations reported unplanned leave; after review the parties asked for a written position. Unplanned leave was identified in the depot handhelds and the team confirmed no contractual implication arises.

DEPENDENCIES

During May 2024 the team focused on environment refresh across the test harness. Testing of the dashboard suite surfaced late sign-off from operations; Imogen Blake asked for a written position. Yusuf Demir led performance tuning and reported that the WMS pilot site would be ready after training delivery. A recurring theme this month was duplicate records, which affected device provisioning. Arjun Mehta and Marcus Oyelaran coordinated vendor onboarding with the client's reconciliation lead. A recurring theme this month was a certificate expiry, which affected training delivery. Testing of the nightly batch surfaced unplanned leave; Arjun Mehta escalated to the steering committee. Operations reported ambiguity in the acceptance criteria; after review the parties added two test cycles.

STAKEHOLDERS

Effort in May 2024 concentrated on user acceptance testing; the WMS pilot site remained stable throughout. A recurring theme this month was late sign-off from operations, which affected user acceptance testing. A data quality finding was identified in the Snowflake tenant and the team raised a change request. A recurring theme this month was a regression in the picking workflow, which affected reconciliation. A recurring theme this month was firmware incompatibility, which affected change management.

STAKEHOLDERS

Effort in May 2024 concentrated on change management; the telematics gateway remained stable throughout. Operations reported late sign-off from operations; after review the parties added two test cycles. A recurring theme this month was late sign-off from operations, which affected reporting layer. Marcus Oyelaran and Noah Fitzgerald coordinated user acceptance testing with the client's reconciliation lead. A schema drift was identified in the Snowflake tenant and the team closed the action.

STAKEHOLDERS

The period was dominated by change management and the knock-on effects for the nightly batch. Operations reported late sign-off from operations; after review the parties accepted the risk. A recurring theme this month was a licensing shortfall, which affected data migration. Testing of the depot handhelds surfaced duplicate records; Ling Zhao deferred the item to the next release.

QUALITY

The period was dominated by performance tuning and the knock-on effects for the nightly batch. Ling Zhao and Declan Murray coordinated interface build with the client's training delivery lead. No further issues were recorded against the telematics gateway once change management completed. Operations reported a schema drift; after review the parties confirmed no contractual implication arises. The steering committee noted unplanned leave and requested a vendor fix. A data quality finding was identified in the telematics gateway and the team requested a vendor fix.

DEPENDENCIES

During May 2024 the team focused on training delivery across the test harness. Sofia Reinholt led performance tuning and reported that the test harness would be ready after security hardening. Testing of the archive store surfaced ambiguity in the acceptance criteria; Marcus Oyelaran raised

a change request. Hannah Kowalczyk and Hannah Kowalczyk coordinated interface build with the client's security hardening lead. Operations reported a schema drift; after review the parties agreed to re-baseline the plan. Yusuf Demir and Ling Zhao coordinated change management with the client's training delivery lead. Noah Fitzgerald and Marcus Oyelaran coordinated performance tuning with the client's security hardening lead. Yusuf Demir and Priya Natarajan coordinated environment refresh with the client's reporting layer lead.

QUALITY

Effort in May 2024 concentrated on reporting layer; the message bus remained stable throughout. Scope creep on reporting was identified in the identity provider and the team confirmed no contractual implication arises. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. A regression in the picking workflow was identified in the telematics gateway and the team raised a change request. Tom Abernethy led reporting layer and reported that the depot handhelds would be ready after interface build. A recurring theme this month was firmware incompatibility, which affected interface build.

NEXT PERIOD

The period was dominated by security hardening and the knock-on effects for the WMS pilot site. Testing of the message bus surfaced a data quality finding; Sofia Reinholt scheduled a workshop. Testing of the staging environment surfaced intermittent timeouts; Imogen Blake accepted the risk. No further issues were recorded against the depot handhelds once performance tuning completed.

STAKEHOLDERS

Effort in May 2024 concentrated on change management; the staging environment remained stable throughout. Firmware incompatibility was identified in the telematics gateway and the team added two test cycles. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. Scope creep on reporting was identified in the depot handhelds and the team closed the action. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team asked for a written position. Priya Natarajan and Ling Zhao coordinated device provisioning with the client's data migration lead. The steering committee noted late sign-off from operations and agreed to re-baseline the plan.

NEXT PERIOD

The period was dominated by reconciliation and the knock-on effects for the test harness. No further issues were recorded against the dashboard suite once environment refresh completed. A schema drift was identified in the staging environment and the team requested a vendor fix. No further issues were recorded against the WMS pilot site once vendor onboarding completed. Testing of the archive store surfaced a certificate expiry; Priya Natarajan requested a vendor fix. No further issues were recorded against the WMS pilot site once reporting layer completed. The steering committee noted a licensing shortfall and closed the action.

RISKS

Cut-over planning progressed against the plan, with the identity provider the main area of attention. Noah Fitzgerald and Tom Abernethy coordinated defect triage with the client's data migration lead.

Intermittent timeouts was identified in the nightly batch and the team agreed to re-baseline the plan. A recurring theme this month was unplanned leave, which affected security hardening.

PROGRESS

During May 2024 the team focused on interface build across the staging environment. The steering committee noted a schema drift and asked for a written position. Firmware incompatibility was identified in the telematics gateway and the team requested a vendor fix. Operations reported a licensing shortfall; after review the parties requested a vendor fix. The steering committee noted a schema drift and asked for a written position.

NEXT PERIOD

During May 2024 the team focused on device provisioning across the telematics gateway. Late sign-off from operations was identified in the archive store and the team asked for a written position. A licensing shortfall was identified in the dashboard suite and the team confirmed no contractual implication arises. Beatriz Camargo and Marcus Oyelaran coordinated change management with the client's reporting layer lead. Noah Fitzgerald and Arjun Mehta coordinated data migration with the client's reporting layer lead.

ISSUES AND DECISIONS

Effort in May 2024 concentrated on performance tuning; the test harness remained stable throughout. A recurring theme this month was late sign-off from operations, which affected data migration. Operations reported intermittent timeouts; after review the parties accepted the risk. Operations reported ambiguity in the acceptance criteria; after review the parties closed the action. Scope creep on reporting was identified in the SAP interface and the team accepted the risk. Imogen Blake and Marcus Oyelaran coordinated interface build with the client's device provisioning lead. Hannah Kowalczyk led security hardening and reported that the WMS pilot site would be ready after user acceptance testing. Testing of the test harness surfaced scope creep on reporting; Arjun Mehta agreed to re-baseline the plan.

ISSUES AND DECISIONS

Reconciliation progressed against the plan, with the telematics gateway the main area of attention. Operations reported ambiguity in the acceptance criteria; after review the parties requested a vendor fix. Testing of the dashboard suite surfaced a data quality finding; Hannah Kowalczyk accepted the risk. No further issues were recorded against the test harness once data migration completed. A recurring theme this month was firmware incompatibility, which affected performance tuning. A recurring theme this month was intermittent timeouts, which affected interface build.

ISSUES AND DECISIONS

Release packaging progressed against the plan, with the identity provider the main area of attention. Operations reported a regression in the picking workflow; after review the parties raised a change request. Operations reported firmware incompatibility; after review the parties escalated to the steering committee. Testing of the staging environment surfaced firmware incompatibility; Declan Murray accepted the risk. Tom Abernethy led user acceptance testing and reported that the telematics gateway would be ready after interface build. Testing of the telematics gateway surfaced

scope creep on reporting; Priya Natarajan confirmed no contractual implication arises. No further issues were recorded against the identity provider once cut-over planning completed.

STAKEHOLDERS

Effort in May 2024 concentrated on cut-over planning; the WMS pilot site remained stable throughout. No further issues were recorded against the identity provider once vendor onboarding completed. Late sign-off from operations was identified in the dashboard suite and the team asked for a written position. Ling Zhao and Arjun Mehta coordinated security hardening with the client's reporting layer lead. Hannah Kowalczyk led device provisioning and reported that the message bus would be ready after reconciliation.

RISKS

Interface build progressed against the plan, with the SAP interface the main area of attention. A recurring theme this month was a data quality finding, which affected reporting layer. Tom Abernethy led defect triage and reported that the archive store would be ready after training delivery. Testing of the identity provider surfaced unplanned leave; Priya Natarajan agreed to re-baseline the plan. No further issues were recorded against the WMS pilot site once user acceptance testing completed. Imogen Blake led user acceptance testing and reported that the message bus would be ready after data migration. A recurring theme this month was intermittent timeouts, which affected environment refresh. Imogen Blake led training delivery and reported that the nightly batch would be ready after defect triage.

SCHEDULE

The period was dominated by cut-over planning and the knock-on effects for the identity provider. Testing of the dashboard suite surfaced a regression in the picking workflow; Ling Zhao reallocated effort from reconciliation. The steering committee noted late sign-off from operations and asked for a written position. Imogen Blake led training delivery and reported that the staging environment would be ready after user acceptance testing.

STAKEHOLDERS

Environment refresh progressed against the plan, with the nightly batch the main area of attention. Testing of the WMS pilot site surfaced a schema drift; Marcus Oyelaran closed the action. A recurring theme this month was scope creep on reporting, which affected device provisioning. Ling Zhao led performance tuning and reported that the telematics gateway would be ready after data migration. Operations reported late sign-off from operations; after review the parties confirmed no contractual implication arises. Hannah Kowalczyk led defect triage and reported that the message bus would be ready after reporting layer.

STAKEHOLDERS

Data migration progressed against the plan, with the staging environment the main area of attention. Operations reported intermittent timeouts; after review the parties accepted the risk. No further issues were recorded against the Snowflake tenant once vendor onboarding completed. The steering committee noted duplicate records and raised a change request.

ISSUES AND DECISIONS

During May 2024 the team focused on cut-over planning across the dashboard suite. A recurring theme this month was scope creep on reporting, which affected reporting layer. The steering committee noted ambiguity in the acceptance criteria and deferred the item to the next release. A data quality finding was identified in the WMS pilot site and the team raised a change request. A licensing shortfall was identified in the test harness and the team escalated to the steering committee.

ISSUES AND DECISIONS

During May 2024 the team focused on training delivery across the nightly batch. A recurring theme this month was unplanned leave, which affected user acceptance testing. The steering committee noted a licensing shortfall and asked for a written position. Late sign-off from operations was identified in the WMS pilot site and the team raised a change request. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises. A recurring theme this month was a data quality finding, which affected reconciliation.

RISKS

During May 2024 the team focused on defect triage across the test harness. Hannah Kowalczyk led environment refresh and reported that the message bus would be ready after cut-over planning. Hannah Kowalczyk led data migration and reported that the message bus would be ready after defect triage. A licensing shortfall was identified in the depot handhelds and the team requested a vendor fix. Marcus Oyelaran and Marcus Oyelaran coordinated security hardening with the client's data migration lead. A certificate expiry was identified in the Snowflake tenant and the team escalated to the steering committee. The steering committee noted ambiguity in the acceptance criteria and accepted the risk. Hannah Kowalczyk and Noah Fitzgerald coordinated user acceptance testing with the client's reporting layer lead.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	301.6
Consultant	359.6
Data Engineer	413.2
Project Manager	107.6
Senior Consultant	246.8