Monthly Status Report — PRJ-BRAVO — May 2024

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: May 2024

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

SCHEDULE

Interface build progressed against the plan, with the test harness the main area of attention. A recurring theme this month was intermittent timeouts, which affected cut-over planning. No further issues were recorded against the test harness once defect triage completed. Operations reported scope creep on reporting; after review the parties reallocated effort from user acceptance testing. Sofia Reinholt and Ling Zhao coordinated interface build with the client's security hardening lead.

PROGRESS

Effort in May 2024 concentrated on performance tuning; the test harness remained stable throughout. No further issues were recorded against the test harness once release packaging completed. The steering committee noted unplanned leave and deferred the item to the next release. Hannah Kowalczyk and Sofia Reinholt coordinated reporting layer with the client's user acceptance testing lead. Arjun Mehta and Beatriz Camargo coordinated data migration with the client's performance tuning lead. Ambiguity in the acceptance criteria was identified in the staging environment and the team confirmed no contractual implication arises. The steering committee noted duplicate records and raised a change request. Testing of the nightly batch surfaced duplicate records; Priya Natarajan reallocated effort from reconciliation.

STAKEHOLDERS

Effort in May 2024 concentrated on performance tuning; the identity provider remained stable throughout. The steering committee noted a data quality finding and accepted the risk. Operations reported a schema drift; after review the parties requested a vendor fix. A recurring theme this month was a schema drift, which affected device provisioning.

QUALITY

During May 2024 the team focused on defect triage across the test harness. Hannah Kowalczyk led environment refresh and reported that the WMS pilot site would be ready after security hardening. Intermittent timeouts was identified in the SAP interface and the team escalated to the steering committee. Noah Fitzgerald and Tom Abernethy coordinated release packaging with the client's device provisioning lead. Arjun Mehta and Sofia Reinholt coordinated training delivery with the client's change management lead. A recurring theme this month was firmware incompatibility, which affected reconciliation.

DEPENDENCIES

During May 2024 the team focused on vendor onboarding across the test harness. Beatriz Camargo and Beatriz Camargo coordinated performance tuning with the client's device provisioning lead. No further issues were recorded against the WMS pilot site once reconciliation completed. Operations reported a data quality finding; after review the parties scheduled a workshop. Imogen Blake and Yusuf Demir coordinated performance tuning with the client's training delivery lead. No further issues were recorded against the Snowflake tenant once reporting layer completed. Ambiguity in the acceptance criteria was identified in the archive store and the team scheduled a workshop. A recurring theme this month was a regression in the picking workflow, which affected reporting layer.

QUALITY

Release packaging progressed against the plan, with the test harness the main area of attention. Priya Natarajan and Ling Zhao coordinated reporting layer with the client's security hardening lead. Hannah Kowalczyk led reporting layer and reported that the dashboard suite would be ready after defect triage. Imogen Blake and Priya Natarajan coordinated training delivery with the client's cut-over planning lead.

STAKEHOLDERS

Change management progressed against the plan, with the SAP interface the main area of attention. Unplanned leave was identified in the SAP interface and the team confirmed no contractual implication arises. No further issues were recorded against the WMS pilot site once vendor onboarding completed. Testing of the archive store surfaced a certificate expiry; Ling Zhao raised a change request. Operations reported a licensing shortfall; after review the parties accepted the risk.

STAKEHOLDERS

The period was dominated by defect triage and the knock-on effects for the WMS pilot site. The steering committee noted a certificate expiry and escalated to the steering committee. No further issues were recorded against the nightly batch once defect triage completed. Testing of the depot handhelds surfaced a certificate expiry; Marcus Oyelaran deferred the item to the next release. Operations reported ambiguity in the acceptance criteria; after review the parties deferred the item to the next release.

DEPENDENCIES

Performance tuning progressed against the plan, with the SAP interface the main area of attention. The steering committee noted a regression in the picking workflow and confirmed no contractual implication arises. The steering committee noted a licensing shortfall and agreed to re-baseline the plan. Imogen Blake led reporting layer and reported that the telematics gateway would be ready after reconciliation.

STAKEHOLDERS

During May 2024 the team focused on environment refresh across the identity provider. No further issues were recorded against the staging environment once training delivery completed. Yusuf

Demir led environment refresh and reported that the test harness would be ready after release packaging. Testing of the dashboard suite surfaced a schema drift; Noah Fitzgerald added two test cycles. Unplanned leave was identified in the nightly batch and the team scheduled a workshop. Scope creep on reporting was identified in the message bus and the team deferred the item to the next release.

DEPENDENCIES

The period was dominated by vendor onboarding and the knock-on effects for the WMS pilot site. No further issues were recorded against the staging environment once device provisioning completed. Operations reported a certificate expiry; after review the parties closed the action. No further issues were recorded against the telematics gateway once change management completed. Firmware incompatibility was identified in the message bus and the team closed the action.

ISSUES AND DECISIONS

Data migration progressed against the plan, with the SAP interface the main area of attention. A recurring theme this month was unplanned leave, which affected performance tuning. A recurring theme this month was firmware incompatibility, which affected data migration. No further issues were recorded against the WMS pilot site once interface build completed. A recurring theme this month was firmware incompatibility, which affected defect triage. Testing of the dashboard suite surfaced a data quality finding; Yusuf Demir scheduled a workshop.

NEXT PERIOD

During May 2024 the team focused on security hardening across the dashboard suite. No further issues were recorded against the staging environment once vendor onboarding completed. Priya Natarajan led reconciliation and reported that the Snowflake tenant would be ready after defect triage. The steering committee noted unplanned leave and closed the action. Declan Murray and Sofia Reinholt coordinated release packaging with the client's user acceptance testing lead. Hannah Kowalczyk and Ling Zhao coordinated environment refresh with the client's data migration lead. Tom Abernethy and Beatriz Camargo coordinated user acceptance testing with the client's interface build lead.

QUALITY

During May 2024 the team focused on training delivery across the identity provider. Unplanned leave was identified in the WMS pilot site and the team deferred the item to the next release. Operations reported a licensing shortfall; after review the parties asked for a written position. No further issues were recorded against the Snowflake tenant once interface build completed. The steering committee noted a data quality finding and agreed to re-baseline the plan. The steering committee noted a certificate expiry and raised a change request. The steering committee noted a licensing shortfall and accepted the risk. Scope creep on reporting was identified in the WMS pilot site and the team scheduled a workshop.

NEXT PERIOD

The period was dominated by interface build and the knock-on effects for the depot handhelds. The steering committee noted a schema drift and added two test cycles. No further issues were

recorded against the WMS pilot site once security hardening completed. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises. Imogen Blake led device provisioning and reported that the staging environment would be ready after change management. Testing of the SAP interface surfaced a schema drift; Declan Murray reallocated effort from release packaging. A recurring theme this month was intermittent timeouts, which affected training delivery.

ISSUES AND DECISIONS

Performance tuning progressed against the plan, with the WMS pilot site the main area of attention. Marcus Oyelaran led reconciliation and reported that the WMS pilot site would be ready after cut-over planning. The steering committee noted a data quality finding and agreed to re-baseline the plan. The steering committee noted late sign-off from operations and raised a change request. A data quality finding was identified in the Snowflake tenant and the team raised a change request. No further issues were recorded against the test harness once device provisioning completed. Operations reported a regression in the picking workflow; after review the parties accepted the risk. Noah Fitzgerald led security hardening and reported that the nightly batch would be ready after vendor onboarding.

QUALITY

During May 2024 the team focused on user acceptance testing across the identity provider. Beatriz Camargo and Declan Murray coordinated device provisioning with the client's defect triage lead. Imogen Blake and Noah Fitzgerald coordinated vendor onboarding with the client's data migration lead. The steering committee noted late sign-off from operations and escalated to the steering committee. Operations reported a certificate expiry; after review the parties asked for a written position. The steering committee noted a data quality finding and asked for a written position.

NEXT PERIOD

Cut-over planning progressed against the plan, with the nightly batch the main area of attention. Ambiguity in the acceptance criteria was identified in the message bus and the team accepted the risk. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. No further issues were recorded against the WMS pilot site once security hardening completed.

RISKS

The period was dominated by vendor onboarding and the knock-on effects for the nightly batch. The steering committee noted ambiguity in the acceptance criteria and deferred the item to the next release. Declan Murray and Marcus Oyelaran coordinated user acceptance testing with the client's performance tuning lead. Testing of the archive store surfaced duplicate records; Arjun Mehta closed the action. Testing of the message bus surfaced unplanned leave; Noah Fitzgerald asked for a written position. Noah Fitzgerald and Tom Abernethy coordinated vendor onboarding with the client's training delivery lead. Testing of the staging environment surfaced a regression in the picking workflow; Declan Murray confirmed no contractual implication arises. No further issues were recorded against the archive store once reporting layer completed.

QUALITY

During May 2024 the team focused on change management across the dashboard suite. Ling Zhao led user acceptance testing and reported that the identity provider would be ready after cut-over planning. Testing of the nightly batch surfaced duplicate records; Imogen Blake scheduled a workshop. A recurring theme this month was unplanned leave, which affected vendor onboarding. Tom Abernethy led defect triage and reported that the nightly batch would be ready after vendor onboarding. Operations reported a licensing shortfall; after review the parties deferred the item to the next release.

NEXT PERIOD

Effort in May 2024 concentrated on user acceptance testing; the telematics gateway remained stable throughout. A recurring theme this month was scope creep on reporting, which affected data migration. A regression in the picking workflow was identified in the telematics gateway and the team raised a change request. The steering committee noted duplicate records and deferred the item to the next release. The steering committee noted unplanned leave and agreed to re-baseline the plan. Operations reported firmware incompatibility; after review the parties asked for a written position.

PROGRESS

The period was dominated by reconciliation and the knock-on effects for the depot handhelds. Hannah Kowalczyk led performance tuning and reported that the telematics gateway would be ready after change management. The steering committee noted a licensing shortfall and scheduled a workshop. Testing of the archive store surfaced duplicate records; Marcus Oyelaran escalated to the steering committee. Marcus Oyelaran and Priya Natarajan coordinated device provisioning with the client's data migration lead.

STAKEHOLDERS

The period was dominated by defect triage and the knock-on effects for the test harness. A data quality finding was identified in the SAP interface and the team closed the action. A recurring theme this month was intermittent timeouts, which affected data migration. Firmware incompatibility was identified in the dashboard suite and the team requested a vendor fix. Operations reported scope creep on reporting; after review the parties escalated to the steering committee. Ling Zhao and Noah Fitzgerald coordinated reconciliation with the client's change management lead. A recurring theme this month was a licensing shortfall, which affected user acceptance testing. No further issues were recorded against the SAP interface once security hardening completed.

STAKEHOLDERS

Reconciliation progressed against the plan, with the test harness the main area of attention. A recurring theme this month was late sign-off from operations, which affected security hardening. A regression in the picking workflow was identified in the archive store and the team confirmed no contractual implication arises. No further issues were recorded against the depot handhelds once reconciliation completed. Imogen Blake and Ling Zhao coordinated change management with the client's cut-over planning lead.

PROGRESS

During May 2024 the team focused on user acceptance testing across the staging environment. No further issues were recorded against the test harness once reconciliation completed. Operations reported intermittent timeouts; after review the parties raised a change request. Operations reported a data quality finding; after review the parties requested a vendor fix. No further issues were recorded against the test harness once interface build completed. A recurring theme this month was a certificate expiry, which affected security hardening. The steering committee noted scope creep on reporting and added two test cycles. Beatriz Camargo and Marcus Oyelaran coordinated release packaging with the client's vendor onboarding lead.

NEXT PERIOD

Cut-over planning progressed against the plan, with the archive store the main area of attention. A data quality finding was identified in the Snowflake tenant and the team requested a vendor fix. A certificate expiry was identified in the test harness and the team closed the action. A data quality finding was identified in the WMS pilot site and the team escalated to the steering committee. Beatriz Camargo and Declan Murray coordinated performance tuning with the client's security hardening lead.

NEXT PERIOD

Cut-over planning progressed against the plan, with the telematics gateway the main area of attention. Unplanned leave was identified in the dashboard suite and the team asked for a written position. Testing of the depot handhelds surfaced a licensing shortfall; Imogen Blake escalated to the steering committee. Operations reported a licensing shortfall; after review the parties added two test cycles. A regression in the picking workflow was identified in the identity provider and the team escalated to the steering committee.

SCHEDULE

During May 2024 the team focused on performance tuning across the dashboard suite. A certificate expiry was identified in the WMS pilot site and the team scheduled a workshop. Testing of the nightly batch surfaced duplicate records; Priya Natarajan agreed to re-baseline the plan. Testing of the telematics gateway surfaced a licensing shortfall; Priya Natarajan added two test cycles. Ling Zhao and Hannah Kowalczyk coordinated reconciliation with the client's reporting layer lead. Declan Murray led user acceptance testing and reported that the staging environment would be ready after device provisioning. A recurring theme this month was a regression in the picking workflow, which affected environment refresh.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	39.4
Consultant	159.5
Data Engineer	259.9
Project Manager	187.0
Senior Consultant	147.0