Monthly Status Report — PRJ-BRAVO — June 2024

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: June 2024

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

QUALITY

The period was dominated by cut-over planning and the knock-on effects for the depot handhelds. Testing of the dashboard suite surfaced late sign-off from operations; Hannah Kowalczyk deferred the item to the next release. Scope creep on reporting was identified in the Snowflake tenant and the team raised a change request. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. No further issues were recorded against the dashboard suite once device provisioning completed. A certificate expiry was identified in the telematics gateway and the team asked for a written position. Testing of the identity provider surfaced late sign-off from operations; Priya Natarajan deferred the item to the next release. The steering committee noted ambiguity in the acceptance criteria and accepted the risk.

NEXT PERIOD

The period was dominated by data migration and the knock-on effects for the Snowflake tenant. Operations reported scope creep on reporting; after review the parties reallocated effort from release packaging. Arjun Mehta led change management and reported that the depot handhelds would be ready after defect triage. Declan Murray led reporting layer and reported that the depot handhelds would be ready after interface build.

PROGRESS

Effort in June 2024 concentrated on data migration; the dashboard suite remained stable throughout. A licensing shortfall was identified in the staging environment and the team raised a change request. A recurring theme this month was duplicate records, which affected release packaging. Operations reported firmware incompatibility; after review the parties added two test cycles. No further issues were recorded against the identity provider once cut-over planning completed. Testing of the SAP interface surfaced a regression in the picking workflow; Beatriz Camargo asked for a written position.

SCHEDULE

Effort in June 2024 concentrated on cut-over planning; the staging environment remained stable throughout. A recurring theme this month was late sign-off from operations, which affected security hardening. No further issues were recorded against the nightly batch once reporting layer completed. A certificate expiry was identified in the message bus and the team reallocated effort from device provisioning. Duplicate records was identified in the depot handhelds and the team

escalated to the steering committee. No further issues were recorded against the dashboard suite once device provisioning completed.

DEPENDENCIES

During June 2024 the team focused on environment refresh across the message bus. Beatriz Camargo and Priya Natarajan coordinated defect triage with the client's cut-over planning lead. Testing of the Snowflake tenant surfaced duplicate records; Noah Fitzgerald asked for a written position. Operations reported a schema drift; after review the parties asked for a written position.

SCHEDULE

The period was dominated by reporting layer and the knock-on effects for the message bus. Yusuf Demir led reporting layer and reported that the message bus would be ready after reconciliation. The steering committee noted ambiguity in the acceptance criteria and raised a change request. Hannah Kowalczyk led performance tuning and reported that the archive store would be ready after vendor onboarding. Testing of the SAP interface surfaced scope creep on reporting; Hannah Kowalczyk deferred the item to the next release. Testing of the message bus surfaced a data quality finding; Priya Natarajan closed the action.

PROGRESS

The period was dominated by data migration and the knock-on effects for the nightly batch. A data quality finding was identified in the nightly batch and the team scheduled a workshop. A recurring theme this month was a data quality finding, which affected change management. No further issues were recorded against the telematics gateway once reconciliation completed.

RISKS

The period was dominated by security hardening and the knock-on effects for the test harness. No further issues were recorded against the Snowflake tenant once environment refresh completed. The steering committee noted a data quality finding and added two test cycles. No further issues were recorded against the message bus once training delivery completed. No further issues were recorded against the staging environment once change management completed.

RISKS

Effort in June 2024 concentrated on data migration; the Snowflake tenant remained stable throughout. Hannah Kowalczyk led user acceptance testing and reported that the message bus would be ready after security hardening. Testing of the identity provider surfaced unplanned leave; Beatriz Camargo deferred the item to the next release. A recurring theme this month was scope creep on reporting, which affected reconciliation. Operations reported a certificate expiry; after review the parties raised a change request. Arjun Mehta led interface build and reported that the telematics gateway would be ready after vendor onboarding. Hannah Kowalczyk and Priya Natarajan coordinated change management with the client's interface build lead. A recurring theme this month was a data quality finding, which affected reconciliation.

QUALITY

Effort in June 2024 concentrated on vendor onboarding; the nightly batch remained stable throughout. Operations reported a data quality finding; after review the parties accepted the risk. Scope creep on reporting was identified in the WMS pilot site and the team agreed to re-baseline the plan. A certificate expiry was identified in the WMS pilot site and the team raised a change request. The steering committee noted scope creep on reporting and added two test cycles. No further issues were recorded against the dashboard suite once defect triage completed.

STAKEHOLDERS

During June 2024 the team focused on security hardening across the WMS pilot site. Declan Murray and Tom Abernethy coordinated interface build with the client's cut-over planning lead. Beatriz Camargo led reporting layer and reported that the message bus would be ready after environment refresh. No further issues were recorded against the dashboard suite once security hardening completed.

NEXT PERIOD

The period was dominated by defect triage and the knock-on effects for the nightly batch. No further issues were recorded against the SAP interface once device provisioning completed. A recurring theme this month was late sign-off from operations, which affected defect triage. Marcus Oyelaran and Tom Abernethy coordinated cut-over planning with the client's reconciliation lead. A certificate expiry was identified in the dashboard suite and the team closed the action. Ling Zhao and Tom Abernethy coordinated release packaging with the client's training delivery lead. The steering committee noted a regression in the picking workflow and confirmed no contractual implication arises.

PROGRESS

During June 2024 the team focused on defect triage across the identity provider. Arjun Mehta and Arjun Mehta coordinated cut-over planning with the client's performance tuning lead. The steering committee noted late sign-off from operations and requested a vendor fix. Testing of the telematics gateway surfaced intermittent timeouts; Beatriz Camargo reallocated effort from environment refresh. A data quality finding was identified in the Snowflake tenant and the team accepted the risk. Ling Zhao and Yusuf Demir coordinated release packaging with the client's user acceptance testing lead. Testing of the identity provider surfaced scope creep on reporting; Ling Zhao scheduled a workshop. A recurring theme this month was ambiguity in the acceptance criteria, which affected training delivery.

DEPENDENCIES

Effort in June 2024 concentrated on performance tuning; the depot handhelds remained stable throughout. No further issues were recorded against the telematics gateway once security hardening completed. No further issues were recorded against the depot handhelds once defect triage completed. Scope creep on reporting was identified in the identity provider and the team confirmed no contractual implication arises. Operations reported intermittent timeouts; after review the parties agreed to re-baseline the plan.

STAKEHOLDERS

Effort in June 2024 concentrated on reporting layer; the dashboard suite remained stable throughout. No further issues were recorded against the identity provider once training delivery completed. No further issues were recorded against the Snowflake tenant once interface build completed. A schema drift was identified in the dashboard suite and the team confirmed no contractual implication arises. Sofia Reinholt led reconciliation and reported that the test harness would be ready after defect triage.

STAKEHOLDERS

User acceptance testing progressed against the plan, with the telematics gateway the main area of attention. The steering committee noted a licensing shortfall and escalated to the steering committee. The steering committee noted duplicate records and deferred the item to the next release. Testing of the test harness surfaced intermittent timeouts; Yusuf Demir added two test cycles. Priya Natarajan and Hannah Kowalczyk coordinated vendor onboarding with the client's user acceptance testing lead. Testing of the SAP interface surfaced firmware incompatibility; Ling Zhao accepted the risk.

ISSUES AND DECISIONS

User acceptance testing progressed against the plan, with the identity provider the main area of attention. No further issues were recorded against the dashboard suite once environment refresh completed. Arjun Mehta led device provisioning and reported that the identity provider would be ready after training delivery. A recurring theme this month was firmware incompatibility, which affected device provisioning. A recurring theme this month was a regression in the picking workflow, which affected user acceptance testing. Testing of the WMS pilot site surfaced a licensing shortfall; Beatriz Camargo agreed to re-baseline the plan. Testing of the test harness surfaced unplanned leave; Tom Abernethy confirmed no contractual implication arises.

PROGRESS

Release packaging progressed against the plan, with the depot handhelds the main area of attention. Intermittent timeouts was identified in the test harness and the team confirmed no contractual implication arises. Scope creep on reporting was identified in the staging environment and the team deferred the item to the next release. Operations reported a regression in the picking workflow; after review the parties raised a change request. No further issues were recorded against the SAP interface once device provisioning completed. A licensing shortfall was identified in the dashboard suite and the team confirmed no contractual implication arises. No further issues were recorded against the identity provider once data migration completed.

PROGRESS

The period was dominated by user acceptance testing and the knock-on effects for the WMS pilot site. A licensing shortfall was identified in the telematics gateway and the team scheduled a workshop. No further issues were recorded against the SAP interface once change management completed. No further issues were recorded against the Snowflake tenant once performance tuning completed. No further issues were recorded against the staging environment once reporting layer completed. Beatriz Camargo and Marcus Oyelaran coordinated performance tuning with the client's user acceptance testing lead. A recurring theme this month was duplicate records, which affected release packaging.

STAKEHOLDERS

Effort in June 2024 concentrated on change management; the staging environment remained stable throughout. Marcus Oyelaran led security hardening and reported that the message bus would be ready after training delivery. Noah Fitzgerald and Declan Murray coordinated user acceptance testing with the client's performance tuning lead. Arjun Mehta led user acceptance testing and reported that the SAP interface would be ready after environment refresh. Operations reported a licensing shortfall; after review the parties requested a vendor fix. Operations reported a certificate expiry; after review the parties confirmed no contractual implication arises. Marcus Oyelaran and Beatriz Camargo coordinated defect triage with the client's training delivery lead. No further issues were recorded against the telematics gateway once environment refresh completed.

PROGRESS

The period was dominated by performance tuning and the knock-on effects for the SAP interface. Tom Abernethy led cut-over planning and reported that the staging environment would be ready after training delivery. Testing of the depot handhelds surfaced a regression in the picking workflow; Arjun Mehta agreed to re-baseline the plan. Testing of the test harness surfaced firmware incompatibility; Yusuf Demir raised a change request. Declan Murray and Priya Natarajan coordinated interface build with the client's reporting layer lead.

SCHEDULE

The period was dominated by reporting layer and the knock-on effects for the archive store. The steering committee noted duplicate records and closed the action. Yusuf Demir led vendor onboarding and reported that the archive store would be ready after data migration. Scope creep on reporting was identified in the dashboard suite and the team raised a change request.

SCHEDULE

During June 2024 the team focused on vendor onboarding across the Snowflake tenant. Operations reported firmware incompatibility; after review the parties agreed to re-baseline the plan. Marcus Oyelaran and Arjun Mehta coordinated device provisioning with the client's user acceptance testing lead. A recurring theme this month was intermittent timeouts, which affected security hardening. The steering committee noted a regression in the picking workflow and raised a change request. The steering committee noted intermittent timeouts and agreed to re-baseline the plan.

NEXT PERIOD

During June 2024 the team focused on device provisioning across the staging environment. Imogen Blake and Marcus Oyelaran coordinated reconciliation with the client's interface build lead. Operations reported scope creep on reporting; after review the parties reallocated effort from environment refresh. A certificate expiry was identified in the test harness and the team accepted the risk. Sofia Reinholt and Priya Natarajan coordinated training delivery with the client's change management lead.

QUALITY

The period was dominated by data migration and the knock-on effects for the dashboard suite. No further issues were recorded against the dashboard suite once change management completed. No further issues were recorded against the test harness once vendor onboarding completed. Tom Abernethy and Tom Abernethy coordinated environment refresh with the client's user acceptance testing lead. Ling Zhao and Yusuf Demir coordinated change management with the client's reconciliation lead. No further issues were recorded against the identity provider once environment refresh completed.

NEXT PERIOD

During June 2024 the team focused on change management across the staging environment. Ling Zhao led reporting layer and reported that the staging environment would be ready after defect triage. No further issues were recorded against the staging environment once reconciliation completed. Testing of the WMS pilot site surfaced duplicate records; Hannah Kowalczyk asked for a written position. A recurring theme this month was scope creep on reporting, which affected defect triage. Testing of the WMS pilot site surfaced a schema drift; Priya Natarajan closed the action. No further issues were recorded against the depot handhelds once vendor onboarding completed.

STAKEHOLDERS

Security hardening progressed against the plan, with the nightly batch the main area of attention. Sofia Reinholt led reconciliation and reported that the dashboard suite would be ready after user acceptance testing. A recurring theme this month was unplanned leave, which affected environment refresh. The steering committee noted late sign-off from operations and added two test cycles. Sofia Reinholt and Noah Fitzgerald coordinated reconciliation with the client's data migration lead. Testing of the dashboard suite surfaced a regression in the picking workflow; Priya Natarajan scheduled a workshop. No further issues were recorded against the SAP interface once interface build completed. No further issues were recorded against the depot handhelds once user acceptance testing completed.

Next month's priorities are change management and environment refresh.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	22.0
Consultant	252.0
Data Engineer	277.8
Project Manager	141.8
Senior Consultant	220.0