Monthly Status Report — PRJ-BRAVO — July 2024

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: July 2024

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

Release packaging progressed against the plan, with the staging environment the main area of attention. Marcus Oyelaran led performance tuning and reported that the WMS pilot site would be ready after vendor onboarding. Priya Natarajan led defect triage and reported that the Snowflake tenant would be ready after reporting layer. The steering committee noted scope creep on reporting and raised a change request.

ISSUES AND DECISIONS

Defect triage progressed against the plan, with the telematics gateway the main area of attention. The steering committee noted duplicate records and requested a vendor fix. The steering committee noted a regression in the picking workflow and raised a change request. Tom Abernethy led performance tuning and reported that the WMS pilot site would be ready after vendor onboarding.

NEXT PERIOD

The period was dominated by security hardening and the knock-on effects for the identity provider. A recurring theme this month was ambiguity in the acceptance criteria, which affected security hardening. A recurring theme this month was a licensing shortfall, which affected training delivery. A recurring theme this month was a regression in the picking workflow, which affected cut-over planning. Testing of the staging environment surfaced unplanned leave; Marcus Oyelaran raised a change request. No further issues were recorded against the nightly batch once change management completed.

RISKS

Effort in July 2024 concentrated on change management; the telematics gateway remained stable throughout. Scope creep on reporting was identified in the WMS pilot site and the team escalated to the steering committee. A data quality finding was identified in the nightly batch and the team confirmed no contractual implication arises. Operations reported a licensing shortfall; after review the parties asked for a written position. Operations reported scope creep on reporting; after review the parties raised a change request. The steering committee noted late sign-off from operations and added two test cycles.

ISSUES AND DECISIONS

The period was dominated by device provisioning and the knock-on effects for the test harness. A recurring theme this month was duplicate records, which affected interface build. A recurring theme this month was a licensing shortfall, which affected performance tuning. Declan Murray and Declan Murray coordinated reconciliation with the client's device provisioning lead. Unplanned leave was identified in the test harness and the team confirmed no contractual implication arises. No further issues were recorded against the identity provider once environment refresh completed. Operations reported a regression in the picking workflow; after review the parties asked for a written position.

ISSUES AND DECISIONS

The period was dominated by change management and the knock-on effects for the dashboard suite. Testing of the dashboard suite surfaced a regression in the picking workflow; Marcus Oyelaran confirmed no contractual implication arises. Operations reported late sign-off from operations; after review the parties confirmed no contractual implication arises. Operations reported a certificate expiry; after review the parties confirmed no contractual implication arises. Operations reported scope creep on reporting; after review the parties confirmed no contractual implication arises. A schema drift was identified in the depot handhelds and the team scheduled a workshop. No further issues were recorded against the message bus once user acceptance testing completed. Late sign-off from operations was identified in the SAP interface and the team raised a change request.

QUALITY

The period was dominated by interface build and the knock-on effects for the Snowflake tenant. A certificate expiry was identified in the WMS pilot site and the team asked for a written position. The steering committee noted late sign-off from operations and accepted the risk. A recurring theme this month was duplicate records, which affected vendor onboarding. Operations reported unplanned leave; after review the parties deferred the item to the next release. Testing of the archive store surfaced scope creep on reporting; Priya Natarajan asked for a written position. Late sign-off from operations was identified in the archive store and the team escalated to the steering committee.

RISKS

During July 2024 the team focused on interface build across the WMS pilot site. A recurring theme this month was late sign-off from operations, which affected cut-over planning. Testing of the Snowflake tenant surfaced a data quality finding; Noah Fitzgerald closed the action. Testing of the archive store surfaced a licensing shortfall; Noah Fitzgerald requested a vendor fix. The steering committee noted a schema drift and asked for a written position. Operations reported late sign-off from operations; after review the parties scheduled a workshop. The steering committee noted a certificate expiry and added two test cycles. A recurring theme this month was late sign-off from operations, which affected cut-over planning.

RISKS

During July 2024 the team focused on security hardening across the nightly batch. Ling Zhao led release packaging and reported that the SAP interface would be ready after environment refresh. Testing of the archive store surfaced a data quality finding; Beatriz Camargo deferred the item to the next release. Noah Fitzgerald led environment refresh and reported that the depot handhelds would be ready after change management. Operations reported unplanned leave; after review the parties asked for a written position.

ISSUES AND DECISIONS

Cut-over planning progressed against the plan, with the Snowflake tenant the main area of attention. Marcus Oyelaran led release packaging and reported that the WMS pilot site would be ready after performance tuning. No further issues were recorded against the Snowflake tenant once performance tuning completed. Testing of the telematics gateway surfaced a certificate expiry; Imogen Blake agreed to re-baseline the plan. Imogen Blake and Arjun Mehta coordinated device provisioning with the client's interface build lead. The steering committee noted a licensing shortfall and raised a change request.

ISSUES AND DECISIONS

Data migration progressed against the plan, with the archive store the main area of attention. Imogen Blake led data migration and reported that the telematics gateway would be ready after performance tuning. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team confirmed no contractual implication arises. Operations reported ambiguity in the acceptance criteria; after review the parties deferred the item to the next release.

STAKEHOLDERS

During July 2024 the team focused on user acceptance testing across the depot handhelds. Ling Zhao and Arjun Mehta coordinated defect triage with the client's security hardening lead. A recurring theme this month was scope creep on reporting, which affected user acceptance testing. Testing of the nightly batch surfaced ambiguity in the acceptance criteria; Declan Murray closed the action. Marcus Oyelaran led reconciliation and reported that the depot handhelds would be ready after data migration. The steering committee noted a licensing shortfall and deferred the item to the next release. Testing of the staging environment surfaced scope creep on reporting; Beatriz Camargo confirmed no contractual implication arises. The steering committee noted a licensing shortfall and requested a vendor fix.

ISSUES AND DECISIONS

Reporting layer progressed against the plan, with the WMS pilot site the main area of attention. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises. Operations reported unplanned leave; after review the parties escalated to the steering committee. Testing of the telematics gateway surfaced intermittent timeouts; Beatriz Camargo added two test cycles. Hannah Kowalczyk led reporting layer and reported that the test harness would be ready after reconciliation. Sofia Reinholt and Declan Murray coordinated data migration with the client's training delivery lead. Firmware incompatibility was identified in the SAP interface and the team requested a vendor fix.

RISKS

Effort in July 2024 concentrated on reporting layer; the nightly batch remained stable throughout. Operations reported a data quality finding; after review the parties requested a vendor fix. A recurring theme this month was duplicate records, which affected performance tuning. A recurring theme this month was late sign-off from operations, which affected reconciliation. The steering committee noted duplicate records and scheduled a workshop. A recurring theme this month was unplanned leave, which affected data migration.

PROGRESS

Training delivery progressed against the plan, with the dashboard suite the main area of attention. Sofia Reinholt led environment refresh and reported that the archive store would be ready after vendor onboarding. Yusuf Demir led release packaging and reported that the SAP interface would be ready after cut-over planning. Declan Murray and Marcus Oyelaran coordinated release packaging with the client's defect triage lead. Ambiguity in the acceptance criteria was identified in the depot handhelds and the team deferred the item to the next release. Testing of the staging environment surfaced intermittent timeouts; Hannah Kowalczyk reallocated effort from reconciliation.

SCHEDULE

The period was dominated by training delivery and the knock-on effects for the dashboard suite. No further issues were recorded against the nightly batch once data migration completed. Ling Zhao led change management and reported that the archive store would be ready after performance tuning. The steering committee noted duplicate records and deferred the item to the next release. Late sign-off from operations was identified in the nightly batch and the team deferred the item to the next release.

STAKEHOLDERS

The period was dominated by interface build and the knock-on effects for the identity provider. Operations reported firmware incompatibility; after review the parties asked for a written position. Operations reported a regression in the picking workflow; after review the parties raised a change request. Testing of the SAP interface surfaced late sign-off from operations; Ling Zhao confirmed no contractual implication arises. Imogen Blake led training delivery and reported that the archive store would be ready after device provisioning.

ISSUES AND DECISIONS

During July 2024 the team focused on cut-over planning across the depot handhelds. Marcus Oyelaran and Noah Fitzgerald coordinated user acceptance testing with the client's security hardening lead. Testing of the SAP interface surfaced a certificate expiry; Tom Abernethy reallocated effort from security hardening. Tom Abernethy and Sofia Reinholt coordinated vendor onboarding with the client's change management lead.

ISSUES AND DECISIONS

The period was dominated by cut-over planning and the knock-on effects for the message bus. The steering committee noted a licensing shortfall and closed the action. The steering committee noted a data quality finding and added two test cycles. The steering committee noted a schema drift and requested a vendor fix. Beatriz Camargo and Ling Zhao coordinated reconciliation with the client's change management lead. The steering committee noted a schema drift and scheduled a workshop.

DEPENDENCIES

Security hardening progressed against the plan, with the test harness the main area of attention. No further issues were recorded against the WMS pilot site once reconciliation completed. Operations reported firmware incompatibility; after review the parties added two test cycles. Testing of the message bus surfaced duplicate records; Imogen Blake asked for a written position. Testing of the SAP interface surfaced duplicate records; Arjun Mehta confirmed no contractual implication arises. A recurring theme this month was scope creep on reporting, which affected release packaging.

PROGRESS

During July 2024 the team focused on environment refresh across the Snowflake tenant. Ling Zhao led security hardening and reported that the message bus would be ready after device provisioning. Testing of the nightly batch surfaced ambiguity in the acceptance criteria; Arjun Mehta agreed to re-baseline the plan. Beatriz Camargo and Arjun Mehta coordinated release packaging with the client's reporting layer lead.

NEXT PERIOD

Effort in July 2024 concentrated on release packaging; the SAP interface remained stable throughout. Yusuf Demir led reconciliation and reported that the test harness would be ready after interface build. Testing of the archive store surfaced firmware incompatibility; Ling Zhao added two test cycles. A recurring theme this month was a data quality finding, which affected performance tuning. A recurring theme this month was a data quality finding, which affected interface build. Sofia Reinholt led performance tuning and reported that the archive store would be ready after defect triage. Imogen Blake led data migration and reported that the identity provider would be ready after reconciliation.

STAKEHOLDERS

During July 2024 the team focused on data migration across the WMS pilot site. Beatriz Camargo and Arjun Mehta coordinated data migration with the client's user acceptance testing lead. Operations reported scope creep on reporting; after review the parties scheduled a workshop. Operations reported a data quality finding; after review the parties added two test cycles. The steering committee noted ambiguity in the acceptance criteria and scheduled a workshop.

SCHEDULE

During July 2024 the team focused on reconciliation across the staging environment. Yusuf Demir and Declan Murray coordinated reconciliation with the client's vendor onboarding lead. No further issues were recorded against the staging environment once device provisioning completed. Operations reported firmware incompatibility; after review the parties asked for a written position. The steering committee noted intermittent timeouts and escalated to the steering committee. Unplanned leave was identified in the dashboard suite and the team scheduled a workshop. Late sign-off from operations was identified in the nightly batch and the team reallocated effort from defect triage. Testing of the telematics gateway surfaced a regression in the picking workflow; Tom Abernethy requested a vendor fix.

RISKS

Defect triage progressed against the plan, with the test harness the main area of attention. No further issues were recorded against the archive store once release packaging completed. Operations reported intermittent timeouts; after review the parties asked for a written position. No further issues were recorded against the staging environment once change management completed. Noah Fitzgerald led device provisioning and reported that the dashboard suite would be ready after reconciliation.

DEPENDENCIES

Vendor onboarding progressed against the plan, with the dashboard suite the main area of attention. Sofia Reinholt led release packaging and reported that the SAP interface would be ready after device provisioning. Testing of the dashboard suite surfaced a licensing shortfall; Ling Zhao accepted the risk. Yusuf Demir and Marcus Oyelaran coordinated reconciliation with the client's vendor onboarding lead. Priya Natarajan led change management and reported that the identity provider would be ready after vendor onboarding. Testing of the message bus surfaced a schema drift; Declan Murray accepted the risk. Sofia Reinholt led performance tuning and reported that the dashboard suite would be ready after training delivery.

NEXT PERIOD

Effort in July 2024 concentrated on change management; the message bus remained stable throughout. Operations reported a data quality finding; after review the parties deferred the item to the next release. Sofia Reinholt led reporting layer and reported that the archive store would be ready after training delivery. Beatriz Camargo led cut-over planning and reported that the SAP interface would be ready after change management. A recurring theme this month was a schema drift, which affected data migration. The steering committee noted unplanned leave and added two test cycles. Marcus Oyelaran and Beatriz Camargo coordinated release packaging with the client's device provisioning lead.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	190.0
Consultant	333.0
Data Engineer	294.0
Project Manager	280.5
Senior Consultant	182.2