Monthly Status Report — PRJ-CHARLIE — July 2024

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: July 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

During July 2024 the team focused on training delivery across the SAP interface. Hannah Kowalczyk led vendor onboarding and reported that the dashboard suite would be ready after training delivery. Testing of the SAP interface surfaced a certificate expiry; Noah Fitzgerald agreed to re-baseline the plan. The steering committee noted unplanned leave and agreed to re-baseline the plan. Testing of the Snowflake tenant surfaced duplicate records; Imogen Blake asked for a written position. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Noah Fitzgerald added two test cycles. A recurring theme this month was a licensing shortfall, which affected reconciliation. Imogen Blake led data migration and reported that the staging environment would be ready after security hardening.

NEXT PERIOD

Effort in July 2024 concentrated on reporting layer; the archive store remained stable throughout. Testing of the identity provider surfaced a licensing shortfall; Declan Murray raised a change request. Yusuf Demir led vendor onboarding and reported that the archive store would be ready after release packaging. The steering committee noted firmware incompatibility and reallocated effort from training delivery. Testing of the message bus surfaced scope creep on reporting; Sofia Reinholt added two test cycles. Declan Murray led training delivery and reported that the identity provider would be ready after data migration. The steering committee noted duplicate records and reallocated effort from data migration.

SCHEDULE

The period was dominated by security hardening and the knock-on effects for the Snowflake tenant. A data quality finding was identified in the identity provider and the team deferred the item to the next release. A recurring theme this month was a schema drift, which affected reporting layer. Beatriz Camargo and Priya Natarajan coordinated reporting layer with the client's environment refresh lead.

NEXT PERIOD

During July 2024 the team focused on environment refresh across the staging environment. The steering committee noted duplicate records and agreed to re-baseline the plan. Arjun Mehta and Declan Murray coordinated reconciliation with the client's vendor onboarding lead. The steering committee noted a regression in the picking workflow and scheduled a workshop. No further issues

were recorded against the staging environment once release packaging completed. No further issues were recorded against the identity provider once release packaging completed. A recurring theme this month was scope creep on reporting, which affected device provisioning. Sofia Reinholt and Beatriz Camargo coordinated security hardening with the client's defect triage lead.

PROGRESS

Effort in July 2024 concentrated on reporting layer; the identity provider remained stable throughout. No further issues were recorded against the message bus once training delivery completed. Scope creep on reporting was identified in the message bus and the team deferred the item to the next release. Beatriz Camargo led data migration and reported that the telematics gateway would be ready after defect triage. Imogen Blake led user acceptance testing and reported that the identity provider would be ready after change management. A recurring theme this month was a licensing shortfall, which affected reporting layer. No further issues were recorded against the archive store once performance tuning completed.

STAKEHOLDERS

Defect triage progressed against the plan, with the identity provider the main area of attention. Operations reported a licensing shortfall; after review the parties escalated to the steering committee. Intermittent timeouts was identified in the SAP interface and the team confirmed no contractual implication arises. Priya Natarajan and Tom Abernethy coordinated device provisioning with the client's training delivery lead.

RISKS

The period was dominated by security hardening and the knock-on effects for the archive store. Operations reported intermittent timeouts; after review the parties closed the action. Beatriz Camargo and Priya Natarajan coordinated data migration with the client's defect triage lead. No further issues were recorded against the identity provider once data migration completed. A recurring theme this month was firmware incompatibility, which affected reconciliation. A recurring theme this month was duplicate records, which affected interface build. Testing of the archive store surfaced a certificate expiry; Arjun Mehta deferred the item to the next release. A recurring theme this month was a regression in the picking workflow, which affected change management.

NEXT PERIOD

Change management progressed against the plan, with the staging environment the main area of attention. The steering committee noted ambiguity in the acceptance criteria and asked for a written position. Operations reported a licensing shortfall; after review the parties added two test cycles. Hannah Kowalczyk and Yusuf Demir coordinated performance tuning with the client's change management lead. Operations reported unplanned leave; after review the parties added two test cycles. Hannah Kowalczyk and Beatriz Camargo coordinated defect triage with the client's change management lead.

DEPENDENCIES

During July 2024 the team focused on change management across the archive store. Duplicate records was identified in the nightly batch and the team escalated to the steering committee. A

recurring theme this month was intermittent timeouts, which affected performance tuning. A recurring theme this month was ambiguity in the acceptance criteria, which affected reporting layer. The steering committee noted a data quality finding and accepted the risk. Operations reported intermittent timeouts; after review the parties scheduled a workshop. No further issues were recorded against the staging environment once change management completed.

RISKS

During July 2024 the team focused on user acceptance testing across the identity provider. Tom Abernethy and Declan Murray coordinated cut-over planning with the client's defect triage lead. The steering committee noted a schema drift and scheduled a workshop. Operations reported a schema drift; after review the parties agreed to re-baseline the plan. Scope creep on reporting was identified in the SAP interface and the team closed the action. Testing of the SAP interface surfaced a regression in the picking workflow; Tom Abernethy scheduled a workshop.

STAKEHOLDERS

Effort in July 2024 concentrated on user acceptance testing; the test harness remained stable throughout. Testing of the depot handhelds surfaced late sign-off from operations; Yusuf Demir accepted the risk. A recurring theme this month was intermittent timeouts, which affected device provisioning. Operations reported a schema drift; after review the parties agreed to re-baseline the plan.

RISKS

Release packaging progressed against the plan, with the nightly batch the main area of attention. The steering committee noted duplicate records and accepted the risk. No further issues were recorded against the archive store once release packaging completed. Operations reported unplanned leave; after review the parties confirmed no contractual implication arises.

RISKS

Effort in July 2024 concentrated on defect triage; the SAP interface remained stable throughout. The steering committee noted intermittent timeouts and requested a vendor fix. Testing of the staging environment surfaced a licensing shortfall; Beatriz Camargo closed the action. Noah Fitzgerald led cut-over planning and reported that the WMS pilot site would be ready after data migration. Ambiguity in the acceptance criteria was identified in the WMS pilot site and the team reallocated effort from reconciliation.

QUALITY

Effort in July 2024 concentrated on cut-over planning; the test harness remained stable throughout. Duplicate records was identified in the Snowflake tenant and the team closed the action. The steering committee noted scope creep on reporting and raised a change request. The steering committee noted a regression in the picking workflow and asked for a written position. A recurring theme this month was a certificate expiry, which affected security hardening. A licensing shortfall was identified in the identity provider and the team confirmed no contractual implication arises. Testing of the dashboard suite surfaced firmware incompatibility; Tom Abernethy agreed to re-baseline the plan.

STAKEHOLDERS

During July 2024 the team focused on cut-over planning across the test harness. The steering committee noted a schema drift and raised a change request. A schema drift was identified in the archive store and the team reallocated effort from vendor onboarding. A regression in the picking workflow was identified in the depot handhelds and the team escalated to the steering committee. The steering committee noted late sign-off from operations and closed the action. Operations reported late sign-off from operations; after review the parties asked for a written position.

RISKS

The period was dominated by user acceptance testing and the knock-on effects for the identity provider. The steering committee noted a regression in the picking workflow and reallocated effort from training delivery. The steering committee noted firmware incompatibility and added two test cycles. Unplanned leave was identified in the staging environment and the team requested a vendor fix. The steering committee noted firmware incompatibility and accepted the risk. The steering committee noted a licensing shortfall and deferred the item to the next release. Hannah Kowalczyk led data migration and reported that the depot handhelds would be ready after performance tuning.

RISKS

During July 2024 the team focused on release packaging across the SAP interface. The steering committee noted a regression in the picking workflow and confirmed no contractual implication arises. No further issues were recorded against the SAP interface once reporting layer completed. Sofia Reinholt and Noah Fitzgerald coordinated defect triage with the client's device provisioning lead.

RISKS

The period was dominated by release packaging and the knock-on effects for the nightly batch. No further issues were recorded against the dashboard suite once reporting layer completed. The steering committee noted a licensing shortfall and reallocated effort from defect triage. The steering committee noted a licensing shortfall and deferred the item to the next release. Operations reported a licensing shortfall; after review the parties requested a vendor fix. No further issues were recorded against the test harness once vendor onboarding completed. Testing of the test harness surfaced a licensing shortfall; Declan Murray added two test cycles. Ling Zhao led performance tuning and reported that the dashboard suite would be ready after training delivery.

SCHEDULE

During July 2024 the team focused on device provisioning across the staging environment. A recurring theme this month was firmware incompatibility, which affected interface build. The steering committee noted scope creep on reporting and closed the action. No further issues were recorded against the WMS pilot site once reporting layer completed. A recurring theme this month was a licensing shortfall, which affected cut-over planning. No further issues were recorded against the nightly batch once reconciliation completed.

SCHEDULE

Effort in July 2024 concentrated on performance tuning; the telematics gateway remained stable throughout. No further issues were recorded against the Snowflake tenant once device provisioning completed. Operations reported late sign-off from operations; after review the parties reallocated effort from reconciliation. Operations reported intermittent timeouts; after review the parties asked for a written position. Testing of the WMS pilot site surfaced a licensing shortfall; Noah Fitzgerald asked for a written position. Declan Murray and Declan Murray coordinated environment refresh with the client's security hardening lead. Arjun Mehta led security hardening and reported that the message bus would be ready after cut-over planning. Ling Zhao and Yusuf Demir coordinated user acceptance testing with the client's reconciliation lead.

QUALITY

Effort in July 2024 concentrated on training delivery; the SAP interface remained stable throughout. No further issues were recorded against the test harness once data migration completed. The steering committee noted ambiguity in the acceptance criteria and asked for a written position. Testing of the staging environment surfaced duplicate records; Hannah Kowalczyk requested a vendor fix. The steering committee noted a licensing shortfall and added two test cycles. No further issues were recorded against the WMS pilot site once cut-over planning completed. Marcus Oyelaran and Beatriz Camargo coordinated training delivery with the client's security hardening lead. No further issues were recorded against the staging environment once environment refresh completed.

QUALITY

During July 2024 the team focused on cut-over planning across the depot handhelds. No further issues were recorded against the SAP interface once vendor onboarding completed. A recurring theme this month was a data quality finding, which affected reconciliation. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises. A recurring theme this month was ambiguity in the acceptance criteria, which affected cut-over planning. Tom Abernethy led security hardening and reported that the telematics gateway would be ready after reporting layer. Hannah Kowalczyk led reconciliation and reported that the staging environment would be ready after training delivery.

RISKS

Data migration progressed against the plan, with the dashboard suite the main area of attention. Hannah Kowalczyk and Hannah Kowalczyk coordinated change management with the client's defect triage lead. Testing of the nightly batch surfaced a data quality finding; Declan Murray raised a change request. Yusuf Demir and Priya Natarajan coordinated vendor onboarding with the client's data migration lead.

QUALITY

During July 2024 the team focused on performance tuning across the staging environment. The steering committee noted a data quality finding and asked for a written position. Declan Murray and Hannah Kowalczyk coordinated device provisioning with the client's defect triage lead. Operations reported firmware incompatibility; after review the parties asked for a written position. Ling Zhao led release packaging and reported that the depot handhelds would be ready after cut-over planning. Testing of the nightly batch surfaced a regression in the picking workflow; Sofia Reinholt closed the action. Ling Zhao led training delivery and reported that the WMS pilot site would be ready after

reconciliation. Operations reported a data quality finding; after review the parties requested a vendor fix.

NEXT PERIOD

Interface build progressed against the plan, with the telematics gateway the main area of attention. The steering committee noted late sign-off from operations and deferred the item to the next release. Arjun Mehta and Yusuf Demir coordinated reconciliation with the client's defect triage lead. Marcus Oyelaran and Hannah Kowalczyk coordinated defect triage with the client's reconciliation lead. The steering committee noted a schema drift and added two test cycles. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team scheduled a workshop.

SCHEDULE

Reconciliation progressed against the plan, with the test harness the main area of attention. No further issues were recorded against the depot handhelds once defect triage completed. Yusuf Demir and Arjun Mehta coordinated user acceptance testing with the client's environment refresh lead. Imogen Blake and Priya Natarajan coordinated environment refresh with the client's reconciliation lead.

RISKS

During July 2024 the team focused on vendor onboarding across the Snowflake tenant. A recurring theme this month was a schema drift, which affected defect triage. Operations reported firmware incompatibility; after review the parties accepted the risk. Operations reported firmware incompatibility; after review the parties requested a vendor fix. A licensing shortfall was identified in the test harness and the team agreed to re-baseline the plan.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	60.8
Consultant	105.8
Data Engineer	134.8
Project Manager	57.0
Senior Consultant	112.9