# Monthly Status Report — PRJ-ALPHA — August 2024

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: August 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

## STAKEHOLDERS

Effort in August 2024 concentrated on data migration; the WMS pilot site remained stable throughout. A recurring theme this month was ambiguity in the acceptance criteria, which affected release packaging. Imogen Blake led interface build and reported that the Snowflake tenant would be ready after reconciliation. A recurring theme this month was a schema drift, which affected data migration. Intermittent timeouts was identified in the SAP interface and the team confirmed no contractual implication arises. Marcus Oyelaran and Noah Fitzgerald coordinated performance tuning with the client's device provisioning lead. Operations reported unplanned leave; after review the parties closed the action. Ambiguity in the acceptance criteria was identified in the staging environment and the team closed the action.

## ISSUES AND DECISIONS

During August 2024 the team focused on data migration across the WMS pilot site. Testing of the WMS pilot site surfaced unplanned leave; Yusuf Demir accepted the risk. The steering committee noted a licensing shortfall and added two test cycles. Testing of the test harness surfaced a data quality finding; Beatriz Camargo requested a vendor fix. No further issues were recorded against the SAP interface once user acceptance testing completed. Hannah Kowalczyk led data migration and reported that the SAP interface would be ready after release packaging. No further issues were recorded against the staging environment once training delivery completed. A data quality finding was identified in the message bus and the team confirmed no contractual implication arises.

## STAKEHOLDERS

During August 2024 the team focused on data migration across the WMS pilot site. No further issues were recorded against the message bus once device provisioning completed. Imogen Blake led release packaging and reported that the depot handhelds would be ready after defect triage. Operations reported a schema drift; after review the parties scheduled a workshop. Beatriz Camargo led change management and reported that the test harness would be ready after cut-over planning.

## SCHEDULE

Interface build progressed against the plan, with the dashboard suite the main area of attention. Ling Zhao and Imogen Blake coordinated reporting layer with the client's environment refresh lead. Operations reported scope creep on reporting; after review the parties escalated to the steering

committee. No further issues were recorded against the archive store once security hardening completed. A licensing shortfall was identified in the message bus and the team closed the action. Operations reported duplicate records; after review the parties added two test cycles. The steering committee noted a schema drift and scheduled a workshop.

## SCHEDULE

Security hardening progressed against the plan, with the telematics gateway the main area of attention. Priya Natarajan and Ling Zhao coordinated performance tuning with the client's reporting layer lead. The steering committee noted unplanned leave and requested a vendor fix. Operations reported a data quality finding; after review the parties added two test cycles. Sofia Reinholt led data migration and reported that the depot handhelds would be ready after user acceptance testing. Operations reported intermittent timeouts; after review the parties reallocated effort from training delivery. A data quality finding was identified in the staging environment and the team reallocated effort from performance tuning.

## RISKS

The period was dominated by reconciliation and the knock-on effects for the Snowflake tenant. Firmware incompatibility was identified in the staging environment and the team agreed to re-baseline the plan. Priya Natarajan and Beatriz Camargo coordinated change management with the client's performance tuning lead. Intermittent timeouts was identified in the test harness and the team added two test cycles. A licensing shortfall was identified in the WMS pilot site and the team added two test cycles. A recurring theme this month was firmware incompatibility, which affected environment refresh. Ling Zhao led reconciliation and reported that the Snowflake tenant would be ready after interface build.

## DEPENDENCIES

Effort in August 2024 concentrated on device provisioning; the staging environment remained stable throughout. Imogen Blake and Beatriz Camargo coordinated release packaging with the client's change management lead. No further issues were recorded against the staging environment once device provisioning completed. The steering committee noted ambiguity in the acceptance criteria and reallocated effort from performance tuning. Tom Abernethy and Priya Natarajan coordinated data migration with the client's environment refresh lead. Operations reported a schema drift; after review the parties confirmed no contractual implication arises.

## SCHEDULE

Effort in August 2024 concentrated on defect triage; the message bus remained stable throughout. No further issues were recorded against the Snowflake tenant once cut-over planning completed. No further issues were recorded against the test harness once change management completed. Testing of the archive store surfaced firmware incompatibility; Marcus Oyelaran added two test cycles.

## PROGRESS

Effort in August 2024 concentrated on environment refresh; the staging environment remained stable throughout. Testing of the archive store surfaced a regression in the picking workflow; Yusuf

Demir requested a vendor fix. A recurring theme this month was duplicate records, which affected device provisioning. Duplicate records was identified in the test harness and the team raised a change request. A recurring theme this month was a schema drift, which affected reconciliation. Operations reported intermittent timeouts; after review the parties added two test cycles.

## PROGRESS

Effort in August 2024 concentrated on data migration; the WMS pilot site remained stable throughout. A certificate expiry was identified in the Snowflake tenant and the team reallocated effort from cut-over planning. A recurring theme this month was scope creep on reporting, which affected training delivery. A certificate expiry was identified in the identity provider and the team accepted the risk. Testing of the message bus surfaced scope creep on reporting; Priya Natarajan scheduled a workshop.

## QUALITY

Change management progressed against the plan, with the telematics gateway the main area of attention. Priya Natarajan led vendor onboarding and reported that the archive store would be ready after defect triage. Testing of the depot handhelds surfaced a schema drift; Yusuf Demir asked for a written position. Scope creep on reporting was identified in the message bus and the team asked for a written position. No further issues were recorded against the depot handhelds once interface build completed. The steering committee noted firmware incompatibility and asked for a written position. Yusuf Demir and Imogen Blake coordinated vendor onboarding with the client's environment refresh lead. Beatriz Camargo led change management and reported that the identity provider would be ready after environment refresh.

## QUALITY

The period was dominated by reconciliation and the knock-on effects for the identity provider. Testing of the WMS pilot site surfaced a data quality finding; Priya Natarajan requested a vendor fix. Operations reported ambiguity in the acceptance criteria; after review the parties raised a change request. Declan Murray and Marcus Oyelaran coordinated reporting layer with the client's performance tuning lead. The steering committee noted intermittent timeouts and raised a change request.

## ISSUES AND DECISIONS

Defect triage progressed against the plan, with the nightly batch the main area of attention. Declan Murray led release packaging and reported that the test harness would be ready after cut-over planning. Imogen Blake led performance tuning and reported that the WMS pilot site would be ready after cut-over planning. A certificate expiry was identified in the identity provider and the team asked for a written position. The steering committee noted firmware incompatibility and raised a change request. No further issues were recorded against the test harness once data migration completed. Marcus Oyelaran and Sofia Reinholt coordinated device provisioning with the client's user acceptance testing lead.

## STAKEHOLDERS

Effort in August 2024 concentrated on training delivery; the Snowflake tenant remained stable throughout. Ambiguity in the acceptance criteria was identified in the SAP interface and the team deferred the item to the next release. Yusuf Demir and Declan Murray coordinated device provisioning with the client's vendor onboarding lead. No further issues were recorded against the test harness once reconciliation completed. Testing of the archive store surfaced a schema drift; Marcus Oyelaran deferred the item to the next release.

## PROGRESS

Effort in August 2024 concentrated on reporting layer; the test harness remained stable throughout. Arjun Mehta and Tom Abernethy coordinated reporting layer with the client's environment refresh lead. Yusuf Demir led reporting layer and reported that the test harness would be ready after release packaging. Noah Fitzgerald and Yusuf Demir coordinated data migration with the client's release packaging lead. Operations reported duplicate records; after review the parties raised a change request. No further issues were recorded against the archive store once user acceptance testing completed. Beatriz Camargo and Sofia Reinholt coordinated reconciliation with the client's data migration lead.

## NEXT PERIOD

The period was dominated by user acceptance testing and the knock-on effects for the message bus. No further issues were recorded against the archive store once change management completed. Testing of the SAP interface surfaced ambiguity in the acceptance criteria; Imogen Blake closed the action. A data quality finding was identified in the message bus and the team accepted the risk. A regression in the picking workflow was identified in the depot handhelds and the team scheduled a workshop. Marcus Oyelaran and Declan Murray coordinated reconciliation with the client's device provisioning lead. The steering committee noted scope creep on reporting and asked for a written position.

## SCHEDULE

During August 2024 the team focused on vendor onboarding across the dashboard suite. No further issues were recorded against the test harness once interface build completed. Testing of the Snowflake tenant surfaced intermittent timeouts; Noah Fitzgerald confirmed no contractual implication arises. A recurring theme this month was a schema drift, which affected user acceptance testing. Operations reported a certificate expiry; after review the parties reallocated effort from change management.

## RISKS

Effort in August 2024 concentrated on user acceptance testing; the telematics gateway remained stable throughout. Priya Natarajan led performance tuning and reported that the test harness would be ready after device provisioning. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. Scope creep on reporting was identified in the nightly batch and the team raised a change request.

## STAKEHOLDERS

The period was dominated by reporting layer and the knock-on effects for the staging environment. A recurring theme this month was a schema drift, which affected release packaging. A recurring theme this month was intermittent timeouts, which affected user acceptance testing. Operations reported firmware incompatibility; after review the parties escalated to the steering committee. A recurring theme this month was intermittent timeouts, which affected user acceptance testing. Testing of the nightly batch surfaced intermittent timeouts; Noah Fitzgerald accepted the risk.

## STAKEHOLDERS

The period was dominated by user acceptance testing and the knock-on effects for the depot handhelds. A certificate expiry was identified in the identity provider and the team raised a change request. No further issues were recorded against the SAP interface once user acceptance testing completed. Ling Zhao led interface build and reported that the test harness would be ready after training delivery. No further issues were recorded against the nightly batch once performance tuning completed.

## DEPENDENCIES

Release packaging progressed against the plan, with the SAP interface the main area of attention. The steering committee noted a schema drift and reallocated effort from training delivery. Marcus Oyelaran and Declan Murray coordinated reconciliation with the client's cut-over planning lead. Unplanned leave was identified in the nightly batch and the team accepted the risk.

## RISKS

During August 2024 the team focused on performance tuning across the SAP interface. Testing of the identity provider surfaced duplicate records; Imogen Blake escalated to the steering committee. Noah Fitzgerald led defect triage and reported that the message bus would be ready after security hardening. Sofia Reinholt and Yusuf Demir coordinated reporting layer with the client's performance tuning lead. Tom Abernethy led training delivery and reported that the WMS pilot site would be ready after vendor onboarding. Noah Fitzgerald led security hardening and reported that the archive store would be ready after cut-over planning.

## SCHEDULE

During August 2024 the team focused on change management across the test harness. Duplicate records was identified in the staging environment and the team agreed to re-baseline the plan. Sofia Reinholt and Hannah Kowalczyk coordinated device provisioning with the client's environment refresh lead. Ling Zhao and Sofia Reinholt coordinated user acceptance testing with the client's security hardening lead. Late sign-off from operations was identified in the WMS pilot site and the team raised a change request. Testing of the depot handhelds surfaced a schema drift; Marcus Oyelaran requested a vendor fix. Testing of the dashboard suite surfaced a licensing shortfall; Beatriz Camargo scheduled a workshop.

## DEPENDENCIES

The period was dominated by performance tuning and the knock-on effects for the Snowflake tenant. The steering committee noted ambiguity in the acceptance criteria and accepted the risk. Tom Abernethy led defect triage and reported that the Snowflake tenant would be ready after

reporting layer. Imogen Blake led reconciliation and reported that the SAP interface would be ready after environment refresh. Operations reported ambiguity in the acceptance criteria; after review the parties asked for a written position. Testing of the SAP interface surfaced scope creep on reporting; Sofia Reinholt escalated to the steering committee. Unplanned leave was identified in the staging environment and the team asked for a written position.

## PROGRESS

Environment refresh progressed against the plan, with the Snowflake tenant the main area of attention. No further issues were recorded against the nightly batch once release packaging completed. Declan Murray led change management and reported that the message bus would be ready after performance tuning. Operations reported scope creep on reporting; after review the parties accepted the risk. No further issues were recorded against the identity provider once release packaging completed. Testing of the staging environment surfaced duplicate records; Imogen Blake scheduled a workshop.

## QUALITY

Release packaging progressed against the plan, with the depot handhelds the main area of attention. Imogen Blake led environment refresh and reported that the message bus would be ready after data migration. Priya Natarajan led performance tuning and reported that the dashboard suite would be ready after device provisioning. Testing of the Snowflake tenant surfaced a schema drift; Noah Fitzgerald raised a change request.

## ISSUES AND DECISIONS

During August 2024 the team focused on reporting layer across the WMS pilot site. Testing of the identity provider surfaced a schema drift; Hannah Kowalczyk agreed to re-baseline the plan. Tom Abernethy led data migration and reported that the test harness would be ready after environment refresh. Operations reported scope creep on reporting; after review the parties asked for a written position. The steering committee noted ambiguity in the acceptance criteria and raised a change request. The steering committee noted scope creep on reporting and confirmed no contractual implication arises. Declan Murray led reconciliation and reported that the dashboard suite would be ready after defect triage. Firmware incompatibility was identified in the depot handhelds and the team reallocated effort from release packaging.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

### *Effort summary (indicative, pre-invoicing)*

| Role | Indicative hours (timesheets) |
|---|---|
| Analyst | 143.0 |
| Consultant | 176.0 |
| Data Engineer | 135.0 |
| Project Manager | 85.5 |
| Senior Consultant | 99.8 |