Monthly Status Report — PRJ-CHARLIE — August 2024

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: August 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

Effort in August 2024 concentrated on vendor onboarding; the archive store remained stable throughout. Declan Murray and Tom Abernethy coordinated environment refresh with the client's cut-over planning lead. No further issues were recorded against the message bus once training delivery completed. No further issues were recorded against the SAP interface once reconciliation completed. No further issues were recorded against the message bus once cut-over planning completed. Unplanned leave was identified in the Snowflake tenant and the team asked for a written position. No further issues were recorded against the WMS pilot site once reporting layer completed. Priya Natarajan and Sofia Reinholt coordinated interface build with the client's reporting layer lead.

PROGRESS

Effort in August 2024 concentrated on interface build; the Snowflake tenant remained stable throughout. Testing of the dashboard suite surfaced a schema drift; Declan Murray accepted the risk. The steering committee noted a data quality finding and scheduled a workshop. Beatriz Camargo and Imogen Blake coordinated environment refresh with the client's reconciliation lead. Duplicate records was identified in the telematics gateway and the team accepted the risk. No further issues were recorded against the depot handhelds once reconciliation completed. The steering committee noted a certificate expiry and closed the action. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan.

PROGRESS

Effort in August 2024 concentrated on security hardening; the test harness remained stable throughout. Operations reported a schema drift; after review the parties confirmed no contractual implication arises. The steering committee noted scope creep on reporting and confirmed no contractual implication arises. Tom Abernethy led cut-over planning and reported that the SAP interface would be ready after interface build.

RISKS

Device provisioning progressed against the plan, with the identity provider the main area of attention. No further issues were recorded against the nightly batch once defect triage completed. Noah Fitzgerald and Tom Abernethy coordinated performance tuning with the client's change management lead. Testing of the message bus surfaced a data quality finding; Arjun Mehta asked

for a written position.

NEXT PERIOD

Environment refresh progressed against the plan, with the depot handhelds the main area of attention. A recurring theme this month was a licensing shortfall, which affected cut-over planning. A recurring theme this month was ambiguity in the acceptance criteria, which affected environment refresh. Yusuf Demir led reporting layer and reported that the message bus would be ready after security hardening. Yusuf Demir and Hannah Kowalczyk coordinated vendor onboarding with the client's data migration lead. Imogen Blake and Yusuf Demir coordinated defect triage with the client's cut-over planning lead.

SCHEDULE

Defect triage progressed against the plan, with the message bus the main area of attention. Yusuf Demir and Declan Murray coordinated training delivery with the client's device provisioning lead. Imogen Blake and Arjun Mehta coordinated user acceptance testing with the client's vendor onboarding lead. The steering committee noted a schema drift and confirmed no contractual implication arises.

PROGRESS

Effort in August 2024 concentrated on data migration; the test harness remained stable throughout. Testing of the depot handhelds surfaced a certificate expiry; Yusuf Demir scheduled a workshop. No further issues were recorded against the Snowflake tenant once release packaging completed. Testing of the archive store surfaced firmware incompatibility; Noah Fitzgerald confirmed no contractual implication arises.

QUALITY

Effort in August 2024 concentrated on data migration; the Snowflake tenant remained stable throughout. A recurring theme this month was scope creep on reporting, which affected data migration. No further issues were recorded against the WMS pilot site once vendor onboarding completed. The steering committee noted intermittent timeouts and deferred the item to the next release. Unplanned leave was identified in the WMS pilot site and the team agreed to re-baseline the plan. Late sign-off from operations was identified in the WMS pilot site and the team asked for a written position. Testing of the identity provider surfaced firmware incompatibility; Sofia Reinholt added two test cycles.

NEXT PERIOD

During August 2024 the team focused on defect triage across the nightly batch. Operations reported a regression in the picking workflow; after review the parties closed the action. No further issues were recorded against the message bus once vendor onboarding completed. Testing of the nightly batch surfaced duplicate records; Beatriz Camargo asked for a written position.

SCHEDULE

The period was dominated by release packaging and the knock-on effects for the depot handhelds. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee. A recurring theme this month was scope creep on reporting, which affected security hardening. Noah Fitzgerald and Tom Abernethy coordinated user acceptance testing with the client's release packaging lead. No further issues were recorded against the staging environment once vendor onboarding completed. Priya Natarajan and Arjun Mehta coordinated interface build with the client's data migration lead. Sofia Reinholt and Arjun Mehta coordinated interface build with the client's environment refresh lead. Duplicate records was identified in the Snowflake tenant and the team scheduled a workshop.

ISSUES AND DECISIONS

During August 2024 the team focused on reconciliation across the WMS pilot site. Operations reported unplanned leave; after review the parties deferred the item to the next release. Tom Abernethy led security hardening and reported that the archive store would be ready after reconciliation. A recurring theme this month was a schema drift, which affected data migration.

SCHEDULE

During August 2024 the team focused on reporting layer across the staging environment. The steering committee noted scope creep on reporting and requested a vendor fix. Noah Fitzgerald and Hannah Kowalczyk coordinated device provisioning with the client's user acceptance testing lead. Priya Natarajan led reporting layer and reported that the SAP interface would be ready after security hardening. Hannah Kowalczyk led reconciliation and reported that the message bus would be ready after device provisioning.

PROGRESS

Effort in August 2024 concentrated on data migration; the SAP interface remained stable throughout. A data quality finding was identified in the dashboard suite and the team requested a vendor fix. A recurring theme this month was a schema drift, which affected reconciliation. No further issues were recorded against the SAP interface once user acceptance testing completed. Testing of the SAP interface surfaced a data quality finding; Tom Abernethy agreed to re-baseline the plan. Sofia Reinholt and Marcus Oyelaran coordinated cut-over planning with the client's environment refresh lead. Hannah Kowalczyk led vendor onboarding and reported that the nightly batch would be ready after cut-over planning. Yusuf Demir and Imogen Blake coordinated environment refresh with the client's interface build lead.

ISSUES AND DECISIONS

During August 2024 the team focused on device provisioning across the message bus. Marcus Oyelaran and Noah Fitzgerald coordinated change management with the client's defect triage lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected vendor onboarding. Testing of the nightly batch surfaced a schema drift; Ling Zhao scheduled a workshop. The steering committee noted duplicate records and added two test cycles. Marcus Oyelaran led release packaging and reported that the depot handhelds would be ready after user acceptance testing. A recurring theme this month was a licensing shortfall, which affected release packaging.

STAKEHOLDERS

Effort in August 2024 concentrated on reporting layer; the WMS pilot site remained stable throughout. The steering committee noted a regression in the picking workflow and requested a vendor fix. Arjun Mehta and Imogen Blake coordinated device provisioning with the client's release packaging lead. Operations reported a licensing shortfall; after review the parties deferred the item to the next release. Sofia Reinholt led release packaging and reported that the identity provider would be ready after reconciliation. Marcus Oyelaran and Beatriz Camargo coordinated user acceptance testing with the client's release packaging lead.

RISKS

During August 2024 the team focused on security hardening across the test harness. Sofia Reinholt led data migration and reported that the Snowflake tenant would be ready after interface build. Imogen Blake led change management and reported that the identity provider would be ready after release packaging. A recurring theme this month was firmware incompatibility, which affected defect triage. Marcus Oyelaran led vendor onboarding and reported that the message bus would be ready after user acceptance testing. The steering committee noted firmware incompatibility and confirmed no contractual implication arises.

RISKS

Vendor onboarding progressed against the plan, with the staging environment the main area of attention. No further issues were recorded against the message bus once device provisioning completed. Testing of the SAP interface surfaced unplanned leave; Noah Fitzgerald added two test cycles. Operations reported scope creep on reporting; after review the parties requested a vendor fix. Hannah Kowalczyk led cut-over planning and reported that the depot handhelds would be ready after vendor onboarding. A certificate expiry was identified in the message bus and the team escalated to the steering committee. The steering committee noted a regression in the picking workflow and accepted the risk.

PROGRESS

User acceptance testing progressed against the plan, with the nightly batch the main area of attention. Noah Fitzgerald and Sofia Reinholt coordinated reporting layer with the client's user acceptance testing lead. The steering committee noted duplicate records and deferred the item to the next release. Declan Murray led device provisioning and reported that the test harness would be ready after interface build. Imogen Blake led cut-over planning and reported that the SAP interface would be ready after security hardening.

STAKEHOLDERS

Effort in August 2024 concentrated on vendor onboarding; the SAP interface remained stable throughout. Beatriz Camargo and Tom Abernethy coordinated vendor onboarding with the client's cut-over planning lead. A certificate expiry was identified in the staging environment and the team closed the action. Duplicate records was identified in the archive store and the team reallocated effort from interface build. A recurring theme this month was scope creep on reporting, which affected performance tuning. The steering committee noted intermittent timeouts and accepted the risk. Late sign-off from operations was identified in the staging environment and the team raised a change request. The steering committee noted duplicate records and deferred the item to the next release.

PROGRESS

The period was dominated by training delivery and the knock-on effects for the Snowflake tenant. No further issues were recorded against the staging environment once environment refresh completed. Declan Murray and Noah Fitzgerald coordinated performance tuning with the client's cut-over planning lead. Late sign-off from operations was identified in the staging environment and the team escalated to the steering committee. Hannah Kowalczyk led defect triage and reported that the Snowflake tenant would be ready after cut-over planning. Tom Abernethy led security hardening and reported that the message bus would be ready after interface build. The steering committee noted a certificate expiry and asked for a written position. Testing of the message bus surfaced a data quality finding; Priya Natarajan reallocated effort from user acceptance testing.

PROGRESS

The period was dominated by reporting layer and the knock-on effects for the identity provider. Tom Abernethy led defect triage and reported that the archive store would be ready after interface build. A recurring theme this month was unplanned leave, which affected reporting layer. Operations reported a licensing shortfall; after review the parties reallocated effort from training delivery.

RISKS

The period was dominated by release packaging and the knock-on effects for the dashboard suite. Testing of the SAP interface surfaced late sign-off from operations; Ling Zhao added two test cycles. Operations reported a regression in the picking workflow; after review the parties confirmed no contractual implication arises. No further issues were recorded against the test harness once vendor onboarding completed. The steering committee noted a certificate expiry and accepted the risk. Hannah Kowalczyk led environment refresh and reported that the dashboard suite would be ready after performance tuning.

NEXT PERIOD

Reconciliation progressed against the plan, with the SAP interface the main area of attention. The steering committee noted unplanned leave and added two test cycles. Noah Fitzgerald led device provisioning and reported that the telematics gateway would be ready after cut-over planning. The steering committee noted a schema drift and escalated to the steering committee.

STAKEHOLDERS

Effort in August 2024 concentrated on data migration; the WMS pilot site remained stable throughout. Tom Abernethy led performance tuning and reported that the nightly batch would be ready after environment refresh. Operations reported firmware incompatibility; after review the parties asked for a written position. Late sign-off from operations was identified in the message bus and the team added two test cycles. The steering committee noted duplicate records and agreed to re-baseline the plan. A certificate expiry was identified in the WMS pilot site and the team confirmed no contractual implication arises. No further issues were recorded against the message bus once training delivery completed. A recurring theme this month was unplanned leave, which affected interface build.

NEXT PERIOD

The period was dominated by vendor onboarding and the knock-on effects for the message bus. The steering committee noted duplicate records and accepted the risk. The steering committee noted scope creep on reporting and raised a change request. A schema drift was identified in the depot handhelds and the team agreed to re-baseline the plan. A recurring theme this month was a data quality finding, which affected defect triage. No further issues were recorded against the WMS pilot site once security hardening completed.

QUALITY

The period was dominated by security hardening and the knock-on effects for the dashboard suite. A schema drift was identified in the depot handhelds and the team deferred the item to the next release. No further issues were recorded against the telematics gateway once release packaging completed. A recurring theme this month was intermittent timeouts, which affected performance tuning. Firmware incompatibility was identified in the Snowflake tenant and the team asked for a written position. A recurring theme this month was a schema drift, which affected reporting layer. Marcus Oyelaran led cut-over planning and reported that the SAP interface would be ready after reconciliation.

RISKS

Change management progressed against the plan, with the archive store the main area of attention. Ling Zhao and Marcus Oyelaran coordinated reconciliation with the client's environment refresh lead. Testing of the telematics gateway surfaced ambiguity in the acceptance criteria; Imogen Blake agreed to re-baseline the plan. The steering committee noted a data quality finding and deferred the item to the next release. A recurring theme this month was duplicate records, which affected data migration. Testing of the depot handhelds surfaced late sign-off from operations; Yusuf Demir raised a change request. A recurring theme this month was scope creep on reporting, which affected defect triage. Testing of the nightly batch surfaced a regression in the picking workflow; Sofia Reinholt closed the action.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	148.5
Consultant	227.2
Data Engineer	239.2
Project Manager	178.8
Senior Consultant	76.5