Monthly Status Report — PRJ-BRAVO — September 2024

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: September 2024

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

Effort in September 2024 concentrated on reporting layer; the SAP interface remained stable throughout. Imogen Blake led interface build and reported that the Snowflake tenant would be ready after environment refresh. A recurring theme this month was unplanned leave, which affected user acceptance testing. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. A recurring theme this month was a licensing shortfall, which affected change management. Declan Murray led cut-over planning and reported that the SAP interface would be ready after defect triage. Hannah Kowalczyk led cut-over planning and reported that the staging environment would be ready after interface build.

RISKS

Cut-over planning progressed against the plan, with the WMS pilot site the main area of attention. No further issues were recorded against the depot handhelds once environment refresh completed. Firmware incompatibility was identified in the Snowflake tenant and the team requested a vendor fix. Declan Murray and Imogen Blake coordinated training delivery with the client's reporting layer lead. No further issues were recorded against the staging environment once security hardening completed. A recurring theme this month was late sign-off from operations, which affected vendor onboarding. Scope creep on reporting was identified in the dashboard suite and the team confirmed no contractual implication arises. No further issues were recorded against the dashboard suite once interface build completed.

NEXT PERIOD

Effort in September 2024 concentrated on security hardening; the Snowflake tenant remained stable throughout. A recurring theme this month was a licensing shortfall, which affected device provisioning. A recurring theme this month was a licensing shortfall, which affected reporting layer. Priya Natarajan led cut-over planning and reported that the SAP interface would be ready after training delivery. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team requested a vendor fix. Declan Murray and Sofia Reinholt coordinated vendor onboarding with the client's interface build lead.

SCHEDULE

Training delivery progressed against the plan, with the message bus the main area of attention. Testing of the staging environment surfaced a certificate expiry; Imogen Blake requested a vendor

fix. No further issues were recorded against the Snowflake tenant once interface build completed. The steering committee noted intermittent timeouts and escalated to the steering committee. Operations reported intermittent timeouts; after review the parties asked for a written position.

PROGRESS

During September 2024 the team focused on training delivery across the identity provider. Declan Murray and Hannah Kowalczyk coordinated performance tuning with the client's change management lead. A recurring theme this month was a licensing shortfall, which affected release packaging. A licensing shortfall was identified in the message bus and the team escalated to the steering committee. A recurring theme this month was a licensing shortfall, which affected security hardening.

DEPENDENCIES

During September 2024 the team focused on interface build across the dashboard suite. No further issues were recorded against the depot handhelds once user acceptance testing completed. Sofia Reinholt led interface build and reported that the message bus would be ready after change management. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. Sofia Reinholt and Yusuf Demir coordinated security hardening with the client's defect triage lead. No further issues were recorded against the staging environment once training delivery completed.

DEPENDENCIES

Effort in September 2024 concentrated on user acceptance testing; the nightly batch remained stable throughout. Testing of the nightly batch surfaced firmware incompatibility; Noah Fitzgerald added two test cycles. Yusuf Demir led security hardening and reported that the telematics gateway would be ready after release packaging. Sofia Reinholt and Priya Natarajan coordinated environment refresh with the client's cut-over planning lead. Tom Abernethy and Tom Abernethy coordinated security hardening with the client's change management lead. Priya Natarajan led defect triage and reported that the message bus would be ready after data migration. Unplanned leave was identified in the WMS pilot site and the team raised a change request.

DEPENDENCIES

The period was dominated by reconciliation and the knock-on effects for the telematics gateway. A recurring theme this month was a licensing shortfall, which affected interface build. Operations reported ambiguity in the acceptance criteria; after review the parties closed the action. A recurring theme this month was a data quality finding, which affected data migration. Arjun Mehta led reconciliation and reported that the telematics gateway would be ready after user acceptance testing. Testing of the message bus surfaced a certificate expiry; Hannah Kowalczyk added two test cycles. Duplicate records was identified in the archive store and the team asked for a written position. Ling Zhao led data migration and reported that the identity provider would be ready after reporting layer.

SCHEDULE

Effort in September 2024 concentrated on data migration; the nightly batch remained stable throughout. Operations reported ambiguity in the acceptance criteria; after review the parties requested a vendor fix. Testing of the Snowflake tenant surfaced intermittent timeouts; Tom Abernethy added two test cycles. Priya Natarajan led training delivery and reported that the identity provider would be ready after data migration. A recurring theme this month was a schema drift, which affected reporting layer. A recurring theme this month was a data quality finding, which affected cut-over planning. Scope creep on reporting was identified in the identity provider and the team confirmed no contractual implication arises. Ling Zhao led reconciliation and reported that the message bus would be ready after defect triage.

QUALITY

Effort in September 2024 concentrated on defect triage; the Snowflake tenant remained stable throughout. The steering committee noted a regression in the picking workflow and confirmed no contractual implication arises. No further issues were recorded against the test harness once environment refresh completed. Tom Abernethy and Sofia Reinholt coordinated release packaging with the client's device provisioning lead.

QUALITY

During September 2024 the team focused on data migration across the test harness. No further issues were recorded against the telematics gateway once defect triage completed. Duplicate records was identified in the dashboard suite and the team accepted the risk. Marcus Oyelaran led release packaging and reported that the message bus would be ready after change management. A licensing shortfall was identified in the SAP interface and the team reallocated effort from data migration. A recurring theme this month was unplanned leave, which affected environment refresh. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team requested a vendor fix.

ISSUES AND DECISIONS

The period was dominated by training delivery and the knock-on effects for the identity provider. A recurring theme this month was late sign-off from operations, which affected data migration. A recurring theme this month was a certificate expiry, which affected device provisioning. Testing of the depot handhelds surfaced a certificate expiry; Sofia Reinholt escalated to the steering committee. Declan Murray and Marcus Oyelaran coordinated training delivery with the client's interface build lead. Testing of the message bus surfaced ambiguity in the acceptance criteria; Beatriz Camargo raised a change request. A recurring theme this month was firmware incompatibility, which affected user acceptance testing.

QUALITY

The period was dominated by reporting layer and the knock-on effects for the WMS pilot site. A recurring theme this month was a regression in the picking workflow, which affected environment refresh. Declan Murray led performance tuning and reported that the SAP interface would be ready after change management. A regression in the picking workflow was identified in the archive store and the team accepted the risk. Imogen Blake and Beatriz Camargo coordinated security hardening with the client's release packaging lead. Testing of the telematics gateway surfaced a data quality finding; Beatriz Camargo confirmed no contractual implication arises. Operations reported a certificate expiry; after review the parties raised a change request. Arjun Mehta and Tom Abernethy coordinated data migration with the client's device provisioning lead.

PROGRESS

Release packaging progressed against the plan, with the staging environment the main area of attention. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team deferred the item to the next release. A recurring theme this month was unplanned leave, which affected user acceptance testing. No further issues were recorded against the depot handhelds once reporting layer completed. Sofia Reinholt led interface build and reported that the depot handhelds would be ready after cut-over planning. A recurring theme this month was a regression in the picking workflow, which affected device provisioning.

SCHEDULE

The period was dominated by reconciliation and the knock-on effects for the nightly batch. Unplanned leave was identified in the SAP interface and the team added two test cycles. A recurring theme this month was a data quality finding, which affected vendor onboarding. A regression in the picking workflow was identified in the dashboard suite and the team accepted the risk.

RISKS

Device provisioning progressed against the plan, with the depot handhelds the main area of attention. Operations reported a certificate expiry; after review the parties reallocated effort from cut-over planning. Operations reported a data quality finding; after review the parties raised a change request. Yusuf Demir and Marcus Oyelaran coordinated environment refresh with the client's interface build lead. No further issues were recorded against the dashboard suite once cut-over planning completed. Operations reported unplanned leave; after review the parties closed the action.

QUALITY

Effort in September 2024 concentrated on performance tuning; the nightly batch remained stable throughout. Hannah Kowalczyk led training delivery and reported that the staging environment would be ready after change management. Operations reported a licensing shortfall; after review the parties closed the action. Yusuf Demir led change management and reported that the WMS pilot site would be ready after environment refresh. Testing of the staging environment surfaced intermittent timeouts; Arjun Mehta raised a change request. Ling Zhao led device provisioning and reported that the SAP interface would be ready after reconciliation.

RISKS

Effort in September 2024 concentrated on cut-over planning; the depot handhelds remained stable throughout. Noah Fitzgerald led performance tuning and reported that the test harness would be ready after security hardening. A recurring theme this month was a regression in the picking workflow, which affected environment refresh. Operations reported scope creep on reporting; after review the parties requested a vendor fix. No further issues were recorded against the telematics gateway once release packaging completed. The steering committee noted a data quality finding and added two test cycles. Hannah Kowalczyk led reconciliation and reported that the message bus would be ready after data migration. The steering committee noted late sign-off from operations and

deferred the item to the next release.

QUALITY

The period was dominated by performance tuning and the knock-on effects for the depot handhelds. Late sign-off from operations was identified in the identity provider and the team agreed to re-baseline the plan. Sofia Reinholt led reconciliation and reported that the test harness would be ready after user acceptance testing. A recurring theme this month was a regression in the picking workflow, which affected data migration. Operations reported a licensing shortfall; after review the parties asked for a written position. A recurring theme this month was a data quality finding, which affected device provisioning. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises.

DEPENDENCIES

Reconciliation progressed against the plan, with the staging environment the main area of attention. Intermittent timeouts was identified in the depot handhelds and the team confirmed no contractual implication arises. Intermittent timeouts was identified in the WMS pilot site and the team agreed to re-baseline the plan. The steering committee noted firmware incompatibility and agreed to re-baseline the plan. No further issues were recorded against the Snowflake tenant once user acceptance testing completed. Testing of the staging environment surfaced a regression in the picking workflow; Declan Murray reallocated effort from training delivery. A recurring theme this month was a certificate expiry, which affected change management. Testing of the archive store surfaced duplicate records; Tom Abernethy reallocated effort from security hardening.

RISKS

The period was dominated by device provisioning and the knock-on effects for the staging environment. Noah Fitzgerald led training delivery and reported that the identity provider would be ready after security hardening. Late sign-off from operations was identified in the test harness and the team agreed to re-baseline the plan. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. A recurring theme this month was a regression in the picking workflow, which affected reporting layer.

PROGRESS

Training delivery progressed against the plan, with the nightly batch the main area of attention. The steering committee noted a schema drift and agreed to re-baseline the plan. A schema drift was identified in the dashboard suite and the team added two test cycles. No further issues were recorded against the test harness once performance tuning completed.

QUALITY

The period was dominated by training delivery and the knock-on effects for the archive store. Operations reported firmware incompatibility; after review the parties reallocated effort from environment refresh. A recurring theme this month was scope creep on reporting, which affected user acceptance testing. Sofia Reinholt and Declan Murray coordinated user acceptance testing with the client's change management lead. Operations reported a schema drift; after review the parties escalated to the steering committee. Arjun Mehta led release packaging and reported that

the telematics gateway would be ready after vendor onboarding. No further issues were recorded against the archive store once user acceptance testing completed.

QUALITY

Effort in September 2024 concentrated on defect triage; the Snowflake tenant remained stable throughout. Operations reported duplicate records; after review the parties scheduled a workshop. Operations reported intermittent timeouts; after review the parties added two test cycles. Beatriz Camargo and Yusuf Demir coordinated defect triage with the client's device provisioning lead. No further issues were recorded against the Snowflake tenant once reconciliation completed. Noah Fitzgerald led change management and reported that the nightly batch would be ready after cut-over planning.

STAKEHOLDERS

The period was dominated by performance tuning and the knock-on effects for the identity provider. The steering committee noted a certificate expiry and confirmed no contractual implication arises. Hannah Kowalczyk and Hannah Kowalczyk coordinated defect triage with the client's environment refresh lead. Testing of the Snowflake tenant surfaced a data quality finding; Ling Zhao accepted the risk. Hannah Kowalczyk and Marcus Oyelaran coordinated vendor onboarding with the client's reconciliation lead. A licensing shortfall was identified in the telematics gateway and the team scheduled a workshop. Operations reported a data quality finding; after review the parties accepted the risk. Testing of the message bus surfaced late sign-off from operations; Hannah Kowalczyk confirmed no contractual implication arises.

Next month's priorities are reconciliation and device provisioning.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	247.0
Consultant	330.1
Data Engineer	90.0
Project Manager	346.8
Senior Consultant	137.5