Monthly Status Report — PRJ-CHARLIE — September 2024

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: September 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

Defect triage progressed against the plan, with the nightly batch the main area of attention. Testing of the test harness surfaced intermittent timeouts; Ling Zhao closed the action. No further issues were recorded against the SAP interface once cut-over planning completed. A recurring theme this month was a certificate expiry, which affected performance tuning. Testing of the archive store surfaced intermittent timeouts; Ling Zhao confirmed no contractual implication arises.

NEXT PERIOD

During September 2024 the team focused on training delivery across the nightly batch. No further issues were recorded against the nightly batch once interface build completed. Noah Fitzgerald led release packaging and reported that the archive store would be ready after change management. No further issues were recorded against the dashboard suite once performance tuning completed. Operations reported duplicate records; after review the parties raised a change request.

QUALITY

The period was dominated by reconciliation and the knock-on effects for the archive store. Operations reported duplicate records; after review the parties confirmed no contractual implication arises. Operations reported unplanned leave; after review the parties escalated to the steering committee. Testing of the WMS pilot site surfaced a data quality finding; Declan Murray raised a change request. The steering committee noted intermittent timeouts and accepted the risk.

SCHEDULE

Cut-over planning progressed against the plan, with the test harness the main area of attention. Testing of the archive store surfaced a regression in the picking workflow; Marcus Oyelaran agreed to re-baseline the plan. Declan Murray and Ling Zhao coordinated device provisioning with the client's environment refresh lead. Operations reported duplicate records; after review the parties reallocated effort from device provisioning. No further issues were recorded against the staging environment once performance tuning completed. Testing of the test harness surfaced a data quality finding; Ling Zhao raised a change request. Operations reported a regression in the picking workflow; after review the parties asked for a written position.

ISSUES AND DECISIONS

The period was dominated by performance tuning and the knock-on effects for the dashboard suite. Testing of the depot handhelds surfaced a licensing shortfall; Sofia Reinholt deferred the item to the next release. No further issues were recorded against the depot handhelds once release packaging completed. The steering committee noted duplicate records and requested a vendor fix. No further issues were recorded against the telematics gateway once vendor onboarding completed. Testing of the WMS pilot site surfaced unplanned leave; Noah Fitzgerald requested a vendor fix.

DEPENDENCIES

Effort in September 2024 concentrated on device provisioning; the nightly batch remained stable throughout. Operations reported scope creep on reporting; after review the parties closed the action. Duplicate records was identified in the test harness and the team added two test cycles. The steering committee noted unplanned leave and asked for a written position.

RISKS

Vendor onboarding progressed against the plan, with the WMS pilot site the main area of attention. Testing of the depot handhelds surfaced a regression in the picking workflow; Priya Natarajan asked for a written position. Operations reported late sign-off from operations; after review the parties raised a change request. Testing of the test harness surfaced duplicate records; Tom Abernethy deferred the item to the next release.

QUALITY

During September 2024 the team focused on reporting layer across the depot handhelds. Noah Fitzgerald and Declan Murray coordinated vendor onboarding with the client's release packaging lead. Ambiguity in the acceptance criteria was identified in the staging environment and the team added two test cycles. Ling Zhao led defect triage and reported that the staging environment would be ready after reconciliation. The steering committee noted scope creep on reporting and accepted the risk. Hannah Kowalczyk and Hannah Kowalczyk coordinated environment refresh with the client's reporting layer lead.

SCHEDULE

Effort in September 2024 concentrated on reporting layer; the nightly batch remained stable throughout. Arjun Mehta led training delivery and reported that the nightly batch would be ready after reconciliation. Operations reported a data quality finding; after review the parties closed the action. No further issues were recorded against the identity provider once reconciliation completed. A recurring theme this month was a certificate expiry, which affected vendor onboarding. Arjun Mehta and Hannah Kowalczyk coordinated reporting layer with the client's performance tuning lead.

ISSUES AND DECISIONS

Reporting layer progressed against the plan, with the SAP interface the main area of attention. No further issues were recorded against the dashboard suite once data migration completed. Operations reported firmware incompatibility; after review the parties raised a change request. Yusuf Demir and Marcus Oyelaran coordinated data migration with the client's release packaging lead. The steering committee noted late sign-off from operations and deferred the item to the next

release. Late sign-off from operations was identified in the nightly batch and the team added two test cycles.

RISKS

The period was dominated by defect triage and the knock-on effects for the identity provider. Declan Murray led performance tuning and reported that the dashboard suite would be ready after environment refresh. No further issues were recorded against the staging environment once reporting layer completed. Late sign-off from operations was identified in the identity provider and the team escalated to the steering committee. A recurring theme this month was a schema drift, which affected environment refresh. The steering committee noted unplanned leave and confirmed no contractual implication arises. A recurring theme this month was duplicate records, which affected reconciliation.

ISSUES AND DECISIONS

Effort in September 2024 concentrated on defect triage; the dashboard suite remained stable throughout. Sofia Reinholt led release packaging and reported that the Snowflake tenant would be ready after security hardening. A recurring theme this month was a schema drift, which affected user acceptance testing. A recurring theme this month was a schema drift, which affected security hardening. Intermittent timeouts was identified in the archive store and the team deferred the item to the next release.

QUALITY

Effort in September 2024 concentrated on performance tuning; the WMS pilot site remained stable throughout. The steering committee noted firmware incompatibility and added two test cycles. The steering committee noted a data quality finding and accepted the risk. A recurring theme this month was intermittent timeouts, which affected vendor onboarding. The steering committee noted scope creep on reporting and asked for a written position. Arjun Mehta and Hannah Kowalczyk coordinated environment refresh with the client's training delivery lead.

STAKEHOLDERS

The period was dominated by training delivery and the knock-on effects for the test harness. Imogen Blake and Hannah Kowalczyk coordinated reporting layer with the client's release packaging lead. Testing of the nightly batch surfaced intermittent timeouts; Imogen Blake requested a vendor fix. Ling Zhao led interface build and reported that the WMS pilot site would be ready after release packaging. Tom Abernethy and Sofia Reinholt coordinated data migration with the client's defect triage lead. A recurring theme this month was intermittent timeouts, which affected performance tuning. Imogen Blake and Imogen Blake coordinated release packaging with the client's change management lead. A licensing shortfall was identified in the SAP interface and the team requested a vendor fix.

DEPENDENCIES

Effort in September 2024 concentrated on data migration; the Snowflake tenant remained stable throughout. The steering committee noted ambiguity in the acceptance criteria and confirmed no contractual implication arises. Firmware incompatibility was identified in the message bus and the

team confirmed no contractual implication arises. No further issues were recorded against the identity provider once device provisioning completed.

ISSUES AND DECISIONS

During September 2024 the team focused on reconciliation across the dashboard suite. Testing of the depot handhelds surfaced a regression in the picking workflow; Noah Fitzgerald agreed to re-baseline the plan. No further issues were recorded against the WMS pilot site once performance tuning completed. A recurring theme this month was a licensing shortfall, which affected change management. A recurring theme this month was unplanned leave, which affected defect triage.

QUALITY

The period was dominated by data migration and the knock-on effects for the WMS pilot site. No further issues were recorded against the identity provider once security hardening completed. The steering committee noted a certificate expiry and escalated to the steering committee. Hannah Kowalczyk and Ling Zhao coordinated change management with the client's interface build lead. A recurring theme this month was firmware incompatibility, which affected data migration. No further issues were recorded against the dashboard suite once security hardening completed. The steering committee noted unplanned leave and closed the action. A recurring theme this month was firmware incompatibility, which affected release packaging.

DEPENDENCIES

During September 2024 the team focused on performance tuning across the telematics gateway. No further issues were recorded against the staging environment once change management completed. The steering committee noted ambiguity in the acceptance criteria and accepted the risk. A recurring theme this month was firmware incompatibility, which affected cut-over planning.

DEPENDENCIES

During September 2024 the team focused on performance tuning across the test harness. No further issues were recorded against the SAP interface once defect triage completed. No further issues were recorded against the message bus once performance tuning completed. Hannah Kowalczyk and Declan Murray coordinated reporting layer with the client's security hardening lead. Testing of the test harness surfaced ambiguity in the acceptance criteria; Tom Abernethy agreed to re-baseline the plan.

ISSUES AND DECISIONS

Security hardening progressed against the plan, with the identity provider the main area of attention. Testing of the SAP interface surfaced a regression in the picking workflow; Noah Fitzgerald scheduled a workshop. The steering committee noted unplanned leave and deferred the item to the next release. Sofia Reinholt and Declan Murray coordinated change management with the client's reconciliation lead.

SCHEDULE

Effort in September 2024 concentrated on training delivery; the telematics gateway remained stable throughout. Testing of the test harness surfaced firmware incompatibility; Tom Abernethy agreed to re-baseline the plan. Tom Abernethy led reporting layer and reported that the SAP interface would be ready after device provisioning. Noah Fitzgerald and Hannah Kowalczyk coordinated interface build with the client's reconciliation lead.

PROGRESS

The period was dominated by change management and the knock-on effects for the SAP interface. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. Imogen Blake and Hannah Kowalczyk coordinated environment refresh with the client's security hardening lead. Marcus Oyelaran and Arjun Mehta coordinated interface build with the client's cut-over planning lead. Tom Abernethy and Hannah Kowalczyk coordinated performance tuning with the client's release packaging lead. Noah Fitzgerald led device provisioning and reported that the SAP interface would be ready after cut-over planning. A regression in the picking workflow was identified in the WMS pilot site and the team escalated to the steering committee.

PROGRESS

Effort in September 2024 concentrated on training delivery; the identity provider remained stable throughout. No further issues were recorded against the depot handhelds once reconciliation completed. Sofia Reinholt led vendor onboarding and reported that the SAP interface would be ready after performance tuning. A schema drift was identified in the depot handhelds and the team reallocated effort from interface build. A certificate expiry was identified in the dashboard suite and the team accepted the risk.

PROGRESS

Effort in September 2024 concentrated on environment refresh; the archive store remained stable throughout. The steering committee noted a certificate expiry and agreed to re-baseline the plan. Operations reported a schema drift; after review the parties deferred the item to the next release. The steering committee noted a schema drift and scheduled a workshop. Operations reported intermittent timeouts; after review the parties escalated to the steering committee. Scope creep on reporting was identified in the test harness and the team accepted the risk.

SCHEDULE

Effort in September 2024 concentrated on security hardening; the telematics gateway remained stable throughout. No further issues were recorded against the SAP interface once user acceptance testing completed. Priya Natarajan led performance tuning and reported that the telematics gateway would be ready after reporting layer. Testing of the SAP interface surfaced scope creep on reporting; Marcus Oyelaran deferred the item to the next release. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. No further issues were recorded against the archive store once vendor onboarding completed. The steering committee noted a regression in the picking workflow and scheduled a workshop.

ISSUES AND DECISIONS

Vendor onboarding progressed against the plan, with the telematics gateway the main area of attention. Intermittent timeouts was identified in the Snowflake tenant and the team agreed to re-baseline the plan. Yusuf Demir led defect triage and reported that the Snowflake tenant would be ready after change management. Operations reported duplicate records; after review the parties agreed to re-baseline the plan. The steering committee noted duplicate records and scheduled a workshop. Testing of the message bus surfaced a data quality finding; Yusuf Demir reallocated effort from vendor onboarding.

NEXT PERIOD

Change management progressed against the plan, with the WMS pilot site the main area of attention. Yusuf Demir led device provisioning and reported that the depot handhelds would be ready after vendor onboarding. No further issues were recorded against the telematics gateway once vendor onboarding completed. Testing of the WMS pilot site surfaced a data quality finding; Yusuf Demir scheduled a workshop. No further issues were recorded against the WMS pilot site once training delivery completed.

STAKEHOLDERS

The period was dominated by training delivery and the knock-on effects for the telematics gateway. A recurring theme this month was ambiguity in the acceptance criteria, which affected security hardening. No further issues were recorded against the staging environment once vendor onboarding completed. No further issues were recorded against the message bus once training delivery completed. Operations reported a licensing shortfall; after review the parties escalated to the steering committee. Operations reported ambiguity in the acceptance criteria; after review the parties escalated to the steering committee. Hannah Kowalczyk and Ling Zhao coordinated interface build with the client's performance tuning lead.

NEXT PERIOD

Effort in September 2024 concentrated on environment refresh; the depot handhelds remained stable throughout. The steering committee noted late sign-off from operations and reallocated effort from vendor onboarding. A recurring theme this month was late sign-off from operations, which affected vendor onboarding. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. Unplanned leave was identified in the WMS pilot site and the team raised a change request. The steering committee noted unplanned leave and scheduled a workshop.

Next month's priorities are interface build and data migration.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	168.8
Consultant	64.1
Data Engineer	306.4
Project Manager	69.8
Senior Consultant	107.2