Monthly Status Report — PRJ-BRAVO — October 2024

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: October 2024

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

Effort in October 2024 concentrated on security hardening; the SAP interface remained stable throughout. No further issues were recorded against the staging environment once user acceptance testing completed. Priya Natarajan and Declan Murray coordinated performance tuning with the client's data migration lead. No further issues were recorded against the dashboard suite once cut-over planning completed. Priya Natarajan led release packaging and reported that the archive store would be ready after device provisioning. Operations reported ambiguity in the acceptance criteria; after review the parties escalated to the steering committee.

SCHEDULE

The period was dominated by vendor onboarding and the knock-on effects for the identity provider. Testing of the depot handhelds surfaced a data quality finding; Imogen Blake asked for a written position. A recurring theme this month was scope creep on reporting, which affected vendor onboarding. No further issues were recorded against the staging environment once reconciliation completed. Marcus Oyelaran led reporting layer and reported that the telematics gateway would be ready after release packaging.

SCHEDULE

The period was dominated by defect triage and the knock-on effects for the archive store. A certificate expiry was identified in the message bus and the team reallocated effort from user acceptance testing. Operations reported duplicate records; after review the parties added two test cycles. The steering committee noted late sign-off from operations and deferred the item to the next release. Intermittent timeouts was identified in the nightly batch and the team closed the action. Duplicate records was identified in the nightly batch and the team confirmed no contractual implication arises. No further issues were recorded against the dashboard suite once device provisioning completed. A recurring theme this month was ambiguity in the acceptance criteria, which affected reconciliation.

DEPENDENCIES

The period was dominated by reporting layer and the knock-on effects for the archive store. A data quality finding was identified in the dashboard suite and the team escalated to the steering committee. The steering committee noted intermittent timeouts and reallocated effort from environment refresh. Testing of the identity provider surfaced scope creep on reporting; Hannah

Kowalczyk confirmed no contractual implication arises. Testing of the telematics gateway surfaced a data quality finding; Yusuf Demir escalated to the steering committee.

STAKEHOLDERS

The period was dominated by user acceptance testing and the knock-on effects for the SAP interface. No further issues were recorded against the SAP interface once reconciliation completed. Beatriz Camargo led reporting layer and reported that the identity provider would be ready after change management. Ling Zhao led cut-over planning and reported that the SAP interface would be ready after environment refresh. No further issues were recorded against the test harness once environment refresh completed. Declan Murray led reporting layer and reported that the dashboard suite would be ready after data migration. Operations reported a schema drift; after review the parties requested a vendor fix.

DEPENDENCIES

Vendor onboarding progressed against the plan, with the identity provider the main area of attention. Arjun Mehta and Noah Fitzgerald coordinated reconciliation with the client's user acceptance testing lead. Operations reported a schema drift; after review the parties scheduled a workshop. No further issues were recorded against the identity provider once user acceptance testing completed.

STAKEHOLDERS

The period was dominated by training delivery and the knock-on effects for the test harness. Testing of the WMS pilot site surfaced intermittent timeouts; Noah Fitzgerald asked for a written position. Marcus Oyelaran and Priya Natarajan coordinated change management with the client's data migration lead. Tom Abernethy and Noah Fitzgerald coordinated release packaging with the client's reconciliation lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected defect triage. A recurring theme this month was a regression in the picking workflow, which affected reconciliation.

RISKS

Reconciliation progressed against the plan, with the depot handhelds the main area of attention. No further issues were recorded against the WMS pilot site once training delivery completed. Declan Murray and Declan Murray coordinated defect triage with the client's reporting layer lead. Yusuf Demir and Beatriz Camargo coordinated vendor onboarding with the client's training delivery lead. No further issues were recorded against the Snowflake tenant once change management completed. The steering committee noted a certificate expiry and scheduled a workshop.

NEXT PERIOD

User acceptance testing progressed against the plan, with the archive store the main area of attention. Ling Zhao led training delivery and reported that the telematics gateway would be ready after defect triage. Declan Murray and Sofia Reinholt coordinated device provisioning with the client's defect triage lead. Sofia Reinholt led vendor onboarding and reported that the telematics gateway would be ready after security hardening. Intermittent timeouts was identified in the WMS pilot site and the team added two test cycles. Operations reported ambiguity in the acceptance

criteria; after review the parties reallocated effort from vendor onboarding. Tom Abernethy led performance tuning and reported that the message bus would be ready after cut-over planning.

RISKS

During October 2024 the team focused on cut-over planning across the depot handhelds. A licensing shortfall was identified in the dashboard suite and the team scheduled a workshop. A recurring theme this month was late sign-off from operations, which affected release packaging. Testing of the Snowflake tenant surfaced a licensing shortfall; Tom Abernethy reallocated effort from cut-over planning. Arjun Mehta led user acceptance testing and reported that the nightly batch would be ready after training delivery. No further issues were recorded against the SAP interface once performance tuning completed. A recurring theme this month was a certificate expiry, which affected change management. A recurring theme this month was firmware incompatibility, which affected training delivery.

DEPENDENCIES

Effort in October 2024 concentrated on environment refresh; the telematics gateway remained stable throughout. No further issues were recorded against the Snowflake tenant once release packaging completed. Testing of the test harness surfaced a data quality finding; Arjun Mehta added two test cycles. Tom Abernethy and Arjun Mehta coordinated reconciliation with the client's release packaging lead.

PROGRESS

The period was dominated by release packaging and the knock-on effects for the message bus. Operations reported ambiguity in the acceptance criteria; after review the parties raised a change request. Testing of the WMS pilot site surfaced intermittent timeouts; Hannah Kowalczyk accepted the risk. Scope creep on reporting was identified in the WMS pilot site and the team scheduled a workshop.

DEPENDENCIES

Release packaging progressed against the plan, with the dashboard suite the main area of attention. No further issues were recorded against the staging environment once change management completed. Beatriz Camargo led release packaging and reported that the archive store would be ready after interface build. A recurring theme this month was intermittent timeouts, which affected change management. Testing of the test harness surfaced duplicate records; Sofia Reinholt deferred the item to the next release. No further issues were recorded against the SAP interface once device provisioning completed. A recurring theme this month was duplicate records, which affected reporting layer.

NEXT PERIOD

During October 2024 the team focused on security hardening across the identity provider. The steering committee noted a certificate expiry and reallocated effort from change management. Testing of the nightly batch surfaced unplanned leave; Priya Natarajan escalated to the steering committee. The steering committee noted ambiguity in the acceptance criteria and asked for a written position. A recurring theme this month was firmware incompatibility, which affected vendor

onboarding. A recurring theme this month was a data quality finding, which affected security hardening.

RISKS

Effort in October 2024 concentrated on security hardening; the telematics gateway remained stable throughout. No further issues were recorded against the identity provider once reconciliation completed. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. A recurring theme this month was a licensing shortfall, which affected interface build. Operations reported firmware incompatibility; after review the parties agreed to re-baseline the plan.

STAKEHOLDERS

During October 2024 the team focused on reconciliation across the Snowflake tenant. No further issues were recorded against the identity provider once reporting layer completed. Operations reported a certificate expiry; after review the parties accepted the risk. Sofia Reinholt led cut-over planning and reported that the telematics gateway would be ready after device provisioning. Hannah Kowalczyk led release packaging and reported that the depot handhelds would be ready after vendor onboarding.

STAKEHOLDERS

During October 2024 the team focused on cut-over planning across the identity provider. A recurring theme this month was duplicate records, which affected reconciliation. No further issues were recorded against the dashboard suite once release packaging completed. Testing of the telematics gateway surfaced late sign-off from operations; Marcus Oyelaran added two test cycles. Unplanned leave was identified in the message bus and the team requested a vendor fix. Sofia Reinholt and Priya Natarajan coordinated training delivery with the client's change management lead. The steering committee noted a certificate expiry and accepted the risk. A recurring theme this month was firmware incompatibility, which affected vendor onboarding.

DEPENDENCIES

During October 2024 the team focused on security hardening across the message bus. Operations reported unplanned leave; after review the parties requested a vendor fix. Testing of the WMS pilot site surfaced firmware incompatibility; Beatriz Camargo requested a vendor fix. Arjun Mehta led training delivery and reported that the message bus would be ready after device provisioning. Declan Murray and Arjun Mehta coordinated user acceptance testing with the client's security hardening lead. The steering committee noted scope creep on reporting and added two test cycles. The steering committee noted a regression in the picking workflow and asked for a written position. Declan Murray led device provisioning and reported that the test harness would be ready after data migration.

DEPENDENCIES

The period was dominated by reconciliation and the knock-on effects for the SAP interface. A schema drift was identified in the identity provider and the team escalated to the steering committee. A recurring theme this month was duplicate records, which affected release packaging. Operations reported intermittent timeouts; after review the parties raised a change request.

Operations reported a certificate expiry; after review the parties escalated to the steering committee. Ling Zhao and Imogen Blake coordinated security hardening with the client's release packaging lead. Yusuf Demir and Hannah Kowalczyk coordinated cut-over planning with the client's user acceptance testing lead.

DEPENDENCIES

Effort in October 2024 concentrated on vendor onboarding; the SAP interface remained stable throughout. Tom Abernethy led vendor onboarding and reported that the nightly batch would be ready after performance tuning. No further issues were recorded against the archive store once vendor onboarding completed. No further issues were recorded against the identity provider once cut-over planning completed. Scope creep on reporting was identified in the message bus and the team confirmed no contractual implication arises. No further issues were recorded against the nightly batch once release packaging completed.

QUALITY

User acceptance testing progressed against the plan, with the dashboard suite the main area of attention. No further issues were recorded against the archive store once reconciliation completed. Marcus Oyelaran and Beatriz Camargo coordinated user acceptance testing with the client's performance tuning lead. Operations reported a licensing shortfall; after review the parties reallocated effort from reporting layer. Unplanned leave was identified in the staging environment and the team scheduled a workshop. Priya Natarajan and Imogen Blake coordinated security hardening with the client's environment refresh lead. Ling Zhao led interface build and reported that the archive store would be ready after defect triage. A data quality finding was identified in the telematics gateway and the team accepted the risk.

PROGRESS

Effort in October 2024 concentrated on environment refresh; the depot handhelds remained stable throughout. Operations reported a licensing shortfall; after review the parties added two test cycles. The steering committee noted unplanned leave and added two test cycles. Hannah Kowalczyk and Yusuf Demir coordinated interface build with the client's vendor onboarding lead. Noah Fitzgerald and Imogen Blake coordinated reporting layer with the client's cut-over planning lead. No further issues were recorded against the WMS pilot site once performance tuning completed. No further issues were recorded against the archive store once cut-over planning completed. Declan Murray led reconciliation and reported that the nightly batch would be ready after performance tuning.

DEPENDENCIES

Effort in October 2024 concentrated on reporting layer; the WMS pilot site remained stable throughout. Beatriz Camargo and Priya Natarajan coordinated environment refresh with the client's device provisioning lead. The steering committee noted a certificate expiry and raised a change request. No further issues were recorded against the SAP interface once reporting layer completed. Operations reported scope creep on reporting; after review the parties added two test cycles. Testing of the identity provider surfaced scope creep on reporting; Arjun Mehta asked for a written position.

STAKEHOLDERS

During October 2024 the team focused on cut-over planning across the dashboard suite. Operations reported late sign-off from operations; after review the parties deferred the item to the next release. No further issues were recorded against the staging environment once data migration completed. Ling Zhao led interface build and reported that the nightly batch would be ready after release packaging. Intermittent timeouts was identified in the identity provider and the team raised a change request. Declan Murray led vendor onboarding and reported that the nightly batch would be ready after user acceptance testing. Testing of the WMS pilot site surfaced a regression in the picking workflow; Yusuf Demir scheduled a workshop. Testing of the Snowflake tenant surfaced a licensing shortfall; Beatriz Camargo closed the action.

ISSUES AND DECISIONS

Reconciliation progressed against the plan, with the dashboard suite the main area of attention. Testing of the Snowflake tenant surfaced a certificate expiry; Priya Natarajan confirmed no contractual implication arises. Sofia Reinholt led release packaging and reported that the dashboard suite would be ready after security hardening. The steering committee noted duplicate records and requested a vendor fix. Hannah Kowalczyk led defect triage and reported that the staging environment would be ready after security hardening. Testing of the Snowflake tenant surfaced duplicate records; Hannah Kowalczyk deferred the item to the next release.

STAKEHOLDERS

Effort in October 2024 concentrated on cut-over planning; the depot handhelds remained stable throughout. The steering committee noted unplanned leave and agreed to re-baseline the plan. Testing of the dashboard suite surfaced scope creep on reporting; Tom Abernethy deferred the item to the next release. Operations reported late sign-off from operations; after review the parties requested a vendor fix. Operations reported late sign-off from operations; after review the parties confirmed no contractual implication arises.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	182.9
Consultant	85.5
Data Engineer	63.2
Project Manager	60.5
Senior Consultant	175.8