Monthly Status Report — PRJ-CHARLIE — October 2024

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: October 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

NEXT PERIOD

The period was dominated by performance tuning and the knock-on effects for the SAP interface. Arjun Mehta led environment refresh and reported that the test harness would be ready after vendor onboarding. A certificate expiry was identified in the WMS pilot site and the team raised a change request. Operations reported firmware incompatibility; after review the parties closed the action.

SCHEDULE

During October 2024 the team focused on cut-over planning across the archive store. The steering committee noted duplicate records and confirmed no contractual implication arises. A recurring theme this month was a regression in the picking workflow, which affected cut-over planning. A recurring theme this month was duplicate records, which affected training delivery.

DEPENDENCIES

The period was dominated by environment refresh and the knock-on effects for the SAP interface. The steering committee noted a licensing shortfall and agreed to re-baseline the plan. Operations reported duplicate records; after review the parties scheduled a workshop. A schema drift was identified in the staging environment and the team added two test cycles. Hannah Kowalczyk led reporting layer and reported that the telematics gateway would be ready after release packaging. No further issues were recorded against the archive store once defect triage completed. Intermittent timeouts was identified in the message bus and the team escalated to the steering committee.

SCHEDULE

The period was dominated by reporting layer and the knock-on effects for the test harness. The steering committee noted firmware incompatibility and confirmed no contractual implication arises. Operations reported a licensing shortfall; after review the parties deferred the item to the next release. Ambiguity in the acceptance criteria was identified in the test harness and the team escalated to the steering committee. Arjun Mehta led interface build and reported that the dashboard suite would be ready after reconciliation. Hannah Kowalczyk and Marcus Oyelaran coordinated vendor onboarding with the client's security hardening lead. Testing of the message bus surfaced duplicate records; Ling Zhao closed the action. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration.

ISSUES AND DECISIONS

Effort in October 2024 concentrated on training delivery; the dashboard suite remained stable throughout. Imogen Blake led device provisioning and reported that the depot handhelds would be ready after reporting layer. Tom Abernethy and Yusuf Demir coordinated data migration with the client's security hardening lead. Yusuf Demir and Hannah Kowalczyk coordinated vendor onboarding with the client's performance tuning lead. No further issues were recorded against the staging environment once cut-over planning completed. Operations reported unplanned leave; after review the parties raised a change request. Firmware incompatibility was identified in the archive store and the team confirmed no contractual implication arises. Beatriz Camargo led reconciliation and reported that the test harness would be ready after cut-over planning.

STAKEHOLDERS

During October 2024 the team focused on reconciliation across the telematics gateway. The steering committee noted intermittent timeouts and escalated to the steering committee. Testing of the SAP interface surfaced a certificate expiry; Hannah Kowalczyk escalated to the steering committee. Testing of the SAP interface surfaced ambiguity in the acceptance criteria; Hannah Kowalczyk confirmed no contractual implication arises. Testing of the WMS pilot site surfaced a data quality finding; Marcus Oyelaran closed the action.

NEXT PERIOD

Effort in October 2024 concentrated on device provisioning; the depot handhelds remained stable throughout. The steering committee noted a regression in the picking workflow and asked for a written position. The steering committee noted a licensing shortfall and agreed to re-baseline the plan. Testing of the SAP interface surfaced a licensing shortfall; Sofia Reinholt confirmed no contractual implication arises. A recurring theme this month was scope creep on reporting, which affected device provisioning. Testing of the telematics gateway surfaced scope creep on reporting; Hannah Kowalczyk deferred the item to the next release.

RISKS

During October 2024 the team focused on cut-over planning across the SAP interface. A recurring theme this month was a schema drift, which affected training delivery. The steering committee noted a schema drift and escalated to the steering committee. Ling Zhao and Yusuf Demir coordinated interface build with the client's performance tuning lead. No further issues were recorded against the nightly batch once change management completed. The steering committee noted scope creep on reporting and requested a vendor fix. Declan Murray and Noah Fitzgerald coordinated reporting layer with the client's cut-over planning lead.

DEPENDENCIES

During October 2024 the team focused on change management across the Snowflake tenant. Arjun Mehta and Imogen Blake coordinated training delivery with the client's change management lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected reporting layer. The steering committee noted scope creep on reporting and added two test cycles. Sofia Reinholt led environment refresh and reported that the SAP interface would be ready after reconciliation. Noah Fitzgerald and Tom Abernethy coordinated reconciliation with the client's training delivery lead.

DEPENDENCIES

The period was dominated by change management and the knock-on effects for the Snowflake tenant. The steering committee noted late sign-off from operations and confirmed no contractual implication arises. The steering committee noted late sign-off from operations and confirmed no contractual implication arises. Tom Abernethy led interface build and reported that the telematics gateway would be ready after data migration. A recurring theme this month was duplicate records, which affected device provisioning. A recurring theme this month was a licensing shortfall, which affected release packaging. Noah Fitzgerald and Arjun Mehta coordinated device provisioning with the client's vendor onboarding lead.

RISKS

The period was dominated by training delivery and the knock-on effects for the archive store. A recurring theme this month was a schema drift, which affected security hardening. Tom Abernethy and Yusuf Demir coordinated cut-over planning with the client's performance tuning lead. A regression in the picking workflow was identified in the telematics gateway and the team confirmed no contractual implication arises. Operations reported a licensing shortfall; after review the parties accepted the risk. No further issues were recorded against the archive store once device provisioning completed. No further issues were recorded against the message bus once performance tuning completed. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Sofia Reinholt confirmed no contractual implication arises.

QUALITY

Release packaging progressed against the plan, with the WMS pilot site the main area of attention. Testing of the depot handhelds surfaced firmware incompatibility; Sofia Reinholt asked for a written position. Arjun Mehta and Declan Murray coordinated release packaging with the client's security hardening lead. Unplanned leave was identified in the nightly batch and the team confirmed no contractual implication arises. Operations reported late sign-off from operations; after review the parties agreed to re-baseline the plan. A recurring theme this month was firmware incompatibility, which affected cut-over planning. A recurring theme this month was ambiguity in the acceptance criteria, which affected interface build.

DEPENDENCIES

The period was dominated by training delivery and the knock-on effects for the SAP interface. No further issues were recorded against the depot handhelds once defect triage completed. The steering committee noted a regression in the picking workflow and escalated to the steering committee. Beatriz Camargo and Tom Abernethy coordinated interface build with the client's device provisioning lead. Testing of the message bus surfaced a schema drift; Noah Fitzgerald asked for a written position.

DEPENDENCIES

The period was dominated by environment refresh and the knock-on effects for the nightly batch. A certificate expiry was identified in the WMS pilot site and the team scheduled a workshop. Late sign-off from operations was identified in the archive store and the team deferred the item to the

next release. No further issues were recorded against the depot handhelds once defect triage completed.

STAKEHOLDERS

Effort in October 2024 concentrated on cut-over planning; the archive store remained stable throughout. The steering committee noted firmware incompatibility and confirmed no contractual implication arises. No further issues were recorded against the test harness once reporting layer completed. Declan Murray and Noah Fitzgerald coordinated reporting layer with the client's environment refresh lead. Tom Abernethy led training delivery and reported that the SAP interface would be ready after defect triage.

STAKEHOLDERS

The period was dominated by cut-over planning and the knock-on effects for the depot handhelds. No further issues were recorded against the SAP interface once interface build completed. The steering committee noted duplicate records and reallocated effort from training delivery. No further issues were recorded against the test harness once cut-over planning completed.

PROGRESS

Effort in October 2024 concentrated on defect triage; the WMS pilot site remained stable throughout. Operations reported intermittent timeouts; after review the parties closed the action. Testing of the message bus surfaced a certificate expiry; Priya Natarajan added two test cycles. Arjun Mehta led device provisioning and reported that the Snowflake tenant would be ready after reporting layer. The steering committee noted ambiguity in the acceptance criteria and scheduled a workshop. Ling Zhao led interface build and reported that the WMS pilot site would be ready after defect triage. Arjun Mehta and Arjun Mehta coordinated defect triage with the client's security hardening lead.

PROGRESS

The period was dominated by device provisioning and the knock-on effects for the test harness. Imogen Blake and Hannah Kowalczyk coordinated interface build with the client's device provisioning lead. Imogen Blake and Tom Abernethy coordinated performance tuning with the client's data migration lead. A recurring theme this month was scope creep on reporting, which affected reconciliation. Hannah Kowalczyk and Declan Murray coordinated reporting layer with the client's interface build lead. Yusuf Demir led security hardening and reported that the depot handhelds would be ready after vendor onboarding. Duplicate records was identified in the SAP interface and the team asked for a written position. A recurring theme this month was unplanned leave, which affected vendor onboarding.

DEPENDENCIES

The period was dominated by reconciliation and the knock-on effects for the identity provider. Hannah Kowalczyk led user acceptance testing and reported that the identity provider would be ready after performance tuning. A recurring theme this month was scope creep on reporting, which affected environment refresh. A certificate expiry was identified in the SAP interface and the team closed the action. Arjun Mehta and Arjun Mehta coordinated training delivery with the client's

interface build lead. Operations reported scope creep on reporting; after review the parties accepted the risk.

SCHEDULE

Environment refresh progressed against the plan, with the message bus the main area of attention. Operations reported late sign-off from operations; after review the parties confirmed no contractual implication arises. A recurring theme this month was a regression in the picking workflow, which affected data migration. No further issues were recorded against the Snowflake tenant once cut-over planning completed. Noah Fitzgerald led device provisioning and reported that the identity provider would be ready after environment refresh. Late sign-off from operations was identified in the message bus and the team added two test cycles.

PROGRESS

Security hardening progressed against the plan, with the Snowflake tenant the main area of attention. Hannah Kowalczyk and Arjun Mehta coordinated performance tuning with the client's environment refresh lead. Ling Zhao and Noah Fitzgerald coordinated device provisioning with the client's reporting layer lead. A data quality finding was identified in the dashboard suite and the team agreed to re-baseline the plan.

PROGRESS

During October 2024 the team focused on performance tuning across the archive store. Sofia Reinholt and Beatriz Camargo coordinated change management with the client's user acceptance testing lead. Marcus Oyelaran led data migration and reported that the message bus would be ready after user acceptance testing. Firmware incompatibility was identified in the archive store and the team confirmed no contractual implication arises. Operations reported a schema drift; after review the parties added two test cycles.

QUALITY

The period was dominated by device provisioning and the knock-on effects for the depot handhelds. A licensing shortfall was identified in the archive store and the team scheduled a workshop. Ling Zhao led release packaging and reported that the nightly batch would be ready after change management. The steering committee noted a schema drift and accepted the risk. A recurring theme this month was a licensing shortfall, which affected performance tuning. Yusuf Demir led user acceptance testing and reported that the test harness would be ready after defect triage. Operations reported unplanned leave; after review the parties asked for a written position. A recurring theme this month was unplanned leave, which affected vendor onboarding.

NEXT PERIOD

During October 2024 the team focused on reconciliation across the telematics gateway. Marcus Oyelaran and Tom Abernethy coordinated user acceptance testing with the client's reporting layer lead. Operations reported unplanned leave; after review the parties asked for a written position. Declan Murray led release packaging and reported that the test harness would be ready after interface build. The steering committee noted unplanned leave and agreed to re-baseline the plan. The steering committee noted ambiguity in the acceptance criteria and raised a change request.

ISSUES AND DECISIONS

The period was dominated by defect triage and the knock-on effects for the Snowflake tenant. No further issues were recorded against the identity provider once change management completed. Firmware incompatibility was identified in the test harness and the team deferred the item to the next release. The steering committee noted late sign-off from operations and closed the action. Sofia Reinholt and Marcus Oyelaran coordinated defect triage with the client's data migration lead. Marcus Oyelaran and Noah Fitzgerald coordinated environment refresh with the client's training delivery lead. Tom Abernethy and Yusuf Demir coordinated environment refresh with the client's user acceptance testing lead.

PROGRESS

The period was dominated by performance tuning and the knock-on effects for the WMS pilot site. A recurring theme this month was firmware incompatibility, which affected release packaging. A recurring theme this month was duplicate records, which affected environment refresh. The steering committee noted a data quality finding and added two test cycles.

DEPENDENCIES

Defect triage progressed against the plan, with the staging environment the main area of attention. Operations reported scope creep on reporting; after review the parties deferred the item to the next release. No further issues were recorded against the test harness once device provisioning completed. Marcus Oyelaran led environment refresh and reported that the archive store would be ready after performance tuning. A recurring theme this month was a regression in the picking workflow, which affected data migration. A licensing shortfall was identified in the test harness and the team added two test cycles. Ling Zhao led defect triage and reported that the archive store would be ready after training delivery.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	82.5
Consultant	255.8
Data Engineer	308.8
Project Manager	90.0
Senior Consultant	81.4