Monthly Status Report — PRJ-BRAVO — November 2024

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: November 2024

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

Effort in November 2024 concentrated on release packaging; the SAP interface remained stable throughout. The steering committee noted late sign-off from operations and closed the action. No further issues were recorded against the WMS pilot site once interface build completed. Scope creep on reporting was identified in the nightly batch and the team confirmed no contractual implication arises.

ISSUES AND DECISIONS

Effort in November 2024 concentrated on user acceptance testing; the SAP interface remained stable throughout. Testing of the SAP interface surfaced a regression in the picking workflow; Ling Zhao raised a change request. Imogen Blake and Marcus Oyelaran coordinated reporting layer with the client's device provisioning lead. Testing of the Snowflake tenant surfaced ambiguity in the acceptance criteria; Tom Abernethy confirmed no contractual implication arises. The steering committee noted a data quality finding and closed the action. Priya Natarajan and Hannah Kowalczyk coordinated reconciliation with the client's reporting layer lead.

SCHEDULE

During November 2024 the team focused on cut-over planning across the archive store. No further issues were recorded against the WMS pilot site once device provisioning completed. No further issues were recorded against the test harness once user acceptance testing completed. Testing of the nightly batch surfaced a schema drift; Arjun Mehta requested a vendor fix. No further issues were recorded against the dashboard suite once reconciliation completed. Operations reported a schema drift; after review the parties asked for a written position. No further issues were recorded against the depot handhelds once defect triage completed. A recurring theme this month was a schema drift, which affected change management.

PROGRESS

During November 2024 the team focused on security hardening across the archive store. Sofia Reinholt and Ling Zhao coordinated data migration with the client's reconciliation lead. Tom Abernethy and Sofia Reinholt coordinated change management with the client's defect triage lead. Operations reported a licensing shortfall; after review the parties reallocated effort from reconciliation. A schema drift was identified in the dashboard suite and the team added two test cycles. Operations reported a regression in the picking workflow; after review the parties deferred

the item to the next release.

DEPENDENCIES

During November 2024 the team focused on cut-over planning across the archive store. Operations reported late sign-off from operations; after review the parties closed the action. Yusuf Demir led change management and reported that the SAP interface would be ready after release packaging. Testing of the archive store surfaced unplanned leave; Priya Natarajan escalated to the steering committee. A recurring theme this month was intermittent timeouts, which affected user acceptance testing. Imogen Blake led security hardening and reported that the telematics gateway would be ready after data migration. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises. No further issues were recorded against the SAP interface once reconciliation completed.

STAKEHOLDERS

Security hardening progressed against the plan, with the SAP interface the main area of attention. A recurring theme this month was duplicate records, which affected security hardening. No further issues were recorded against the dashboard suite once environment refresh completed. A recurring theme this month was a regression in the picking workflow, which affected cut-over planning. A data quality finding was identified in the telematics gateway and the team deferred the item to the next release. The steering committee noted firmware incompatibility and agreed to re-baseline the plan. Operations reported firmware incompatibility; after review the parties raised a change request.

PROGRESS

During November 2024 the team focused on change management across the message bus. Testing of the staging environment surfaced duplicate records; Imogen Blake escalated to the steering committee. Operations reported late sign-off from operations; after review the parties asked for a written position. Late sign-off from operations was identified in the message bus and the team raised a change request.

NEXT PERIOD

The period was dominated by defect triage and the knock-on effects for the test harness. The steering committee noted a data quality finding and agreed to re-baseline the plan. Priya Natarajan and Imogen Blake coordinated security hardening with the client's reconciliation lead. Marcus Oyelaran led defect triage and reported that the archive store would be ready after reconciliation.

DEPENDENCIES

The period was dominated by user acceptance testing and the knock-on effects for the message bus. Operations reported late sign-off from operations; after review the parties added two test cycles. Priya Natarajan and Hannah Kowalczyk coordinated release packaging with the client's reporting layer lead. A licensing shortfall was identified in the message bus and the team closed the action. Declan Murray led release packaging and reported that the depot handhelds would be ready after performance tuning. Late sign-off from operations was identified in the staging environment and the team agreed to re-baseline the plan.

ISSUES AND DECISIONS

Effort in November 2024 concentrated on reporting layer; the WMS pilot site remained stable throughout. Beatriz Camargo led release packaging and reported that the depot handhelds would be ready after performance tuning. Operations reported late sign-off from operations; after review the parties escalated to the steering committee. The steering committee noted unplanned leave and accepted the risk. Operations reported a regression in the picking workflow; after review the parties requested a vendor fix.

STAKEHOLDERS

Training delivery progressed against the plan, with the staging environment the main area of attention. Hannah Kowalczyk led user acceptance testing and reported that the depot handhelds would be ready after training delivery. Imogen Blake and Declan Murray coordinated reconciliation with the client's reporting layer lead. A recurring theme this month was intermittent timeouts, which affected cut-over planning. Marcus Oyelaran and Marcus Oyelaran coordinated environment refresh with the client's device provisioning lead. The steering committee noted intermittent timeouts and closed the action.

NEXT PERIOD

Vendor onboarding progressed against the plan, with the telematics gateway the main area of attention. A recurring theme this month was ambiguity in the acceptance criteria, which affected performance tuning. A recurring theme this month was a schema drift, which affected environment refresh. The steering committee noted a regression in the picking workflow and confirmed no contractual implication arises. Ling Zhao led release packaging and reported that the SAP interface would be ready after defect triage.

RISKS

The period was dominated by change management and the knock-on effects for the message bus. Duplicate records was identified in the dashboard suite and the team requested a vendor fix. Testing of the depot handhelds surfaced unplanned leave; Marcus Oyelaran confirmed no contractual implication arises. Testing of the WMS pilot site surfaced intermittent timeouts; Declan Murray scheduled a workshop. Operations reported a schema drift; after review the parties escalated to the steering committee. The steering committee noted firmware incompatibility and added two test cycles. Tom Abernethy led performance tuning and reported that the test harness would be ready after training delivery.

RISKS

Effort in November 2024 concentrated on release packaging; the nightly batch remained stable throughout. The steering committee noted late sign-off from operations and scheduled a workshop. Noah Fitzgerald led cut-over planning and reported that the archive store would be ready after defect triage. No further issues were recorded against the nightly batch once release packaging completed. Late sign-off from operations was identified in the staging environment and the team reallocated effort from interface build. A licensing shortfall was identified in the WMS pilot site and the team escalated to the steering committee. The steering committee noted a data quality finding and requested a vendor fix.

RISKS

During November 2024 the team focused on reconciliation across the nightly batch. A recurring theme this month was a regression in the picking workflow, which affected data migration. No further issues were recorded against the Snowflake tenant once environment refresh completed. The steering committee noted a schema drift and closed the action. Operations reported firmware incompatibility; after review the parties reallocated effort from interface build. Tom Abernethy led performance tuning and reported that the archive store would be ready after interface build. Imogen Blake led cut-over planning and reported that the SAP interface would be ready after security hardening.

NEXT PERIOD

Training delivery progressed against the plan, with the dashboard suite the main area of attention. Scope creep on reporting was identified in the telematics gateway and the team escalated to the steering committee. Unplanned leave was identified in the staging environment and the team agreed to re-baseline the plan. Scope creep on reporting was identified in the test harness and the team raised a change request. Testing of the depot handhelds surfaced ambiguity in the acceptance criteria; Imogen Blake asked for a written position. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team accepted the risk.

QUALITY

Effort in November 2024 concentrated on interface build; the nightly batch remained stable throughout. No further issues were recorded against the test harness once cut-over planning completed. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. Testing of the staging environment surfaced late sign-off from operations; Arjun Mehta closed the action.

ISSUES AND DECISIONS

Environment refresh progressed against the plan, with the WMS pilot site the main area of attention. Scope creep on reporting was identified in the telematics gateway and the team agreed to re-baseline the plan. The steering committee noted late sign-off from operations and closed the action. A recurring theme this month was scope creep on reporting, which affected reconciliation. Marcus Oyelaran and Declan Murray coordinated user acceptance testing with the client's reconciliation lead. Firmware incompatibility was identified in the identity provider and the team escalated to the steering committee.

ISSUES AND DECISIONS

Change management progressed against the plan, with the dashboard suite the main area of attention. Operations reported firmware incompatibility; after review the parties requested a vendor fix. Testing of the identity provider surfaced a licensing shortfall; Ling Zhao agreed to re-baseline the plan. A recurring theme this month was a regression in the picking workflow, which affected change management. Operations reported a data quality finding; after review the parties escalated to the steering committee.

STAKEHOLDERS

The period was dominated by reconciliation and the knock-on effects for the nightly batch. Tom Abernethy and Ling Zhao coordinated device provisioning with the client's reporting layer lead. Testing of the test harness surfaced a regression in the picking workflow; Yusuf Demir scheduled a workshop. A recurring theme this month was a licensing shortfall, which affected vendor onboarding. Arjun Mehta led change management and reported that the telematics gateway would be ready after vendor onboarding. Unplanned leave was identified in the archive store and the team deferred the item to the next release.

RISKS

Release packaging progressed against the plan, with the archive store the main area of attention. Late sign-off from operations was identified in the message bus and the team scheduled a workshop. Yusuf Demir led environment refresh and reported that the depot handhelds would be ready after change management. Testing of the nightly batch surfaced a licensing shortfall; Yusuf Demir escalated to the steering committee. Operations reported a regression in the picking workflow; after review the parties confirmed no contractual implication arises. Late sign-off from operations was identified in the SAP interface and the team reallocated effort from training delivery. Operations reported unplanned leave; after review the parties raised a change request.

NEXT PERIOD

Performance tuning progressed against the plan, with the test harness the main area of attention. Ling Zhao and Arjun Mehta coordinated performance tuning with the client's vendor onboarding lead. No further issues were recorded against the telematics gateway once training delivery completed. A recurring theme this month was a licensing shortfall, which affected training delivery. Firmware incompatibility was identified in the Snowflake tenant and the team requested a vendor fix. The steering committee noted scope creep on reporting and accepted the risk. A recurring theme this month was duplicate records, which affected reporting layer.

RISKS

Reporting layer progressed against the plan, with the Snowflake tenant the main area of attention. Sofia Reinholt and Noah Fitzgerald coordinated reconciliation with the client's data migration lead. Testing of the dashboard suite surfaced a schema drift; Imogen Blake escalated to the steering committee. Late sign-off from operations was identified in the archive store and the team added two test cycles. No further issues were recorded against the Snowflake tenant once training delivery completed. The steering committee noted intermittent timeouts and accepted the risk. A recurring theme this month was a regression in the picking workflow, which affected environment refresh.

PROGRESS

Interface build progressed against the plan, with the test harness the main area of attention. Testing of the SAP interface surfaced a data quality finding; Marcus Oyelaran added two test cycles. Marcus Oyelaran led data migration and reported that the SAP interface would be ready after cut-over planning. Testing of the telematics gateway surfaced a regression in the picking workflow; Sofia Reinholt accepted the risk. Testing of the dashboard suite surfaced a schema drift; Priya Natarajan deferred the item to the next release. Imogen Blake and Noah Fitzgerald coordinated vendor onboarding with the client's change management lead. The steering committee noted scope creep on reporting and escalated to the steering committee.

SCHEDULE

The period was dominated by data migration and the knock-on effects for the dashboard suite. Hannah Kowalczyk and Hannah Kowalczyk coordinated interface build with the client's reporting layer lead. The steering committee noted scope creep on reporting and confirmed no contractual implication arises. Declan Murray led reporting layer and reported that the telematics gateway would be ready after environment refresh. Testing of the depot handhelds surfaced a schema drift; Priya Natarajan added two test cycles. No further issues were recorded against the staging environment once training delivery completed. Tom Abernethy and Tom Abernethy coordinated vendor onboarding with the client's change management lead.

PROGRESS

Effort in November 2024 concentrated on interface build; the test harness remained stable throughout. Noah Fitzgerald and Marcus Oyelaran coordinated security hardening with the client's device provisioning lead. The steering committee noted unplanned leave and reallocated effort from device provisioning. Yusuf Demir and Beatriz Camargo coordinated environment refresh with the client's vendor onboarding lead. Testing of the staging environment surfaced a regression in the picking workflow; Arjun Mehta escalated to the steering committee. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises.

NEXT PERIOD

Training delivery progressed against the plan, with the Snowflake tenant the main area of attention. Operations reported a certificate expiry; after review the parties escalated to the steering committee. Sofia Reinholt led device provisioning and reported that the telematics gateway would be ready after cut-over planning. The steering committee noted intermittent timeouts and agreed to re-baseline the plan. Operations reported a certificate expiry; after review the parties confirmed no contractual implication arises. A recurring theme this month was duplicate records, which affected security hardening. The steering committee noted a regression in the picking workflow and raised a change request. The steering committee noted firmware incompatibility and accepted the risk.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	117.0
Consultant	217.2
Data Engineer	78.8
Project Manager	83.2
Senior Consultant	173.4