# Monthly Status Report — PRJ-CHARLIE — November 2024

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: November 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

## STAKEHOLDERS

The period was dominated by vendor onboarding and the knock-on effects for the telematics gateway. The steering committee noted intermittent timeouts and scheduled a workshop. Hannah Kowalczyk and Sofia Reinholt coordinated user acceptance testing with the client's security hardening lead. Priya Natarajan and Marcus Oyelaran coordinated security hardening with the client's change management lead. Testing of the test harness surfaced firmware incompatibility; Arjun Mehta added two test cycles. The steering committee noted a schema drift and agreed to re-baseline the plan.

## DEPENDENCIES

During November 2024 the team focused on performance tuning across the Snowflake tenant. The steering committee noted a licensing shortfall and raised a change request. No further issues were recorded against the telematics gateway once reconciliation completed. Ling Zhao led training delivery and reported that the SAP interface would be ready after release packaging. A recurring theme this month was a certificate expiry, which affected reconciliation. A certificate expiry was identified in the identity provider and the team raised a change request. Noah Fitzgerald led reconciliation and reported that the archive store would be ready after data migration. Sofia Reinholt and Noah Fitzgerald coordinated defect triage with the client's vendor onboarding lead.

## PROGRESS

During November 2024 the team focused on security hardening across the Snowflake tenant. A certificate expiry was identified in the telematics gateway and the team accepted the risk. A recurring theme this month was a regression in the picking workflow, which affected environment refresh. A recurring theme this month was a licensing shortfall, which affected training delivery. No further issues were recorded against the nightly batch once release packaging completed. Testing of the test harness surfaced scope creep on reporting; Yusuf Demir raised a change request.

## QUALITY

Defect triage progressed against the plan, with the depot handhelds the main area of attention. No further issues were recorded against the WMS pilot site once interface build completed. Late sign-off from operations was identified in the dashboard suite and the team deferred the item to the next release. No further issues were recorded against the WMS pilot site once reporting layer completed. No further issues were recorded against the WMS pilot site once reporting layer

completed. The steering committee noted duplicate records and reallocated effort from cut-over planning.

## PROGRESS

During November 2024 the team focused on change management across the message bus. Declan Murray and Declan Murray coordinated cut-over planning with the client's release packaging lead. A recurring theme this month was late sign-off from operations, which affected device provisioning. Noah Fitzgerald and Priya Natarajan coordinated defect triage with the client's cut-over planning lead. Testing of the identity provider surfaced firmware incompatibility; Sofia Reinholt escalated to the steering committee. Operations reported a regression in the picking workflow; after review the parties scheduled a workshop. The steering committee noted duplicate records and closed the action. No further issues were recorded against the archive store once change management completed.

## NEXT PERIOD

Effort in November 2024 concentrated on vendor onboarding; the message bus remained stable throughout. A recurring theme this month was firmware incompatibility, which affected change management. A recurring theme this month was a data quality finding, which affected defect triage. Tom Abernethy and Arjun Mehta coordinated reporting layer with the client's reconciliation lead. A certificate expiry was identified in the nightly batch and the team deferred the item to the next release. No further issues were recorded against the WMS pilot site once cut-over planning completed. Beatriz Camargo and Declan Murray coordinated vendor onboarding with the client's cut-over planning lead.

## STAKEHOLDERS

Defect triage progressed against the plan, with the dashboard suite the main area of attention. No further issues were recorded against the nightly batch once performance tuning completed. Testing of the test harness surfaced a certificate expiry; Hannah Kowalczyk asked for a written position. A regression in the picking workflow was identified in the test harness and the team closed the action. Operations reported duplicate records; after review the parties confirmed no contractual implication arises. Operations reported intermittent timeouts; after review the parties reallocated effort from training delivery. Operations reported a data quality finding; after review the parties confirmed no contractual implication arises.

## DEPENDENCIES

During November 2024 the team focused on defect triage across the telematics gateway. The steering committee noted a data quality finding and escalated to the steering committee. A recurring theme this month was a licensing shortfall, which affected cut-over planning. No further issues were recorded against the test harness once change management completed. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management. Priya Natarajan led security hardening and reported that the archive store would be ready after data migration. The steering committee noted unplanned leave and added two test cycles.

## SCHEDULE

Reconciliation progressed against the plan, with the nightly batch the main area of attention. Intermittent timeouts was identified in the archive store and the team confirmed no contractual implication arises. Testing of the Snowflake tenant surfaced firmware incompatibility; Priya Natarajan asked for a written position. Beatriz Camargo and Tom Abernethy coordinated cut-over planning with the client's vendor onboarding lead.

## PROGRESS

The period was dominated by reporting layer and the knock-on effects for the SAP interface. Testing of the Snowflake tenant surfaced intermittent timeouts; Marcus Oyelaran escalated to the steering committee. Testing of the nightly batch surfaced ambiguity in the acceptance criteria; Yusuf Demir scheduled a workshop. Testing of the message bus surfaced a regression in the picking workflow; Sofia Reinholt closed the action.

## ISSUES AND DECISIONS

The period was dominated by security hardening and the knock-on effects for the Snowflake tenant. Hannah Kowalczyk led interface build and reported that the staging environment would be ready after vendor onboarding. Priya Natarajan led performance tuning and reported that the WMS pilot site would be ready after data migration. A recurring theme this month was a regression in the picking workflow, which affected interface build. Operations reported a schema drift; after review the parties accepted the risk.

## PROGRESS

During November 2024 the team focused on user acceptance testing across the depot handhelds. The steering committee noted intermittent timeouts and escalated to the steering committee. Hannah Kowalczyk and Yusuf Demir coordinated vendor onboarding with the client's device provisioning lead. Ling Zhao led change management and reported that the SAP interface would be ready after environment refresh. A regression in the picking workflow was identified in the test harness and the team asked for a written position.

## ISSUES AND DECISIONS

Effort in November 2024 concentrated on release packaging; the telematics gateway remained stable throughout. Testing of the SAP interface surfaced a schema drift; Sofia Reinholt agreed to re-baseline the plan. Sofia Reinholt led environment refresh and reported that the Snowflake tenant would be ready after training delivery. The steering committee noted a regression in the picking workflow and reallocated effort from interface build. No further issues were recorded against the staging environment once reporting layer completed. Testing of the telematics gateway surfaced firmware incompatibility; Priya Natarajan raised a change request. Testing of the message bus surfaced duplicate records; Noah Fitzgerald raised a change request. Beatriz Camargo and Priya Natarajan coordinated data migration with the client's cut-over planning lead.

## DEPENDENCIES

The period was dominated by training delivery and the knock-on effects for the WMS pilot site. Operations reported unplanned leave; after review the parties raised a change request. Duplicate records was identified in the Snowflake tenant and the team scheduled a workshop. Declan Murray

and Declan Murray coordinated defect triage with the client's device provisioning lead. Beatriz Camargo led training delivery and reported that the Snowflake tenant would be ready after cut-over planning. Ling Zhao and Sofia Reinholt coordinated defect triage with the client's reconciliation lead. The steering committee noted scope creep on reporting and escalated to the steering committee. Priya Natarajan led data migration and reported that the archive store would be ready after cut-over planning.

## NEXT PERIOD

The period was dominated by device provisioning and the knock-on effects for the archive store. Testing of the identity provider surfaced a certificate expiry; Hannah Kowalczyk raised a change request. Testing of the test harness surfaced unplanned leave; Marcus Oyelaran accepted the risk. Priya Natarajan and Beatriz Camargo coordinated cut-over planning with the client's vendor onboarding lead.

## NEXT PERIOD

Effort in November 2024 concentrated on change management; the identity provider remained stable throughout. Marcus Oyelaran and Priya Natarajan coordinated data migration with the client's reconciliation lead. Sofia Reinholt led defect triage and reported that the WMS pilot site would be ready after training delivery. Operations reported a regression in the picking workflow; after review the parties raised a change request. The steering committee noted a licensing shortfall and reallocated effort from performance tuning. Sofia Reinholt and Beatriz Camargo coordinated cut-over planning with the client's user acceptance testing lead. Priya Natarajan led vendor onboarding and reported that the dashboard suite would be ready after training delivery.

## STAKEHOLDERS

Performance tuning progressed against the plan, with the staging environment the main area of attention. Late sign-off from operations was identified in the message bus and the team accepted the risk. Testing of the message bus surfaced a regression in the picking workflow; Ling Zhao confirmed no contractual implication arises. Testing of the SAP interface surfaced late sign-off from operations; Tom Abernethy confirmed no contractual implication arises. Imogen Blake led defect triage and reported that the nightly batch would be ready after release packaging. The steering committee noted unplanned leave and requested a vendor fix. Testing of the nightly batch surfaced intermittent timeouts; Tom Abernethy closed the action.

## QUALITY

During November 2024 the team focused on interface build across the staging environment. No further issues were recorded against the test harness once defect triage completed. The steering committee noted a licensing shortfall and agreed to re-baseline the plan. A licensing shortfall was identified in the SAP interface and the team scheduled a workshop. A licensing shortfall was identified in the message bus and the team deferred the item to the next release. Imogen Blake and Hannah Kowalczyk coordinated performance tuning with the client's interface build lead. Testing of the dashboard suite surfaced intermittent timeouts; Imogen Blake requested a vendor fix. Testing of the archive store surfaced duplicate records; Marcus Oyelaran confirmed no contractual implication arises.

## ISSUES AND DECISIONS

Effort in November 2024 concentrated on reporting layer; the dashboard suite remained stable throughout. Testing of the WMS pilot site surfaced a data quality finding; Marcus Oyelaran escalated to the steering committee. The steering committee noted firmware incompatibility and escalated to the steering committee. Declan Murray and Noah Fitzgerald coordinated training delivery with the client's reconciliation lead. Testing of the identity provider surfaced intermittent timeouts; Yusuf Demir added two test cycles.

## NEXT PERIOD

Effort in November 2024 concentrated on vendor onboarding; the nightly batch remained stable throughout. Testing of the test harness surfaced ambiguity in the acceptance criteria; Declan Murray deferred the item to the next release. Testing of the depot handhelds surfaced ambiguity in the acceptance criteria; Ling Zhao accepted the risk. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee.

## ISSUES AND DECISIONS

The period was dominated by data migration and the knock-on effects for the SAP interface. Intermittent timeouts was identified in the archive store and the team scheduled a workshop. A recurring theme this month was unplanned leave, which affected training delivery. A recurring theme this month was late sign-off from operations, which affected data migration. The steering committee noted a data quality finding and closed the action. A regression in the picking workflow was identified in the staging environment and the team raised a change request.

## RISKS

Effort in November 2024 concentrated on reporting layer; the identity provider remained stable throughout. Noah Fitzgerald and Arjun Mehta coordinated defect triage with the client's cut-over planning lead. Testing of the Snowflake tenant surfaced duplicate records; Declan Murray escalated to the steering committee. A recurring theme this month was a certificate expiry, which affected training delivery.

## ISSUES AND DECISIONS

During November 2024 the team focused on reconciliation across the message bus. Testing of the nightly batch surfaced late sign-off from operations; Priya Natarajan accepted the risk. No further issues were recorded against the identity provider once training delivery completed. No further issues were recorded against the test harness once reporting layer completed. No further issues were recorded against the Snowflake tenant once performance tuning completed. A recurring theme this month was intermittent timeouts, which affected cut-over planning.

## QUALITY

Release packaging progressed against the plan, with the Snowflake tenant the main area of attention. Operations reported scope creep on reporting; after review the parties raised a change request. Testing of the telematics gateway surfaced a certificate expiry; Arjun Mehta asked for a written position. Testing of the test harness surfaced firmware incompatibility; Tom Abernethy accepted the risk. A recurring theme this month was duplicate records, which affected training

delivery. Declan Murray and Arjun Mehta coordinated defect triage with the client's training delivery lead. A data quality finding was identified in the nightly batch and the team escalated to the steering committee. Arjun Mehta and Noah Fitzgerald coordinated performance tuning with the client's environment refresh lead.

## NEXT PERIOD

Effort in November 2024 concentrated on training delivery; the message bus remained stable throughout. Marcus Oyelaran led change management and reported that the message bus would be ready after security hardening. Imogen Blake and Beatriz Camargo coordinated interface build with the client's device provisioning lead. Imogen Blake led device provisioning and reported that the WMS pilot site would be ready after data migration.

## STAKEHOLDERS

The period was dominated by performance tuning and the knock-on effects for the dashboard suite. The steering committee noted a schema drift and closed the action. Marcus Oyelaran and Tom Abernethy coordinated security hardening with the client's cut-over planning lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. No further issues were recorded against the identity provider once security hardening completed. No further issues were recorded against the archive store once security hardening completed. A recurring theme this month was duplicate records, which affected reconciliation.

## QUALITY

Reporting layer progressed against the plan, with the SAP interface the main area of attention. Testing of the SAP interface surfaced a certificate expiry; Noah Fitzgerald confirmed no contractual implication arises. A certificate expiry was identified in the SAP interface and the team scheduled a workshop. The steering committee noted a data quality finding and deferred the item to the next release. Arjun Mehta led data migration and reported that the Snowflake tenant would be ready after cut-over planning. Operations reported a regression in the picking workflow; after review the parties agreed to re-baseline the plan.

Risks are reviewed in the table below.

### *Effort summary (indicative, pre-invoicing)*

| Role | Indicative hours (timesheets) |
|---|---|
| Analyst | 91.9 |
| Consultant | 291.4 |
| Data Engineer | 280.9 |
| Project Manager | 192.4 |
| Senior Consultant | 154.4 |