Monthly Status Report — PRJ-BRAVO — December 2024

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: December 2024

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

The period was dominated by user acceptance testing and the knock-on effects for the message bus. A recurring theme this month was duplicate records, which affected security hardening. Operations reported intermittent timeouts; after review the parties added two test cycles. Testing of the WMS pilot site surfaced a certificate expiry; Beatriz Camargo accepted the risk. Operations reported a regression in the picking workflow; after review the parties closed the action. Testing of the staging environment surfaced unplanned leave; Priya Natarajan accepted the risk.

QUALITY

Device provisioning progressed against the plan, with the test harness the main area of attention. The steering committee noted scope creep on reporting and agreed to re-baseline the plan. Marcus Oyelaran and Declan Murray coordinated reconciliation with the client's device provisioning lead. A recurring theme this month was a regression in the picking workflow, which affected cut-over planning. Testing of the test harness surfaced a schema drift; Arjun Mehta raised a change request.

DEPENDENCIES

The period was dominated by performance tuning and the knock-on effects for the identity provider. Declan Murray and Noah Fitzgerald coordinated reporting layer with the client's cut-over planning lead. Hannah Kowalczyk and Beatriz Camargo coordinated device provisioning with the client's release packaging lead. No further issues were recorded against the WMS pilot site once vendor onboarding completed. The steering committee noted a certificate expiry and asked for a written position.

DEPENDENCIES

Effort in December 2024 concentrated on reconciliation; the message bus remained stable throughout. Late sign-off from operations was identified in the message bus and the team raised a change request. Unplanned leave was identified in the identity provider and the team accepted the risk. Yusuf Demir led reconciliation and reported that the depot handhelds would be ready after cut-over planning.

SCHEDULE

Data migration progressed against the plan, with the depot handhelds the main area of attention. Arjun Mehta and Tom Abernethy coordinated user acceptance testing with the client's release packaging lead. A recurring theme this month was a licensing shortfall, which affected environment refresh. The steering committee noted a data quality finding and accepted the risk. Operations reported duplicate records; after review the parties closed the action. Unplanned leave was identified in the WMS pilot site and the team scheduled a workshop.

RISKS

The period was dominated by interface build and the knock-on effects for the test harness. Operations reported firmware incompatibility; after review the parties added two test cycles. Duplicate records was identified in the archive store and the team scheduled a workshop. Priya Natarajan led reconciliation and reported that the dashboard suite would be ready after vendor onboarding.

DEPENDENCIES

The period was dominated by training delivery and the knock-on effects for the staging environment. The steering committee noted duplicate records and added two test cycles. Testing of the telematics gateway surfaced a licensing shortfall; Tom Abernethy deferred the item to the next release. Yusuf Demir and Arjun Mehta coordinated change management with the client's training delivery lead. Noah Fitzgerald led release packaging and reported that the telematics gateway would be ready after vendor onboarding. Tom Abernethy and Tom Abernethy coordinated environment refresh with the client's defect triage lead.

PROGRESS

Reporting layer progressed against the plan, with the archive store the main area of attention. Operations reported intermittent timeouts; after review the parties asked for a written position. No further issues were recorded against the archive store once security hardening completed. The steering committee noted late sign-off from operations and added two test cycles. Imogen Blake and Hannah Kowalczyk coordinated performance tuning with the client's defect triage lead. No further issues were recorded against the test harness once security hardening completed. Noah Fitzgerald led defect triage and reported that the staging environment would be ready after performance tuning. Noah Fitzgerald and Beatriz Camargo coordinated defect triage with the client's user acceptance testing lead.

ISSUES AND DECISIONS

During December 2024 the team focused on release packaging across the archive store. A recurring theme this month was unplanned leave, which affected environment refresh. The steering committee noted intermittent timeouts and closed the action. Testing of the message bus surfaced scope creep on reporting; Beatriz Camargo scheduled a workshop. Testing of the message bus surfaced duplicate records; Ling Zhao escalated to the steering committee. No further issues were recorded against the Snowflake tenant once release packaging completed. Marcus Oyelaran led release packaging and reported that the identity provider would be ready after vendor onboarding.

DEPENDENCIES

During December 2024 the team focused on device provisioning across the archive store. Operations reported late sign-off from operations; after review the parties accepted the risk. No further issues were recorded against the staging environment once training delivery completed. Beatriz Camargo led device provisioning and reported that the test harness would be ready after defect triage. A recurring theme this month was a certificate expiry, which affected device provisioning. Tom Abernethy and Arjun Mehta coordinated security hardening with the client's interface build lead.

DEPENDENCIES

Effort in December 2024 concentrated on training delivery; the depot handhelds remained stable throughout. No further issues were recorded against the identity provider once change management completed. Intermittent timeouts was identified in the archive store and the team requested a vendor fix. A recurring theme this month was scope creep on reporting, which affected defect triage. Arjun Mehta and Hannah Kowalczyk coordinated change management with the client's reconciliation lead.

PROGRESS

The period was dominated by environment refresh and the knock-on effects for the nightly batch. Operations reported late sign-off from operations; after review the parties closed the action. A certificate expiry was identified in the WMS pilot site and the team asked for a written position. A recurring theme this month was late sign-off from operations, which affected vendor onboarding.

DEPENDENCIES

During December 2024 the team focused on reporting layer across the archive store. Testing of the staging environment surfaced duplicate records; Arjun Mehta confirmed no contractual implication arises. A recurring theme this month was a licensing shortfall, which affected vendor onboarding. No further issues were recorded against the staging environment once defect triage completed. Testing of the identity provider surfaced duplicate records; Marcus Oyelaran raised a change request.

SCHEDULE

Release packaging progressed against the plan, with the message bus the main area of attention. Beatriz Camargo and Marcus Oyelaran coordinated defect triage with the client's cut-over planning lead. No further issues were recorded against the staging environment once interface build completed. Late sign-off from operations was identified in the depot handhelds and the team added two test cycles.

RISKS

Reconciliation progressed against the plan, with the identity provider the main area of attention. Priya Natarajan led data migration and reported that the Snowflake tenant would be ready after change management. Testing of the test harness surfaced intermittent timeouts; Declan Murray reallocated effort from security hardening. No further issues were recorded against the test harness once environment refresh completed. The steering committee noted ambiguity in the acceptance criteria and deferred the item to the next release.

RISKS

Release packaging progressed against the plan, with the Snowflake tenant the main area of attention. A recurring theme this month was a certificate expiry, which affected reporting layer. Sofia Reinholt and Sofia Reinholt coordinated change management with the client's release packaging lead. Testing of the dashboard suite surfaced a licensing shortfall; Sofia Reinholt reallocated effort from data migration. Operations reported intermittent timeouts; after review the parties requested a vendor fix. No further issues were recorded against the Snowflake tenant once cut-over planning completed.

PROGRESS

During December 2024 the team focused on reporting layer across the telematics gateway. A recurring theme this month was scope creep on reporting, which affected training delivery. Ling Zhao and Ling Zhao coordinated vendor onboarding with the client's release packaging lead. Noah Fitzgerald led security hardening and reported that the dashboard suite would be ready after data migration. Intermittent timeouts was identified in the archive store and the team added two test cycles.

QUALITY

During December 2024 the team focused on user acceptance testing across the WMS pilot site. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Ling Zhao added two test cycles. Operations reported a licensing shortfall; after review the parties raised a change request. No further issues were recorded against the telematics gateway once vendor onboarding completed. Testing of the archive store surfaced intermittent timeouts; Sofia Reinholt scheduled a workshop. Testing of the depot handhelds surfaced a schema drift; Imogen Blake agreed to re-baseline the plan. Operations reported ambiguity in the acceptance criteria; after review the parties closed the action.

NEXT PERIOD

Performance tuning progressed against the plan, with the nightly batch the main area of attention. The steering committee noted scope creep on reporting and escalated to the steering committee. The steering committee noted a certificate expiry and reallocated effort from environment refresh. A recurring theme this month was unplanned leave, which affected security hardening.

STAKEHOLDERS

During December 2024 the team focused on vendor onboarding across the telematics gateway. Operations reported firmware incompatibility; after review the parties closed the action. Priya Natarajan and Beatriz Camargo coordinated vendor onboarding with the client's cut-over planning lead. Ling Zhao and Imogen Blake coordinated security hardening with the client's data migration lead. Operations reported a licensing shortfall; after review the parties requested a vendor fix.

ISSUES AND DECISIONS

Change management progressed against the plan, with the depot handhelds the main area of attention. Testing of the Snowflake tenant surfaced late sign-off from operations; Tom Abernethy escalated to the steering committee. Testing of the nightly batch surfaced a certificate expiry; Hannah Kowalczyk accepted the risk. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises. Declan Murray and Marcus Oyelaran coordinated release packaging with the client's security hardening lead. Testing of the staging environment surfaced ambiguity in the acceptance criteria; Marcus Oyelaran scheduled a workshop.

RISKS

The period was dominated by data migration and the knock-on effects for the archive store. No further issues were recorded against the identity provider once security hardening completed. No further issues were recorded against the identity provider once environment refresh completed. Intermittent timeouts was identified in the depot handhelds and the team requested a vendor fix.

DEPENDENCIES

The period was dominated by change management and the knock-on effects for the telematics gateway. No further issues were recorded against the staging environment once release packaging completed. Operations reported ambiguity in the acceptance criteria; after review the parties asked for a written position. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises.

RISKS

During December 2024 the team focused on training delivery across the Snowflake tenant. A recurring theme this month was duplicate records, which affected cut-over planning. Imogen Blake led change management and reported that the identity provider would be ready after interface build. Operations reported a certificate expiry; after review the parties scheduled a workshop. A recurring theme this month was late sign-off from operations, which affected environment refresh.

ISSUES AND DECISIONS

During December 2024 the team focused on security hardening across the message bus. Arjun Mehta and Noah Fitzgerald coordinated training delivery with the client's reconciliation lead. The steering committee noted duplicate records and added two test cycles. Operations reported a data quality finding; after review the parties raised a change request.

DEPENDENCIES

Effort in December 2024 concentrated on cut-over planning; the Snowflake tenant remained stable throughout. Testing of the staging environment surfaced a schema drift; Tom Abernethy raised a change request. Yusuf Demir led interface build and reported that the staging environment would be ready after user acceptance testing. Priya Natarajan and Priya Natarajan coordinated data migration with the client's reconciliation lead.

QUALITY

The period was dominated by change management and the knock-on effects for the test harness. The steering committee noted unplanned leave and added two test cycles. No further issues were recorded against the WMS pilot site once reporting layer completed. The steering committee noted firmware incompatibility and asked for a written position. Testing of the nightly batch surfaced duplicate records; Imogen Blake accepted the risk. Operations reported ambiguity in the acceptance criteria; after review the parties confirmed no contractual implication arises. A schema drift was identified in the WMS pilot site and the team accepted the risk. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team reallocated effort from performance tuning.

RISKS

The period was dominated by release packaging and the knock-on effects for the SAP interface. Priya Natarajan led cut-over planning and reported that the WMS pilot site would be ready after data migration. The steering committee noted firmware incompatibility and requested a vendor fix. A recurring theme this month was a regression in the picking workflow, which affected reporting layer. Declan Murray and Sofia Reinholt coordinated interface build with the client's device provisioning lead.

PROGRESS

During December 2024 the team focused on reconciliation across the identity provider. Intermittent timeouts was identified in the test harness and the team confirmed no contractual implication arises. A recurring theme this month was scope creep on reporting, which affected release packaging. Testing of the WMS pilot site surfaced firmware incompatibility; Priya Natarajan deferred the item to the next release. Testing of the staging environment surfaced a schema drift; Hannah Kowalczyk asked for a written position. Imogen Blake led reporting layer and reported that the archive store would be ready after defect triage. A regression in the picking workflow was identified in the message bus and the team deferred the item to the next release. No further issues were recorded against the depot handhelds once device provisioning completed.

SCHEDULE

During December 2024 the team focused on data migration across the identity provider. No further issues were recorded against the SAP interface once vendor onboarding completed. A schema drift was identified in the telematics gateway and the team accepted the risk. No further issues were recorded against the test harness once defect triage completed.

RISKS

During December 2024 the team focused on environment refresh across the depot handhelds. A certificate expiry was identified in the dashboard suite and the team added two test cycles. A licensing shortfall was identified in the archive store and the team deferred the item to the next release. A data quality finding was identified in the nightly batch and the team confirmed no contractual implication arises. Late sign-off from operations was identified in the Snowflake tenant and the team raised a change request. The steering committee noted scope creep on reporting and escalated to the steering committee.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	36.8
Consultant	111.6
Data Engineer	194.2
Project Manager	154.4
Senior Consultant	234.0