Monthly Status Report — PRJ-CHARLIE — December 2024

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: December 2024

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

SCHEDULE

The period was dominated by environment refresh and the knock-on effects for the test harness. The steering committee noted scope creep on reporting and deferred the item to the next release. No further issues were recorded against the archive store once defect triage completed. Testing of the message bus surfaced duplicate records; Arjun Mehta asked for a written position. Operations reported intermittent timeouts; after review the parties requested a vendor fix. A recurring theme this month was a regression in the picking workflow, which affected data migration. The steering committee noted late sign-off from operations and scheduled a workshop. Declan Murray led security hardening and reported that the dashboard suite would be ready after device provisioning.

ISSUES AND DECISIONS

The period was dominated by reporting layer and the knock-on effects for the Snowflake tenant. The steering committee noted firmware incompatibility and requested a vendor fix. The steering committee noted intermittent timeouts and escalated to the steering committee. No further issues were recorded against the telematics gateway once environment refresh completed. Duplicate records was identified in the staging environment and the team deferred the item to the next release.

DEPENDENCIES

Training delivery progressed against the plan, with the staging environment the main area of attention. Noah Fitzgerald and Imogen Blake coordinated vendor onboarding with the client's training delivery lead. The steering committee noted scope creep on reporting and requested a vendor fix. Operations reported a schema drift; after review the parties scheduled a workshop. Testing of the SAP interface surfaced a schema drift; Imogen Blake escalated to the steering committee. Ling Zhao and Imogen Blake coordinated interface build with the client's security hardening lead. A recurring theme this month was firmware incompatibility, which affected change management.

STAKEHOLDERS

During December 2024 the team focused on training delivery across the depot handhelds. Testing of the dashboard suite surfaced a schema drift; Priya Natarajan added two test cycles. Testing of the depot handhelds surfaced a licensing shortfall; Marcus Oyelaran accepted the risk. Beatriz Camargo led cut-over planning and reported that the telematics gateway would be ready after

reconciliation.

DEPENDENCIES

During December 2024 the team focused on release packaging across the telematics gateway. Testing of the nightly batch surfaced duplicate records; Declan Murray reallocated effort from vendor onboarding. A recurring theme this month was ambiguity in the acceptance criteria, which affected release packaging. Noah Fitzgerald and Noah Fitzgerald coordinated vendor onboarding with the client's performance tuning lead. Yusuf Demir led change management and reported that the dashboard suite would be ready after interface build. The steering committee noted late sign-off from operations and reallocated effort from release packaging. Operations reported a data quality finding; after review the parties closed the action.

ISSUES AND DECISIONS

Reporting layer progressed against the plan, with the archive store the main area of attention. The steering committee noted a certificate expiry and accepted the risk. Operations reported firmware incompatibility; after review the parties closed the action. A recurring theme this month was ambiguity in the acceptance criteria, which affected reconciliation.

ISSUES AND DECISIONS

Training delivery progressed against the plan, with the depot handhelds the main area of attention. No further issues were recorded against the identity provider once vendor onboarding completed. A recurring theme this month was a certificate expiry, which affected security hardening. The steering committee noted duplicate records and scheduled a workshop. No further issues were recorded against the WMS pilot site once performance tuning completed. No further issues were recorded against the WMS pilot site once change management completed. Priya Natarajan led device provisioning and reported that the dashboard suite would be ready after defect triage. Ling Zhao led defect triage and reported that the staging environment would be ready after security hardening.

QUALITY

During December 2024 the team focused on device provisioning across the SAP interface. A recurring theme this month was a schema drift, which affected training delivery. Tom Abernethy led security hardening and reported that the nightly batch would be ready after cut-over planning. Declan Murray led interface build and reported that the SAP interface would be ready after training delivery. Scope creep on reporting was identified in the WMS pilot site and the team closed the action. Noah Fitzgerald and Arjun Mehta coordinated change management with the client's performance tuning lead. Arjun Mehta led performance tuning and reported that the identity provider would be ready after defect triage.

RISKS

Defect triage progressed against the plan, with the nightly batch the main area of attention. A recurring theme this month was a licensing shortfall, which affected defect triage. Late sign-off from operations was identified in the nightly batch and the team deferred the item to the next release. No further issues were recorded against the message bus once release packaging completed. Ling Zhao led performance tuning and reported that the message bus would be ready after release

packaging. Noah Fitzgerald led defect triage and reported that the nightly batch would be ready after vendor onboarding. No further issues were recorded against the WMS pilot site once data migration completed.

NEXT PERIOD

The period was dominated by environment refresh and the knock-on effects for the SAP interface. No further issues were recorded against the test harness once defect triage completed. A recurring theme this month was a data quality finding, which affected change management. Marcus Oyelaran and Hannah Kowalczyk coordinated cut-over planning with the client's reconciliation lead. Testing of the staging environment surfaced a regression in the picking workflow; Hannah Kowalczyk raised a change request. Noah Fitzgerald and Hannah Kowalczyk coordinated vendor onboarding with the client's release packaging lead. A licensing shortfall was identified in the dashboard suite and the team raised a change request. Arjun Mehta led change management and reported that the dashboard suite would be ready after reconciliation.

ISSUES AND DECISIONS

During December 2024 the team focused on data migration across the message bus. Intermittent timeouts was identified in the dashboard suite and the team added two test cycles. Testing of the message bus surfaced a licensing shortfall; Beatriz Camargo requested a vendor fix. Imogen Blake led change management and reported that the depot handhelds would be ready after user acceptance testing. Operations reported a data quality finding; after review the parties requested a vendor fix. No further issues were recorded against the archive store once defect triage completed. Testing of the archive store surfaced scope creep on reporting; Imogen Blake closed the action.

RISKS

The period was dominated by interface build and the knock-on effects for the archive store. Marcus Oyelaran and Beatriz Camargo coordinated data migration with the client's change management lead. Operations reported intermittent timeouts; after review the parties scheduled a workshop. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises. A recurring theme this month was duplicate records, which affected device provisioning. Testing of the telematics gateway surfaced a certificate expiry; Noah Fitzgerald agreed to re-baseline the plan.

STAKEHOLDERS

During December 2024 the team focused on device provisioning across the staging environment. Operations reported duplicate records; after review the parties requested a vendor fix. Operations reported duplicate records; after review the parties raised a change request. A recurring theme this month was unplanned leave, which affected interface build.

DEPENDENCIES

Defect triage progressed against the plan, with the depot handhelds the main area of attention. No further issues were recorded against the WMS pilot site once defect triage completed. The steering committee noted a regression in the picking workflow and reallocated effort from training delivery. Arjun Mehta and Ling Zhao coordinated vendor onboarding with the client's defect triage lead.

Testing of the Snowflake tenant surfaced a schema drift; Imogen Blake requested a vendor fix.

PROGRESS

The period was dominated by user acceptance testing and the knock-on effects for the message bus. A data quality finding was identified in the SAP interface and the team reallocated effort from data migration. Yusuf Demir led vendor onboarding and reported that the identity provider would be ready after cut-over planning. Declan Murray and Ling Zhao coordinated environment refresh with the client's user acceptance testing lead. Yusuf Demir and Ling Zhao coordinated training delivery with the client's cut-over planning lead. Testing of the WMS pilot site surfaced a certificate expiry; Sofia Reinholt raised a change request.

STAKEHOLDERS

Effort in December 2024 concentrated on change management; the telematics gateway remained stable throughout. A recurring theme this month was scope creep on reporting, which affected reporting layer. Testing of the dashboard suite surfaced unplanned leave; Beatriz Camargo added two test cycles. The steering committee noted unplanned leave and accepted the risk. No further issues were recorded against the archive store once vendor onboarding completed. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. Tom Abernethy led reconciliation and reported that the dashboard suite would be ready after performance tuning.

DEPENDENCIES

User acceptance testing progressed against the plan, with the dashboard suite the main area of attention. Testing of the identity provider surfaced scope creep on reporting; Yusuf Demir raised a change request. No further issues were recorded against the depot handhelds once reconciliation completed. Priya Natarajan and Ling Zhao coordinated device provisioning with the client's defect triage lead. Late sign-off from operations was identified in the dashboard suite and the team requested a vendor fix. Ambiguity in the acceptance criteria was identified in the identity provider and the team asked for a written position. Unplanned leave was identified in the telematics gateway and the team reallocated effort from reconciliation.

ISSUES AND DECISIONS

Training delivery progressed against the plan, with the telematics gateway the main area of attention. Testing of the test harness surfaced duplicate records; Yusuf Demir deferred the item to the next release. A recurring theme this month was duplicate records, which affected cut-over planning. The steering committee noted a certificate expiry and escalated to the steering committee.

SCHEDULE

Effort in December 2024 concentrated on cut-over planning; the WMS pilot site remained stable throughout. Scope creep on reporting was identified in the dashboard suite and the team scheduled a workshop. Unplanned leave was identified in the dashboard suite and the team closed the action. Operations reported intermittent timeouts; after review the parties scheduled a workshop. Operations reported a licensing shortfall; after review the parties added two test cycles. No further

issues were recorded against the staging environment once reconciliation completed. Testing of the test harness surfaced unplanned leave; Sofia Reinholt agreed to re-baseline the plan.

NEXT PERIOD

Effort in December 2024 concentrated on training delivery; the test harness remained stable throughout. Beatriz Camargo led change management and reported that the identity provider would be ready after training delivery. Yusuf Demir and Sofia Reinholt coordinated training delivery with the client's reconciliation lead. Yusuf Demir and Marcus Oyelaran coordinated security hardening with the client's change management lead.

SCHEDULE

The period was dominated by reporting layer and the knock-on effects for the archive store. Operations reported a regression in the picking workflow; after review the parties agreed to re-baseline the plan. Marcus Oyelaran led reconciliation and reported that the nightly batch would be ready after reporting layer. Late sign-off from operations was identified in the dashboard suite and the team escalated to the steering committee. Unplanned leave was identified in the SAP interface and the team escalated to the steering committee.

STAKEHOLDERS

Effort in December 2024 concentrated on environment refresh; the archive store remained stable throughout. A recurring theme this month was intermittent timeouts, which affected environment refresh. A recurring theme this month was a licensing shortfall, which affected interface build. Testing of the WMS pilot site surfaced a schema drift; Sofia Reinholt deferred the item to the next release. A recurring theme this month was a data quality finding, which affected user acceptance testing. Operations reported unplanned leave; after review the parties agreed to re-baseline the plan. The steering committee noted ambiguity in the acceptance criteria and closed the action. No further issues were recorded against the Snowflake tenant once vendor onboarding completed.

ISSUES AND DECISIONS

The period was dominated by data migration and the knock-on effects for the message bus. Testing of the nightly batch surfaced a schema drift; Tom Abernethy deferred the item to the next release. Testing of the staging environment surfaced firmware incompatibility; Tom Abernethy agreed to re-baseline the plan. A recurring theme this month was scope creep on reporting, which affected training delivery. No further issues were recorded against the archive store once environment refresh completed.

PROGRESS

The period was dominated by release packaging and the knock-on effects for the archive store. Tom Abernethy and Declan Murray coordinated performance tuning with the client's environment refresh lead. Testing of the archive store surfaced intermittent timeouts; Arjun Mehta asked for a written position. Arjun Mehta and Arjun Mehta coordinated data migration with the client's user acceptance testing lead. Declan Murray led reporting layer and reported that the archive store would be ready after vendor onboarding.

NEXT PERIOD

Defect triage progressed against the plan, with the depot handhelds the main area of attention. Operations reported ambiguity in the acceptance criteria; after review the parties scheduled a workshop. The steering committee noted scope creep on reporting and agreed to re-baseline the plan. A recurring theme this month was duplicate records, which affected reporting layer. No further issues were recorded against the SAP interface once environment refresh completed. Imogen Blake led vendor onboarding and reported that the dashboard suite would be ready after user acceptance testing. Operations reported late sign-off from operations; after review the parties scheduled a workshop. No further issues were recorded against the nightly batch once environment refresh completed.

NEXT PERIOD

During December 2024 the team focused on reconciliation across the telematics gateway. Yusuf Demir led performance tuning and reported that the Snowflake tenant would be ready after vendor onboarding. Testing of the telematics gateway surfaced late sign-off from operations; Declan Murray closed the action. A regression in the picking workflow was identified in the SAP interface and the team confirmed no contractual implication arises. Sofia Reinholt led security hardening and reported that the archive store would be ready after user acceptance testing. A recurring theme this month was ambiguity in the acceptance criteria, which affected security hardening. Sofia Reinholt and Ling Zhao coordinated change management with the client's user acceptance testing lead.

SCHEDULE

The period was dominated by user acceptance testing and the knock-on effects for the message bus. Operations reported unplanned leave; after review the parties scheduled a workshop. A recurring theme this month was late sign-off from operations, which affected vendor onboarding. A recurring theme this month was a data quality finding, which affected change management. Arjun Mehta and Hannah Kowalczyk coordinated interface build with the client's reconciliation lead. Testing of the test harness surfaced firmware incompatibility; Beatriz Camargo accepted the risk.

The figures in this report are compiled from timesheets before invoicing and may differ from the tax invoices.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	216.1
Consultant	119.2
Data Engineer	118.2
Project Manager	76.1
Senior Consultant	55.0