Monthly Status Report — PRJ-ALPHA — January 2025

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: January 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

Cut-over planning progressed against the plan, with the test harness the main area of attention. No further issues were recorded against the telematics gateway once training delivery completed. No further issues were recorded against the SAP interface once security hardening completed. A recurring theme this month was a regression in the picking workflow, which affected interface build. No further issues were recorded against the identity provider once data migration completed. The steering committee noted a certificate expiry and scheduled a workshop. Operations reported scope creep on reporting; after review the parties escalated to the steering committee. No further issues were recorded against the archive store once cut-over planning completed.

SCHEDULE

Effort in January 2025 concentrated on release packaging; the dashboard suite remained stable throughout. The steering committee noted a licensing shortfall and agreed to re-baseline the plan. A regression in the picking workflow was identified in the archive store and the team closed the action. A certificate expiry was identified in the WMS pilot site and the team requested a vendor fix. Intermittent timeouts was identified in the Snowflake tenant and the team requested a vendor fix. Yusuf Demir led interface build and reported that the SAP interface would be ready after security hardening.

ISSUES AND DECISIONS

During January 2025 the team focused on release packaging across the identity provider. Imogen Blake led release packaging and reported that the dashboard suite would be ready after data migration. No further issues were recorded against the Snowflake tenant once performance tuning completed. Operations reported a regression in the picking workflow; after review the parties accepted the risk. Testing of the nightly batch surfaced a data quality finding; Hannah Kowalczyk requested a vendor fix. Sofia Reinholt led performance tuning and reported that the depot handhelds would be ready after release packaging.

PROGRESS

Effort in January 2025 concentrated on device provisioning; the nightly batch remained stable throughout. No further issues were recorded against the nightly batch once reconciliation completed. Operations reported a licensing shortfall; after review the parties reallocated effort from vendor onboarding. The steering committee noted a schema drift and agreed to re-baseline the

plan. The steering committee noted scope creep on reporting and asked for a written position.

NEXT PERIOD

Performance tuning progressed against the plan, with the Snowflake tenant the main area of attention. Testing of the archive store surfaced a certificate expiry; Tom Abernethy scheduled a workshop. Unplanned leave was identified in the staging environment and the team scheduled a workshop. The steering committee noted scope creep on reporting and scheduled a workshop. A recurring theme this month was intermittent timeouts, which affected interface build. Testing of the identity provider surfaced a licensing shortfall; Imogen Blake asked for a written position.

NEXT PERIOD

Effort in January 2025 concentrated on change management; the message bus remained stable throughout. Operations reported duplicate records; after review the parties confirmed no contractual implication arises. The steering committee noted intermittent timeouts and agreed to re-baseline the plan. Testing of the SAP interface surfaced ambiguity in the acceptance criteria; Noah Fitzgerald requested a vendor fix. Testing of the message bus surfaced a schema drift; Hannah Kowalczyk requested a vendor fix. Imogen Blake and Tom Abernethy coordinated defect triage with the client's reporting layer lead. Operations reported late sign-off from operations; after review the parties scheduled a workshop.

DEPENDENCIES

The period was dominated by defect triage and the knock-on effects for the nightly batch. Operations reported late sign-off from operations; after review the parties reallocated effort from performance tuning. Tom Abernethy and Imogen Blake coordinated performance tuning with the client's environment refresh lead. No further issues were recorded against the telematics gateway once training delivery completed.

PROGRESS

During January 2025 the team focused on reconciliation across the nightly batch. The steering committee noted firmware incompatibility and closed the action. Ling Zhao and Imogen Blake coordinated interface build with the client's performance tuning lead. Hannah Kowalczyk and Yusuf Demir coordinated data migration with the client's release packaging lead. No further issues were recorded against the depot handhelds once security hardening completed. No further issues were recorded against the staging environment once performance tuning completed.

SCHEDULE

Effort in January 2025 concentrated on reconciliation; the dashboard suite remained stable throughout. Sofia Reinholt led cut-over planning and reported that the telematics gateway would be ready after release packaging. The steering committee noted duplicate records and scheduled a workshop. Operations reported a licensing shortfall; after review the parties asked for a written position. Testing of the test harness surfaced unplanned leave; Priya Natarajan agreed to re-baseline the plan. A recurring theme this month was ambiguity in the acceptance criteria, which affected cut-over planning. A recurring theme this month was a licensing shortfall, which affected cut-over planning. A recurring theme this month was intermittent timeouts, which affected

environment refresh.

RISKS

The period was dominated by release packaging and the knock-on effects for the WMS pilot site. Firmware incompatibility was identified in the telematics gateway and the team accepted the risk. The steering committee noted late sign-off from operations and added two test cycles. A regression in the picking workflow was identified in the Snowflake tenant and the team deferred the item to the next release. Ling Zhao and Marcus Oyelaran coordinated performance tuning with the client's reconciliation lead. Operations reported a data quality finding; after review the parties asked for a written position. No further issues were recorded against the SAP interface once interface build completed.

STAKEHOLDERS

Interface build progressed against the plan, with the identity provider the main area of attention. Unplanned leave was identified in the SAP interface and the team agreed to re-baseline the plan. Arjun Mehta and Ling Zhao coordinated cut-over planning with the client's interface build lead. Testing of the identity provider surfaced unplanned leave; Priya Natarajan scheduled a workshop.

STAKEHOLDERS

During January 2025 the team focused on change management across the dashboard suite. The steering committee noted scope creep on reporting and reallocated effort from user acceptance testing. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team escalated to the steering committee. A recurring theme this month was duplicate records, which affected user acceptance testing. Testing of the nightly batch surfaced scope creep on reporting; Hannah Kowalczyk raised a change request. Operations reported a schema drift; after review the parties confirmed no contractual implication arises. A recurring theme this month was a certificate expiry, which affected interface build.

RISKS

The period was dominated by interface build and the knock-on effects for the SAP interface. A certificate expiry was identified in the Snowflake tenant and the team raised a change request. The steering committee noted intermittent timeouts and requested a vendor fix. Testing of the archive store surfaced ambiguity in the acceptance criteria; Tom Abernethy scheduled a workshop. Operations reported intermittent timeouts; after review the parties added two test cycles.

DEPENDENCIES

The period was dominated by security hardening and the knock-on effects for the dashboard suite. A recurring theme this month was a certificate expiry, which affected environment refresh. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management. Testing of the message bus surfaced duplicate records; Priya Natarajan agreed to re-baseline the plan. Testing of the staging environment surfaced a licensing shortfall; Priya Natarajan confirmed no contractual implication arises. Hannah Kowalczyk and Imogen Blake coordinated vendor onboarding with the client's defect triage lead. Operations reported a regression in the picking workflow; after review the parties agreed to re-baseline the plan. Testing of the depot

handhelds surfaced a certificate expiry; Yusuf Demir agreed to re-baseline the plan.

RISKS

The period was dominated by cut-over planning and the knock-on effects for the WMS pilot site. Testing of the archive store surfaced a data quality finding; Hannah Kowalczyk reallocated effort from training delivery. Priya Natarajan led reporting layer and reported that the SAP interface would be ready after device provisioning. Ling Zhao led device provisioning and reported that the depot handhelds would be ready after vendor onboarding. No further issues were recorded against the identity provider once defect triage completed. Operations reported a schema drift; after review the parties deferred the item to the next release. Priya Natarajan led data migration and reported that the SAP interface would be ready after performance tuning. Testing of the staging environment surfaced late sign-off from operations; Hannah Kowalczyk confirmed no contractual implication arises.

RISKS

Change management progressed against the plan, with the staging environment the main area of attention. Marcus Oyelaran led user acceptance testing and reported that the SAP interface would be ready after vendor onboarding. A recurring theme this month was a regression in the picking workflow, which affected vendor onboarding. No further issues were recorded against the identity provider once training delivery completed. The steering committee noted a regression in the picking workflow and deferred the item to the next release. A recurring theme this month was scope creep on reporting, which affected reconciliation.

STAKEHOLDERS

Performance tuning progressed against the plan, with the message bus the main area of attention. Testing of the identity provider surfaced firmware incompatibility; Sofia Reinholt accepted the risk. No further issues were recorded against the telematics gateway once training delivery completed. Operations reported duplicate records; after review the parties escalated to the steering committee. Noah Fitzgerald led security hardening and reported that the dashboard suite would be ready after change management. Declan Murray led reconciliation and reported that the WMS pilot site would be ready after release packaging. Noah Fitzgerald and Ling Zhao coordinated reconciliation with the client's data migration lead. The steering committee noted ambiguity in the acceptance criteria and agreed to re-baseline the plan.

STAKEHOLDERS

Data migration progressed against the plan, with the SAP interface the main area of attention. No further issues were recorded against the dashboard suite once security hardening completed. Testing of the depot handhelds surfaced firmware incompatibility; Sofia Reinholt asked for a written position. Sofia Reinholt led user acceptance testing and reported that the Snowflake tenant would be ready after change management. No further issues were recorded against the WMS pilot site once data migration completed. Imogen Blake led device provisioning and reported that the dashboard suite would be ready after user acceptance testing. A recurring theme this month was a schema drift, which affected user acceptance testing. A regression in the picking workflow was identified in the telematics gateway and the team asked for a written position.

RISKS

Defect triage progressed against the plan, with the staging environment the main area of attention. Yusuf Demir led cut-over planning and reported that the archive store would be ready after defect triage. Operations reported late sign-off from operations; after review the parties reallocated effort from data migration. A schema drift was identified in the telematics gateway and the team agreed to re-baseline the plan. Ling Zhao and Yusuf Demir coordinated device provisioning with the client's vendor onboarding lead. No further issues were recorded against the test harness once reconciliation completed.

QUALITY

Effort in January 2025 concentrated on device provisioning; the telematics gateway remained stable throughout. Operations reported late sign-off from operations; after review the parties asked for a written position. Operations reported unplanned leave; after review the parties raised a change request. Testing of the Snowflake tenant surfaced late sign-off from operations; Noah Fitzgerald escalated to the steering committee.

ISSUES AND DECISIONS

Effort in January 2025 concentrated on performance tuning; the archive store remained stable throughout. Operations reported late sign-off from operations; after review the parties reallocated effort from security hardening. Testing of the Snowflake tenant surfaced unplanned leave; Beatriz Camargo raised a change request. Testing of the Snowflake tenant surfaced a certificate expiry; Imogen Blake raised a change request. Testing of the SAP interface surfaced intermittent timeouts; Tom Abernethy added two test cycles. The steering committee noted unplanned leave and asked for a written position. Marcus Oyelaran led data migration and reported that the message bus would be ready after reconciliation.

QUALITY

The period was dominated by data migration and the knock-on effects for the WMS pilot site. Testing of the message bus surfaced late sign-off from operations; Declan Murray asked for a written position. Intermittent timeouts was identified in the WMS pilot site and the team closed the action. A recurring theme this month was a schema drift, which affected reconciliation. The steering committee noted ambiguity in the acceptance criteria and added two test cycles. Ling Zhao led user acceptance testing and reported that the staging environment would be ready after vendor onboarding. Operations reported a certificate expiry; after review the parties closed the action. Ambiguity in the acceptance criteria was identified in the identity provider and the team requested a vendor fix.

RISKS

The period was dominated by defect triage and the knock-on effects for the Snowflake tenant. Testing of the staging environment surfaced duplicate records; Beatriz Camargo asked for a written position. Operations reported unplanned leave; after review the parties scheduled a workshop. No further issues were recorded against the nightly batch once security hardening completed. Ling Zhao led change management and reported that the nightly batch would be ready after security hardening. Hannah Kowalczyk led security hardening and reported that the nightly batch would be ready after change management. Testing of the message bus surfaced unplanned leave; Marcus Oyelaran raised a change request.

SCHEDULE

Data migration progressed against the plan, with the depot handhelds the main area of attention. Tom Abernethy led defect triage and reported that the depot handhelds would be ready after data migration. Ling Zhao led change management and reported that the WMS pilot site would be ready after vendor onboarding. Operations reported a schema drift; after review the parties asked for a written position. Testing of the message bus surfaced ambiguity in the acceptance criteria; Sofia Reinholt closed the action. The steering committee noted a certificate expiry and deferred the item to the next release. Operations reported duplicate records; after review the parties accepted the risk.

DEPENDENCIES

During January 2025 the team focused on defect triage across the message bus. A recurring theme this month was scope creep on reporting, which affected reporting layer. A recurring theme this month was a licensing shortfall, which affected interface build. Operations reported intermittent timeouts; after review the parties closed the action.

STAKEHOLDERS

Effort in January 2025 concentrated on data migration; the telematics gateway remained stable throughout. Duplicate records was identified in the message bus and the team asked for a written position. Testing of the depot handhelds surfaced late sign-off from operations; Beatriz Camargo requested a vendor fix. No further issues were recorded against the SAP interface once defect triage completed. Testing of the telematics gateway surfaced ambiguity in the acceptance criteria; Priya Natarajan added two test cycles. Declan Murray led environment refresh and reported that the identity provider would be ready after data migration.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	140.2
Consultant	318.2
Data Engineer	258.5
Project Manager	94.5
Senior Consultant	218.2