Monthly Status Report — PRJ-BRAVO — January 2025

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: January 2025

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

Effort in January 2025 concentrated on training delivery; the message bus remained stable throughout. Testing of the archive store surfaced unplanned leave; Declan Murray scheduled a workshop. A recurring theme this month was ambiguity in the acceptance criteria, which affected cut-over planning. Operations reported firmware incompatibility; after review the parties requested a vendor fix. The steering committee noted intermittent timeouts and escalated to the steering committee. The steering committee noted intermittent timeouts and accepted the risk.

NEXT PERIOD

During January 2025 the team focused on device provisioning across the telematics gateway. Testing of the WMS pilot site surfaced firmware incompatibility; Noah Fitzgerald requested a vendor fix. Hannah Kowalczyk and Beatriz Camargo coordinated environment refresh with the client's vendor onboarding lead. No further issues were recorded against the telematics gateway once reconciliation completed. A recurring theme this month was intermittent timeouts, which affected release packaging. Tom Abernethy and Declan Murray coordinated cut-over planning with the client's change management lead. Scope creep on reporting was identified in the WMS pilot site and the team raised a change request. Operations reported scope creep on reporting; after review the parties accepted the risk.

QUALITY

Effort in January 2025 concentrated on user acceptance testing; the SAP interface remained stable throughout. A recurring theme this month was firmware incompatibility, which affected cut-over planning. The steering committee noted scope creep on reporting and reallocated effort from defect triage. A licensing shortfall was identified in the test harness and the team added two test cycles.

STAKEHOLDERS

During January 2025 the team focused on environment refresh across the test harness. The steering committee noted a certificate expiry and asked for a written position. Operations reported late sign-off from operations; after review the parties confirmed no contractual implication arises. A recurring theme this month was duplicate records, which affected reconciliation. Hannah Kowalczyk and Yusuf Demir coordinated data migration with the client's environment refresh lead. Marcus Oyelaran and Declan Murray coordinated reconciliation with the client's user acceptance testing lead. A recurring theme this month was scope creep on reporting, which affected reporting layer. A

licensing shortfall was identified in the identity provider and the team asked for a written position.

STAKEHOLDERS

During January 2025 the team focused on interface build across the WMS pilot site. The steering committee noted a certificate expiry and escalated to the steering committee. Sofia Reinholt led vendor onboarding and reported that the archive store would be ready after user acceptance testing. No further issues were recorded against the staging environment once training delivery completed. A licensing shortfall was identified in the staging environment and the team reallocated effort from performance tuning. Operations reported firmware incompatibility; after review the parties requested a vendor fix. Hannah Kowalczyk and Tom Abernethy coordinated cut-over planning with the client's user acceptance testing lead. The steering committee noted intermittent timeouts and accepted the risk.

QUALITY

The period was dominated by defect triage and the knock-on effects for the Snowflake tenant. Marcus Oyelaran led security hardening and reported that the test harness would be ready after cut-over planning. Yusuf Demir led cut-over planning and reported that the test harness would be ready after user acceptance testing. Testing of the telematics gateway surfaced a data quality finding; Ling Zhao added two test cycles.

STAKEHOLDERS

Effort in January 2025 concentrated on user acceptance testing; the nightly batch remained stable throughout. Tom Abernethy and Sofia Reinholt coordinated change management with the client's environment refresh lead. Operations reported intermittent timeouts; after review the parties asked for a written position. Operations reported a schema drift; after review the parties raised a change request. Beatriz Camargo led interface build and reported that the SAP interface would be ready after security hardening. Operations reported a schema drift; after review the parties scheduled a workshop.

RISKS

Effort in January 2025 concentrated on reporting layer; the identity provider remained stable throughout. A certificate expiry was identified in the Snowflake tenant and the team added two test cycles. Marcus Oyelaran led security hardening and reported that the message bus would be ready after data migration. A recurring theme this month was a licensing shortfall, which affected release packaging.

QUALITY

Release packaging progressed against the plan, with the archive store the main area of attention. Operations reported unplanned leave; after review the parties reallocated effort from device provisioning. No further issues were recorded against the archive store once reconciliation completed. The steering committee noted a regression in the picking workflow and scheduled a workshop. No further issues were recorded against the test harness once vendor onboarding completed. The steering committee noted duplicate records and agreed to re-baseline the plan.

RISKS

Vendor onboarding progressed against the plan, with the dashboard suite the main area of attention. Marcus Oyelaran led cut-over planning and reported that the SAP interface would be ready after performance tuning. A recurring theme this month was a regression in the picking workflow, which affected reporting layer. Operations reported a certificate expiry; after review the parties escalated to the steering committee. The steering committee noted ambiguity in the acceptance criteria and agreed to re-baseline the plan.

RISKS

The period was dominated by cut-over planning and the knock-on effects for the depot handhelds. Operations reported a schema drift; after review the parties closed the action. No further issues were recorded against the Snowflake tenant once performance tuning completed. The steering committee noted a certificate expiry and agreed to re-baseline the plan. Late sign-off from operations was identified in the Snowflake tenant and the team asked for a written position. A recurring theme this month was intermittent timeouts, which affected reconciliation. Operations reported a licensing shortfall; after review the parties requested a vendor fix. A data quality finding was identified in the dashboard suite and the team closed the action.

ISSUES AND DECISIONS

Performance tuning progressed against the plan, with the depot handhelds the main area of attention. The steering committee noted firmware incompatibility and agreed to re-baseline the plan. No further issues were recorded against the identity provider once reconciliation completed. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises. No further issues were recorded against the SAP interface once environment refresh completed. Noah Fitzgerald and Imogen Blake coordinated device provisioning with the client's training delivery lead. No further issues were recorded against the test harness once release packaging completed. Yusuf Demir led performance tuning and reported that the identity provider would be ready after interface build.

ISSUES AND DECISIONS

The period was dominated by data migration and the knock-on effects for the Snowflake tenant. Testing of the telematics gateway surfaced unplanned leave; Beatriz Camargo deferred the item to the next release. The steering committee noted a certificate expiry and closed the action. Testing of the dashboard suite surfaced a licensing shortfall; Tom Abernethy asked for a written position. The steering committee noted a schema drift and scheduled a workshop. Testing of the SAP interface surfaced unplanned leave; Marcus Oyelaran agreed to re-baseline the plan.

NEXT PERIOD

Effort in January 2025 concentrated on environment refresh; the depot handhelds remained stable throughout. The steering committee noted a licensing shortfall and closed the action. The steering committee noted duplicate records and added two test cycles. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management. Imogen Blake and Ling Zhao coordinated reporting layer with the client's environment refresh lead.

RISKS

The period was dominated by cut-over planning and the knock-on effects for the WMS pilot site. No further issues were recorded against the WMS pilot site once data migration completed. A recurring theme this month was a regression in the picking workflow, which affected security hardening. Noah Fitzgerald and Beatriz Camargo coordinated environment refresh with the client's defect triage lead. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan.

SCHEDULE

During January 2025 the team focused on release packaging across the archive store. The steering committee noted ambiguity in the acceptance criteria and requested a vendor fix. No further issues were recorded against the telematics gateway once interface build completed. The steering committee noted intermittent timeouts and agreed to re-baseline the plan. The steering committee noted a regression in the picking workflow and accepted the risk. No further issues were recorded against the archive store once release packaging completed. Testing of the test harness surfaced unplanned leave; Hannah Kowalczyk asked for a written position.

PROGRESS

Effort in January 2025 concentrated on environment refresh; the test harness remained stable throughout. A licensing shortfall was identified in the telematics gateway and the team added two test cycles. Scope creep on reporting was identified in the depot handhelds and the team scheduled a workshop. The steering committee noted a data quality finding and raised a change request. Ambiguity in the acceptance criteria was identified in the WMS pilot site and the team asked for a written position. The steering committee noted a regression in the picking workflow and confirmed no contractual implication arises. A recurring theme this month was scope creep on reporting, which affected change management. Testing of the nightly batch surfaced a certificate expiry; Tom Abernethy asked for a written position.

SCHEDULE

Effort in January 2025 concentrated on reconciliation; the telematics gateway remained stable throughout. Operations reported a data quality finding; after review the parties confirmed no contractual implication arises. Imogen Blake led device provisioning and reported that the WMS pilot site would be ready after vendor onboarding. Hannah Kowalczyk and Marcus Oyelaran coordinated interface build with the client's reconciliation lead.

ISSUES AND DECISIONS

During January 2025 the team focused on reporting layer across the staging environment. Late sign-off from operations was identified in the identity provider and the team deferred the item to the next release. No further issues were recorded against the staging environment once training delivery completed. A recurring theme this month was a certificate expiry, which affected reconciliation. Operations reported ambiguity in the acceptance criteria; after review the parties agreed to re-baseline the plan.

DEPENDENCIES

During January 2025 the team focused on cut-over planning across the staging environment. Imogen Blake led training delivery and reported that the SAP interface would be ready after environment refresh. Operations reported scope creep on reporting; after review the parties reallocated effort from performance tuning. Testing of the WMS pilot site surfaced a schema drift; Yusuf Demir escalated to the steering committee. Operations reported ambiguity in the acceptance criteria; after review the parties added two test cycles. The steering committee noted intermittent timeouts and deferred the item to the next release. Duplicate records was identified in the depot handhelds and the team deferred the item to the next release.

PROGRESS

The period was dominated by reconciliation and the knock-on effects for the archive store. Operations reported a schema drift; after review the parties asked for a written position. The steering committee noted a data quality finding and confirmed no contractual implication arises. Duplicate records was identified in the telematics gateway and the team asked for a written position. Marcus Oyelaran led environment refresh and reported that the SAP interface would be ready after training delivery. The steering committee noted a data quality finding and scheduled a workshop. Operations reported a licensing shortfall; after review the parties reallocated effort from data migration.

RISKS

Effort in January 2025 concentrated on change management; the telematics gateway remained stable throughout. A schema drift was identified in the staging environment and the team asked for a written position. Firmware incompatibility was identified in the nightly batch and the team scheduled a workshop. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Imogen Blake escalated to the steering committee.

PROGRESS

Training delivery progressed against the plan, with the depot handhelds the main area of attention. The steering committee noted firmware incompatibility and raised a change request. Operations reported unplanned leave; after review the parties asked for a written position. The steering committee noted firmware incompatibility and deferred the item to the next release. Yusuf Demir led reporting layer and reported that the identity provider would be ready after environment refresh. Duplicate records was identified in the depot handhelds and the team agreed to re-baseline the plan.

STAKEHOLDERS

Interface build progressed against the plan, with the identity provider the main area of attention. Operations reported firmware incompatibility; after review the parties raised a change request. Testing of the nightly batch surfaced ambiguity in the acceptance criteria; Imogen Blake requested a vendor fix. A recurring theme this month was a schema drift, which affected vendor onboarding. Testing of the staging environment surfaced a regression in the picking workflow; Tom Abernethy escalated to the steering committee.

PROGRESS

Effort in January 2025 concentrated on environment refresh; the Snowflake tenant remained stable throughout. A schema drift was identified in the depot handhelds and the team asked for a written position. Sofia Reinholt led data migration and reported that the archive store would be ready after security hardening. Testing of the telematics gateway surfaced a schema drift; Beatriz Camargo raised a change request. Testing of the telematics gateway surfaced scope creep on reporting; Priya Natarajan scheduled a workshop. Scope creep on reporting was identified in the telematics gateway and the team requested a vendor fix. Testing of the test harness surfaced scope creep on reporting; Imogen Blake asked for a written position. Tom Abernethy and Sofia Reinholt coordinated interface build with the client's cut-over planning lead.

ISSUES AND DECISIONS

Effort in January 2025 concentrated on user acceptance testing; the SAP interface remained stable throughout. The steering committee noted a schema drift and added two test cycles. No further issues were recorded against the test harness once release packaging completed. A recurring theme this month was a regression in the picking workflow, which affected release packaging. A recurring theme this month was intermittent timeouts, which affected environment refresh.

DEPENDENCIES

The period was dominated by interface build and the knock-on effects for the staging environment. Declan Murray and Yusuf Demir coordinated defect triage with the client's data migration lead. Marcus Oyelaran and Declan Murray coordinated device provisioning with the client's vendor onboarding lead. Declan Murray led data migration and reported that the depot handhelds would be ready after performance tuning. Testing of the staging environment surfaced a regression in the picking workflow; Imogen Blake escalated to the steering committee. Priya Natarajan and Marcus Oyelaran coordinated performance tuning with the client's device provisioning lead. Testing of the depot handhelds surfaced scope creep on reporting; Sofia Reinholt deferred the item to the next release.

Next month's priorities are reporting layer and performance tuning.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	270.4
Consultant	357.8
Data Engineer	213.8
Project Manager	63.0
Senior Consultant	143.0