Monthly Status Report — PRJ-CHARLIE — January 2025

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: January 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

SCHEDULE

During January 2025 the team focused on training delivery across the Snowflake tenant. No further issues were recorded against the SAP interface once training delivery completed. Intermittent timeouts was identified in the telematics gateway and the team agreed to re-baseline the plan. Testing of the dashboard suite surfaced intermittent timeouts; Noah Fitzgerald escalated to the steering committee.

ISSUES AND DECISIONS

During January 2025 the team focused on device provisioning across the test harness. No further issues were recorded against the telematics gateway once interface build completed. Testing of the archive store surfaced duplicate records; Ling Zhao escalated to the steering committee. Testing of the identity provider surfaced firmware incompatibility; Ling Zhao escalated to the steering committee. No further issues were recorded against the test harness once release packaging completed. Testing of the depot handhelds surfaced a schema drift; Arjun Mehta raised a change request.

STAKEHOLDERS

Effort in January 2025 concentrated on change management; the identity provider remained stable throughout. Hannah Kowalczyk and Beatriz Camargo coordinated reconciliation with the client's reporting layer lead. Operations reported firmware incompatibility; after review the parties added two test cycles. Operations reported a licensing shortfall; after review the parties asked for a written position. Priya Natarajan and Yusuf Demir coordinated interface build with the client's user acceptance testing lead. Sofia Reinholt led user acceptance testing and reported that the message bus would be ready after data migration. No further issues were recorded against the staging environment once cut-over planning completed. Operations reported late sign-off from operations; after review the parties confirmed no contractual implication arises.

STAKEHOLDERS

Effort in January 2025 concentrated on reporting layer; the Snowflake tenant remained stable throughout. The steering committee noted a certificate expiry and accepted the risk. Operations reported ambiguity in the acceptance criteria; after review the parties accepted the risk. Ling Zhao and Declan Murray coordinated training delivery with the client's device provisioning lead. Testing of the test harness surfaced intermittent timeouts; Arjun Mehta confirmed no contractual implication

arises. Tom Abernethy led interface build and reported that the dashboard suite would be ready after reporting layer. Operations reported duplicate records; after review the parties reallocated effort from defect triage. Declan Murray led interface build and reported that the message bus would be ready after reconciliation.

SCHEDULE

Effort in January 2025 concentrated on training delivery; the telematics gateway remained stable throughout. A data quality finding was identified in the test harness and the team added two test cycles. The steering committee noted a certificate expiry and escalated to the steering committee. Testing of the archive store surfaced late sign-off from operations; Tom Abernethy confirmed no contractual implication arises. The steering committee noted late sign-off from operations and reallocated effort from vendor onboarding. Testing of the staging environment surfaced a licensing shortfall; Declan Murray asked for a written position. Operations reported firmware incompatibility; after review the parties asked for a written position. Testing of the test harness surfaced a schema drift; Yusuf Demir agreed to re-baseline the plan.

QUALITY

During January 2025 the team focused on performance tuning across the staging environment. Declan Murray led release packaging and reported that the WMS pilot site would be ready after change management. The steering committee noted scope creep on reporting and asked for a written position. Unplanned leave was identified in the dashboard suite and the team agreed to re-baseline the plan. Ling Zhao led reconciliation and reported that the message bus would be ready after reporting layer.

NEXT PERIOD

The period was dominated by environment refresh and the knock-on effects for the dashboard suite. A certificate expiry was identified in the message bus and the team raised a change request. A recurring theme this month was a certificate expiry, which affected data migration. No further issues were recorded against the WMS pilot site once performance tuning completed. A recurring theme this month was a schema drift, which affected training delivery. Testing of the WMS pilot site surfaced intermittent timeouts; Priya Natarajan raised a change request. Priya Natarajan led security hardening and reported that the staging environment would be ready after data migration.

NEXT PERIOD

Cut-over planning progressed against the plan, with the identity provider the main area of attention. The steering committee noted duplicate records and requested a vendor fix. A data quality finding was identified in the staging environment and the team asked for a written position. Testing of the WMS pilot site surfaced scope creep on reporting; Noah Fitzgerald closed the action. Testing of the SAP interface surfaced intermittent timeouts; Noah Fitzgerald scheduled a workshop. Scope creep on reporting was identified in the archive store and the team reallocated effort from vendor onboarding.

STAKEHOLDERS

During January 2025 the team focused on performance tuning across the depot handhelds. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. The steering committee noted late sign-off from operations and closed the action. A recurring theme this month was late sign-off from operations, which affected defect triage. Operations reported duplicate records; after review the parties scheduled a workshop.

ISSUES AND DECISIONS

Effort in January 2025 concentrated on device provisioning; the depot handhelds remained stable throughout. The steering committee noted late sign-off from operations and scheduled a workshop. Ling Zhao led training delivery and reported that the archive store would be ready after cut-over planning. Marcus Oyelaran and Marcus Oyelaran coordinated interface build with the client's release packaging lead. A data quality finding was identified in the SAP interface and the team deferred the item to the next release. Unplanned leave was identified in the WMS pilot site and the team reallocated effort from interface build.

STAKEHOLDERS

Effort in January 2025 concentrated on cut-over planning; the identity provider remained stable throughout. No further issues were recorded against the archive store once performance tuning completed. No further issues were recorded against the identity provider once data migration completed. Testing of the telematics gateway surfaced unplanned leave; Hannah Kowalczyk asked for a written position. No further issues were recorded against the message bus once device provisioning completed. No further issues were recorded against the dashboard suite once cut-over planning completed.

PROGRESS

The period was dominated by reporting layer and the knock-on effects for the identity provider. Operations reported unplanned leave; after review the parties requested a vendor fix. Marcus Oyelaran led performance tuning and reported that the identity provider would be ready after data migration. A recurring theme this month was scope creep on reporting, which affected data migration. No further issues were recorded against the nightly batch once reporting layer completed. Testing of the depot handhelds surfaced a licensing shortfall; Hannah Kowalczyk asked for a written position. Arjun Mehta led device provisioning and reported that the nightly batch would be ready after environment refresh.

PROGRESS

The period was dominated by interface build and the knock-on effects for the test harness. A recurring theme this month was intermittent timeouts, which affected user acceptance testing. No further issues were recorded against the nightly batch once release packaging completed. No further issues were recorded against the dashboard suite once interface build completed. The steering committee noted a regression in the picking workflow and accepted the risk. No further issues were recorded against the SAP interface once reporting layer completed. A recurring theme this month was scope creep on reporting, which affected cut-over planning.

NEXT PERIOD

The period was dominated by defect triage and the knock-on effects for the staging environment. Arjun Mehta and Noah Fitzgerald coordinated release packaging with the client's defect triage lead. The steering committee noted a regression in the picking workflow and scheduled a workshop. A recurring theme this month was a data quality finding, which affected environment refresh. Arjun Mehta led change management and reported that the WMS pilot site would be ready after performance tuning.

STAKEHOLDERS

The period was dominated by release packaging and the knock-on effects for the SAP interface. A recurring theme this month was a data quality finding, which affected interface build. A recurring theme this month was firmware incompatibility, which affected reconciliation. Operations reported a certificate expiry; after review the parties agreed to re-baseline the plan. No further issues were recorded against the identity provider once performance tuning completed. Operations reported a data quality finding; after review the parties scheduled a workshop. No further issues were recorded against the nightly batch once data migration completed. A recurring theme this month was scope creep on reporting, which affected environment refresh.

SCHEDULE

The period was dominated by data migration and the knock-on effects for the Snowflake tenant. No further issues were recorded against the test harness once reporting layer completed. Testing of the telematics gateway surfaced ambiguity in the acceptance criteria; Sofia Reinholt confirmed no contractual implication arises. The steering committee noted a certificate expiry and confirmed no contractual implication arises. The steering committee noted ambiguity in the acceptance criteria and requested a vendor fix. Testing of the identity provider surfaced duplicate records; Ling Zhao scheduled a workshop. Scope creep on reporting was identified in the WMS pilot site and the team confirmed no contractual implication arises.

STAKEHOLDERS

The period was dominated by change management and the knock-on effects for the depot handhelds. Ling Zhao and Priya Natarajan coordinated environment refresh with the client's performance tuning lead. Unplanned leave was identified in the test harness and the team deferred the item to the next release. Marcus Oyelaran led security hardening and reported that the archive store would be ready after data migration. Declan Murray led reporting layer and reported that the staging environment would be ready after performance tuning. Yusuf Demir led performance tuning and reported that the dashboard suite would be ready after device provisioning.

DEPENDENCIES

During January 2025 the team focused on training delivery across the nightly batch. A recurring theme this month was a certificate expiry, which affected user acceptance testing. Marcus Oyelaran and Hannah Kowalczyk coordinated change management with the client's user acceptance testing lead. No further issues were recorded against the SAP interface once environment refresh completed. Imogen Blake led cut-over planning and reported that the dashboard suite would be ready after training delivery. The steering committee noted a schema drift and deferred the item to the next release. Marcus Oyelaran led training delivery and reported that the test harness would be ready after performance tuning.

NEXT PERIOD

Effort in January 2025 concentrated on reporting layer; the Snowflake tenant remained stable throughout. Unplanned leave was identified in the test harness and the team raised a change request. Unplanned leave was identified in the archive store and the team asked for a written position. No further issues were recorded against the dashboard suite once vendor onboarding completed. Arjun Mehta led device provisioning and reported that the Snowflake tenant would be ready after user acceptance testing. The steering committee noted a data quality finding and escalated to the steering committee.

QUALITY

Release packaging progressed against the plan, with the WMS pilot site the main area of attention. Testing of the test harness surfaced intermittent timeouts; Tom Abernethy added two test cycles. Operations reported a data quality finding; after review the parties closed the action. A recurring theme this month was a certificate expiry, which affected release packaging. A data quality finding was identified in the Snowflake tenant and the team asked for a written position. The steering committee noted firmware incompatibility and accepted the risk. The steering committee noted a schema drift and raised a change request.

ISSUES AND DECISIONS

During January 2025 the team focused on vendor onboarding across the WMS pilot site. No further issues were recorded against the Snowflake tenant once cut-over planning completed. Operations reported scope creep on reporting; after review the parties reallocated effort from environment refresh. Scope creep on reporting was identified in the Snowflake tenant and the team requested a vendor fix.

NEXT PERIOD

The period was dominated by training delivery and the knock-on effects for the SAP interface. No further issues were recorded against the test harness once environment refresh completed. Testing of the identity provider surfaced scope creep on reporting; Tom Abernethy confirmed no contractual implication arises. Intermittent timeouts was identified in the nightly batch and the team reallocated effort from release packaging. The steering committee noted a data quality finding and escalated to the steering committee.

STAKEHOLDERS

Data migration progressed against the plan, with the depot handhelds the main area of attention. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises. Unplanned leave was identified in the test harness and the team reallocated effort from cut-over planning. Firmware incompatibility was identified in the identity provider and the team accepted the risk.

STAKEHOLDERS

The period was dominated by training delivery and the knock-on effects for the message bus. Declan Murray and Imogen Blake coordinated reconciliation with the client's environment refresh lead. Beatriz Camargo and Imogen Blake coordinated cut-over planning with the client's security hardening lead. Arjun Mehta led user acceptance testing and reported that the nightly batch would be ready after cut-over planning. Operations reported ambiguity in the acceptance criteria; after review the parties requested a vendor fix. The steering committee noted firmware incompatibility and accepted the risk.

SCHEDULE

During January 2025 the team focused on reconciliation across the WMS pilot site. Testing of the SAP interface surfaced firmware incompatibility; Arjun Mehta requested a vendor fix. Operations reported firmware incompatibility; after review the parties added two test cycles. Scope creep on reporting was identified in the Snowflake tenant and the team added two test cycles. Marcus Oyelaran and Declan Murray coordinated environment refresh with the client's data migration lead. A recurring theme this month was a certificate expiry, which affected reporting layer. Scope creep on reporting was identified in the depot handhelds and the team raised a change request. Testing of the dashboard suite surfaced intermittent timeouts; Ling Zhao reallocated effort from defect triage.

NEXT PERIOD

Release packaging progressed against the plan, with the dashboard suite the main area of attention. Hannah Kowalczyk and Sofia Reinholt coordinated vendor onboarding with the client's cut-over planning lead. No further issues were recorded against the nightly batch once change management completed. Priya Natarajan and Beatriz Camargo coordinated interface build with the client's user acceptance testing lead. The steering committee noted duplicate records and requested a vendor fix. Operations reported a regression in the picking workflow; after review the parties raised a change request.

Next month's priorities are release packaging and defect triage.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	202.1
Consultant	145.8
Data Engineer	128.2
Project Manager	95.0
Senior Consultant	68.9