Monthly Status Report — PRJ-CHARLIE — February 2025

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: February 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

Effort in February 2025 concentrated on cut-over planning; the archive store remained stable throughout. Beatriz Camargo and Yusuf Demir coordinated vendor onboarding with the client's release packaging lead. A recurring theme this month was late sign-off from operations, which affected data migration. The steering committee noted scope creep on reporting and closed the action. The steering committee noted ambiguity in the acceptance criteria and agreed to re-baseline the plan.

PROGRESS

The period was dominated by release packaging and the knock-on effects for the message bus. Hannah Kowalczyk led data migration and reported that the Snowflake tenant would be ready after interface build. Yusuf Demir and Beatriz Camargo coordinated user acceptance testing with the client's performance tuning lead. Operations reported late sign-off from operations; after review the parties asked for a written position.

RISKS

Effort in February 2025 concentrated on cut-over planning; the test harness remained stable throughout. Testing of the WMS pilot site surfaced ambiguity in the acceptance criteria; Arjun Mehta scheduled a workshop. A regression in the picking workflow was identified in the staging environment and the team requested a vendor fix. The steering committee noted a licensing shortfall and asked for a written position. Operations reported a data quality finding; after review the parties confirmed no contractual implication arises. Tom Abernethy and Declan Murray coordinated reconciliation with the client's reporting layer lead. Operations reported a data quality finding; after review the parties accepted the risk. Operations reported scope creep on reporting; after review the parties requested a vendor fix.

DEPENDENCIES

The period was dominated by reporting layer and the knock-on effects for the depot handhelds. Sofia Reinholt and Ling Zhao coordinated vendor onboarding with the client's device provisioning lead. Imogen Blake led defect triage and reported that the identity provider would be ready after security hardening. Noah Fitzgerald and Arjun Mehta coordinated user acceptance testing with the client's cut-over planning lead. A recurring theme this month was scope creep on reporting, which affected defect triage. Priya Natarajan and Beatriz Camargo coordinated user acceptance testing

with the client's reconciliation lead. Scope creep on reporting was identified in the dashboard suite and the team closed the action. Scope creep on reporting was identified in the nightly batch and the team asked for a written position.

PROGRESS

The period was dominated by vendor onboarding and the knock-on effects for the identity provider. No further issues were recorded against the staging environment once training delivery completed. A schema drift was identified in the depot handhelds and the team agreed to re-baseline the plan. No further issues were recorded against the nightly batch once reconciliation completed. Operations reported unplanned leave; after review the parties asked for a written position. Unplanned leave was identified in the telematics gateway and the team reallocated effort from environment refresh. A certificate expiry was identified in the test harness and the team added two test cycles.

QUALITY

The period was dominated by interface build and the knock-on effects for the dashboard suite. A recurring theme this month was a data quality finding, which affected vendor onboarding. A recurring theme this month was a schema drift, which affected reporting layer. Ling Zhao and Beatriz Camargo coordinated user acceptance testing with the client's device provisioning lead.

ISSUES AND DECISIONS

During February 2025 the team focused on security hardening across the test harness. Operations reported unplanned leave; after review the parties confirmed no contractual implication arises. Beatriz Camargo led interface build and reported that the SAP interface would be ready after reconciliation. Late sign-off from operations was identified in the WMS pilot site and the team scheduled a workshop. Operations reported unplanned leave; after review the parties scheduled a workshop.

STAKEHOLDERS

User acceptance testing progressed against the plan, with the Snowflake tenant the main area of attention. Scope creep on reporting was identified in the message bus and the team requested a vendor fix. Late sign-off from operations was identified in the archive store and the team raised a change request. Marcus Oyelaran and Yusuf Demir coordinated vendor onboarding with the client's device provisioning lead. Noah Fitzgerald led change management and reported that the Snowflake tenant would be ready after user acceptance testing. The steering committee noted scope creep on reporting and accepted the risk. Noah Fitzgerald and Arjun Mehta coordinated performance tuning with the client's reporting layer lead.

NEXT PERIOD

Effort in February 2025 concentrated on defect triage; the telematics gateway remained stable throughout. A licensing shortfall was identified in the nightly batch and the team agreed to re-baseline the plan. No further issues were recorded against the SAP interface once security hardening completed. Imogen Blake led user acceptance testing and reported that the test harness would be ready after training delivery. Testing of the dashboard suite surfaced a data quality

finding; Arjun Mehta reallocated effort from reconciliation. The steering committee noted ambiguity in the acceptance criteria and reallocated effort from vendor onboarding. Beatriz Camargo and Arjun Mehta coordinated reconciliation with the client's security hardening lead. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises.

SCHEDULE

During February 2025 the team focused on change management across the telematics gateway. The steering committee noted late sign-off from operations and raised a change request. A certificate expiry was identified in the staging environment and the team added two test cycles. The steering committee noted unplanned leave and raised a change request. The steering committee noted duplicate records and requested a vendor fix. Hannah Kowalczyk and Arjun Mehta coordinated user acceptance testing with the client's defect triage lead.

NEXT PERIOD

The period was dominated by reconciliation and the knock-on effects for the telematics gateway. A recurring theme this month was firmware incompatibility, which affected training delivery. Late sign-off from operations was identified in the Snowflake tenant and the team confirmed no contractual implication arises. A data quality finding was identified in the staging environment and the team closed the action. Intermittent timeouts was identified in the identity provider and the team closed the action. Testing of the Snowflake tenant surfaced ambiguity in the acceptance criteria; Yusuf Demir agreed to re-baseline the plan. No further issues were recorded against the identity provider once defect triage completed. A certificate expiry was identified in the dashboard suite and the team scheduled a workshop.

QUALITY

Effort in February 2025 concentrated on change management; the telematics gateway remained stable throughout. Operations reported a certificate expiry; after review the parties confirmed no contractual implication arises. The steering committee noted a certificate expiry and accepted the risk. No further issues were recorded against the telematics gateway once environment refresh completed.

PROGRESS

Effort in February 2025 concentrated on vendor onboarding; the SAP interface remained stable throughout. Testing of the SAP interface surfaced scope creep on reporting; Arjun Mehta closed the action. Operations reported a data quality finding; after review the parties deferred the item to the next release. A recurring theme this month was duplicate records, which affected training delivery.

RISKS

The period was dominated by data migration and the knock-on effects for the depot handhelds. Priya Natarajan led training delivery and reported that the archive store would be ready after cut-over planning. No further issues were recorded against the telematics gateway once data migration completed. Priya Natarajan led reconciliation and reported that the identity provider would be ready after training delivery. Operations reported a schema drift; after review the parties agreed to re-baseline the plan. Unplanned leave was identified in the identity provider and the team

deferred the item to the next release.

SCHEDULE

During February 2025 the team focused on release packaging across the nightly batch. Imogen Blake and Beatriz Camargo coordinated reporting layer with the client's interface build lead. No further issues were recorded against the staging environment once release packaging completed. A recurring theme this month was firmware incompatibility, which affected vendor onboarding.

RISKS

Change management progressed against the plan, with the WMS pilot site the main area of attention. Testing of the staging environment surfaced ambiguity in the acceptance criteria; Priya Natarajan added two test cycles. Operations reported a certificate expiry; after review the parties requested a vendor fix. No further issues were recorded against the WMS pilot site once release packaging completed. Testing of the depot handhelds surfaced a data quality finding; Hannah Kowalczyk raised a change request. Testing of the message bus surfaced intermittent timeouts; Sofia Reinholt agreed to re-baseline the plan. Tom Abernethy led cut-over planning and reported that the staging environment would be ready after interface build. The steering committee noted ambiguity in the acceptance criteria and agreed to re-baseline the plan.

RISKS

Reporting layer progressed against the plan, with the message bus the main area of attention. Beatriz Camargo led defect triage and reported that the staging environment would be ready after user acceptance testing. Testing of the test harness surfaced late sign-off from operations; Imogen Blake raised a change request. Marcus Oyelaran led cut-over planning and reported that the test harness would be ready after security hardening. Tom Abernethy led performance tuning and reported that the SAP interface would be ready after interface build. No further issues were recorded against the message bus once performance tuning completed. Arjun Mehta and Yusuf Demir coordinated release packaging with the client's reconciliation lead.

DEPENDENCIES

Data migration progressed against the plan, with the nightly batch the main area of attention. The steering committee noted unplanned leave and requested a vendor fix. No further issues were recorded against the Snowflake tenant once release packaging completed. Testing of the identity provider surfaced a regression in the picking workflow; Beatriz Camargo agreed to re-baseline the plan.

DEPENDENCIES

The period was dominated by interface build and the knock-on effects for the message bus. Imogen Blake led performance tuning and reported that the archive store would be ready after release packaging. Marcus Oyelaran and Hannah Kowalczyk coordinated data migration with the client's defect triage lead. Operations reported firmware incompatibility; after review the parties confirmed no contractual implication arises. Hannah Kowalczyk and Sofia Reinholt coordinated device provisioning with the client's user acceptance testing lead. The steering committee noted a schema drift and deferred the item to the next release.

NEXT PERIOD

Effort in February 2025 concentrated on reconciliation; the depot handhelds remained stable throughout. Hannah Kowalczyk and Declan Murray coordinated interface build with the client's data migration lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. Testing of the test harness surfaced a data quality finding; Declan Murray closed the action. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team confirmed no contractual implication arises. The steering committee noted a certificate expiry and requested a vendor fix.

STAKEHOLDERS

Data migration progressed against the plan, with the archive store the main area of attention. No further issues were recorded against the test harness once change management completed. Unplanned leave was identified in the archive store and the team scheduled a workshop. Beatriz Camargo led environment refresh and reported that the telematics gateway would be ready after training delivery.

RISKS

During February 2025 the team focused on reporting layer across the message bus. No further issues were recorded against the Snowflake tenant once environment refresh completed. Priya Natarajan led reconciliation and reported that the message bus would be ready after device provisioning. Sofia Reinholt led performance tuning and reported that the SAP interface would be ready after environment refresh. A recurring theme this month was late sign-off from operations, which affected vendor onboarding. The steering committee noted scope creep on reporting and confirmed no contractual implication arises.

ISSUES AND DECISIONS

The period was dominated by release packaging and the knock-on effects for the telematics gateway. Imogen Blake led performance tuning and reported that the message bus would be ready after interface build. Beatriz Camargo led environment refresh and reported that the test harness would be ready after reporting layer. No further issues were recorded against the SAP interface once data migration completed.

STAKEHOLDERS

The period was dominated by user acceptance testing and the knock-on effects for the depot handhelds. Declan Murray and Ling Zhao coordinated change management with the client's security hardening lead. Imogen Blake and Ling Zhao coordinated device provisioning with the client's release packaging lead. Hannah Kowalczyk led cut-over planning and reported that the test harness would be ready after defect triage. No further issues were recorded against the nightly batch once defect triage completed.

SCHEDULE

Effort in February 2025 concentrated on interface build; the dashboard suite remained stable throughout. The steering committee noted unplanned leave and escalated to the steering committee. A recurring theme this month was a licensing shortfall, which affected training delivery. Operations reported a schema drift; after review the parties escalated to the steering committee. No further issues were recorded against the Snowflake tenant once performance tuning completed.

DEPENDENCIES

Effort in February 2025 concentrated on change management; the WMS pilot site remained stable throughout. Sofia Reinholt led training delivery and reported that the identity provider would be ready after security hardening. Yusuf Demir led user acceptance testing and reported that the WMS pilot site would be ready after cut-over planning. The steering committee noted a data quality finding and agreed to re-baseline the plan.

RISKS

Interface build progressed against the plan, with the WMS pilot site the main area of attention. A recurring theme this month was unplanned leave, which affected environment refresh. Operations reported unplanned leave; after review the parties added two test cycles. Yusuf Demir led change management and reported that the Snowflake tenant would be ready after vendor onboarding. No further issues were recorded against the depot handhelds once release packaging completed.

NEXT PERIOD

During February 2025 the team focused on reporting layer across the staging environment. Hannah Kowalczyk and Marcus Oyelaran coordinated interface build with the client's training delivery lead. The steering committee noted intermittent timeouts and escalated to the steering committee. The steering committee noted firmware incompatibility and deferred the item to the next release. No further issues were recorded against the telematics gateway once vendor onboarding completed. A recurring theme this month was late sign-off from operations, which affected interface build.

SCHEDULE

During February 2025 the team focused on release packaging across the depot handhelds. No further issues were recorded against the test harness once environment refresh completed. Yusuf Demir led performance tuning and reported that the message bus would be ready after defect triage. A recurring theme this month was a licensing shortfall, which affected reconciliation. Testing of the dashboard suite surfaced a licensing shortfall; Imogen Blake accepted the risk. Beatriz Camargo led reconciliation and reported that the depot handhelds would be ready after performance tuning. The steering committee noted scope creep on reporting and deferred the item to the next release.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	213.8
Consultant	304.5

Role	Indicative hours (timesheets)
Data Engineer	119.2
Project Manager	26.1
Senior Consultant	94.5