Monthly Status Report — PRJ-BRAVO — March 2025

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: March 2025

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

STAKEHOLDERS

During March 2025 the team focused on reporting layer across the dashboard suite. Operations reported ambiguity in the acceptance criteria; after review the parties deferred the item to the next release. A regression in the picking workflow was identified in the telematics gateway and the team raised a change request. A recurring theme this month was a data quality finding, which affected device provisioning. A recurring theme this month was a certificate expiry, which affected cut-over planning. The steering committee noted a certificate expiry and raised a change request.

NEXT PERIOD

The period was dominated by reconciliation and the knock-on effects for the staging environment. Imogen Blake and Marcus Oyelaran coordinated performance tuning with the client's release packaging lead. Arjun Mehta and Priya Natarajan coordinated reporting layer with the client's security hardening lead. Intermittent timeouts was identified in the dashboard suite and the team confirmed no contractual implication arises.

PROGRESS

Effort in March 2025 concentrated on release packaging; the WMS pilot site remained stable throughout. No further issues were recorded against the message bus once device provisioning completed. No further issues were recorded against the message bus once data migration completed. Imogen Blake led reporting layer and reported that the test harness would be ready after environment refresh.

RISKS

During March 2025 the team focused on interface build across the telematics gateway. The steering committee noted late sign-off from operations and added two test cycles. Declan Murray and Arjun Mehta coordinated change management with the client's device provisioning lead. Operations reported ambiguity in the acceptance criteria; after review the parties added two test cycles. Late sign-off from operations was identified in the Snowflake tenant and the team added two test cycles.

PROGRESS

During March 2025 the team focused on release packaging across the staging environment. Operations reported a licensing shortfall; after review the parties escalated to the steering committee. A recurring theme this month was ambiguity in the acceptance criteria, which affected user acceptance testing. No further issues were recorded against the telematics gateway once performance tuning completed.

PROGRESS

During March 2025 the team focused on defect triage across the nightly batch. Noah Fitzgerald and Declan Murray coordinated cut-over planning with the client's device provisioning lead. No further issues were recorded against the test harness once interface build completed. Declan Murray led vendor onboarding and reported that the Snowflake tenant would be ready after device provisioning.

DEPENDENCIES

During March 2025 the team focused on data migration across the depot handhelds. Yusuf Demir and Ling Zhao coordinated cut-over planning with the client's defect triage lead. Duplicate records was identified in the SAP interface and the team escalated to the steering committee. Marcus Oyelaran and Tom Abernethy coordinated vendor onboarding with the client's reconciliation lead.

NEXT PERIOD

User acceptance testing progressed against the plan, with the Snowflake tenant the main area of attention. A licensing shortfall was identified in the WMS pilot site and the team scheduled a workshop. Testing of the depot handhelds surfaced scope creep on reporting; Priya Natarajan raised a change request. A recurring theme this month was duplicate records, which affected performance tuning. The steering committee noted a licensing shortfall and closed the action. Operations reported ambiguity in the acceptance criteria; after review the parties added two test cycles. A licensing shortfall was identified in the staging environment and the team escalated to the steering committee.

STAKEHOLDERS

The period was dominated by reconciliation and the knock-on effects for the WMS pilot site. Marcus Oyelaran and Sofia Reinholt coordinated training delivery with the client's interface build lead. Duplicate records was identified in the Snowflake tenant and the team agreed to re-baseline the plan. A recurring theme this month was a schema drift, which affected release packaging.

STAKEHOLDERS

Release packaging progressed against the plan, with the identity provider the main area of attention. No further issues were recorded against the nightly batch once training delivery completed. Yusuf Demir led security hardening and reported that the identity provider would be ready after defect triage. Testing of the dashboard suite surfaced scope creep on reporting; Beatriz Camargo escalated to the steering committee.

DEPENDENCIES

User acceptance testing progressed against the plan, with the SAP interface the main area of attention. A recurring theme this month was duplicate records, which affected training delivery. Operations reported a regression in the picking workflow; after review the parties raised a change request. Arjun Mehta led device provisioning and reported that the WMS pilot site would be ready after interface build. Operations reported intermittent timeouts; after review the parties scheduled a workshop. Imogen Blake led cut-over planning and reported that the WMS pilot site would be ready after defect triage. Operations reported a certificate expiry; after review the parties raised a change request. Sofia Reinholt and Noah Fitzgerald coordinated security hardening with the client's user acceptance testing lead.

RISKS

Reconciliation progressed against the plan, with the dashboard suite the main area of attention. No further issues were recorded against the Snowflake tenant once data migration completed. Operations reported firmware incompatibility; after review the parties closed the action. Declan Murray and Noah Fitzgerald coordinated reporting layer with the client's change management lead. The steering committee noted a certificate expiry and raised a change request. A regression in the picking workflow was identified in the nightly batch and the team confirmed no contractual implication arises. Operations reported duplicate records; after review the parties deferred the item to the next release. Duplicate records was identified in the identity provider and the team confirmed no contractual implication arises.

ISSUES AND DECISIONS

During March 2025 the team focused on release packaging across the staging environment. Marcus Oyelaran and Declan Murray coordinated vendor onboarding with the client's defect triage lead. A recurring theme this month was a data quality finding, which affected defect triage. The steering committee noted firmware incompatibility and accepted the risk. The steering committee noted firmware incompatibility and scheduled a workshop. Declan Murray and Priya Natarajan coordinated performance tuning with the client's reporting layer lead. Ling Zhao led performance tuning and reported that the test harness would be ready after release packaging. Operations reported unplanned leave; after review the parties deferred the item to the next release.

QUALITY

The period was dominated by change management and the knock-on effects for the archive store. No further issues were recorded against the Snowflake tenant once interface build completed. Testing of the archive store surfaced a schema drift; Arjun Mehta raised a change request. Testing of the staging environment surfaced ambiguity in the acceptance criteria; Marcus Oyelaran accepted the risk. Operations reported intermittent timeouts; after review the parties closed the action. A recurring theme this month was firmware incompatibility, which affected reporting layer.

QUALITY

Reporting layer progressed against the plan, with the Snowflake tenant the main area of attention. Late sign-off from operations was identified in the staging environment and the team escalated to the steering committee. A recurring theme this month was a data quality finding, which affected user acceptance testing. Arjun Mehta and Noah Fitzgerald coordinated data migration with the client's reconciliation lead.

DEPENDENCIES

During March 2025 the team focused on cut-over planning across the message bus. Imogen Blake led training delivery and reported that the archive store would be ready after data migration. Marcus Oyelaran led security hardening and reported that the archive store would be ready after reporting layer. Hannah Kowalczyk led defect triage and reported that the staging environment would be ready after environment refresh. Operations reported intermittent timeouts; after review the parties accepted the risk.

RISKS

The period was dominated by change management and the knock-on effects for the message bus. Operations reported late sign-off from operations; after review the parties confirmed no contractual implication arises. Duplicate records was identified in the identity provider and the team closed the action. No further issues were recorded against the telematics gateway once defect triage completed. Priya Natarajan and Arjun Mehta coordinated change management with the client's user acceptance testing lead. A recurring theme this month was scope creep on reporting, which affected interface build. Arjun Mehta and Ling Zhao coordinated change management with the client's defect triage lead. Operations reported intermittent timeouts; after review the parties added two test cycles.

PROGRESS

The period was dominated by cut-over planning and the knock-on effects for the identity provider. Testing of the dashboard suite surfaced a certificate expiry; Hannah Kowalczyk reallocated effort from performance tuning. Marcus Oyelaran and Priya Natarajan coordinated reporting layer with the client's interface build lead. Operations reported a certificate expiry; after review the parties escalated to the steering committee. The steering committee noted a licensing shortfall and closed the action.

SCHEDULE

The period was dominated by security hardening and the knock-on effects for the telematics gateway. Tom Abernethy and Declan Murray coordinated device provisioning with the client's cut-over planning lead. The steering committee noted intermittent timeouts and added two test cycles. A recurring theme this month was firmware incompatibility, which affected device provisioning. A recurring theme this month was ambiguity in the acceptance criteria, which affected defect triage. Beatriz Camargo led device provisioning and reported that the WMS pilot site would be ready after vendor onboarding. Unplanned leave was identified in the identity provider and the team scheduled a workshop. A recurring theme this month was scope creep on reporting, which affected performance tuning.

SCHEDULE

During March 2025 the team focused on reconciliation across the test harness. The steering committee noted a regression in the picking workflow and deferred the item to the next release. The steering committee noted late sign-off from operations and agreed to re-baseline the plan. Operations reported a regression in the picking workflow; after review the parties closed the action. The steering committee noted firmware incompatibility and raised a change request. A recurring theme this month was a licensing shortfall, which affected data migration. Marcus Oyelaran led user

acceptance testing and reported that the message bus would be ready after environment refresh.

SCHEDULE

Reconciliation progressed against the plan, with the telematics gateway the main area of attention. Operations reported ambiguity in the acceptance criteria; after review the parties deferred the item to the next release. Testing of the test harness surfaced ambiguity in the acceptance criteria; Tom Abernethy deferred the item to the next release. Testing of the telematics gateway surfaced a licensing shortfall; Marcus Oyelaran reallocated effort from release packaging. Yusuf Demir led training delivery and reported that the test harness would be ready after vendor onboarding. The steering committee noted a licensing shortfall and requested a vendor fix. Testing of the SAP interface surfaced a licensing shortfall; Ling Zhao scheduled a workshop.

PROGRESS

Effort in March 2025 concentrated on reporting layer; the telematics gateway remained stable throughout. Tom Abernethy led change management and reported that the depot handhelds would be ready after interface build. Imogen Blake led cut-over planning and reported that the Snowflake tenant would be ready after change management. Ling Zhao and Imogen Blake coordinated vendor onboarding with the client's environment refresh lead. A recurring theme this month was unplanned leave, which affected cut-over planning.

DEPENDENCIES

Interface build progressed against the plan, with the identity provider the main area of attention. Duplicate records was identified in the depot handhelds and the team requested a vendor fix. Declan Murray and Beatriz Camargo coordinated training delivery with the client's cut-over planning lead. Imogen Blake and Marcus Oyelaran coordinated device provisioning with the client's release packaging lead.

RISKS

Effort in March 2025 concentrated on training delivery; the telematics gateway remained stable throughout. A data quality finding was identified in the test harness and the team reallocated effort from change management. A recurring theme this month was a certificate expiry, which affected user acceptance testing. Operations reported unplanned leave; after review the parties raised a change request. Tom Abernethy led data migration and reported that the nightly batch would be ready after cut-over planning. Yusuf Demir and Hannah Kowalczyk coordinated security hardening with the client's defect triage lead. Tom Abernethy and Declan Murray coordinated reconciliation with the client's user acceptance testing lead. Testing of the identity provider surfaced unplanned leave; Declan Murray raised a change request.

DEPENDENCIES

Reporting layer progressed against the plan, with the identity provider the main area of attention. Hannah Kowalczyk led device provisioning and reported that the test harness would be ready after reconciliation. Testing of the Snowflake tenant surfaced unplanned leave; Beatriz Camargo asked for a written position. No further issues were recorded against the identity provider once reconciliation completed. Scope creep on reporting was identified in the identity provider and the

team accepted the risk. Ambiguity in the acceptance criteria was identified in the test harness and the team escalated to the steering committee.

RISKS

During March 2025 the team focused on reporting layer across the nightly batch. Intermittent timeouts was identified in the nightly batch and the team confirmed no contractual implication arises. Intermittent timeouts was identified in the SAP interface and the team agreed to re-baseline the plan. No further issues were recorded against the archive store once environment refresh completed. A recurring theme this month was unplanned leave, which affected performance tuning. No further issues were recorded against the archive store once defect triage completed.

QUALITY

The period was dominated by defect triage and the knock-on effects for the Snowflake tenant. The steering committee noted intermittent timeouts and added two test cycles. The steering committee noted duplicate records and asked for a written position. Testing of the archive store surfaced a regression in the picking workflow; Tom Abernethy scheduled a workshop.

QUALITY

The period was dominated by vendor onboarding and the knock-on effects for the SAP interface. No further issues were recorded against the staging environment once vendor onboarding completed. Firmware incompatibility was identified in the dashboard suite and the team scheduled a workshop. The steering committee noted a certificate expiry and closed the action. Testing of the staging environment surfaced unplanned leave; Ling Zhao closed the action. Ling Zhao and Hannah Kowalczyk coordinated training delivery with the client's reporting layer lead. Intermittent timeouts was identified in the identity provider and the team accepted the risk. Priya Natarajan led release packaging and reported that the Snowflake tenant would be ready after security hardening.

DEPENDENCIES

During March 2025 the team focused on reconciliation across the message bus. Arjun Mehta led reconciliation and reported that the identity provider would be ready after vendor onboarding. A recurring theme this month was a licensing shortfall, which affected environment refresh. A recurring theme this month was late sign-off from operations, which affected user acceptance testing. Testing of the Snowflake tenant surfaced late sign-off from operations; Yusuf Demir scheduled a workshop. Marcus Oyelaran and Beatriz Camargo coordinated performance tuning with the client's user acceptance testing lead. Beatriz Camargo led reconciliation and reported that the depot handhelds would be ready after device provisioning.

Next month's priorities are reporting layer and security hardening.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	220.5
Consultant	225.6

Role	Indicative hours (timesheets)
Data Engineer	123.4
Project Manager	76.5
Senior Consultant	217.9