Monthly Status Report — PRJ-BRAVO — April 2025

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: April 2025

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

Security hardening progressed against the plan, with the dashboard suite the main area of attention. Testing of the dashboard suite surfaced a certificate expiry; Yusuf Demir agreed to re-baseline the plan. No further issues were recorded against the test harness once security hardening completed. Imogen Blake and Beatriz Camargo coordinated vendor onboarding with the client's change management lead. No further issues were recorded against the dashboard suite once defect triage completed.

DEPENDENCIES

The period was dominated by vendor onboarding and the knock-on effects for the staging environment. No further issues were recorded against the SAP interface once environment refresh completed. No further issues were recorded against the test harness once performance tuning completed. A licensing shortfall was identified in the telematics gateway and the team confirmed no contractual implication arises. Yusuf Demir and Hannah Kowalczyk coordinated device provisioning with the client's training delivery lead. Testing of the depot handhelds surfaced unplanned leave; Sofia Reinholt accepted the risk. Yusuf Demir and Arjun Mehta coordinated interface build with the client's performance tuning lead. Sofia Reinholt and Imogen Blake coordinated training delivery with the client's reconciliation lead.

NEXT PERIOD

During April 2025 the team focused on defect triage across the Snowflake tenant. A data quality finding was identified in the SAP interface and the team raised a change request. No further issues were recorded against the dashboard suite once defect triage completed. A data quality finding was identified in the archive store and the team asked for a written position. A recurring theme this month was a regression in the picking workflow, which affected user acceptance testing.

STAKEHOLDERS

Device provisioning progressed against the plan, with the SAP interface the main area of attention. Ling Zhao led environment refresh and reported that the dashboard suite would be ready after reconciliation. Testing of the WMS pilot site surfaced duplicate records; Declan Murray closed the action. No further issues were recorded against the Snowflake tenant once device provisioning completed. A licensing shortfall was identified in the depot handhelds and the team escalated to the steering committee. Intermittent timeouts was identified in the Snowflake tenant and the team confirmed no contractual implication arises. A licensing shortfall was identified in the staging environment and the team requested a vendor fix.

NEXT PERIOD

Effort in April 2025 concentrated on data migration; the staging environment remained stable throughout. Priya Natarajan led change management and reported that the test harness would be ready after training delivery. A recurring theme this month was a data quality finding, which affected reconciliation. Noah Fitzgerald led training delivery and reported that the nightly batch would be ready after security hardening. No further issues were recorded against the WMS pilot site once vendor onboarding completed.

PROGRESS

Effort in April 2025 concentrated on cut-over planning; the dashboard suite remained stable throughout. Testing of the staging environment surfaced firmware incompatibility; Noah Fitzgerald scheduled a workshop. Arjun Mehta led performance tuning and reported that the test harness would be ready after reporting layer. Testing of the dashboard suite surfaced a certificate expiry; Tom Abernethy accepted the risk.

ISSUES AND DECISIONS

The period was dominated by security hardening and the knock-on effects for the WMS pilot site. Late sign-off from operations was identified in the nightly batch and the team accepted the risk. No further issues were recorded against the dashboard suite once user acceptance testing completed. Sofia Reinholt led change management and reported that the Snowflake tenant would be ready after interface build. The steering committee noted a certificate expiry and deferred the item to the next release. A regression in the picking workflow was identified in the staging environment and the team escalated to the steering committee. A schema drift was identified in the nightly batch and the team escalated to the steering committee. A recurring theme this month was a schema drift, which affected release packaging.

SCHEDULE

Change management progressed against the plan, with the staging environment the main area of attention. The steering committee noted duplicate records and scheduled a workshop. A recurring theme this month was a data quality finding, which affected device provisioning. A recurring theme this month was a regression in the picking workflow, which affected change management. Testing of the depot handhelds surfaced a regression in the picking workflow; Noah Fitzgerald asked for a written position. Operations reported duplicate records; after review the parties added two test cycles. Declan Murray led interface build and reported that the staging environment would be ready after device provisioning.

ISSUES AND DECISIONS

Release packaging progressed against the plan, with the SAP interface the main area of attention. Testing of the SAP interface surfaced intermittent timeouts; Marcus Oyelaran asked for a written position. A recurring theme this month was unplanned leave, which affected reconciliation. The steering committee noted a certificate expiry and scheduled a workshop. Sofia Reinholt and Yusuf Demir coordinated reconciliation with the client's change management lead. Operations reported unplanned leave; after review the parties raised a change request. The steering committee noted

intermittent timeouts and raised a change request. No further issues were recorded against the staging environment once reporting layer completed.

SCHEDULE

The period was dominated by vendor onboarding and the knock-on effects for the message bus. Priya Natarajan led change management and reported that the archive store would be ready after interface build. No further issues were recorded against the nightly batch once user acceptance testing completed. Arjun Mehta led release packaging and reported that the depot handhelds would be ready after cut-over planning. Marcus Oyelaran and Sofia Reinholt coordinated data migration with the client's security hardening lead. A recurring theme this month was late sign-off from operations, which affected change management. A regression in the picking workflow was identified in the depot handhelds and the team deferred the item to the next release. Priya Natarajan and Ling Zhao coordinated interface build with the client's performance tuning lead.

RISKS

Performance tuning progressed against the plan, with the telematics gateway the main area of attention. A recurring theme this month was a regression in the picking workflow, which affected device provisioning. Firmware incompatibility was identified in the nightly batch and the team raised a change request. No further issues were recorded against the depot handhelds once data migration completed. No further issues were recorded against the nightly batch once release packaging completed. Operations reported duplicate records; after review the parties agreed to re-baseline the plan. Duplicate records was identified in the archive store and the team reallocated effort from performance tuning. The steering committee noted intermittent timeouts and asked for a written position.

QUALITY

The period was dominated by device provisioning and the knock-on effects for the identity provider. Priya Natarajan and Marcus Oyelaran coordinated training delivery with the client's defect triage lead. Testing of the telematics gateway surfaced a regression in the picking workflow; Declan Murray added two test cycles. A recurring theme this month was duplicate records, which affected release packaging. No further issues were recorded against the nightly batch once data migration completed. A data quality finding was identified in the depot handhelds and the team raised a change request.

ISSUES AND DECISIONS

Effort in April 2025 concentrated on user acceptance testing; the telematics gateway remained stable throughout. Intermittent timeouts was identified in the test harness and the team closed the action. No further issues were recorded against the depot handhelds once environment refresh completed. No further issues were recorded against the identity provider once cut-over planning completed.

STAKEHOLDERS

Data migration progressed against the plan, with the staging environment the main area of attention. Duplicate records was identified in the SAP interface and the team deferred the item to

the next release. Testing of the dashboard suite surfaced duplicate records; Declan Murray requested a vendor fix. Marcus Oyelaran led change management and reported that the SAP interface would be ready after security hardening. No further issues were recorded against the telematics gateway once security hardening completed. Testing of the depot handhelds surfaced firmware incompatibility; Ling Zhao confirmed no contractual implication arises. Marcus Oyelaran led environment refresh and reported that the message bus would be ready after vendor onboarding. Firmware incompatibility was identified in the message bus and the team raised a change request.

NEXT PERIOD

Performance tuning progressed against the plan, with the SAP interface the main area of attention. Testing of the SAP interface surfaced scope creep on reporting; Tom Abernethy added two test cycles. Imogen Blake led reporting layer and reported that the depot handhelds would be ready after change management. Testing of the WMS pilot site surfaced a certificate expiry; Ling Zhao confirmed no contractual implication arises. A recurring theme this month was scope creep on reporting, which affected training delivery.

NEXT PERIOD

During April 2025 the team focused on user acceptance testing across the test harness. Priya Natarajan led release packaging and reported that the WMS pilot site would be ready after environment refresh. No further issues were recorded against the telematics gateway once training delivery completed. No further issues were recorded against the Snowflake tenant once device provisioning completed. Priya Natarajan led reconciliation and reported that the message bus would be ready after user acceptance testing. Testing of the dashboard suite surfaced intermittent timeouts; Imogen Blake deferred the item to the next release. A licensing shortfall was identified in the SAP interface and the team reallocated effort from change management.

RISKS

Effort in April 2025 concentrated on cut-over planning; the depot handhelds remained stable throughout. A recurring theme this month was intermittent timeouts, which affected vendor onboarding. Priya Natarajan and Marcus Oyelaran coordinated reconciliation with the client's training delivery lead. Testing of the test harness surfaced a schema drift; Ling Zhao closed the action. Sofia Reinholt and Ling Zhao coordinated security hardening with the client's user acceptance testing lead. A licensing shortfall was identified in the depot handhelds and the team requested a vendor fix. Operations reported a certificate expiry; after review the parties reallocated effort from user acceptance testing. No further issues were recorded against the depot handhelds once security hardening completed.

QUALITY

The period was dominated by environment refresh and the knock-on effects for the dashboard suite. Priya Natarajan led performance tuning and reported that the telematics gateway would be ready after reconciliation. No further issues were recorded against the depot handhelds once change management completed. Priya Natarajan and Sofia Reinholt coordinated defect triage with the client's user acceptance testing lead. Testing of the archive store surfaced ambiguity in the acceptance criteria; Arjun Mehta scheduled a workshop. Unplanned leave was identified in the test harness and the team requested a vendor fix. Late sign-off from operations was identified in the Snowflake tenant and the team added two test cycles. Operations reported late sign-off from

operations; after review the parties reallocated effort from release packaging.

PROGRESS

During April 2025 the team focused on security hardening across the archive store. Operations reported a schema drift; after review the parties scheduled a workshop. Hannah Kowalczyk and Imogen Blake coordinated vendor onboarding with the client's environment refresh lead. Testing of the depot handhelds surfaced ambiguity in the acceptance criteria; Sofia Reinholt scheduled a workshop. Testing of the Snowflake tenant surfaced ambiguity in the acceptance criteria; Imogen Blake deferred the item to the next release.

QUALITY

The period was dominated by performance tuning and the knock-on effects for the SAP interface. A recurring theme this month was a schema drift, which affected device provisioning. A recurring theme this month was unplanned leave, which affected interface build. Testing of the message bus surfaced late sign-off from operations; Declan Murray added two test cycles. Testing of the WMS pilot site surfaced a regression in the picking workflow; Sofia Reinholt confirmed no contractual implication arises. Beatriz Camargo and Noah Fitzgerald coordinated defect triage with the client's change management lead. No further issues were recorded against the Snowflake tenant once environment refresh completed. Operations reported a data quality finding; after review the parties added two test cycles.

QUALITY

During April 2025 the team focused on performance tuning across the depot handhelds. Operations reported a licensing shortfall; after review the parties closed the action. Testing of the message bus surfaced a data quality finding; Noah Fitzgerald confirmed no contractual implication arises. Noah Fitzgerald and Ling Zhao coordinated cut-over planning with the client's user acceptance testing lead. Marcus Oyelaran led reconciliation and reported that the test harness would be ready after release packaging. A recurring theme this month was a schema drift, which affected user acceptance testing. Hannah Kowalczyk and Tom Abernethy coordinated vendor onboarding with the client's interface build lead. A recurring theme this month was firmware incompatibility, which affected environment refresh.

ISSUES AND DECISIONS

Device provisioning progressed against the plan, with the test harness the main area of attention. Ling Zhao led environment refresh and reported that the depot handhelds would be ready after security hardening. No further issues were recorded against the archive store once defect triage completed. Operations reported a schema drift; after review the parties scheduled a workshop.

NEXT PERIOD

Performance tuning progressed against the plan, with the depot handhelds the main area of attention. Testing of the Snowflake tenant surfaced duplicate records; Ling Zhao deferred the item to the next release. Testing of the depot handhelds surfaced firmware incompatibility; Declan Murray raised a change request. The steering committee noted a regression in the picking workflow and deferred the item to the next release. The steering committee noted ambiguity in the

acceptance criteria and closed the action. The steering committee noted intermittent timeouts and added two test cycles. Testing of the dashboard suite surfaced a regression in the picking workflow; Yusuf Demir added two test cycles.

RISKS

Data migration progressed against the plan, with the Snowflake tenant the main area of attention. No further issues were recorded against the SAP interface once defect triage completed. Hannah Kowalczyk and Tom Abernethy coordinated training delivery with the client's device provisioning lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration.

ISSUES AND DECISIONS

The period was dominated by change management and the knock-on effects for the nightly batch. Ambiguity in the acceptance criteria was identified in the archive store and the team requested a vendor fix. A recurring theme this month was intermittent timeouts, which affected environment refresh. Declan Murray and Imogen Blake coordinated interface build with the client's environment refresh lead. The steering committee noted a licensing shortfall and confirmed no contractual implication arises. Firmware incompatibility was identified in the archive store and the team accepted the risk. The steering committee noted intermittent timeouts and scheduled a workshop.

Next month's priorities are user acceptance testing and release packaging.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	68.9
Consultant	125.9
Data Engineer	184.2
Project Manager	154.4
Senior Consultant	154.9