Monthly Status Report — PRJ-CHARLIE — May 2025

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: May 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

NEXT PERIOD

Effort in May 2025 concentrated on defect triage; the archive store remained stable throughout. No further issues were recorded against the SAP interface once defect triage completed. Noah Fitzgerald led security hardening and reported that the test harness would be ready after user acceptance testing. Ambiguity in the acceptance criteria was identified in the message bus and the team added two test cycles. The steering committee noted unplanned leave and requested a vendor fix.

ISSUES AND DECISIONS

Effort in May 2025 concentrated on data migration; the nightly batch remained stable throughout. Testing of the identity provider surfaced a data quality finding; Imogen Blake confirmed no contractual implication arises. A recurring theme this month was firmware incompatibility, which affected reconciliation. The steering committee noted unplanned leave and closed the action.

SCHEDULE

Effort in May 2025 concentrated on environment refresh; the depot handhelds remained stable throughout. Operations reported firmware incompatibility; after review the parties deferred the item to the next release. A recurring theme this month was a regression in the picking workflow, which affected release packaging. A recurring theme this month was duplicate records, which affected security hardening.

NEXT PERIOD

The period was dominated by environment refresh and the knock-on effects for the WMS pilot site. Declan Murray and Declan Murray coordinated vendor onboarding with the client's security hardening lead. Beatriz Camargo and Arjun Mehta coordinated security hardening with the client's reporting layer lead. Testing of the identity provider surfaced a regression in the picking workflow; Imogen Blake raised a change request. Tom Abernethy led performance tuning and reported that the archive store would be ready after security hardening.

SCHEDULE

During May 2025 the team focused on defect triage across the Snowflake tenant. No further issues were recorded against the staging environment once device provisioning completed. Scope creep on reporting was identified in the message bus and the team asked for a written position. Arjun Mehta led environment refresh and reported that the SAP interface would be ready after defect triage. No further issues were recorded against the identity provider once performance tuning completed. Operations reported late sign-off from operations; after review the parties agreed to re-baseline the plan. A recurring theme this month was ambiguity in the acceptance criteria, which affected cut-over planning. Ling Zhao led security hardening and reported that the telematics gateway would be ready after reporting layer.

ISSUES AND DECISIONS

Effort in May 2025 concentrated on security hardening; the dashboard suite remained stable throughout. Hannah Kowalczyk led reconciliation and reported that the depot handhelds would be ready after security hardening. Beatriz Camargo led vendor onboarding and reported that the nightly batch would be ready after release packaging. No further issues were recorded against the archive store once release packaging completed. The steering committee noted a certificate expiry and reallocated effort from device provisioning. A recurring theme this month was a certificate expiry, which affected training delivery. Hannah Kowalczyk and Marcus Oyelaran coordinated reconciliation with the client's performance tuning lead.

RISKS

During May 2025 the team focused on reconciliation across the test harness. Tom Abernethy and Marcus Oyelaran coordinated change management with the client's reconciliation lead. No further issues were recorded against the message bus once performance tuning completed. Noah Fitzgerald led reporting layer and reported that the identity provider would be ready after defect triage. No further issues were recorded against the SAP interface once training delivery completed. Beatriz Camargo and Sofia Reinholt coordinated performance tuning with the client's device provisioning lead. Priya Natarajan and Tom Abernethy coordinated security hardening with the client's user acceptance testing lead.

DEPENDENCIES

During May 2025 the team focused on defect triage across the telematics gateway. Ambiguity in the acceptance criteria was identified in the staging environment and the team asked for a written position. A recurring theme this month was duplicate records, which affected change management. Ling Zhao led security hardening and reported that the WMS pilot site would be ready after release packaging. Testing of the dashboard suite surfaced a regression in the picking workflow; Priya Natarajan escalated to the steering committee. Testing of the staging environment surfaced a schema drift; Yusuf Demir raised a change request. Testing of the WMS pilot site surfaced scope creep on reporting; Arjun Mehta deferred the item to the next release. A licensing shortfall was identified in the test harness and the team agreed to re-baseline the plan.

ISSUES AND DECISIONS

During May 2025 the team focused on defect triage across the test harness. Testing of the message bus surfaced unplanned leave; Tom Abernethy scheduled a workshop. Sofia Reinholt and Priya Natarajan coordinated reconciliation with the client's vendor onboarding lead. A licensing shortfall was identified in the Snowflake tenant and the team accepted the risk.

DEPENDENCIES

Training delivery progressed against the plan, with the depot handhelds the main area of attention. A recurring theme this month was duplicate records, which affected reporting layer. Intermittent timeouts was identified in the telematics gateway and the team raised a change request. No further issues were recorded against the telematics gateway once change management completed.

RISKS

During May 2025 the team focused on cut-over planning across the Snowflake tenant. No further issues were recorded against the telematics gateway once environment refresh completed. Testing of the SAP interface surfaced a data quality finding; Declan Murray scheduled a workshop. Testing of the depot handhelds surfaced scope creep on reporting; Yusuf Demir requested a vendor fix. Yusuf Demir and Arjun Mehta coordinated reconciliation with the client's reporting layer lead.

PROGRESS

During May 2025 the team focused on release packaging across the message bus. Operations reported intermittent timeouts; after review the parties added two test cycles. Hannah Kowalczyk led security hardening and reported that the depot handhelds would be ready after user acceptance testing. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release. Yusuf Demir and Sofia Reinholt coordinated device provisioning with the client's vendor onboarding lead. Testing of the message bus surfaced a licensing shortfall; Hannah Kowalczyk deferred the item to the next release.

NEXT PERIOD

Defect triage progressed against the plan, with the SAP interface the main area of attention. Sofia Reinholt led change management and reported that the WMS pilot site would be ready after user acceptance testing. A licensing shortfall was identified in the message bus and the team accepted the risk. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release.

STAKEHOLDERS

Effort in May 2025 concentrated on performance tuning; the staging environment remained stable throughout. A certificate expiry was identified in the staging environment and the team scheduled a workshop. Priya Natarajan and Marcus Oyelaran coordinated interface build with the client's training delivery lead. Noah Fitzgerald led vendor onboarding and reported that the depot handhelds would be ready after defect triage. Declan Murray led environment refresh and reported that the test harness would be ready after interface build.

DEPENDENCIES

The period was dominated by interface build and the knock-on effects for the nightly batch. No further issues were recorded against the SAP interface once reporting layer completed. A recurring theme this month was a certificate expiry, which affected security hardening. Testing of the staging environment surfaced a schema drift; Yusuf Demir confirmed no contractual implication arises.

Yusuf Demir led security hardening and reported that the dashboard suite would be ready after data migration. Beatriz Camargo and Tom Abernethy coordinated security hardening with the client's reporting layer lead. A recurring theme this month was a regression in the picking workflow, which affected security hardening.

STAKEHOLDERS

During May 2025 the team focused on release packaging across the identity provider. No further issues were recorded against the telematics gateway once interface build completed. The steering committee noted scope creep on reporting and reallocated effort from vendor onboarding. No further issues were recorded against the Snowflake tenant once change management completed.

DEPENDENCIES

The period was dominated by release packaging and the knock-on effects for the nightly batch. Arjun Mehta led cut-over planning and reported that the dashboard suite would be ready after security hardening. Ambiguity in the acceptance criteria was identified in the nightly batch and the team scheduled a workshop. No further issues were recorded against the identity provider once cut-over planning completed. A recurring theme this month was a licensing shortfall, which affected release packaging. Testing of the nightly batch surfaced firmware incompatibility; Sofia Reinholt added two test cycles. Testing of the SAP interface surfaced firmware incompatibility; Imogen Blake deferred the item to the next release. A schema drift was identified in the identity provider and the team requested a vendor fix.

NEXT PERIOD

During May 2025 the team focused on user acceptance testing across the WMS pilot site. Arjun Mehta led environment refresh and reported that the nightly batch would be ready after security hardening. Scope creep on reporting was identified in the nightly batch and the team requested a vendor fix. No further issues were recorded against the test harness once change management completed.

ISSUES AND DECISIONS

Effort in May 2025 concentrated on security hardening; the archive store remained stable throughout. A recurring theme this month was scope creep on reporting, which affected data migration. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Noah Fitzgerald asked for a written position. Operations reported unplanned leave; after review the parties raised a change request. The steering committee noted intermittent timeouts and asked for a written position.

PROGRESS

During May 2025 the team focused on interface build across the identity provider. A recurring theme this month was intermittent timeouts, which affected training delivery. A recurring theme this month was a licensing shortfall, which affected interface build. Testing of the dashboard suite surfaced late sign-off from operations; Sofia Reinholt closed the action. Sofia Reinholt led environment refresh and reported that the archive store would be ready after reporting layer. Testing of the nightly batch surfaced scope creep on reporting; Ling Zhao asked for a written

position. A recurring theme this month was intermittent timeouts, which affected vendor onboarding. No further issues were recorded against the test harness once defect triage completed.

STAKEHOLDERS

The period was dominated by reconciliation and the knock-on effects for the staging environment. Beatriz Camargo and Ling Zhao coordinated training delivery with the client's user acceptance testing lead. Testing of the Snowflake tenant surfaced duplicate records; Imogen Blake scheduled a workshop. Ling Zhao led data migration and reported that the telematics gateway would be ready after user acceptance testing. The steering committee noted firmware incompatibility and raised a change request.

NEXT PERIOD

Training delivery progressed against the plan, with the Snowflake tenant the main area of attention. Scope creep on reporting was identified in the SAP interface and the team requested a vendor fix. Operations reported intermittent timeouts; after review the parties added two test cycles. Duplicate records was identified in the SAP interface and the team deferred the item to the next release. Firmware incompatibility was identified in the archive store and the team deferred the item to the next release.

ISSUES AND DECISIONS

The period was dominated by data migration and the knock-on effects for the archive store. A schema drift was identified in the message bus and the team reallocated effort from data migration. Unplanned leave was identified in the telematics gateway and the team deferred the item to the next release. Intermittent timeouts was identified in the Snowflake tenant and the team confirmed no contractual implication arises. Late sign-off from operations was identified in the archive store and the team scheduled a workshop. A recurring theme this month was a certificate expiry, which affected reconciliation. Firmware incompatibility was identified in the Snowflake tenant and the team added two test cycles. Noah Fitzgerald and Imogen Blake coordinated defect triage with the client's change management lead.

RISKS

Reporting layer progressed against the plan, with the identity provider the main area of attention. Testing of the test harness surfaced a licensing shortfall; Sofia Reinholt scheduled a workshop. Hannah Kowalczyk led release packaging and reported that the test harness would be ready after change management. Testing of the dashboard suite surfaced intermittent timeouts; Tom Abernethy reallocated effort from change management. A licensing shortfall was identified in the identity provider and the team raised a change request. A recurring theme this month was firmware incompatibility, which affected interface build. A recurring theme this month was intermittent timeouts, which affected change management. A recurring theme this month was a certificate expiry, which affected device provisioning.

QUALITY

During May 2025 the team focused on user acceptance testing across the nightly batch. Beatriz Camargo led environment refresh and reported that the WMS pilot site would be ready after device

provisioning. A recurring theme this month was a regression in the picking workflow, which affected security hardening. No further issues were recorded against the identity provider once user acceptance testing completed. Ambiguity in the acceptance criteria was identified in the message bus and the team deferred the item to the next release.

RISKS

Change management progressed against the plan, with the identity provider the main area of attention. Testing of the Snowflake tenant surfaced duplicate records; Tom Abernethy reallocated effort from reconciliation. The steering committee noted a data quality finding and scheduled a workshop. The steering committee noted duplicate records and accepted the risk. The steering committee noted a regression in the picking workflow and requested a vendor fix.

NEXT PERIOD

Data migration progressed against the plan, with the identity provider the main area of attention. No further issues were recorded against the test harness once environment refresh completed. Testing of the nightly batch surfaced intermittent timeouts; Ling Zhao closed the action. Arjun Mehta and Hannah Kowalczyk coordinated reconciliation with the client's user acceptance testing lead. No further issues were recorded against the message bus once vendor onboarding completed. Testing of the staging environment surfaced a licensing shortfall; Marcus Oyelaran confirmed no contractual implication arises. The steering committee noted late sign-off from operations and asked for a written position. No further issues were recorded against the message bus once training delivery completed.

ISSUES AND DECISIONS

Device provisioning progressed against the plan, with the telematics gateway the main area of attention. Beatriz Camargo and Tom Abernethy coordinated security hardening with the client's change management lead. The steering committee noted intermittent timeouts and accepted the risk. Testing of the depot handhelds surfaced a schema drift; Tom Abernethy asked for a written position. Testing of the archive store surfaced intermittent timeouts; Noah Fitzgerald deferred the item to the next release. A recurring theme this month was a data quality finding, which affected interface build. A recurring theme this month was scope creep on reporting, which affected user acceptance testing. Operations reported unplanned leave; after review the parties agreed to re-baseline the plan.

Next month's priorities are reporting layer and interface build.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	154.9
Consultant	526.5
Data Engineer	308.2
Project Manager	186.4
Senior Consultant	115.5