Monthly Status Report — PRJ-ALPHA — June 2025

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: June 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

NEXT PERIOD

The period was dominated by device provisioning and the knock-on effects for the SAP interface. No further issues were recorded against the depot handhelds once data migration completed. Operations reported unplanned leave; after review the parties confirmed no contractual implication arises. A recurring theme this month was firmware incompatibility, which affected cut-over planning. Testing of the WMS pilot site surfaced a data quality finding; Imogen Blake deferred the item to the next release. Late sign-off from operations was identified in the staging environment and the team requested a vendor fix. The steering committee noted duplicate records and deferred the item to the next release.

QUALITY

The period was dominated by data migration and the knock-on effects for the depot handhelds. Operations reported ambiguity in the acceptance criteria; after review the parties deferred the item to the next release. Operations reported a data quality finding; after review the parties asked for a written position. Operations reported late sign-off from operations; after review the parties scheduled a workshop. Hannah Kowalczyk led release packaging and reported that the nightly batch would be ready after security hardening. A regression in the picking workflow was identified in the staging environment and the team confirmed no contractual implication arises.

NEXT PERIOD

During June 2025 the team focused on data migration across the test harness. Operations reported a licensing shortfall; after review the parties escalated to the steering committee. The steering committee noted duplicate records and deferred the item to the next release. The steering committee noted unplanned leave and agreed to re-baseline the plan.

RISKS

The period was dominated by reporting layer and the knock-on effects for the SAP interface. Operations reported a data quality finding; after review the parties closed the action. Ling Zhao led defect triage and reported that the WMS pilot site would be ready after cut-over planning. The steering committee noted scope creep on reporting and added two test cycles. No further issues were recorded against the WMS pilot site once user acceptance testing completed. Late sign-off from operations was identified in the Snowflake tenant and the team accepted the risk. Arjun Mehta and Arjun Mehta coordinated device provisioning with the client's security hardening lead.

ISSUES AND DECISIONS

Effort in June 2025 concentrated on vendor onboarding; the WMS pilot site remained stable throughout. Operations reported ambiguity in the acceptance criteria; after review the parties scheduled a workshop. Testing of the dashboard suite surfaced duplicate records; Imogen Blake agreed to re-baseline the plan. Sofia Reinholt led training delivery and reported that the staging environment would be ready after data migration. A recurring theme this month was intermittent timeouts, which affected training delivery. No further issues were recorded against the message bus once change management completed. A recurring theme this month was a data quality finding, which affected defect triage. Hannah Kowalczyk led training delivery and reported that the nightly batch would be ready after release packaging.

DEPENDENCIES

The period was dominated by device provisioning and the knock-on effects for the telematics gateway. Declan Murray led user acceptance testing and reported that the test harness would be ready after performance tuning. Arjun Mehta led release packaging and reported that the staging environment would be ready after security hardening. Priya Natarajan and Sofia Reinholt coordinated training delivery with the client's interface build lead. Testing of the archive store surfaced ambiguity in the acceptance criteria; Imogen Blake asked for a written position. Testing of the Snowflake tenant surfaced intermittent timeouts; Tom Abernethy confirmed no contractual implication arises. A data quality finding was identified in the message bus and the team closed the action. Beatriz Camargo and Imogen Blake coordinated reporting layer with the client's defect triage lead.

PROGRESS

Effort in June 2025 concentrated on interface build; the message bus remained stable throughout. Ling Zhao and Marcus Oyelaran coordinated user acceptance testing with the client's reconciliation lead. Testing of the archive store surfaced firmware incompatibility; Ling Zhao raised a change request. A recurring theme this month was scope creep on reporting, which affected interface build.

STAKEHOLDERS

During June 2025 the team focused on change management across the identity provider. Imogen Blake and Hannah Kowalczyk coordinated training delivery with the client's reconciliation lead. Operations reported a schema drift; after review the parties added two test cycles. Testing of the test harness surfaced scope creep on reporting; Yusuf Demir agreed to re-baseline the plan. A recurring theme this month was unplanned leave, which affected change management. Testing of the SAP interface surfaced a schema drift; Yusuf Demir added two test cycles. Operations reported a data quality finding; after review the parties confirmed no contractual implication arises.

RISKS

The period was dominated by cut-over planning and the knock-on effects for the nightly batch. No further issues were recorded against the identity provider once training delivery completed. The steering committee noted a regression in the picking workflow and raised a change request. Imogen Blake and Noah Fitzgerald coordinated reconciliation with the client's cut-over planning lead. Noah Fitzgerald led release packaging and reported that the staging environment would be ready after environment refresh. No further issues were recorded against the telematics gateway

once release packaging completed.

PROGRESS

Defect triage progressed against the plan, with the staging environment the main area of attention. No further issues were recorded against the WMS pilot site once release packaging completed. Unplanned leave was identified in the WMS pilot site and the team reallocated effort from change management. Beatriz Camargo and Yusuf Demir coordinated reconciliation with the client's release packaging lead.

DEPENDENCIES

Effort in June 2025 concentrated on reconciliation; the nightly batch remained stable throughout. Scope creep on reporting was identified in the nightly batch and the team reallocated effort from defect triage. Yusuf Demir and Declan Murray coordinated device provisioning with the client's vendor onboarding lead. Sofia Reinholt and Imogen Blake coordinated reconciliation with the client's security hardening lead. A recurring theme this month was a regression in the picking workflow, which affected training delivery. Noah Fitzgerald and Sofia Reinholt coordinated release packaging with the client's vendor onboarding lead. No further issues were recorded against the staging environment once reporting layer completed. Arjun Mehta led environment refresh and reported that the test harness would be ready after vendor onboarding.

NEXT PERIOD

Cut-over planning progressed against the plan, with the telematics gateway the main area of attention. Marcus Oyelaran and Imogen Blake coordinated vendor onboarding with the client's security hardening lead. Imogen Blake and Declan Murray coordinated security hardening with the client's cut-over planning lead. No further issues were recorded against the WMS pilot site once release packaging completed. Operations reported a schema drift; after review the parties raised a change request. Testing of the dashboard suite surfaced a schema drift; Declan Murray escalated to the steering committee.

QUALITY

During June 2025 the team focused on cut-over planning across the message bus. A regression in the picking workflow was identified in the depot handhelds and the team closed the action. Tom Abernethy led cut-over planning and reported that the nightly batch would be ready after change management. No further issues were recorded against the archive store once security hardening completed. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management. Tom Abernethy and Noah Fitzgerald coordinated release packaging with the client's data migration lead. Operations reported duplicate records; after review the parties raised a change request.

STAKEHOLDERS

Effort in June 2025 concentrated on vendor onboarding; the telematics gateway remained stable throughout. Ling Zhao and Ling Zhao coordinated defect triage with the client's reconciliation lead. A recurring theme this month was a regression in the picking workflow, which affected interface build. The steering committee noted a regression in the picking workflow and reallocated effort from

cut-over planning. A recurring theme this month was a certificate expiry, which affected change management. No further issues were recorded against the WMS pilot site once vendor onboarding completed. Testing of the depot handhelds surfaced unplanned leave; Ling Zhao requested a vendor fix. A schema drift was identified in the Snowflake tenant and the team raised a change request.

DEPENDENCIES

The period was dominated by cut-over planning and the knock-on effects for the depot handhelds. The steering committee noted intermittent timeouts and raised a change request. A recurring theme this month was a licensing shortfall, which affected data migration. Hannah Kowalczyk and Marcus Oyelaran coordinated training delivery with the client's defect triage lead.

PROGRESS

The period was dominated by cut-over planning and the knock-on effects for the message bus. Operations reported a licensing shortfall; after review the parties scheduled a workshop. Testing of the depot handhelds surfaced ambiguity in the acceptance criteria; Imogen Blake closed the action. No further issues were recorded against the Snowflake tenant once device provisioning completed. Marcus Oyelaran led performance tuning and reported that the dashboard suite would be ready after defect triage.

SCHEDULE

The period was dominated by reconciliation and the knock-on effects for the SAP interface. A recurring theme this month was a certificate expiry, which affected reconciliation. Operations reported ambiguity in the acceptance criteria; after review the parties raised a change request. Priya Natarajan and Declan Murray coordinated interface build with the client's reporting layer lead.

RISKS

The period was dominated by security hardening and the knock-on effects for the staging environment. Testing of the depot handhelds surfaced a licensing shortfall; Beatriz Camargo deferred the item to the next release. Testing of the WMS pilot site surfaced late sign-off from operations; Sofia Reinholt added two test cycles. Marcus Oyelaran led reconciliation and reported that the message bus would be ready after security hardening. The steering committee noted duplicate records and raised a change request. Operations reported a schema drift; after review the parties agreed to re-baseline the plan. Sofia Reinholt and Noah Fitzgerald coordinated cut-over planning with the client's reporting layer lead. Unplanned leave was identified in the SAP interface and the team scheduled a workshop.

SCHEDULE

During June 2025 the team focused on training delivery across the depot handhelds. Operations reported a certificate expiry; after review the parties reallocated effort from user acceptance testing. Operations reported a schema drift; after review the parties accepted the risk. Testing of the test harness surfaced a schema drift; Declan Murray requested a vendor fix. Operations reported scope creep on reporting; after review the parties raised a change request. Operations reported a licensing shortfall; after review the parties escalated to the steering committee.

STAKEHOLDERS

During June 2025 the team focused on interface build across the message bus. Priya Natarajan led environment refresh and reported that the nightly batch would be ready after user acceptance testing. The steering committee noted a schema drift and confirmed no contractual implication arises. A recurring theme this month was a licensing shortfall, which affected vendor onboarding. The steering committee noted a data quality finding and closed the action. A recurring theme this month was unplanned leave, which affected training delivery.

ISSUES AND DECISIONS

Effort in June 2025 concentrated on data migration; the WMS pilot site remained stable throughout. Testing of the telematics gateway surfaced unplanned leave; Declan Murray raised a change request. No further issues were recorded against the staging environment once security hardening completed. Operations reported scope creep on reporting; after review the parties escalated to the steering committee. No further issues were recorded against the message bus once training delivery completed. The steering committee noted a certificate expiry and closed the action.

SCHEDULE

During June 2025 the team focused on performance tuning across the archive store. No further issues were recorded against the staging environment once defect triage completed. A certificate expiry was identified in the archive store and the team reallocated effort from reconciliation. A recurring theme this month was intermittent timeouts, which affected defect triage. A recurring theme this month was a certificate expiry, which affected device provisioning. Imogen Blake led cut-over planning and reported that the message bus would be ready after change management.

ISSUES AND DECISIONS

The period was dominated by change management and the knock-on effects for the identity provider. Declan Murray led user acceptance testing and reported that the identity provider would be ready after reconciliation. The steering committee noted ambiguity in the acceptance criteria and requested a vendor fix. No further issues were recorded against the telematics gateway once interface build completed. A recurring theme this month was a licensing shortfall, which affected performance tuning. A recurring theme this month was late sign-off from operations, which affected training delivery.

SCHEDULE

The period was dominated by defect triage and the knock-on effects for the identity provider. Hannah Kowalczyk and Tom Abernethy coordinated data migration with the client's cut-over planning lead. Operations reported ambiguity in the acceptance criteria; after review the parties asked for a written position. Operations reported a schema drift; after review the parties raised a change request. A recurring theme this month was firmware incompatibility, which affected reconciliation. Operations reported duplicate records; after review the parties reallocated effort from user acceptance testing. Testing of the staging environment surfaced firmware incompatibility; Tom Abernethy scheduled a workshop.

STAKEHOLDERS

During June 2025 the team focused on reconciliation across the message bus. A recurring theme this month was duplicate records, which affected vendor onboarding. No further issues were recorded against the dashboard suite once defect triage completed. Noah Fitzgerald led release packaging and reported that the identity provider would be ready after user acceptance testing. Operations reported firmware incompatibility; after review the parties accepted the risk. Testing of the nightly batch surfaced a certificate expiry; Yusuf Demir added two test cycles.

DEPENDENCIES

Environment refresh progressed against the plan, with the nightly batch the main area of attention. No further issues were recorded against the message bus once environment refresh completed. Priya Natarajan and Ling Zhao coordinated vendor onboarding with the client's interface build lead. Declan Murray led defect triage and reported that the message bus would be ready after vendor onboarding. Testing of the staging environment surfaced duplicate records; Imogen Blake confirmed no contractual implication arises.

QUALITY

Effort in June 2025 concentrated on release packaging; the dashboard suite remained stable throughout. Beatriz Camargo and Tom Abernethy coordinated reconciliation with the client's change management lead. Yusuf Demir and Noah Fitzgerald coordinated cut-over planning with the client's user acceptance testing lead. The steering committee noted unplanned leave and raised a change request. Testing of the dashboard suite surfaced a regression in the picking workflow; Sofia Reinholt scheduled a workshop. The steering committee noted a regression in the picking workflow and added two test cycles.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	115.5
Consultant	156.8
Data Engineer	270.4
Project Manager	202.5
Senior Consultant	193.5