Monthly Status Report — PRJ-BRAVO — July 2025

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: July 2025

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

RISKS

The period was dominated by device provisioning and the knock-on effects for the archive store. Operations reported a regression in the picking workflow; after review the parties asked for a written position. Operations reported ambiguity in the acceptance criteria; after review the parties scheduled a workshop. A recurring theme this month was unplanned leave, which affected environment refresh. No further issues were recorded against the SAP interface once performance tuning completed.

PROGRESS

Reconciliation progressed against the plan, with the Snowflake tenant the main area of attention. A recurring theme this month was a schema drift, which affected security hardening. No further issues were recorded against the Snowflake tenant once change management completed. No further issues were recorded against the nightly batch once device provisioning completed. Scope creep on reporting was identified in the message bus and the team raised a change request. Operations reported a data quality finding; after review the parties reallocated effort from reporting layer.

ISSUES AND DECISIONS

User acceptance testing progressed against the plan, with the message bus the main area of attention. No further issues were recorded against the message bus once device provisioning completed. The steering committee noted unplanned leave and reallocated effort from security hardening. Duplicate records was identified in the depot handhelds and the team reallocated effort from release packaging. A recurring theme this month was ambiguity in the acceptance criteria, which affected training delivery. A certificate expiry was identified in the identity provider and the team reallocated effort from performance tuning.

NEXT PERIOD

During July 2025 the team focused on reporting layer across the nightly batch. Declan Murray and Declan Murray coordinated vendor onboarding with the client's device provisioning lead. Intermittent timeouts was identified in the test harness and the team closed the action. The steering committee noted scope creep on reporting and scheduled a workshop. Testing of the WMS pilot site surfaced a licensing shortfall; Marcus Oyelaran closed the action. No further issues were recorded against the nightly batch once user acceptance testing completed. Priya Natarajan and Beatriz Camargo coordinated environment refresh with the client's device provisioning lead. A recurring theme this month was a regression in the picking workflow, which affected security hardening.

NEXT PERIOD

Effort in July 2025 concentrated on reconciliation; the Snowflake tenant remained stable throughout. Testing of the depot handhelds surfaced unplanned leave; Marcus Oyelaran scheduled a workshop. No further issues were recorded against the depot handhelds once reconciliation completed. A certificate expiry was identified in the nightly batch and the team escalated to the steering committee. A recurring theme this month was unplanned leave, which affected device provisioning. The steering committee noted a certificate expiry and requested a vendor fix. Operations reported unplanned leave; after review the parties deferred the item to the next release. A recurring theme this month was a certificate expiry, which affected vendor onboarding.

PROGRESS

Device provisioning progressed against the plan, with the message bus the main area of attention. Tom Abernethy and Yusuf Demir coordinated performance tuning with the client's training delivery lead. Declan Murray and Tom Abernethy coordinated cut-over planning with the client's device provisioning lead. Imogen Blake led security hardening and reported that the identity provider would be ready after device provisioning.

QUALITY

The period was dominated by environment refresh and the knock-on effects for the SAP interface. The steering committee noted firmware incompatibility and raised a change request. No further issues were recorded against the SAP interface once defect triage completed. Ling Zhao and Declan Murray coordinated reconciliation with the client's environment refresh lead. Intermittent timeouts was identified in the nightly batch and the team scheduled a workshop. Operations reported a data quality finding; after review the parties reallocated effort from cut-over planning. Scope creep on reporting was identified in the depot handhelds and the team escalated to the steering committee. Testing of the message bus surfaced duplicate records; Yusuf Demir raised a change request.

ISSUES AND DECISIONS

The period was dominated by change management and the knock-on effects for the WMS pilot site. Testing of the Snowflake tenant surfaced late sign-off from operations; Yusuf Demir accepted the risk. Testing of the WMS pilot site surfaced duplicate records; Declan Murray closed the action. The steering committee noted late sign-off from operations and closed the action.

NEXT PERIOD

User acceptance testing progressed against the plan, with the SAP interface the main area of attention. Marcus Oyelaran led security hardening and reported that the nightly batch would be ready after release packaging. No further issues were recorded against the WMS pilot site once reporting layer completed. Scope creep on reporting was identified in the message bus and the team deferred the item to the next release. A recurring theme this month was duplicate records, which affected change management. Hannah Kowalczyk and Imogen Blake coordinated cut-over planning with the client's performance tuning lead. The steering committee noted a certificate expiry and reallocated effort from training delivery.

PROGRESS

During July 2025 the team focused on data migration across the SAP interface. Operations reported late sign-off from operations; after review the parties accepted the risk. No further issues were recorded against the Snowflake tenant once user acceptance testing completed. Operations reported a certificate expiry; after review the parties escalated to the steering committee.

PROGRESS

The period was dominated by reporting layer and the knock-on effects for the archive store. A recurring theme this month was duplicate records, which affected performance tuning. Ling Zhao led data migration and reported that the nightly batch would be ready after change management. No further issues were recorded against the archive store once security hardening completed.

QUALITY

During July 2025 the team focused on vendor onboarding across the SAP interface. Testing of the Snowflake tenant surfaced unplanned leave; Noah Fitzgerald accepted the risk. Testing of the dashboard suite surfaced scope creep on reporting; Declan Murray added two test cycles. Noah Fitzgerald and Hannah Kowalczyk coordinated reporting layer with the client's performance tuning lead.

STAKEHOLDERS

Effort in July 2025 concentrated on training delivery; the staging environment remained stable throughout. A data quality finding was identified in the message bus and the team closed the action. The steering committee noted scope creep on reporting and escalated to the steering committee. Intermittent timeouts was identified in the message bus and the team accepted the risk. Firmware incompatibility was identified in the Snowflake tenant and the team raised a change request.

RISKS

Cut-over planning progressed against the plan, with the Snowflake tenant the main area of attention. A recurring theme this month was a certificate expiry, which affected vendor onboarding. Ling Zhao and Imogen Blake coordinated security hardening with the client's interface build lead. Operations reported a schema drift; after review the parties requested a vendor fix. The steering committee noted ambiguity in the acceptance criteria and scheduled a workshop.

QUALITY

Reconciliation progressed against the plan, with the dashboard suite the main area of attention. The steering committee noted ambiguity in the acceptance criteria and deferred the item to the next release. A recurring theme this month was duplicate records, which affected security hardening. Tom Abernethy led vendor onboarding and reported that the staging environment would be ready after security hardening. No further issues were recorded against the staging environment once environment refresh completed. Operations reported a schema drift; after review the parties escalated to the steering committee. A schema drift was identified in the archive store and the team confirmed no contractual implication arises. Testing of the identity provider surfaced intermittent

timeouts; Marcus Oyelaran closed the action.

SCHEDULE

The period was dominated by reporting layer and the knock-on effects for the nightly batch. A recurring theme this month was a licensing shortfall, which affected release packaging. Yusuf Demir and Yusuf Demir coordinated data migration with the client's cut-over planning lead. Testing of the SAP interface surfaced ambiguity in the acceptance criteria; Priya Natarajan asked for a written position. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee. A recurring theme this month was ambiguity in the acceptance criteria, which affected device provisioning.

RISKS

During July 2025 the team focused on security hardening across the archive store. Operations reported a regression in the picking workflow; after review the parties requested a vendor fix. Testing of the Snowflake tenant surfaced a certificate expiry; Hannah Kowalczyk added two test cycles. The steering committee noted a schema drift and closed the action. Declan Murray led performance tuning and reported that the nightly batch would be ready after release packaging.

QUALITY

The period was dominated by user acceptance testing and the knock-on effects for the SAP interface. Operations reported a data quality finding; after review the parties reallocated effort from cut-over planning. Imogen Blake led security hardening and reported that the WMS pilot site would be ready after reconciliation. Operations reported unplanned leave; after review the parties raised a change request.

QUALITY

During July 2025 the team focused on reconciliation across the Snowflake tenant. The steering committee noted duplicate records and asked for a written position. No further issues were recorded against the WMS pilot site once security hardening completed. Operations reported intermittent timeouts; after review the parties requested a vendor fix. Unplanned leave was identified in the dashboard suite and the team accepted the risk. No further issues were recorded against the dashboard suite once vendor onboarding completed. A recurring theme this month was a regression in the picking workflow, which affected release packaging. A recurring theme this month was a data quality finding, which affected training delivery.

PROGRESS

During July 2025 the team focused on environment refresh across the depot handhelds. Beatriz Camargo led defect triage and reported that the depot handhelds would be ready after environment refresh. The steering committee noted firmware incompatibility and confirmed no contractual implication arises. Testing of the depot handhelds surfaced intermittent timeouts; Declan Murray closed the action. No further issues were recorded against the identity provider once device provisioning completed. A recurring theme this month was scope creep on reporting, which affected user acceptance testing.

SCHEDULE

Effort in July 2025 concentrated on training delivery; the telematics gateway remained stable throughout. A data quality finding was identified in the WMS pilot site and the team escalated to the steering committee. Priya Natarajan led reconciliation and reported that the nightly batch would be ready after interface build. Unplanned leave was identified in the message bus and the team added two test cycles. Hannah Kowalczyk led reconciliation and reported that the depot handhelds would be ready after release packaging.

ISSUES AND DECISIONS

Effort in July 2025 concentrated on release packaging; the WMS pilot site remained stable throughout. Operations reported late sign-off from operations; after review the parties requested a vendor fix. A data quality finding was identified in the test harness and the team deferred the item to the next release. Operations reported firmware incompatibility; after review the parties reallocated effort from data migration. Duplicate records was identified in the staging environment and the team accepted the risk. Operations reported a schema drift; after review the parties escalated to the steering committee. Operations reported a licensing shortfall; after review the parties escalated to the steering committee. Testing of the dashboard suite surfaced a schema drift; Noah Fitzgerald raised a change request.

NEXT PERIOD

Effort in July 2025 concentrated on reconciliation; the SAP interface remained stable throughout. A recurring theme this month was intermittent timeouts, which affected reconciliation. Marcus Oyelaran led user acceptance testing and reported that the Snowflake tenant would be ready after release packaging. A recurring theme this month was late sign-off from operations, which affected interface build. The steering committee noted firmware incompatibility and deferred the item to the next release. Operations reported scope creep on reporting; after review the parties raised a change request.

PROGRESS

Effort in July 2025 concentrated on training delivery; the archive store remained stable throughout. Tom Abernethy led cut-over planning and reported that the identity provider would be ready after vendor onboarding. The steering committee noted duplicate records and raised a change request. No further issues were recorded against the message bus once data migration completed. Scope creep on reporting was identified in the message bus and the team raised a change request. Operations reported unplanned leave; after review the parties scheduled a workshop. The steering committee noted duplicate records and added two test cycles.

NEXT PERIOD

Defect triage progressed against the plan, with the identity provider the main area of attention. A recurring theme this month was a regression in the picking workflow, which affected defect triage. Hannah Kowalczyk led training delivery and reported that the WMS pilot site would be ready after interface build. Testing of the nightly batch surfaced scope creep on reporting; Priya Natarajan agreed to re-baseline the plan. Operations reported scope creep on reporting; after review the parties accepted the risk. Yusuf Demir and Imogen Blake coordinated performance tuning with the client's data migration lead. The steering committee noted a data quality finding and deferred the

item to the next release.

RISKS

During July 2025 the team focused on user acceptance testing across the nightly batch. No further issues were recorded against the staging environment once data migration completed. Testing of the archive store surfaced a licensing shortfall; Noah Fitzgerald closed the action. Testing of the archive store surfaced a licensing shortfall; Priya Natarajan deferred the item to the next release.

PROGRESS

During July 2025 the team focused on security hardening across the WMS pilot site. A recurring theme this month was a schema drift, which affected cut-over planning. Operations reported intermittent timeouts; after review the parties agreed to re-baseline the plan. The steering committee noted a licensing shortfall and agreed to re-baseline the plan. Testing of the dashboard suite surfaced a data quality finding; Sofia Reinholt accepted the risk. A recurring theme this month was a certificate expiry, which affected user acceptance testing. No further issues were recorded against the telematics gateway once data migration completed.

STAKEHOLDERS

Security hardening progressed against the plan, with the WMS pilot site the main area of attention. Testing of the test harness surfaced late sign-off from operations; Hannah Kowalczyk scheduled a workshop. A recurring theme this month was a licensing shortfall, which affected cut-over planning. Operations reported a certificate expiry; after review the parties escalated to the steering committee.

DEPENDENCIES

The period was dominated by reconciliation and the knock-on effects for the Snowflake tenant. A regression in the picking workflow was identified in the test harness and the team asked for a written position. Tom Abernethy and Priya Natarajan coordinated device provisioning with the client's cut-over planning lead. Priya Natarajan led user acceptance testing and reported that the telematics gateway would be ready after change management. No further issues were recorded against the telematics gateway once reporting layer completed.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	209.0
Consultant	294.0
Data Engineer	246.8
Project Manager	139.1
Senior Consultant	87.9