Monthly Status Report — PRJ-BRAVO — September 2025

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: September 2025

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

DEPENDENCIES

Vendor onboarding progressed against the plan, with the telematics gateway the main area of attention. A recurring theme this month was a regression in the picking workflow, which affected vendor onboarding. Operations reported a schema drift; after review the parties scheduled a workshop. Operations reported duplicate records; after review the parties agreed to re-baseline the plan.

QUALITY

During September 2025 the team focused on defect triage across the test harness. Sofia Reinholt and Sofia Reinholt coordinated security hardening with the client's user acceptance testing lead. Testing of the nightly batch surfaced late sign-off from operations; Priya Natarajan agreed to re-baseline the plan. Imogen Blake and Ling Zhao coordinated user acceptance testing with the client's release packaging lead. A licensing shortfall was identified in the identity provider and the team escalated to the steering committee. A recurring theme this month was a schema drift, which affected performance tuning. Tom Abernethy led reporting layer and reported that the test harness would be ready after data migration. A schema drift was identified in the staging environment and the team confirmed no contractual implication arises.

ISSUES AND DECISIONS

Effort in September 2025 concentrated on vendor onboarding; the archive store remained stable throughout. Noah Fitzgerald led performance tuning and reported that the SAP interface would be ready after vendor onboarding. A data quality finding was identified in the message bus and the team deferred the item to the next release. A recurring theme this month was scope creep on reporting, which affected security hardening. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management. The steering committee noted firmware incompatibility and escalated to the steering committee. Sofia Reinholt and Arjun Mehta coordinated cut-over planning with the client's vendor onboarding lead.

SCHEDULE

During September 2025 the team focused on change management across the depot handhelds. A data quality finding was identified in the dashboard suite and the team agreed to re-baseline the plan. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee. The steering committee noted ambiguity in the acceptance criteria and

escalated to the steering committee. Tom Abernethy led release packaging and reported that the Snowflake tenant would be ready after reconciliation.

DEPENDENCIES

Effort in September 2025 concentrated on environment refresh; the message bus remained stable throughout. No further issues were recorded against the message bus once environment refresh completed. Hannah Kowalczyk led security hardening and reported that the staging environment would be ready after defect triage. Yusuf Demir and Arjun Mehta coordinated defect triage with the client's user acceptance testing lead. Testing of the SAP interface surfaced scope creep on reporting; Hannah Kowalczyk reallocated effort from vendor onboarding. Testing of the telematics gateway surfaced intermittent timeouts; Beatriz Camargo added two test cycles. Arjun Mehta led defect triage and reported that the depot handhelds would be ready after reporting layer.

SCHEDULE

The period was dominated by security hardening and the knock-on effects for the archive store. Testing of the nightly batch surfaced unplanned leave; Marcus Oyelaran raised a change request. Operations reported a data quality finding; after review the parties reallocated effort from reconciliation. A recurring theme this month was a regression in the picking workflow, which affected defect triage.

NEXT PERIOD

The period was dominated by performance tuning and the knock-on effects for the depot handhelds. Operations reported a data quality finding; after review the parties reallocated effort from performance tuning. Imogen Blake and Sofia Reinholt coordinated vendor onboarding with the client's release packaging lead. Declan Murray led reporting layer and reported that the telematics gateway would be ready after change management. No further issues were recorded against the message bus once environment refresh completed. Operations reported scope creep on reporting; after review the parties accepted the risk. A certificate expiry was identified in the SAP interface and the team raised a change request. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team closed the action.

STAKEHOLDERS

The period was dominated by change management and the knock-on effects for the Snowflake tenant. Ling Zhao and Yusuf Demir coordinated environment refresh with the client's reconciliation lead. Operations reported duplicate records; after review the parties added two test cycles. The steering committee noted firmware incompatibility and scheduled a workshop. No further issues were recorded against the archive store once training delivery completed. A recurring theme this month was a schema drift, which affected performance tuning.

ISSUES AND DECISIONS

The period was dominated by user acceptance testing and the knock-on effects for the nightly batch. A recurring theme this month was a certificate expiry, which affected interface build. A regression in the picking workflow was identified in the dashboard suite and the team added two test cycles. Priya Natarajan and Marcus Oyelaran coordinated interface build with the client's

reporting layer lead. No further issues were recorded against the archive store once vendor onboarding completed. Late sign-off from operations was identified in the dashboard suite and the team added two test cycles.

PROGRESS

The period was dominated by security hardening and the knock-on effects for the staging environment. Testing of the identity provider surfaced intermittent timeouts; Yusuf Demir raised a change request. Testing of the Snowflake tenant surfaced a data quality finding; Priya Natarajan escalated to the steering committee. Firmware incompatibility was identified in the dashboard suite and the team added two test cycles. Operations reported scope creep on reporting; after review the parties raised a change request. A recurring theme this month was a schema drift, which affected change management. No further issues were recorded against the message bus once performance tuning completed. Hannah Kowalczyk led security hardening and reported that the Snowflake tenant would be ready after release packaging.

NEXT PERIOD

Effort in September 2025 concentrated on user acceptance testing; the telematics gateway remained stable throughout. Operations reported intermittent timeouts; after review the parties reallocated effort from security hardening. Operations reported a licensing shortfall; after review the parties accepted the risk. A data quality finding was identified in the message bus and the team deferred the item to the next release. Beatriz Camargo led release packaging and reported that the telematics gateway would be ready after defect triage.

DEPENDENCIES

During September 2025 the team focused on reconciliation across the message bus. Testing of the telematics gateway surfaced a data quality finding; Noah Fitzgerald agreed to re-baseline the plan. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team escalated to the steering committee. Scope creep on reporting was identified in the depot handhelds and the team closed the action. No further issues were recorded against the message bus once defect triage completed.

PROGRESS

The period was dominated by reporting layer and the knock-on effects for the identity provider. The steering committee noted a data quality finding and raised a change request. No further issues were recorded against the nightly batch once user acceptance testing completed. Testing of the SAP interface surfaced scope creep on reporting; Declan Murray escalated to the steering committee. Testing of the depot handhelds surfaced a regression in the picking workflow; Yusuf Demir scheduled a workshop.

RISKS

Effort in September 2025 concentrated on vendor onboarding; the WMS pilot site remained stable throughout. A recurring theme this month was a regression in the picking workflow, which affected user acceptance testing. Priya Natarajan and Imogen Blake coordinated defect triage with the client's training delivery lead. Tom Abernethy and Marcus Oyelaran coordinated interface build with

the client's vendor onboarding lead.

QUALITY

The period was dominated by defect triage and the knock-on effects for the telematics gateway. Hannah Kowalczyk and Declan Murray coordinated change management with the client's cut-over planning lead. The steering committee noted a regression in the picking workflow and raised a change request. A recurring theme this month was a data quality finding, which affected environment refresh. No further issues were recorded against the Snowflake tenant once change management completed. Testing of the WMS pilot site surfaced firmware incompatibility; Sofia Reinholt escalated to the steering committee.

SCHEDULE

The period was dominated by defect triage and the knock-on effects for the SAP interface. Testing of the test harness surfaced ambiguity in the acceptance criteria; Imogen Blake reallocated effort from reporting layer. Marcus Oyelaran led user acceptance testing and reported that the dashboard suite would be ready after environment refresh. Declan Murray led performance tuning and reported that the identity provider would be ready after change management. Operations reported a data quality finding; after review the parties asked for a written position. Scope creep on reporting was identified in the archive store and the team confirmed no contractual implication arises. A schema drift was identified in the dashboard suite and the team accepted the risk.

QUALITY

Change management progressed against the plan, with the nightly batch the main area of attention. Testing of the staging environment surfaced intermittent timeouts; Yusuf Demir scheduled a workshop. Testing of the WMS pilot site surfaced late sign-off from operations; Arjun Mehta asked for a written position. A recurring theme this month was duplicate records, which affected reporting layer. Beatriz Camargo led defect triage and reported that the Snowflake tenant would be ready after performance tuning.

SCHEDULE

Effort in September 2025 concentrated on release packaging; the staging environment remained stable throughout. Yusuf Demir led device provisioning and reported that the message bus would be ready after data migration. No further issues were recorded against the WMS pilot site once reconciliation completed. Declan Murray and Noah Fitzgerald coordinated interface build with the client's data migration lead. Beatriz Camargo and Tom Abernethy coordinated data migration with the client's interface build lead. Hannah Kowalczyk led performance tuning and reported that the identity provider would be ready after change management. Tom Abernethy led environment refresh and reported that the staging environment would be ready after change management.

NEXT PERIOD

The period was dominated by security hardening and the knock-on effects for the identity provider. A recurring theme this month was firmware incompatibility, which affected reconciliation. Ling Zhao led training delivery and reported that the test harness would be ready after reconciliation. Ling Zhao and Arjun Mehta coordinated reporting layer with the client's training delivery lead. Duplicate

records was identified in the archive store and the team scheduled a workshop. Tom Abernethy and Marcus Oyelaran coordinated defect triage with the client's training delivery lead. Operations reported ambiguity in the acceptance criteria; after review the parties reallocated effort from change management.

NEXT PERIOD

The period was dominated by environment refresh and the knock-on effects for the identity provider. Testing of the test harness surfaced a licensing shortfall; Priya Natarajan deferred the item to the next release. Testing of the identity provider surfaced scope creep on reporting; Tom Abernethy raised a change request. The steering committee noted intermittent timeouts and closed the action. The steering committee noted intermittent timeouts and confirmed no contractual implication arises. Declan Murray led vendor onboarding and reported that the nightly batch would be ready after release packaging. No further issues were recorded against the message bus once user acceptance testing completed. Yusuf Demir led environment refresh and reported that the identity provider would be ready after user acceptance testing.

RISKS

Effort in September 2025 concentrated on cut-over planning; the test harness remained stable throughout. Sofia Reinholt led security hardening and reported that the staging environment would be ready after device provisioning. A recurring theme this month was a licensing shortfall, which affected device provisioning. The steering committee noted scope creep on reporting and added two test cycles. The steering committee noted late sign-off from operations and scheduled a workshop. A recurring theme this month was scope creep on reporting, which affected security hardening. The steering committee noted late sign-off from operations and added two test cycles. The steering committee noted scope creep on reporting and accepted the risk.

QUALITY

During September 2025 the team focused on reporting layer across the message bus. The steering committee noted late sign-off from operations and escalated to the steering committee. Declan Murray led defect triage and reported that the nightly batch would be ready after user acceptance testing. A schema drift was identified in the archive store and the team raised a change request.

RISKS

Interface build progressed against the plan, with the archive store the main area of attention. The steering committee noted unplanned leave and closed the action. Tom Abernethy led interface build and reported that the depot handhelds would be ready after device provisioning. Beatriz Camargo led cut-over planning and reported that the telematics gateway would be ready after release packaging. Testing of the archive store surfaced a data quality finding; Sofia Reinholt added two test cycles.

SCHEDULE

Cut-over planning progressed against the plan, with the identity provider the main area of attention. Beatriz Camargo and Imogen Blake coordinated reporting layer with the client's device provisioning lead. No further issues were recorded against the dashboard suite once reporting layer completed.

The steering committee noted scope creep on reporting and reallocated effort from reconciliation.

DEPENDENCIES

The period was dominated by interface build and the knock-on effects for the archive store. Ling Zhao and Priya Natarajan coordinated performance tuning with the client's release packaging lead. No further issues were recorded against the archive store once vendor onboarding completed. Operations reported intermittent timeouts; after review the parties added two test cycles. Tom Abernethy led reporting layer and reported that the depot handhelds would be ready after user acceptance testing. A recurring theme this month was a data quality finding, which affected data migration. Testing of the dashboard suite surfaced a data quality finding; Yusuf Demir requested a vendor fix. Ambiguity in the acceptance criteria was identified in the WMS pilot site and the team closed the action.

PROGRESS

During September 2025 the team focused on vendor onboarding across the identity provider. Arjun Mehta led security hardening and reported that the message bus would be ready after data migration. Testing of the WMS pilot site surfaced unplanned leave; Imogen Blake accepted the risk. Operations reported late sign-off from operations; after review the parties scheduled a workshop. Testing of the Snowflake tenant surfaced a data quality finding; Beatriz Camargo reallocated effort from release packaging. Intermittent timeouts was identified in the dashboard suite and the team closed the action. A recurring theme this month was intermittent timeouts, which affected reporting layer.

PROGRESS

During September 2025 the team focused on device provisioning across the staging environment. Operations reported duplicate records; after review the parties asked for a written position. The steering committee noted scope creep on reporting and escalated to the steering committee. Operations reported intermittent timeouts; after review the parties escalated to the steering committee. Tom Abernethy and Beatriz Camargo coordinated environment refresh with the client's reporting layer lead.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	78.8
Consultant	464.8
Data Engineer	336.0
Project Manager	234.0
Senior Consultant	189.8