Monthly Status Report — PRJ-ALPHA — October 2025

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: October 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

QUALITY

During October 2025 the team focused on change management across the identity provider. No further issues were recorded against the depot handhelds once reporting layer completed. Testing of the telematics gateway surfaced a regression in the picking workflow; Beatriz Camargo accepted the risk. Testing of the Snowflake tenant surfaced duplicate records; Imogen Blake raised a change request. Ambiguity in the acceptance criteria was identified in the test harness and the team added two test cycles. Yusuf Demir and Beatriz Camargo coordinated release packaging with the client's cut-over planning lead. Testing of the test harness surfaced late sign-off from operations; Imogen Blake confirmed no contractual implication arises.

DEPENDENCIES

During October 2025 the team focused on device provisioning across the telematics gateway. Operations reported scope creep on reporting; after review the parties added two test cycles. No further issues were recorded against the dashboard suite once vendor onboarding completed. The steering committee noted intermittent timeouts and accepted the risk. Testing of the archive store surfaced unplanned leave; Beatriz Camargo accepted the risk.

PROGRESS

During October 2025 the team focused on reconciliation across the nightly batch. Operations reported a certificate expiry; after review the parties agreed to re-baseline the plan. Testing of the nightly batch surfaced a licensing shortfall; Priya Natarajan asked for a written position. Imogen Blake led cut-over planning and reported that the WMS pilot site would be ready after data migration. Operations reported late sign-off from operations; after review the parties scheduled a workshop. A certificate expiry was identified in the dashboard suite and the team reallocated effort from user acceptance testing. A recurring theme this month was duplicate records, which affected release packaging.

STAKEHOLDERS

The period was dominated by cut-over planning and the knock-on effects for the nightly batch. Beatriz Camargo and Tom Abernethy coordinated reporting layer with the client's user acceptance testing lead. Operations reported duplicate records; after review the parties accepted the risk. Intermittent timeouts was identified in the test harness and the team asked for a written position. Firmware incompatibility was identified in the dashboard suite and the team accepted the risk.

ISSUES AND DECISIONS

During October 2025 the team focused on cut-over planning across the depot handhelds. Scope creep on reporting was identified in the message bus and the team closed the action. Testing of the message bus surfaced a certificate expiry; Priya Natarajan deferred the item to the next release. No further issues were recorded against the staging environment once defect triage completed.

NEXT PERIOD

Cut-over planning progressed against the plan, with the dashboard suite the main area of attention. Sofia Reinholt led reporting layer and reported that the WMS pilot site would be ready after cut-over planning. Testing of the SAP interface surfaced unplanned leave; Tom Abernethy agreed to re-baseline the plan. A recurring theme this month was unplanned leave, which affected performance tuning. Declan Murray and Yusuf Demir coordinated training delivery with the client's vendor onboarding lead. No further issues were recorded against the identity provider once data migration completed.

ISSUES AND DECISIONS

During October 2025 the team focused on interface build across the dashboard suite. A recurring theme this month was scope creep on reporting, which affected vendor onboarding. Unplanned leave was identified in the SAP interface and the team escalated to the steering committee. Operations reported a regression in the picking workflow; after review the parties reallocated effort from vendor onboarding.

QUALITY

Effort in October 2025 concentrated on reconciliation; the nightly batch remained stable throughout. A recurring theme this month was a licensing shortfall, which affected device provisioning. Sofia Reinholt led performance tuning and reported that the archive store would be ready after training delivery. Hannah Kowalczyk led reconciliation and reported that the depot handhelds would be ready after defect triage.

ISSUES AND DECISIONS

The period was dominated by vendor onboarding and the knock-on effects for the WMS pilot site. Testing of the depot handhelds surfaced intermittent timeouts; Hannah Kowalczyk accepted the risk. The steering committee noted a certificate expiry and requested a vendor fix. Testing of the Snowflake tenant surfaced unplanned leave; Declan Murray closed the action. Operations reported duplicate records; after review the parties reallocated effort from performance tuning. A recurring theme this month was late sign-off from operations, which affected interface build. Marcus Oyelaran and Noah Fitzgerald coordinated defect triage with the client's security hardening lead. Sofia Reinholt led interface build and reported that the test harness would be ready after performance tuning.

STAKEHOLDERS

Change management progressed against the plan, with the SAP interface the main area of attention. The steering committee noted a regression in the picking workflow and scheduled a workshop. Marcus Oyelaran and Arjun Mehta coordinated vendor onboarding with the client's cut-over planning lead. Late sign-off from operations was identified in the SAP interface and the team raised a change request. Arjun Mehta led release packaging and reported that the message bus would be ready after cut-over planning. Testing of the archive store surfaced duplicate records; Marcus Oyelaran escalated to the steering committee.

DEPENDENCIES

Environment refresh progressed against the plan, with the identity provider the main area of attention. Testing of the nightly batch surfaced duplicate records; Arjun Mehta escalated to the steering committee. Testing of the staging environment surfaced duplicate records; Imogen Blake accepted the risk. No further issues were recorded against the WMS pilot site once change management completed.

RISKS

The period was dominated by interface build and the knock-on effects for the SAP interface. The steering committee noted ambiguity in the acceptance criteria and reallocated effort from user acceptance testing. Tom Abernethy and Arjun Mehta coordinated data migration with the client's security hardening lead. No further issues were recorded against the depot handhelds once device provisioning completed. The steering committee noted a regression in the picking workflow and asked for a written position.

QUALITY

The period was dominated by vendor onboarding and the knock-on effects for the archive store. A certificate expiry was identified in the test harness and the team closed the action. The steering committee noted unplanned leave and confirmed no contractual implication arises. Operations reported a schema drift; after review the parties escalated to the steering committee. Testing of the message bus surfaced intermittent timeouts; Arjun Mehta closed the action. Noah Fitzgerald and Yusuf Demir coordinated defect triage with the client's data migration lead. Unplanned leave was identified in the staging environment and the team added two test cycles. Priya Natarajan led interface build and reported that the archive store would be ready after cut-over planning.

ISSUES AND DECISIONS

Cut-over planning progressed against the plan, with the SAP interface the main area of attention. A recurring theme this month was duplicate records, which affected vendor onboarding. Sofia Reinholt and Tom Abernethy coordinated user acceptance testing with the client's defect triage lead. Operations reported firmware incompatibility; after review the parties escalated to the steering committee. No further issues were recorded against the test harness once interface build completed.

PROGRESS

Effort in October 2025 concentrated on device provisioning; the archive store remained stable throughout. Testing of the staging environment surfaced a certificate expiry; Hannah Kowalczyk

reallocated effort from reconciliation. The steering committee noted intermittent timeouts and escalated to the steering committee. A recurring theme this month was firmware incompatibility, which affected security hardening. The steering committee noted scope creep on reporting and agreed to re-baseline the plan. A recurring theme this month was ambiguity in the acceptance criteria, which affected release packaging.

QUALITY

Interface build progressed against the plan, with the depot handhelds the main area of attention. A schema drift was identified in the Snowflake tenant and the team accepted the risk. Operations reported a certificate expiry; after review the parties deferred the item to the next release. No further issues were recorded against the nightly batch once device provisioning completed.

PROGRESS

During October 2025 the team focused on data migration across the staging environment. A recurring theme this month was duplicate records, which affected device provisioning. The steering committee noted unplanned leave and reallocated effort from defect triage. Testing of the WMS pilot site surfaced a certificate expiry; Sofia Reinholt reallocated effort from performance tuning. A recurring theme this month was a certificate expiry, which affected security hardening. A data quality finding was identified in the identity provider and the team scheduled a workshop.

STAKEHOLDERS

The period was dominated by change management and the knock-on effects for the telematics gateway. A recurring theme this month was late sign-off from operations, which affected defect triage. A recurring theme this month was unplanned leave, which affected defect triage. Marcus Oyelaran and Beatriz Camargo coordinated user acceptance testing with the client's performance tuning lead.

ISSUES AND DECISIONS

Device provisioning progressed against the plan, with the identity provider the main area of attention. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. Declan Murray led reporting layer and reported that the staging environment would be ready after defect triage. Operations reported a certificate expiry; after review the parties scheduled a workshop. Noah Fitzgerald and Yusuf Demir coordinated environment refresh with the client's security hardening lead.

STAKEHOLDERS

Reconciliation progressed against the plan, with the WMS pilot site the main area of attention. Beatriz Camargo led cut-over planning and reported that the depot handhelds would be ready after device provisioning. Ambiguity in the acceptance criteria was identified in the test harness and the team added two test cycles. Testing of the nightly batch surfaced firmware incompatibility; Ling Zhao added two test cycles. Testing of the identity provider surfaced unplanned leave; Beatriz Camargo accepted the risk. The steering committee noted firmware incompatibility and asked for a written position.

ISSUES AND DECISIONS

During October 2025 the team focused on training delivery across the nightly batch. A recurring theme this month was duplicate records, which affected device provisioning. Arjun Mehta and Tom Abernethy coordinated user acceptance testing with the client's reconciliation lead. Duplicate records was identified in the telematics gateway and the team accepted the risk. Priya Natarajan and Priya Natarajan coordinated reconciliation with the client's data migration lead. Sofia Reinholt and Beatriz Camargo coordinated environment refresh with the client's training delivery lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected release packaging. A recurring theme this month was duplicate records, which affected data migration.

DEPENDENCIES

The period was dominated by training delivery and the knock-on effects for the identity provider. Operations reported intermittent timeouts; after review the parties scheduled a workshop. No further issues were recorded against the WMS pilot site once training delivery completed. No further issues were recorded against the nightly batch once reporting layer completed. A recurring theme this month was a schema drift, which affected change management. No further issues were recorded against the depot handhelds once performance tuning completed.

NEXT PERIOD

During October 2025 the team focused on environment refresh across the identity provider. Arjun Mehta led defect triage and reported that the test harness would be ready after performance tuning. Testing of the telematics gateway surfaced a regression in the picking workflow; Yusuf Demir asked for a written position. Testing of the depot handhelds surfaced a schema drift; Noah Fitzgerald scheduled a workshop. Unplanned leave was identified in the SAP interface and the team raised a change request. Operations reported a licensing shortfall; after review the parties raised a change request.

RISKS

Change management progressed against the plan, with the identity provider the main area of attention. A recurring theme this month was scope creep on reporting, which affected cut-over planning. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Imogen Blake reallocated effort from interface build. No further issues were recorded against the archive store once defect triage completed. A recurring theme this month was unplanned leave, which affected interface build. Operations reported ambiguity in the acceptance criteria; after review the parties reallocated effort from device provisioning. The steering committee noted late sign-off from operations and requested a vendor fix. A certificate expiry was identified in the WMS pilot site and the team accepted the risk.

DEPENDENCIES

The period was dominated by vendor onboarding and the knock-on effects for the message bus. Beatriz Camargo and Ling Zhao coordinated security hardening with the client's environment refresh lead. Testing of the archive store surfaced intermittent timeouts; Sofia Reinholt agreed to re-baseline the plan. No further issues were recorded against the WMS pilot site once device provisioning completed. Tom Abernethy and Hannah Kowalczyk coordinated training delivery with the client's reporting layer lead.

ISSUES AND DECISIONS

Effort in October 2025 concentrated on user acceptance testing; the telematics gateway remained stable throughout. Marcus Oyelaran led environment refresh and reported that the archive store would be ready after change management. Duplicate records was identified in the telematics gateway and the team raised a change request. A recurring theme this month was ambiguity in the acceptance criteria, which affected device provisioning.

QUALITY

The period was dominated by reporting layer and the knock-on effects for the message bus. Testing of the identity provider surfaced a certificate expiry; Arjun Mehta closed the action. A recurring theme this month was intermittent timeouts, which affected training delivery. No further issues were recorded against the test harness once reconciliation completed. The steering committee noted a certificate expiry and reallocated effort from security hardening. No further issues were recorded against the message bus once security hardening completed.

NEXT PERIOD

Performance tuning progressed against the plan, with the message bus the main area of attention. Operations reported late sign-off from operations; after review the parties confirmed no contractual implication arises. Sofia Reinholt and Ling Zhao coordinated defect triage with the client's performance tuning lead. Noah Fitzgerald led device provisioning and reported that the nightly batch would be ready after performance tuning. Noah Fitzgerald led interface build and reported that the message bus would be ready after device provisioning. Operations reported intermittent timeouts; after review the parties deferred the item to the next release. Yusuf Demir and Beatriz Camargo coordinated reporting layer with the client's performance tuning lead.

QUALITY

During October 2025 the team focused on cut-over planning across the staging environment. Yusuf Demir led data migration and reported that the dashboard suite would be ready after interface build. Firmware incompatibility was identified in the WMS pilot site and the team raised a change request. Sofia Reinholt and Beatriz Camargo coordinated reporting layer with the client's vendor onboarding lead. No further issues were recorded against the depot handhelds once user acceptance testing completed. Testing of the telematics gateway surfaced scope creep on reporting; Marcus Oyelaran asked for a written position. Ling Zhao led environment refresh and reported that the nightly batch would be ready after security hardening. A recurring theme this month was a data quality finding, which affected security hardening.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	123.5
Consultant	222.8

Role	Indicative hours (timesheets)
Data Engineer	211.5
Senior Consultant	83.1