Monthly Status Report — PRJ-BRAVO — October 2025

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: October 2025

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

SCHEDULE

During October 2025 the team focused on device provisioning across the identity provider. Operations reported late sign-off from operations; after review the parties escalated to the steering committee. Sofia Reinholt and Marcus Oyelaran coordinated performance tuning with the client's vendor onboarding lead. Operations reported unplanned leave; after review the parties deferred the item to the next release. Priya Natarajan led security hardening and reported that the telematics gateway would be ready after data migration. No further issues were recorded against the WMS pilot site once device provisioning completed. Beatriz Camargo led interface build and reported that the WMS pilot site would be ready after vendor onboarding. Testing of the dashboard suite surfaced a schema drift; Marcus Oyelaran added two test cycles.

PROGRESS

Effort in October 2025 concentrated on interface build; the telematics gateway remained stable throughout. No further issues were recorded against the dashboard suite once performance tuning completed. The steering committee noted unplanned leave and accepted the risk. Testing of the SAP interface surfaced scope creep on reporting; Arjun Mehta accepted the risk. Noah Fitzgerald led release packaging and reported that the WMS pilot site would be ready after vendor onboarding.

SCHEDULE

During October 2025 the team focused on data migration across the depot handhelds. Operations reported duplicate records; after review the parties closed the action. No further issues were recorded against the dashboard suite once device provisioning completed. The steering committee noted late sign-off from operations and confirmed no contractual implication arises. The steering committee noted ambiguity in the acceptance criteria and agreed to re-baseline the plan.

QUALITY

The period was dominated by reconciliation and the knock-on effects for the nightly batch. Marcus Oyelaran and Yusuf Demir coordinated reporting layer with the client's environment refresh lead. Operations reported a data quality finding; after review the parties deferred the item to the next release. A recurring theme this month was intermittent timeouts, which affected cut-over planning. Arjun Mehta led interface build and reported that the message bus would be ready after environment refresh. No further issues were recorded against the staging environment once data

migration completed. A recurring theme this month was intermittent timeouts, which affected reconciliation. Testing of the archive store surfaced firmware incompatibility; Hannah Kowalczyk scheduled a workshop.

PROGRESS

The period was dominated by environment refresh and the knock-on effects for the WMS pilot site. Testing of the Snowflake tenant surfaced late sign-off from operations; Declan Murray requested a vendor fix. Imogen Blake and Ling Zhao coordinated release packaging with the client's user acceptance testing lead. Testing of the dashboard suite surfaced firmware incompatibility; Sofia Reinholt requested a vendor fix. Hannah Kowalczyk led security hardening and reported that the SAP interface would be ready after vendor onboarding. No further issues were recorded against the depot handhelds once user acceptance testing completed.

RISKS

Effort in October 2025 concentrated on cut-over planning; the Snowflake tenant remained stable throughout. Operations reported unplanned leave; after review the parties accepted the risk. Operations reported a licensing shortfall; after review the parties accepted the risk. Declan Murray led interface build and reported that the telematics gateway would be ready after change management. No further issues were recorded against the SAP interface once interface build completed.

STAKEHOLDERS

During October 2025 the team focused on environment refresh across the message bus. A recurring theme this month was unplanned leave, which affected reporting layer. The steering committee noted late sign-off from operations and confirmed no contractual implication arises. Late sign-off from operations was identified in the WMS pilot site and the team reallocated effort from training delivery. The steering committee noted ambiguity in the acceptance criteria and accepted the risk. Imogen Blake led vendor onboarding and reported that the nightly batch would be ready after cut-over planning. The steering committee noted unplanned leave and accepted the risk.

QUALITY

Effort in October 2025 concentrated on training delivery; the archive store remained stable throughout. Operations reported scope creep on reporting; after review the parties deferred the item to the next release. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team accepted the risk. A recurring theme this month was scope creep on reporting, which affected cut-over planning. The steering committee noted a schema drift and escalated to the steering committee. No further issues were recorded against the SAP interface once cut-over planning completed. The steering committee noted ambiguity in the acceptance criteria and requested a vendor fix. Beatriz Camargo and Yusuf Demir coordinated performance tuning with the client's change management lead.

PROGRESS

Interface build progressed against the plan, with the archive store the main area of attention. Tom Abernethy and Tom Abernethy coordinated reporting layer with the client's training delivery lead.

Ling Zhao led device provisioning and reported that the archive store would be ready after reconciliation. Yusuf Demir and Priya Natarajan coordinated reporting layer with the client's environment refresh lead. No further issues were recorded against the test harness once reconciliation completed. A certificate expiry was identified in the dashboard suite and the team raised a change request. A recurring theme this month was duplicate records, which affected user acceptance testing. Operations reported a schema drift; after review the parties deferred the item to the next release.

NEXT PERIOD

Effort in October 2025 concentrated on vendor onboarding; the archive store remained stable throughout. No further issues were recorded against the nightly batch once interface build completed. A certificate expiry was identified in the identity provider and the team deferred the item to the next release. Testing of the staging environment surfaced a certificate expiry; Yusuf Demir escalated to the steering committee. Operations reported scope creep on reporting; after review the parties closed the action. Declan Murray led user acceptance testing and reported that the message bus would be ready after training delivery.

RISKS

Reconciliation progressed against the plan, with the Snowflake tenant the main area of attention. Testing of the staging environment surfaced a regression in the picking workflow; Priya Natarajan deferred the item to the next release. Operations reported firmware incompatibility; after review the parties scheduled a workshop. Operations reported a regression in the picking workflow; after review the parties scheduled a workshop.

RISKS

During October 2025 the team focused on training delivery across the WMS pilot site. Yusuf Demir and Sofia Reinholt coordinated environment refresh with the client's reporting layer lead. Testing of the dashboard suite surfaced intermittent timeouts; Tom Abernethy requested a vendor fix. Imogen Blake led defect triage and reported that the SAP interface would be ready after training delivery.

DEPENDENCIES

Effort in October 2025 concentrated on defect triage; the test harness remained stable throughout. A data quality finding was identified in the identity provider and the team added two test cycles. Testing of the nightly batch surfaced a licensing shortfall; Declan Murray reallocated effort from environment refresh. A data quality finding was identified in the telematics gateway and the team deferred the item to the next release. Testing of the message bus surfaced ambiguity in the acceptance criteria; Priya Natarajan requested a vendor fix.

STAKEHOLDERS

During October 2025 the team focused on change management across the telematics gateway. Testing of the depot handhelds surfaced duplicate records; Marcus Oyelaran raised a change request. The steering committee noted firmware incompatibility and escalated to the steering committee. Late sign-off from operations was identified in the archive store and the team raised a change request. Hannah Kowalczyk and Priya Natarajan coordinated change management with the

client's cut-over planning lead. No further issues were recorded against the staging environment once release packaging completed. Testing of the depot handhelds surfaced unplanned leave; Tom Abernethy confirmed no contractual implication arises.

SCHEDULE

Effort in October 2025 concentrated on defect triage; the test harness remained stable throughout. Priya Natarajan led interface build and reported that the SAP interface would be ready after device provisioning. No further issues were recorded against the depot handhelds once change management completed. Operations reported a licensing shortfall; after review the parties reallocated effort from reporting layer.

ISSUES AND DECISIONS

Training delivery progressed against the plan, with the Snowflake tenant the main area of attention. Noah Fitzgerald and Hannah Kowalczyk coordinated change management with the client's device provisioning lead. Operations reported firmware incompatibility; after review the parties confirmed no contractual implication arises. No further issues were recorded against the identity provider once reporting layer completed. No further issues were recorded against the Snowflake tenant once security hardening completed. The steering committee noted a data quality finding and asked for a written position.

SCHEDULE

The period was dominated by device provisioning and the knock-on effects for the SAP interface. Testing of the archive store surfaced a licensing shortfall; Noah Fitzgerald asked for a written position. Testing of the message bus surfaced a schema drift; Yusuf Demir deferred the item to the next release. Testing of the Snowflake tenant surfaced ambiguity in the acceptance criteria; Sofia Reinholt closed the action.

NEXT PERIOD

Effort in October 2025 concentrated on device provisioning; the Snowflake tenant remained stable throughout. No further issues were recorded against the nightly batch once change management completed. Scope creep on reporting was identified in the WMS pilot site and the team added two test cycles. Testing of the test harness surfaced late sign-off from operations; Imogen Blake confirmed no contractual implication arises. Imogen Blake and Beatriz Camargo coordinated security hardening with the client's user acceptance testing lead. Operations reported late sign-off from operations; after review the parties deferred the item to the next release. Noah Fitzgerald and Beatriz Camargo coordinated vendor onboarding with the client's cut-over planning lead.

QUALITY

Release packaging progressed against the plan, with the WMS pilot site the main area of attention. Sofia Reinholt led reporting layer and reported that the test harness would be ready after release packaging. Operations reported unplanned leave; after review the parties added two test cycles. Hannah Kowalczyk led vendor onboarding and reported that the SAP interface would be ready after defect triage. The steering committee noted late sign-off from operations and confirmed no contractual implication arises.

ISSUES AND DECISIONS

Cut-over planning progressed against the plan, with the identity provider the main area of attention. Priya Natarajan and Priya Natarajan coordinated vendor onboarding with the client's cut-over planning lead. Testing of the identity provider surfaced unplanned leave; Ling Zhao requested a vendor fix. Unplanned leave was identified in the nightly batch and the team closed the action. Testing of the telematics gateway surfaced a data quality finding; Sofia Reinholt deferred the item to the next release. Operations reported a licensing shortfall; after review the parties requested a vendor fix. Ling Zhao and Priya Natarajan coordinated defect triage with the client's training delivery lead.

NEXT PERIOD

The period was dominated by cut-over planning and the knock-on effects for the nightly batch. A recurring theme this month was intermittent timeouts, which affected security hardening. No further issues were recorded against the staging environment once reconciliation completed. Priya Natarajan and Arjun Mehta coordinated environment refresh with the client's user acceptance testing lead. The steering committee noted a regression in the picking workflow and scheduled a workshop. A schema drift was identified in the staging environment and the team added two test cycles. Operations reported duplicate records; after review the parties agreed to re-baseline the plan.

NEXT PERIOD

Effort in October 2025 concentrated on defect triage; the nightly batch remained stable throughout. No further issues were recorded against the nightly batch once user acceptance testing completed. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team escalated to the steering committee. A recurring theme this month was a licensing shortfall, which affected release packaging.

SCHEDULE

During October 2025 the team focused on release packaging across the WMS pilot site. The steering committee noted a regression in the picking workflow and escalated to the steering committee. Declan Murray led device provisioning and reported that the archive store would be ready after reconciliation. The steering committee noted a regression in the picking workflow and closed the action. No further issues were recorded against the test harness once performance tuning completed.

RISKS

The period was dominated by release packaging and the knock-on effects for the telematics gateway. Operations reported ambiguity in the acceptance criteria; after review the parties added two test cycles. Tom Abernethy led device provisioning and reported that the staging environment would be ready after data migration. Operations reported unplanned leave; after review the parties asked for a written position.

NEXT PERIOD

Effort in October 2025 concentrated on change management; the Snowflake tenant remained stable throughout. The steering committee noted a certificate expiry and added two test cycles. Declan Murray and Marcus Oyelaran coordinated reporting layer with the client's vendor onboarding lead. The steering committee noted intermittent timeouts and scheduled a workshop. Hannah Kowalczyk led security hardening and reported that the WMS pilot site would be ready after reporting layer. No further issues were recorded against the SAP interface once device provisioning completed. A recurring theme this month was scope creep on reporting, which affected reconciliation.

SCHEDULE

Effort in October 2025 concentrated on reporting layer; the depot handhelds remained stable throughout. Firmware incompatibility was identified in the telematics gateway and the team added two test cycles. Beatriz Camargo and Ling Zhao coordinated change management with the client's reporting layer lead. Beatriz Camargo led training delivery and reported that the WMS pilot site would be ready after security hardening. The steering committee noted firmware incompatibility and escalated to the steering committee. Marcus Oyelaran led vendor onboarding and reported that the dashboard suite would be ready after reconciliation.

PROGRESS

During October 2025 the team focused on defect triage across the telematics gateway. The steering committee noted a licensing shortfall and asked for a written position. A recurring theme this month was a regression in the picking workflow, which affected environment refresh. The steering committee noted duplicate records and raised a change request. A certificate expiry was identified in the nightly batch and the team scheduled a workshop. A licensing shortfall was identified in the SAP interface and the team raised a change request. No further issues were recorded against the archive store once change management completed.

QUALITY

Reporting layer progressed against the plan, with the Snowflake tenant the main area of attention. Noah Fitzgerald and Priya Natarajan coordinated reporting layer with the client's user acceptance testing lead. Declan Murray and Priya Natarajan coordinated reconciliation with the client's release packaging lead. Arjun Mehta and Ling Zhao coordinated reporting layer with the client's user acceptance testing lead. Sofia Reinholt led change management and reported that the WMS pilot site would be ready after user acceptance testing. Priya Natarajan led change management and reported that the Snowflake tenant would be ready after interface build. The steering committee noted ambiguity in the acceptance criteria and confirmed no contractual implication arises.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	170.5
Consultant	175.9
Data Engineer	246.8
Project Manager	152.0

Role	Indicative hours (timesheets)
Senior Consultant	95.0