Monthly Status Report — PRJ-ALPHA — November 2025

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: November 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

Effort in November 2025 concentrated on reporting layer; the Snowflake tenant remained stable throughout. Testing of the Snowflake tenant surfaced a schema drift; Noah Fitzgerald asked for a written position. Operations reported ambiguity in the acceptance criteria; after review the parties raised a change request. Testing of the SAP interface surfaced late sign-off from operations; Sofia Reinholt asked for a written position. Duplicate records was identified in the SAP interface and the team raised a change request. Ambiguity in the acceptance criteria was identified in the Snowflake tenant and the team accepted the risk. No further issues were recorded against the message bus once interface build completed. The steering committee noted a data quality finding and reallocated effort from reconciliation.

PROGRESS

The period was dominated by security hardening and the knock-on effects for the Snowflake tenant. A recurring theme this month was duplicate records, which affected interface build. The steering committee noted unplanned leave and requested a vendor fix. A recurring theme this month was duplicate records, which affected release packaging.

SCHEDULE

Effort in November 2025 concentrated on release packaging; the nightly batch remained stable throughout. Priya Natarajan and Arjun Mehta coordinated cut-over planning with the client's reporting layer lead. Unplanned leave was identified in the depot handhelds and the team raised a change request. Operations reported a licensing shortfall; after review the parties accepted the risk.

ISSUES AND DECISIONS

Effort in November 2025 concentrated on defect triage; the staging environment remained stable throughout. Beatriz Camargo led reconciliation and reported that the depot handhelds would be ready after user acceptance testing. Operations reported duplicate records; after review the parties deferred the item to the next release. Tom Abernethy and Imogen Blake coordinated interface build with the client's vendor onboarding lead. No further issues were recorded against the test harness once training delivery completed. A schema drift was identified in the SAP interface and the team accepted the risk. Duplicate records was identified in the depot handhelds and the team asked for a written position. The steering committee noted late sign-off from operations and closed the action.

QUALITY

The period was dominated by device provisioning and the knock-on effects for the nightly batch. Imogen Blake and Noah Fitzgerald coordinated security hardening with the client's training delivery lead. Tom Abernethy led defect triage and reported that the WMS pilot site would be ready after change management. Hannah Kowalczyk and Marcus Oyelaran coordinated performance tuning with the client's security hardening lead. No further issues were recorded against the Snowflake tenant once security hardening completed. Noah Fitzgerald led cut-over planning and reported that the test harness would be ready after device provisioning.

QUALITY

During November 2025 the team focused on reporting layer across the WMS pilot site. Unplanned leave was identified in the depot handhelds and the team added two test cycles. Operations reported ambiguity in the acceptance criteria; after review the parties reallocated effort from release packaging. Ling Zhao led environment refresh and reported that the SAP interface would be ready after vendor onboarding. No further issues were recorded against the identity provider once reporting layer completed. No further issues were recorded against the telematics gateway once cut-over planning completed.

SCHEDULE

Effort in November 2025 concentrated on device provisioning; the dashboard suite remained stable throughout. Declan Murray and Tom Abernethy coordinated user acceptance testing with the client's vendor onboarding lead. A licensing shortfall was identified in the archive store and the team scheduled a workshop. A data quality finding was identified in the nightly batch and the team reallocated effort from reporting layer. Testing of the message bus surfaced scope creep on reporting; Beatriz Camargo requested a vendor fix.

STAKEHOLDERS

Effort in November 2025 concentrated on security hardening; the SAP interface remained stable throughout. Operations reported a regression in the picking workflow; after review the parties added two test cycles. The steering committee noted scope creep on reporting and escalated to the steering committee. A certificate expiry was identified in the telematics gateway and the team added two test cycles. The steering committee noted a licensing shortfall and agreed to re-baseline the plan. Operations reported ambiguity in the acceptance criteria; after review the parties accepted the risk. Operations reported intermittent timeouts; after review the parties closed the action.

SCHEDULE

During November 2025 the team focused on release packaging across the dashboard suite. The steering committee noted a regression in the picking workflow and accepted the risk. Yusuf Demir led reconciliation and reported that the staging environment would be ready after reporting layer. A recurring theme this month was duplicate records, which affected device provisioning. Priya Natarajan led reconciliation and reported that the nightly batch would be ready after data migration. The steering committee noted duplicate records and deferred the item to the next release.

PROGRESS

Effort in November 2025 concentrated on training delivery; the message bus remained stable throughout. A certificate expiry was identified in the staging environment and the team escalated to the steering committee. No further issues were recorded against the WMS pilot site once training delivery completed. No further issues were recorded against the telematics gateway once performance tuning completed.

PROGRESS

During November 2025 the team focused on environment refresh across the staging environment. No further issues were recorded against the dashboard suite once interface build completed. A licensing shortfall was identified in the telematics gateway and the team closed the action. A recurring theme this month was duplicate records, which affected change management. Testing of the identity provider surfaced a licensing shortfall; Declan Murray escalated to the steering committee. Operations reported intermittent timeouts; after review the parties scheduled a workshop. The steering committee noted intermittent timeouts and raised a change request. The steering committee noted a regression in the picking workflow and accepted the risk.

QUALITY

Effort in November 2025 concentrated on security hardening; the nightly batch remained stable throughout. Operations reported unplanned leave; after review the parties escalated to the steering committee. The steering committee noted intermittent timeouts and reallocated effort from cut-over planning. Noah Fitzgerald led reconciliation and reported that the archive store would be ready after vendor onboarding. No further issues were recorded against the Snowflake tenant once device provisioning completed. No further issues were recorded against the test harness once performance tuning completed. A recurring theme this month was a data quality finding, which affected reporting layer.

NEXT PERIOD

The period was dominated by data migration and the knock-on effects for the test harness. A recurring theme this month was firmware incompatibility, which affected cut-over planning. Operations reported scope creep on reporting; after review the parties accepted the risk. Operations reported a licensing shortfall; after review the parties scheduled a workshop. Operations reported duplicate records; after review the parties added two test cycles. Sofia Reinholt and Ling Zhao coordinated data migration with the client's interface build lead. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team confirmed no contractual implication arises. Arjun Mehta led device provisioning and reported that the message bus would be ready after environment refresh.

RISKS

During November 2025 the team focused on defect triage across the message bus. Yusuf Demir and Sofia Reinholt coordinated release packaging with the client's interface build lead. Testing of the nightly batch surfaced unplanned leave; Sofia Reinholt accepted the risk. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee. A regression in the picking workflow was identified in the dashboard suite and the team confirmed no contractual implication arises.

ISSUES AND DECISIONS

The period was dominated by defect triage and the knock-on effects for the depot handhelds. The steering committee noted ambiguity in the acceptance criteria and added two test cycles. Imogen Blake led reconciliation and reported that the message bus would be ready after training delivery. Testing of the telematics gateway surfaced firmware incompatibility; Beatriz Camargo accepted the risk.

PROGRESS

During November 2025 the team focused on environment refresh across the message bus. Tom Abernethy led change management and reported that the telematics gateway would be ready after vendor onboarding. Testing of the nightly batch surfaced unplanned leave; Hannah Kowalczyk reallocated effort from release packaging. Operations reported a certificate expiry; after review the parties closed the action. A data quality finding was identified in the nightly batch and the team asked for a written position. A recurring theme this month was a schema drift, which affected change management. No further issues were recorded against the message bus once device provisioning completed. Yusuf Demir led security hardening and reported that the nightly batch would be ready after training delivery.

ISSUES AND DECISIONS

The period was dominated by reporting layer and the knock-on effects for the identity provider. Testing of the dashboard suite surfaced a certificate expiry; Priya Natarajan raised a change request. Sofia Reinholt led defect triage and reported that the SAP interface would be ready after training delivery. No further issues were recorded against the Snowflake tenant once device provisioning completed.

RISKS

Reconciliation progressed against the plan, with the telematics gateway the main area of attention. The steering committee noted unplanned leave and escalated to the steering committee. Firmware incompatibility was identified in the message bus and the team asked for a written position. The steering committee noted duplicate records and agreed to re-baseline the plan.

ISSUES AND DECISIONS

Training delivery progressed against the plan, with the telematics gateway the main area of attention. Marcus Oyelaran and Arjun Mehta coordinated device provisioning with the client's user acceptance testing lead. A data quality finding was identified in the archive store and the team scheduled a workshop. Yusuf Demir led device provisioning and reported that the nightly batch would be ready after release packaging. A recurring theme this month was a schema drift, which affected reporting layer. No further issues were recorded against the message bus once user acceptance testing completed. Marcus Oyelaran and Noah Fitzgerald coordinated defect triage with the client's vendor onboarding lead. A schema drift was identified in the archive store and the team scheduled a workshop.

RISKS

The period was dominated by security hardening and the knock-on effects for the depot handhelds. The steering committee noted ambiguity in the acceptance criteria and accepted the risk. Testing of the dashboard suite surfaced late sign-off from operations; Arjun Mehta accepted the risk. The steering committee noted a data quality finding and asked for a written position. A recurring theme this month was firmware incompatibility, which affected reconciliation.

SCHEDULE

Reconciliation progressed against the plan, with the archive store the main area of attention. The steering committee noted a licensing shortfall and added two test cycles. No further issues were recorded against the message bus once change management completed. Tom Abernethy led data migration and reported that the dashboard suite would be ready after vendor onboarding. Testing of the depot handhelds surfaced scope creep on reporting; Yusuf Demir requested a vendor fix. Arjun Mehta led device provisioning and reported that the SAP interface would be ready after change management. No further issues were recorded against the identity provider once environment refresh completed.

DEPENDENCIES

Effort in November 2025 concentrated on reconciliation; the Snowflake tenant remained stable throughout. Noah Fitzgerald and Priya Natarajan coordinated cut-over planning with the client's training delivery lead. A recurring theme this month was late sign-off from operations, which affected interface build. Operations reported firmware incompatibility; after review the parties agreed to re-baseline the plan. The steering committee noted duplicate records and requested a vendor fix. Operations reported scope creep on reporting; after review the parties escalated to the steering committee. Hannah Kowalczyk and Beatriz Camargo coordinated user acceptance testing with the client's reconciliation lead. A recurring theme this month was a licensing shortfall, which affected reconciliation.

RISKS

Effort in November 2025 concentrated on interface build; the test harness remained stable throughout. A data quality finding was identified in the depot handhelds and the team confirmed no contractual implication arises. Testing of the telematics gateway surfaced intermittent timeouts; Yusuf Demir reallocated effort from release packaging. Ling Zhao and Noah Fitzgerald coordinated device provisioning with the client's security hardening lead. No further issues were recorded against the Snowflake tenant once data migration completed. Testing of the depot handhelds surfaced intermittent timeouts; Beatriz Camargo closed the action. A certificate expiry was identified in the archive store and the team closed the action. Marcus Oyelaran led environment refresh and reported that the telematics gateway would be ready after vendor onboarding.

SCHEDULE

Effort in November 2025 concentrated on vendor onboarding; the message bus remained stable throughout. The steering committee noted a regression in the picking workflow and requested a vendor fix. The steering committee noted duplicate records and closed the action. No further issues were recorded against the dashboard suite once vendor onboarding completed. Noah Fitzgerald and Noah Fitzgerald coordinated interface build with the client's training delivery lead. The steering committee noted duplicate records and requested a vendor fix. Testing of the dashboard suite surfaced duplicate records; Imogen Blake escalated to the steering committee. The steering committee noted unplanned leave and reallocated effort from data migration.

QUALITY

During November 2025 the team focused on vendor onboarding across the depot handhelds. The steering committee noted a licensing shortfall and asked for a written position. The steering committee noted a licensing shortfall and raised a change request. The steering committee noted scope creep on reporting and accepted the risk. Intermittent timeouts was identified in the Snowflake tenant and the team asked for a written position.

STAKEHOLDERS

The period was dominated by environment refresh and the knock-on effects for the staging environment. Hannah Kowalczyk and Imogen Blake coordinated training delivery with the client's interface build lead. No further issues were recorded against the staging environment once change management completed. Beatriz Camargo and Arjun Mehta coordinated defect triage with the client's interface build lead. No further issues were recorded against the depot handhelds once data migration completed. Operations reported firmware incompatibility; after review the parties closed the action.

PROGRESS

Reporting layer progressed against the plan, with the nightly batch the main area of attention. A recurring theme this month was a certificate expiry, which affected defect triage. No further issues were recorded against the message bus once cut-over planning completed. Tom Abernethy and Tom Abernethy coordinated vendor onboarding with the client's release packaging lead. Operations reported a schema drift; after review the parties escalated to the steering committee. Operations reported a schema drift; after review the parties requested a vendor fix.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	216.0
Consultant	200.2
Data Engineer	76.5
Project Manager	99.0
Senior Consultant	107.2