Monthly Status Report — PRJ-BRAVO — November 2025

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: November 2025

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

During November 2025 the team focused on training delivery across the staging environment. The steering committee noted duplicate records and added two test cycles. Testing of the Snowflake tenant surfaced firmware incompatibility; Priya Natarajan requested a vendor fix. Beatriz Camargo and Marcus Oyelaran coordinated data migration with the client's user acceptance testing lead. Hannah Kowalczyk led vendor onboarding and reported that the nightly batch would be ready after defect triage. Testing of the dashboard suite surfaced ambiguity in the acceptance criteria; Beatriz Camargo closed the action.

NEXT PERIOD

Effort in November 2025 concentrated on reconciliation; the archive store remained stable throughout. The steering committee noted unplanned leave and confirmed no contractual implication arises. No further issues were recorded against the telematics gateway once performance tuning completed. No further issues were recorded against the telematics gateway once reporting layer completed. No further issues were recorded against the telematics gateway once vendor onboarding completed.

STAKEHOLDERS

Effort in November 2025 concentrated on reconciliation; the nightly batch remained stable throughout. The steering committee noted a licensing shortfall and accepted the risk. The steering committee noted a schema drift and scheduled a workshop. A recurring theme this month was a regression in the picking workflow, which affected device provisioning.

QUALITY

The period was dominated by user acceptance testing and the knock-on effects for the telematics gateway. Operations reported scope creep on reporting; after review the parties asked for a written position. A recurring theme this month was a regression in the picking workflow, which affected release packaging. The steering committee noted intermittent timeouts and escalated to the steering committee. A data quality finding was identified in the archive store and the team confirmed no contractual implication arises.

RISKS

During November 2025 the team focused on cut-over planning across the dashboard suite. Operations reported a schema drift; after review the parties closed the action. No further issues were recorded against the dashboard suite once security hardening completed. Beatriz Camargo led cut-over planning and reported that the test harness would be ready after change management. Ling Zhao led performance tuning and reported that the SAP interface would be ready after user acceptance testing. A licensing shortfall was identified in the archive store and the team closed the action.

QUALITY

The period was dominated by release packaging and the knock-on effects for the WMS pilot site. Testing of the dashboard suite surfaced a schema drift; Imogen Blake requested a vendor fix. Marcus Oyelaran led performance tuning and reported that the identity provider would be ready after interface build. Unplanned leave was identified in the depot handhelds and the team raised a change request.

DEPENDENCIES

The period was dominated by reconciliation and the knock-on effects for the SAP interface. Operations reported duplicate records; after review the parties scheduled a workshop. Yusuf Demir led training delivery and reported that the SAP interface would be ready after user acceptance testing. A recurring theme this month was a data quality finding, which affected user acceptance testing. The steering committee noted a certificate expiry and confirmed no contractual implication arises. Operations reported a data quality finding; after review the parties accepted the risk. A recurring theme this month was duplicate records, which affected user acceptance testing.

NEXT PERIOD

The period was dominated by reconciliation and the knock-on effects for the message bus. Testing of the SAP interface surfaced a regression in the picking workflow; Noah Fitzgerald closed the action. Operations reported scope creep on reporting; after review the parties closed the action. A regression in the picking workflow was identified in the Snowflake tenant and the team reallocated effort from security hardening.

QUALITY

During November 2025 the team focused on training delivery across the dashboard suite. Operations reported scope creep on reporting; after review the parties agreed to re-baseline the plan. No further issues were recorded against the Snowflake tenant once interface build completed. Sofia Reinholt led change management and reported that the identity provider would be ready after vendor onboarding. Intermittent timeouts was identified in the staging environment and the team asked for a written position. No further issues were recorded against the WMS pilot site once change management completed. The steering committee noted scope creep on reporting and deferred the item to the next release.

ISSUES AND DECISIONS

During November 2025 the team focused on defect triage across the archive store. A recurring theme this month was a licensing shortfall, which affected user acceptance testing. Imogen Blake and Tom Abernethy coordinated performance tuning with the client's cut-over planning lead. Beatriz Camargo and Hannah Kowalczyk coordinated environment refresh with the client's user acceptance testing lead.

PROGRESS

During November 2025 the team focused on device provisioning across the WMS pilot site. Beatriz Camargo and Ling Zhao coordinated cut-over planning with the client's user acceptance testing lead. A regression in the picking workflow was identified in the message bus and the team confirmed no contractual implication arises. The steering committee noted ambiguity in the acceptance criteria and scheduled a workshop. The steering committee noted a regression in the picking workflow and escalated to the steering committee. Arjun Mehta led environment refresh and reported that the dashboard suite would be ready after interface build. Marcus Oyelaran led user acceptance testing and reported that the staging environment would be ready after vendor onboarding.

RISKS

Effort in November 2025 concentrated on performance tuning; the SAP interface remained stable throughout. The steering committee noted intermittent timeouts and agreed to re-baseline the plan. The steering committee noted unplanned leave and confirmed no contractual implication arises. Operations reported a licensing shortfall; after review the parties asked for a written position. No further issues were recorded against the SAP interface once training delivery completed.

PROGRESS

During November 2025 the team focused on release packaging across the WMS pilot site. A recurring theme this month was intermittent timeouts, which affected performance tuning. The steering committee noted a certificate expiry and added two test cycles. Yusuf Demir and Imogen Blake coordinated user acceptance testing with the client's training delivery lead. Sofia Reinholt led device provisioning and reported that the depot handhelds would be ready after change management. The steering committee noted a certificate expiry and accepted the risk. Operations reported a schema drift; after review the parties accepted the risk.

QUALITY

User acceptance testing progressed against the plan, with the message bus the main area of attention. Testing of the WMS pilot site surfaced duplicate records; Arjun Mehta asked for a written position. A certificate expiry was identified in the Snowflake tenant and the team accepted the risk. Testing of the Snowflake tenant surfaced a data quality finding; Ling Zhao escalated to the steering committee. Operations reported a schema drift; after review the parties agreed to re-baseline the plan. Arjun Mehta led reporting layer and reported that the archive store would be ready after interface build. Testing of the Snowflake tenant surfaced a data quality finding; Marcus Oyelaran accepted the risk. A licensing shortfall was identified in the dashboard suite and the team escalated to the steering committee.

DEPENDENCIES

Reconciliation progressed against the plan, with the depot handhelds the main area of attention. Testing of the SAP interface surfaced a regression in the picking workflow; Hannah Kowalczyk confirmed no contractual implication arises. A certificate expiry was identified in the test harness and the team agreed to re-baseline the plan. Marcus Oyelaran led change management and reported that the test harness would be ready after reconciliation. Priya Natarajan led reporting layer and reported that the message bus would be ready after reconciliation. Testing of the staging environment surfaced firmware incompatibility; Ling Zhao scheduled a workshop. Operations reported a regression in the picking workflow; after review the parties asked for a written position. Tom Abernethy led cut-over planning and reported that the SAP interface would be ready after environment refresh.

DEPENDENCIES

Reconciliation progressed against the plan, with the archive store the main area of attention. No further issues were recorded against the SAP interface once defect triage completed. The steering committee noted intermittent timeouts and agreed to re-baseline the plan. No further issues were recorded against the SAP interface once environment refresh completed. No further issues were recorded against the staging environment once vendor onboarding completed. Tom Abernethy led defect triage and reported that the Snowflake tenant would be ready after training delivery. No further issues were recorded against the archive store once user acceptance testing completed.

ISSUES AND DECISIONS

The period was dominated by data migration and the knock-on effects for the test harness. No further issues were recorded against the message bus once change management completed. Testing of the telematics gateway surfaced firmware incompatibility; Marcus Oyelaran escalated to the steering committee. Testing of the staging environment surfaced ambiguity in the acceptance criteria; Ling Zhao asked for a written position. Firmware incompatibility was identified in the staging environment and the team asked for a written position. No further issues were recorded against the staging environment once vendor onboarding completed. Unplanned leave was identified in the dashboard suite and the team raised a change request. Sofia Reinholt and Beatriz Camargo coordinated user acceptance testing with the client's training delivery lead.

DEPENDENCIES

The period was dominated by data migration and the knock-on effects for the nightly batch. A certificate expiry was identified in the SAP interface and the team accepted the risk. A recurring theme this month was a licensing shortfall, which affected interface build. Firmware incompatibility was identified in the SAP interface and the team accepted the risk.

QUALITY

Effort in November 2025 concentrated on reporting layer; the dashboard suite remained stable throughout. Sofia Reinholt and Hannah Kowalczyk coordinated reconciliation with the client's cut-over planning lead. Beatriz Camargo led performance tuning and reported that the WMS pilot site would be ready after release packaging. Ambiguity in the acceptance criteria was identified in the WMS pilot site and the team agreed to re-baseline the plan. A data quality finding was identified in the depot handhelds and the team deferred the item to the next release. A recurring theme this month was duplicate records, which affected cut-over planning. No further issues were recorded against the dashboard suite once interface build completed. Priya Natarajan and Ling Zhao coordinated data migration with the client's security hardening lead.

RISKS

Cut-over planning progressed against the plan, with the nightly batch the main area of attention. Testing of the test harness surfaced a certificate expiry; Priya Natarajan agreed to re-baseline the plan. No further issues were recorded against the SAP interface once performance tuning completed. Priya Natarajan led release packaging and reported that the Snowflake tenant would be ready after change management. Operations reported a certificate expiry; after review the parties asked for a written position. A recurring theme this month was a licensing shortfall, which affected cut-over planning.

RISKS

Reconciliation progressed against the plan, with the staging environment the main area of attention. No further issues were recorded against the archive store once performance tuning completed. Testing of the test harness surfaced duplicate records; Tom Abernethy scheduled a workshop. Operations reported firmware incompatibility; after review the parties escalated to the steering committee. Yusuf Demir and Arjun Mehta coordinated interface build with the client's cut-over planning lead. Firmware incompatibility was identified in the message bus and the team confirmed no contractual implication arises.

NEXT PERIOD

Reconciliation progressed against the plan, with the test harness the main area of attention. Operations reported firmware incompatibility; after review the parties asked for a written position. No further issues were recorded against the WMS pilot site once defect triage completed. Testing of the test harness surfaced late sign-off from operations; Yusuf Demir requested a vendor fix. Operations reported duplicate records; after review the parties asked for a written position. No further issues were recorded against the identity provider once release packaging completed.

ISSUES AND DECISIONS

During November 2025 the team focused on environment refresh across the SAP interface. The steering committee noted intermittent timeouts and added two test cycles. Arjun Mehta led interface build and reported that the Snowflake tenant would be ready after device provisioning. Imogen Blake led training delivery and reported that the nightly batch would be ready after interface build. Declan Murray and Yusuf Demir coordinated training delivery with the client's data migration lead. Intermittent timeouts was identified in the dashboard suite and the team reallocated effort from interface build. The steering committee noted firmware incompatibility and scheduled a workshop.

NEXT PERIOD

The period was dominated by reconciliation and the knock-on effects for the test harness. Declan Murray and Arjun Mehta coordinated cut-over planning with the client's interface build lead. Hannah Kowalczyk and Ling Zhao coordinated device provisioning with the client's security hardening lead. Noah Fitzgerald and Noah Fitzgerald coordinated environment refresh with the client's reporting layer lead. A recurring theme this month was a certificate expiry, which affected interface build.

STAKEHOLDERS

During November 2025 the team focused on interface build across the SAP interface. The steering committee noted intermittent timeouts and agreed to re-baseline the plan. The steering committee noted intermittent timeouts and requested a vendor fix. Operations reported a regression in the picking workflow; after review the parties added two test cycles. Operations reported a regression in the picking workflow; after review the parties scheduled a workshop. Operations reported a licensing shortfall; after review the parties deferred the item to the next release. A recurring theme this month was a licensing shortfall, which affected user acceptance testing.

SCHEDULE

Vendor onboarding progressed against the plan, with the test harness the main area of attention. A certificate expiry was identified in the staging environment and the team escalated to the steering committee. Imogen Blake led interface build and reported that the message bus would be ready after vendor onboarding. Arjun Mehta led device provisioning and reported that the Snowflake tenant would be ready after change management. Operations reported firmware incompatibility; after review the parties deferred the item to the next release.

RISKS

The period was dominated by release packaging and the knock-on effects for the staging environment. Operations reported duplicate records; after review the parties deferred the item to the next release. Testing of the test harness surfaced late sign-off from operations; Noah Fitzgerald confirmed no contractual implication arises. Operations reported firmware incompatibility; after review the parties accepted the risk. A recurring theme this month was scope creep on reporting, which affected reconciliation. No further issues were recorded against the message bus once performance tuning completed.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	121.1
Consultant	360.2
Data Engineer	325.5
Project Manager	204.8
Senior Consultant	133.9