Monthly Status Report — PRJ-CHARLIE — November 2025

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: November 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

During November 2025 the team focused on device provisioning across the dashboard suite. No further issues were recorded against the test harness once reconciliation completed. No further issues were recorded against the staging environment once change management completed. A recurring theme this month was unplanned leave, which affected defect triage. Priya Natarajan and Yusuf Demir coordinated data migration with the client's cut-over planning lead.

DEPENDENCIES

Device provisioning progressed against the plan, with the nightly batch the main area of attention. No further issues were recorded against the nightly batch once change management completed. Operations reported firmware incompatibility; after review the parties asked for a written position. Tom Abernethy and Noah Fitzgerald coordinated security hardening with the client's reconciliation lead. Testing of the staging environment surfaced a data quality finding; Sofia Reinholt asked for a written position.

RISKS

Effort in November 2025 concentrated on reporting layer; the test harness remained stable throughout. Arjun Mehta and Yusuf Demir coordinated data migration with the client's release packaging lead. A recurring theme this month was a regression in the picking workflow, which affected release packaging. Operations reported ambiguity in the acceptance criteria; after review the parties escalated to the steering committee.

SCHEDULE

Reconciliation progressed against the plan, with the identity provider the main area of attention. Noah Fitzgerald and Imogen Blake coordinated user acceptance testing with the client's security hardening lead. Imogen Blake and Declan Murray coordinated environment refresh with the client's change management lead. Operations reported firmware incompatibility; after review the parties added two test cycles. A recurring theme this month was scope creep on reporting, which affected vendor onboarding.

PROGRESS

During November 2025 the team focused on defect triage across the telematics gateway. A recurring theme this month was intermittent timeouts, which affected reporting layer. No further issues were recorded against the test harness once interface build completed. The steering committee noted a certificate expiry and requested a vendor fix. Arjun Mehta and Arjun Mehta coordinated device provisioning with the client's reporting layer lead.

DEPENDENCIES

Performance tuning progressed against the plan, with the message bus the main area of attention. Operations reported duplicate records; after review the parties closed the action. Testing of the staging environment surfaced a regression in the picking workflow; Beatriz Camargo reallocated effort from defect triage. Declan Murray led vendor onboarding and reported that the staging environment would be ready after training delivery. Operations reported a regression in the picking workflow; after review the parties confirmed no contractual implication arises.

STAKEHOLDERS

The period was dominated by change management and the knock-on effects for the WMS pilot site. A recurring theme this month was late sign-off from operations, which affected data migration. Marcus Oyelaran and Marcus Oyelaran coordinated release packaging with the client's cut-over planning lead. Yusuf Demir led security hardening and reported that the SAP interface would be ready after performance tuning. Marcus Oyelaran led vendor onboarding and reported that the telematics gateway would be ready after performance tuning. Hannah Kowalczyk led reporting layer and reported that the SAP interface would be ready after defect triage.

PROGRESS

The period was dominated by release packaging and the knock-on effects for the depot handhelds. Operations reported scope creep on reporting; after review the parties scheduled a workshop. Testing of the depot handhelds surfaced late sign-off from operations; Hannah Kowalczyk reallocated effort from data migration. Operations reported a certificate expiry; after review the parties closed the action.

PROGRESS

The period was dominated by reconciliation and the knock-on effects for the depot handhelds. Noah Fitzgerald led interface build and reported that the SAP interface would be ready after user acceptance testing. Arjun Mehta led cut-over planning and reported that the Snowflake tenant would be ready after change management. Ling Zhao led reporting layer and reported that the test harness would be ready after vendor onboarding. Declan Murray and Priya Natarajan coordinated training delivery with the client's reconciliation lead. Intermittent timeouts was identified in the Snowflake tenant and the team agreed to re-baseline the plan. A recurring theme this month was scope creep on reporting, which affected performance tuning. Operations reported a schema drift; after review the parties closed the action.

DEPENDENCIES

During November 2025 the team focused on vendor onboarding across the staging environment. Testing of the SAP interface surfaced a certificate expiry; Sofia Reinholt accepted the risk. No

further issues were recorded against the staging environment once reporting layer completed. No further issues were recorded against the nightly batch once user acceptance testing completed.

QUALITY

Performance tuning progressed against the plan, with the Snowflake tenant the main area of attention. Operations reported a regression in the picking workflow; after review the parties agreed to re-baseline the plan. A recurring theme this month was intermittent timeouts, which affected training delivery. Operations reported a certificate expiry; after review the parties escalated to the steering committee.

NEXT PERIOD

Cut-over planning progressed against the plan, with the Snowflake tenant the main area of attention. A recurring theme this month was a schema drift, which affected reconciliation. Operations reported unplanned leave; after review the parties added two test cycles. Operations reported a regression in the picking workflow; after review the parties asked for a written position. Operations reported a regression in the picking workflow; after review the parties added two test cycles. Sofia Reinholt and Priya Natarajan coordinated data migration with the client's release packaging lead.

PROGRESS

The period was dominated by reconciliation and the knock-on effects for the depot handhelds. Operations reported ambiguity in the acceptance criteria; after review the parties accepted the risk. No further issues were recorded against the archive store once environment refresh completed. Unplanned leave was identified in the dashboard suite and the team agreed to re-baseline the plan. Declan Murray led training delivery and reported that the test harness would be ready after reconciliation.

DEPENDENCIES

During November 2025 the team focused on user acceptance testing across the message bus. Imogen Blake led reporting layer and reported that the test harness would be ready after reconciliation. A schema drift was identified in the staging environment and the team agreed to re-baseline the plan. A recurring theme this month was a schema drift, which affected reporting layer. Arjun Mehta and Marcus Oyelaran coordinated vendor onboarding with the client's defect triage lead. Testing of the test harness surfaced unplanned leave; Noah Fitzgerald raised a change request. No further issues were recorded against the identity provider once defect triage completed. Marcus Oyelaran and Sofia Reinholt coordinated performance tuning with the client's defect triage lead.

QUALITY

Effort in November 2025 concentrated on cut-over planning; the SAP interface remained stable throughout. A recurring theme this month was a licensing shortfall, which affected reporting layer. Intermittent timeouts was identified in the dashboard suite and the team requested a vendor fix. Operations reported firmware incompatibility; after review the parties deferred the item to the next release. The steering committee noted scope creep on reporting and raised a change request. A

recurring theme this month was a regression in the picking workflow, which affected reconciliation.

SCHEDULE

Device provisioning progressed against the plan, with the archive store the main area of attention. Scope creep on reporting was identified in the depot handhelds and the team deferred the item to the next release. Operations reported unplanned leave; after review the parties confirmed no contractual implication arises. Tom Abernethy and Arjun Mehta coordinated defect triage with the client's data migration lead.

NEXT PERIOD

During November 2025 the team focused on data migration across the depot handhelds. The steering committee noted firmware incompatibility and agreed to re-baseline the plan. Yusuf Demir led release packaging and reported that the staging environment would be ready after change management. The steering committee noted a data quality finding and deferred the item to the next release. Testing of the depot handhelds surfaced unplanned leave; Tom Abernethy escalated to the steering committee. Testing of the telematics gateway surfaced scope creep on reporting; Noah Fitzgerald confirmed no contractual implication arises.

NEXT PERIOD

During November 2025 the team focused on performance tuning across the WMS pilot site. Testing of the SAP interface surfaced intermittent timeouts; Arjun Mehta reallocated effort from interface build. Beatriz Camargo led data migration and reported that the identity provider would be ready after training delivery. Operations reported firmware incompatibility; after review the parties scheduled a workshop. Duplicate records was identified in the identity provider and the team asked for a written position.

QUALITY

The period was dominated by data migration and the knock-on effects for the message bus. Noah Fitzgerald led vendor onboarding and reported that the WMS pilot site would be ready after cut-over planning. A recurring theme this month was a certificate expiry, which affected data migration. Noah Fitzgerald and Yusuf Demir coordinated device provisioning with the client's interface build lead.

NEXT PERIOD

During November 2025 the team focused on release packaging across the dashboard suite. Yusuf Demir and Tom Abernethy coordinated training delivery with the client's change management lead. Operations reported a certificate expiry; after review the parties escalated to the steering committee. No further issues were recorded against the dashboard suite once cut-over planning completed. Marcus Oyelaran and Declan Murray coordinated security hardening with the client's training delivery lead. The steering committee noted scope creep on reporting and deferred the item to the next release. Unplanned leave was identified in the telematics gateway and the team escalated to the steering committee.

PROGRESS

During November 2025 the team focused on change management across the SAP interface. Imogen Blake and Noah Fitzgerald coordinated user acceptance testing with the client's change management lead. Sofia Reinholt led training delivery and reported that the identity provider would be ready after interface build. No further issues were recorded against the dashboard suite once interface build completed. Imogen Blake and Beatriz Camargo coordinated device provisioning with the client's environment refresh lead. Testing of the depot handhelds surfaced intermittent timeouts; Hannah Kowalczyk asked for a written position. The steering committee noted a schema drift and closed the action.

PROGRESS

Effort in November 2025 concentrated on reporting layer; the nightly batch remained stable throughout. Tom Abernethy led change management and reported that the archive store would be ready after environment refresh. A recurring theme this month was late sign-off from operations, which affected defect triage. The steering committee noted unplanned leave and deferred the item to the next release. No further issues were recorded against the Snowflake tenant once environment refresh completed. Unplanned leave was identified in the SAP interface and the team scheduled a workshop. Tom Abernethy and Marcus Oyelaran coordinated release packaging with the client's defect triage lead.

QUALITY

The period was dominated by performance tuning and the knock-on effects for the SAP interface. Testing of the depot handhelds surfaced a data quality finding; Hannah Kowalczyk scheduled a workshop. Testing of the dashboard suite surfaced late sign-off from operations; Marcus Oyelaran accepted the risk. Testing of the nightly batch surfaced duplicate records; Priya Natarajan escalated to the steering committee.

ISSUES AND DECISIONS

Effort in November 2025 concentrated on training delivery; the staging environment remained stable throughout. Declan Murray led vendor onboarding and reported that the test harness would be ready after data migration. Testing of the SAP interface surfaced duplicate records; Arjun Mehta requested a vendor fix. Priya Natarajan and Ling Zhao coordinated reconciliation with the client's performance tuning lead. No further issues were recorded against the dashboard suite once vendor onboarding completed.

DEPENDENCIES

Defect triage progressed against the plan, with the staging environment the main area of attention. Sofia Reinholt and Yusuf Demir coordinated data migration with the client's defect triage lead. Firmware incompatibility was identified in the Snowflake tenant and the team asked for a written position. Yusuf Demir and Marcus Oyelaran coordinated cut-over planning with the client's interface build lead. Testing of the nightly batch surfaced a certificate expiry; Noah Fitzgerald scheduled a workshop. The steering committee noted a data quality finding and added two test cycles. A recurring theme this month was late sign-off from operations, which affected release packaging. A recurring theme this month was unplanned leave, which affected performance tuning.

RISKS

The period was dominated by device provisioning and the knock-on effects for the SAP interface. Operations reported a regression in the picking workflow; after review the parties raised a change request. Beatriz Camargo and Yusuf Demir coordinated reporting layer with the client's user acceptance testing lead. Testing of the test harness surfaced intermittent timeouts; Sofia Reinholt accepted the risk.

QUALITY

Vendor onboarding progressed against the plan, with the nightly batch the main area of attention. Operations reported ambiguity in the acceptance criteria; after review the parties asked for a written position. The steering committee noted a data quality finding and scheduled a workshop. The steering committee noted intermittent timeouts and escalated to the steering committee.

QUALITY

During November 2025 the team focused on security hardening across the Snowflake tenant. A recurring theme this month was scope creep on reporting, which affected vendor onboarding. Testing of the nightly batch surfaced a certificate expiry; Hannah Kowalczyk accepted the risk. No further issues were recorded against the identity provider once change management completed. Noah Fitzgerald led device provisioning and reported that the dashboard suite would be ready after training delivery. A recurring theme this month was a data quality finding, which affected reporting layer. Testing of the depot handhelds surfaced late sign-off from operations; Noah Fitzgerald agreed to re-baseline the plan. No further issues were recorded against the nightly batch once vendor onboarding completed.

QUALITY

Environment refresh progressed against the plan, with the archive store the main area of attention. The steering committee noted a regression in the picking workflow and closed the action. No further issues were recorded against the SAP interface once performance tuning completed. Operations reported a licensing shortfall; after review the parties raised a change request. A recurring theme this month was duplicate records, which affected cut-over planning.

DEPENDENCIES

During November 2025 the team focused on cut-over planning across the dashboard suite. A recurring theme this month was unplanned leave, which affected reconciliation. Operations reported late sign-off from operations; after review the parties closed the action. Testing of the WMS pilot site surfaced late sign-off from operations; Yusuf Demir scheduled a workshop. A recurring theme this month was ambiguity in the acceptance criteria, which affected device provisioning.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	59.4
Consultant	94.5

Role	Indicative hours (timesheets)
Data Engineer	92.2
Project Manager	279.0
Senior Consultant	78.8