Monthly Status Report — PRJ-ALPHA — December 2025

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: December 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

The period was dominated by reporting layer and the knock-on effects for the nightly batch. Operations reported a certificate expiry; after review the parties closed the action. Testing of the WMS pilot site surfaced a schema drift; Yusuf Demir asked for a written position. Yusuf Demir and Declan Murray coordinated interface build with the client's environment refresh lead.

NEXT PERIOD

Effort in December 2025 concentrated on interface build; the staging environment remained stable throughout. No further issues were recorded against the telematics gateway once data migration completed. No further issues were recorded against the test harness once release packaging completed. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release. A recurring theme this month was late sign-off from operations, which affected defect triage.

PROGRESS

Reporting layer progressed against the plan, with the nightly batch the main area of attention. The steering committee noted firmware incompatibility and confirmed no contractual implication arises. No further issues were recorded against the nightly batch once user acceptance testing completed. No further issues were recorded against the WMS pilot site once defect triage completed.

QUALITY

The period was dominated by device provisioning and the knock-on effects for the test harness. The steering committee noted duplicate records and added two test cycles. A schema drift was identified in the SAP interface and the team raised a change request. Tom Abernethy led interface build and reported that the WMS pilot site would be ready after change management.

SCHEDULE

Reconciliation progressed against the plan, with the dashboard suite the main area of attention. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Priya Natarajan confirmed no contractual implication arises. Noah Fitzgerald and Sofia Reinholt coordinated reconciliation with the client's security hardening lead. A recurring theme this month was firmware

incompatibility, which affected user acceptance testing. The steering committee noted a schema drift and closed the action. A recurring theme this month was duplicate records, which affected security hardening. The steering committee noted late sign-off from operations and requested a vendor fix. Testing of the Snowflake tenant surfaced scope creep on reporting; Arjun Mehta accepted the risk.

ISSUES AND DECISIONS

The period was dominated by environment refresh and the knock-on effects for the message bus. A licensing shortfall was identified in the message bus and the team agreed to re-baseline the plan. The steering committee noted a schema drift and closed the action. Noah Fitzgerald led training delivery and reported that the identity provider would be ready after change management. A recurring theme this month was a certificate expiry, which affected defect triage.

RISKS

Performance tuning progressed against the plan, with the dashboard suite the main area of attention. The steering committee noted late sign-off from operations and accepted the risk. Ambiguity in the acceptance criteria was identified in the depot handhelds and the team confirmed no contractual implication arises. The steering committee noted a certificate expiry and confirmed no contractual implication arises. The steering committee noted a certificate expiry and deferred the item to the next release. Priya Natarajan and Marcus Oyelaran coordinated training delivery with the client's vendor onboarding lead.

RISKS

The period was dominated by security hardening and the knock-on effects for the identity provider. Priya Natarajan led change management and reported that the SAP interface would be ready after vendor onboarding. No further issues were recorded against the depot handhelds once performance tuning completed. A recurring theme this month was unplanned leave, which affected release packaging. Testing of the dashboard suite surfaced late sign-off from operations; Tom Abernethy raised a change request. No further issues were recorded against the Snowflake tenant once vendor onboarding completed. Operations reported a regression in the picking workflow; after review the parties scheduled a workshop. A recurring theme this month was a regression in the picking workflow, which affected defect triage.

QUALITY

Effort in December 2025 concentrated on release packaging; the staging environment remained stable throughout. Noah Fitzgerald and Hannah Kowalczyk coordinated defect triage with the client's cut-over planning lead. Testing of the WMS pilot site surfaced scope creep on reporting; Sofia Reinholt reallocated effort from interface build. Arjun Mehta and Yusuf Demir coordinated environment refresh with the client's reconciliation lead. Operations reported late sign-off from operations; after review the parties scheduled a workshop. Marcus Oyelaran led cut-over planning and reported that the nightly batch would be ready after reporting layer. Testing of the depot handhelds surfaced duplicate records; Arjun Mehta reallocated effort from training delivery.

QUALITY

Training delivery progressed against the plan, with the nightly batch the main area of attention. Arjun Mehta led interface build and reported that the staging environment would be ready after device provisioning. No further issues were recorded against the dashboard suite once cut-over planning completed. The steering committee noted a certificate expiry and escalated to the steering committee. A regression in the picking workflow was identified in the WMS pilot site and the team requested a vendor fix.

QUALITY

The period was dominated by interface build and the knock-on effects for the SAP interface. Sofia Reinholt and Hannah Kowalczyk coordinated user acceptance testing with the client's vendor onboarding lead. Testing of the Snowflake tenant surfaced unplanned leave; Declan Murray accepted the risk. Scope creep on reporting was identified in the nightly batch and the team requested a vendor fix. Sofia Reinholt led training delivery and reported that the staging environment would be ready after reporting layer. A recurring theme this month was unplanned leave, which affected reporting layer.

RISKS

Effort in December 2025 concentrated on change management; the archive store remained stable throughout. Unplanned leave was identified in the message bus and the team accepted the risk. Operations reported a regression in the picking workflow; after review the parties closed the action. No further issues were recorded against the archive store once device provisioning completed.

NEXT PERIOD

Effort in December 2025 concentrated on reporting layer; the telematics gateway remained stable throughout. A recurring theme this month was scope creep on reporting, which affected interface build. A recurring theme this month was a data quality finding, which affected vendor onboarding. Beatriz Camargo and Sofia Reinholt coordinated reporting layer with the client's vendor onboarding lead. Operations reported late sign-off from operations; after review the parties agreed to re-baseline the plan. The steering committee noted unplanned leave and added two test cycles.

PROGRESS

During December 2025 the team focused on data migration across the dashboard suite. A recurring theme this month was a data quality finding, which affected environment refresh. The steering committee noted firmware incompatibility and reallocated effort from cut-over planning. Unplanned leave was identified in the staging environment and the team added two test cycles. A certificate expiry was identified in the archive store and the team requested a vendor fix. Operations reported duplicate records; after review the parties agreed to re-baseline the plan.

NEXT PERIOD

The period was dominated by cut-over planning and the knock-on effects for the SAP interface. Noah Fitzgerald led reporting layer and reported that the dashboard suite would be ready after release packaging. No further issues were recorded against the nightly batch once reporting layer completed. A recurring theme this month was a data quality finding, which affected training delivery. A recurring theme this month was a data quality finding, which affected interface build.

DEPENDENCIES

Data migration progressed against the plan, with the nightly batch the main area of attention. Testing of the test harness surfaced duplicate records; Priya Natarajan confirmed no contractual implication arises. Testing of the SAP interface surfaced a licensing shortfall; Imogen Blake scheduled a workshop. The steering committee noted unplanned leave and raised a change request. A recurring theme this month was duplicate records, which affected interface build. Ambiguity in the acceptance criteria was identified in the telematics gateway and the team deferred the item to the next release. A recurring theme this month was a regression in the picking workflow, which affected security hardening. Tom Abernethy led training delivery and reported that the WMS pilot site would be ready after reporting layer.

SCHEDULE

During December 2025 the team focused on vendor onboarding across the depot handhelds. Testing of the depot handhelds surfaced intermittent timeouts; Declan Murray accepted the risk. The steering committee noted a certificate expiry and accepted the risk. A regression in the picking workflow was identified in the SAP interface and the team added two test cycles. Tom Abernethy led training delivery and reported that the SAP interface would be ready after data migration. Tom Abernethy and Tom Abernethy coordinated performance tuning with the client's environment refresh lead. The steering committee noted firmware incompatibility and deferred the item to the next release.

QUALITY

The period was dominated by interface build and the knock-on effects for the archive store. No further issues were recorded against the depot handhelds once reporting layer completed. The steering committee noted late sign-off from operations and confirmed no contractual implication arises. Declan Murray led reconciliation and reported that the nightly batch would be ready after reporting layer. Yusuf Demir and Hannah Kowalczyk coordinated user acceptance testing with the client's data migration lead. Noah Fitzgerald led vendor onboarding and reported that the depot handhelds would be ready after security hardening. Testing of the archive store surfaced firmware incompatibility; Sofia Reinholt added two test cycles. A recurring theme this month was a regression in the picking workflow, which affected defect triage.

RISKS

Data migration progressed against the plan, with the staging environment the main area of attention. Operations reported a certificate expiry; after review the parties asked for a written position. The steering committee noted duplicate records and escalated to the steering committee. Operations reported unplanned leave; after review the parties added two test cycles. A certificate expiry was identified in the Snowflake tenant and the team agreed to re-baseline the plan.

SCHEDULE

Effort in December 2025 concentrated on user acceptance testing; the Snowflake tenant remained stable throughout. No further issues were recorded against the SAP interface once performance tuning completed. Marcus Oyelaran led training delivery and reported that the message bus would be ready after change management. Hannah Kowalczyk and Declan Murray coordinated change management with the client's interface build lead. A licensing shortfall was identified in the identity

provider and the team closed the action. No further issues were recorded against the message bus once interface build completed. Testing of the test harness surfaced a regression in the picking workflow; Hannah Kowalczyk requested a vendor fix.

STAKEHOLDERS

The period was dominated by security hardening and the knock-on effects for the SAP interface. Tom Abernethy led defect triage and reported that the dashboard suite would be ready after training delivery. Intermittent timeouts was identified in the test harness and the team scheduled a workshop. The steering committee noted a data quality finding and scheduled a workshop. Ambiguity in the acceptance criteria was identified in the dashboard suite and the team closed the action. Operations reported unplanned leave; after review the parties raised a change request. A recurring theme this month was scope creep on reporting, which affected reporting layer. No further issues were recorded against the staging environment once reporting layer completed.

SCHEDULE

Reconciliation progressed against the plan, with the test harness the main area of attention. Priya Natarajan led vendor onboarding and reported that the archive store would be ready after reconciliation. A recurring theme this month was intermittent timeouts, which affected performance tuning. The steering committee noted unplanned leave and reallocated effort from cut-over planning. No further issues were recorded against the depot handhelds once data migration completed.

NEXT PERIOD

Environment refresh progressed against the plan, with the staging environment the main area of attention. Beatriz Camargo and Yusuf Demir coordinated vendor onboarding with the client's reporting layer lead. Declan Murray led environment refresh and reported that the WMS pilot site would be ready after reporting layer. Testing of the dashboard suite surfaced a certificate expiry; Priya Natarajan escalated to the steering committee. No further issues were recorded against the depot handhelds once change management completed. Hannah Kowalczyk and Tom Abernethy coordinated reporting layer with the client's cut-over planning lead. A recurring theme this month was a certificate expiry, which affected reporting layer.

QUALITY

During December 2025 the team focused on environment refresh across the SAP interface. Testing of the staging environment surfaced intermittent timeouts; Imogen Blake deferred the item to the next release. No further issues were recorded against the message bus once data migration completed. Tom Abernethy led device provisioning and reported that the archive store would be ready after change management. Testing of the nightly batch surfaced scope creep on reporting; Beatriz Camargo agreed to re-baseline the plan. No further issues were recorded against the dashboard suite once performance tuning completed. Testing of the nightly batch surfaced duplicate records; Beatriz Camargo escalated to the steering committee. Hannah Kowalczyk and Sofia Reinholt coordinated security hardening with the client's reporting layer lead.

SCHEDULE

The period was dominated by training delivery and the knock-on effects for the staging environment. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee. Tom Abernethy led change management and reported that the dashboard suite would be ready after defect triage. Operations reported a data quality finding; after review the parties agreed to re-baseline the plan. A licensing shortfall was identified in the identity provider and the team asked for a written position. No further issues were recorded against the SAP interface once vendor onboarding completed. Beatriz Camargo led training delivery and reported that the archive store would be ready after user acceptance testing.

ISSUES AND DECISIONS

During December 2025 the team focused on interface build across the staging environment. The steering committee noted a schema drift and reallocated effort from user acceptance testing. A recurring theme this month was a regression in the picking workflow, which affected interface build. Tom Abernethy led interface build and reported that the nightly batch would be ready after cut-over planning.

DEPENDENCIES

Training delivery progressed against the plan, with the nightly batch the main area of attention. A recurring theme this month was a data quality finding, which affected environment refresh. Priya Natarajan led user acceptance testing and reported that the telematics gateway would be ready after data migration. No further issues were recorded against the staging environment once training delivery completed.

RISKS

Reconciliation progressed against the plan, with the depot handhelds the main area of attention. No further issues were recorded against the depot handhelds once user acceptance testing completed. Declan Murray and Arjun Mehta coordinated environment refresh with the client's reporting layer lead. A recurring theme this month was scope creep on reporting, which affected defect triage.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	85.5
Consultant	299.2
Data Engineer	301.9
Project Manager	68.8
Senior Consultant	217.2