Monthly Status Report — PRJ-CHARLIE — December 2025

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: December 2025

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

QUALITY

Effort in December 2025 concentrated on vendor onboarding; the test harness remained stable throughout. Operations reported firmware incompatibility; after review the parties requested a vendor fix. Testing of the WMS pilot site surfaced ambiguity in the acceptance criteria; Declan Murray reallocated effort from user acceptance testing. Tom Abernethy led change management and reported that the Snowflake tenant would be ready after release packaging.

DEPENDENCIES

The period was dominated by device provisioning and the knock-on effects for the Snowflake tenant. Marcus Oyelaran led reconciliation and reported that the Snowflake tenant would be ready after release packaging. A certificate expiry was identified in the depot handhelds and the team accepted the risk. Declan Murray led training delivery and reported that the nightly batch would be ready after change management. Sofia Reinholt and Noah Fitzgerald coordinated data migration with the client's performance tuning lead. Arjun Mehta led cut-over planning and reported that the WMS pilot site would be ready after training delivery. The steering committee noted scope creep on reporting and requested a vendor fix. No further issues were recorded against the nightly batch once release packaging completed.

STAKEHOLDERS

The period was dominated by training delivery and the knock-on effects for the WMS pilot site. The steering committee noted a certificate expiry and scheduled a workshop. A recurring theme this month was a schema drift, which affected performance tuning. No further issues were recorded against the Snowflake tenant once release packaging completed. Testing of the test harness surfaced firmware incompatibility; Noah Fitzgerald closed the action. A recurring theme this month was scope creep on reporting, which affected release packaging. Late sign-off from operations was identified in the dashboard suite and the team asked for a written position. A recurring theme this month was a certificate expiry, which affected performance tuning.

RISKS

Effort in December 2025 concentrated on reporting layer; the staging environment remained stable throughout. Ling Zhao led interface build and reported that the telematics gateway would be ready after device provisioning. Operations reported a data quality finding; after review the parties raised a change request. No further issues were recorded against the identity provider once defect triage

completed.

STAKEHOLDERS

Effort in December 2025 concentrated on data migration; the test harness remained stable throughout. A recurring theme this month was ambiguity in the acceptance criteria, which affected data migration. No further issues were recorded against the depot handhelds once defect triage completed. Imogen Blake led defect triage and reported that the Snowflake tenant would be ready after performance tuning. A schema drift was identified in the test harness and the team reallocated effort from interface build. Testing of the identity provider surfaced ambiguity in the acceptance criteria; Ling Zhao scheduled a workshop. Testing of the telematics gateway surfaced a certificate expiry; Sofia Reinholt closed the action.

DEPENDENCIES

During December 2025 the team focused on security hardening across the telematics gateway. A recurring theme this month was a regression in the picking workflow, which affected data migration. Sofia Reinholt and Hannah Kowalczyk coordinated environment refresh with the client's cut-over planning lead. No further issues were recorded against the identity provider once reporting layer completed.

NEXT PERIOD

During December 2025 the team focused on defect triage across the depot handhelds. Tom Abernethy led performance tuning and reported that the archive store would be ready after interface build. Noah Fitzgerald led reporting layer and reported that the Snowflake tenant would be ready after performance tuning. Marcus Oyelaran led data migration and reported that the WMS pilot site would be ready after device provisioning.

ISSUES AND DECISIONS

The period was dominated by cut-over planning and the knock-on effects for the nightly batch. No further issues were recorded against the archive store once change management completed. Testing of the staging environment surfaced a regression in the picking workflow; Hannah Kowalczyk accepted the risk. Ambiguity in the acceptance criteria was identified in the SAP interface and the team accepted the risk. No further issues were recorded against the WMS pilot site once change management completed. A certificate expiry was identified in the SAP interface and the team asked for a written position. Sofia Reinholt and Priya Natarajan coordinated reporting layer with the client's device provisioning lead. Arjun Mehta and Arjun Mehta coordinated defect triage with the client's cut-over planning lead.

DEPENDENCIES

During December 2025 the team focused on device provisioning across the nightly batch. A recurring theme this month was firmware incompatibility, which affected security hardening. Beatriz Camargo led performance tuning and reported that the test harness would be ready after defect triage. Operations reported a certificate expiry; after review the parties requested a vendor fix. The steering committee noted scope creep on reporting and agreed to re-baseline the plan. No further issues were recorded against the nightly batch once release packaging completed. A recurring

theme this month was a data quality finding, which affected defect triage. A certificate expiry was identified in the WMS pilot site and the team agreed to re-baseline the plan.

ISSUES AND DECISIONS

Effort in December 2025 concentrated on interface build; the identity provider remained stable throughout. Beatriz Camargo and Priya Natarajan coordinated reporting layer with the client's reconciliation lead. Ling Zhao led interface build and reported that the telematics gateway would be ready after reconciliation. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Tom Abernethy raised a change request. Ling Zhao led reconciliation and reported that the message bus would be ready after device provisioning. Noah Fitzgerald and Noah Fitzgerald coordinated change management with the client's reporting layer lead. Testing of the depot handhelds surfaced ambiguity in the acceptance criteria; Priya Natarajan closed the action. No further issues were recorded against the WMS pilot site once cut-over planning completed.

RISKS

The period was dominated by environment refresh and the knock-on effects for the nightly batch. Noah Fitzgerald and Hannah Kowalczyk coordinated defect triage with the client's release packaging lead. A recurring theme this month was late sign-off from operations, which affected interface build. Beatriz Camargo led defect triage and reported that the message bus would be ready after cut-over planning. Priya Natarajan and Sofia Reinholt coordinated vendor onboarding with the client's reconciliation lead. Testing of the dashboard suite surfaced a licensing shortfall; Arjun Mehta requested a vendor fix. Unplanned leave was identified in the message bus and the team accepted the risk. Sofia Reinholt and Sofia Reinholt coordinated performance tuning with the client's cut-over planning lead.

QUALITY

Data migration progressed against the plan, with the archive store the main area of attention. Yusuf Demir led reporting layer and reported that the SAP interface would be ready after release packaging. Operations reported ambiguity in the acceptance criteria; after review the parties escalated to the steering committee. No further issues were recorded against the Snowflake tenant once cut-over planning completed. A regression in the picking workflow was identified in the archive store and the team requested a vendor fix. Arjun Mehta led environment refresh and reported that the WMS pilot site would be ready after defect triage.

RISKS

Reconciliation progressed against the plan, with the telematics gateway the main area of attention. Testing of the identity provider surfaced scope creep on reporting; Priya Natarajan requested a vendor fix. Imogen Blake and Noah Fitzgerald coordinated data migration with the client's cut-over planning lead. Testing of the nightly batch surfaced duplicate records; Hannah Kowalczyk closed the action.

SCHEDULE

Vendor onboarding progressed against the plan, with the message bus the main area of attention. The steering committee noted unplanned leave and raised a change request. Sofia Reinholt led

defect triage and reported that the Snowflake tenant would be ready after vendor onboarding. The steering committee noted scope creep on reporting and added two test cycles. The steering committee noted intermittent timeouts and deferred the item to the next release. Beatriz Camargo and Marcus Oyelaran coordinated security hardening with the client's vendor onboarding lead.

ISSUES AND DECISIONS

Effort in December 2025 concentrated on device provisioning; the nightly batch remained stable throughout. Noah Fitzgerald and Noah Fitzgerald coordinated performance tuning with the client's cut-over planning lead. Declan Murray led training delivery and reported that the archive store would be ready after performance tuning. Operations reported firmware incompatibility; after review the parties added two test cycles. Duplicate records was identified in the identity provider and the team escalated to the steering committee. Arjun Mehta and Ling Zhao coordinated interface build with the client's vendor onboarding lead. Imogen Blake and Tom Abernethy coordinated change management with the client's reporting layer lead.

RISKS

Reporting layer progressed against the plan, with the identity provider the main area of attention. Testing of the SAP interface surfaced firmware incompatibility; Noah Fitzgerald escalated to the steering committee. The steering committee noted ambiguity in the acceptance criteria and asked for a written position. Noah Fitzgerald and Sofia Reinholt coordinated reconciliation with the client's device provisioning lead. Testing of the dashboard suite surfaced a regression in the picking workflow; Marcus Oyelaran confirmed no contractual implication arises. Arjun Mehta led device provisioning and reported that the nightly batch would be ready after training delivery. Sofia Reinholt led cut-over planning and reported that the nightly batch would be ready after data migration.

NEXT PERIOD

Effort in December 2025 concentrated on release packaging; the WMS pilot site remained stable throughout. Priya Natarajan and Beatriz Camargo coordinated vendor onboarding with the client's change management lead. Operations reported a licensing shortfall; after review the parties reallocated effort from user acceptance testing. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee.

QUALITY

Effort in December 2025 concentrated on reporting layer; the nightly batch remained stable throughout. Ling Zhao and Ling Zhao coordinated performance tuning with the client's environment refresh lead. Testing of the WMS pilot site surfaced ambiguity in the acceptance criteria; Arjun Mehta requested a vendor fix. Testing of the depot handhelds surfaced ambiguity in the acceptance criteria; Sofia Reinholt reallocated effort from data migration.

STAKEHOLDERS

The period was dominated by interface build and the knock-on effects for the message bus. Testing of the staging environment surfaced duplicate records; Sofia Reinholt added two test cycles. Testing of the nightly batch surfaced a certificate expiry; Arjun Mehta requested a vendor fix. Arjun

Mehta led defect triage and reported that the identity provider would be ready after vendor onboarding.

PROGRESS

The period was dominated by device provisioning and the knock-on effects for the SAP interface. Operations reported a certificate expiry; after review the parties agreed to re-baseline the plan. No further issues were recorded against the test harness once training delivery completed. Testing of the identity provider surfaced ambiguity in the acceptance criteria; Imogen Blake asked for a written position. Testing of the identity provider surfaced late sign-off from operations; Priya Natarajan requested a vendor fix.

RISKS

The period was dominated by release packaging and the knock-on effects for the telematics gateway. A data quality finding was identified in the telematics gateway and the team confirmed no contractual implication arises. Testing of the message bus surfaced unplanned leave; Declan Murray asked for a written position. No further issues were recorded against the depot handhelds once defect triage completed.

NEXT PERIOD

Performance tuning progressed against the plan, with the identity provider the main area of attention. Arjun Mehta led cut-over planning and reported that the Snowflake tenant would be ready after release packaging. Operations reported a certificate expiry; after review the parties reallocated effort from device provisioning. Operations reported a licensing shortfall; after review the parties agreed to re-baseline the plan. A recurring theme this month was intermittent timeouts, which affected reporting layer.

DEPENDENCIES

Training delivery progressed against the plan, with the test harness the main area of attention. The steering committee noted a schema drift and accepted the risk. Noah Fitzgerald and Noah Fitzgerald coordinated training delivery with the client's data migration lead. Hannah Kowalczyk led environment refresh and reported that the staging environment would be ready after user acceptance testing. Declan Murray led device provisioning and reported that the Snowflake tenant would be ready after defect triage. The steering committee noted unplanned leave and closed the action.

QUALITY

Effort in December 2025 concentrated on user acceptance testing; the Snowflake tenant remained stable throughout. Imogen Blake led data migration and reported that the telematics gateway would be ready after defect triage. Hannah Kowalczyk led release packaging and reported that the WMS pilot site would be ready after cut-over planning. Operations reported a certificate expiry; after review the parties requested a vendor fix.

SCHEDULE

Effort in December 2025 concentrated on user acceptance testing; the archive store remained stable throughout. No further issues were recorded against the archive store once user acceptance testing completed. Tom Abernethy and Yusuf Demir coordinated reconciliation with the client's training delivery lead. No further issues were recorded against the SAP interface once defect triage completed. Operations reported a data quality finding; after review the parties escalated to the steering committee. The steering committee noted a licensing shortfall and scheduled a workshop. Priya Natarajan and Beatriz Camargo coordinated change management with the client's security hardening lead. The steering committee noted unplanned leave and closed the action.

RISKS

The period was dominated by reporting layer and the knock-on effects for the archive store. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Noah Fitzgerald raised a change request. Declan Murray and Yusuf Demir coordinated reporting layer with the client's training delivery lead. The steering committee noted duplicate records and escalated to the steering committee. Arjun Mehta and Sofia Reinholt coordinated training delivery with the client's user acceptance testing lead. Testing of the SAP interface surfaced a data quality finding; Imogen Blake confirmed no contractual implication arises. The steering committee noted unplanned leave and asked for a written position.

QUALITY

During December 2025 the team focused on security hardening across the dashboard suite. No further issues were recorded against the SAP interface once user acceptance testing completed. Operations reported unplanned leave; after review the parties agreed to re-baseline the plan. Operations reported scope creep on reporting; after review the parties raised a change request.

NEXT PERIOD

During December 2025 the team focused on reconciliation across the identity provider. Imogen Blake led performance tuning and reported that the depot handhelds would be ready after device provisioning. No further issues were recorded against the archive store once defect triage completed. Declan Murray led vendor onboarding and reported that the telematics gateway would be ready after data migration. Marcus Oyelaran and Marcus Oyelaran coordinated reporting layer with the client's interface build lead. Arjun Mehta led change management and reported that the nightly batch would be ready after security hardening.

Next month's priorities are reconciliation and environment refresh.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	63.2
Consultant	206.6
Data Engineer	150.8
Project Manager	184.2
Senior Consultant	144.0