Monthly Status Report — PRJ-ALPHA — March 2026

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: March 2026

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

NEXT PERIOD

Cut-over planning progressed against the plan, with the Snowflake tenant the main area of attention. Operations reported intermittent timeouts; after review the parties requested a vendor fix. Operations reported scope creep on reporting; after review the parties closed the action. Testing of the archive store surfaced unplanned leave; Declan Murray raised a change request. Arjun Mehta and Imogen Blake coordinated release packaging with the client's data migration lead. Unplanned leave was identified in the staging environment and the team accepted the risk. Noah Fitzgerald led vendor onboarding and reported that the test harness would be ready after interface build. A recurring theme this month was unplanned leave, which affected data migration.

DEPENDENCIES

Reconciliation progressed against the plan, with the SAP interface the main area of attention. Arjun Mehta led release packaging and reported that the archive store would be ready after data migration. A schema drift was identified in the identity provider and the team accepted the risk. Declan Murray and Imogen Blake coordinated security hardening with the client's release packaging lead. Ling Zhao led user acceptance testing and reported that the Snowflake tenant would be ready after defect triage.

RISKS

Vendor onboarding progressed against the plan, with the SAP interface the main area of attention. No further issues were recorded against the staging environment once change management completed. The steering committee noted a data quality finding and agreed to re-baseline the plan. Operations reported a certificate expiry; after review the parties agreed to re-baseline the plan. Noah Fitzgerald led security hardening and reported that the Snowflake tenant would be ready after environment refresh. Declan Murray led training delivery and reported that the Snowflake tenant would be ready after device provisioning. Testing of the nightly batch surfaced duplicate records; Beatriz Camargo deferred the item to the next release. A schema drift was identified in the identity provider and the team agreed to re-baseline the plan.

STAKEHOLDERS

Effort in March 2026 concentrated on interface build; the telematics gateway remained stable throughout. No further issues were recorded against the test harness once defect triage completed. No further issues were recorded against the message bus once device provisioning completed. A

recurring theme this month was ambiguity in the acceptance criteria, which affected performance tuning.

DEPENDENCIES

Effort in March 2026 concentrated on reporting layer; the telematics gateway remained stable throughout. Declan Murray and Arjun Mehta coordinated cut-over planning with the client's security hardening lead. The steering committee noted intermittent timeouts and deferred the item to the next release. Late sign-off from operations was identified in the test harness and the team reallocated effort from device provisioning. Declan Murray and Noah Fitzgerald coordinated reconciliation with the client's cut-over planning lead. A data quality finding was identified in the Snowflake tenant and the team scheduled a workshop. Testing of the dashboard suite surfaced intermittent timeouts; Marcus Oyelaran added two test cycles.

DEPENDENCIES

Change management progressed against the plan, with the depot handhelds the main area of attention. Testing of the staging environment surfaced a licensing shortfall; Sofia Reinholt closed the action. Ling Zhao and Tom Abernethy coordinated interface build with the client's cut-over planning lead. Operations reported intermittent timeouts; after review the parties agreed to re-baseline the plan. No further issues were recorded against the Snowflake tenant once vendor onboarding completed. Operations reported duplicate records; after review the parties accepted the risk. Imogen Blake and Hannah Kowalczyk coordinated environment refresh with the client's release packaging lead.

PROGRESS

During March 2026 the team focused on device provisioning across the dashboard suite. Sofia Reinholt led device provisioning and reported that the SAP interface would be ready after change management. Operations reported a data quality finding; after review the parties asked for a written position. Declan Murray led interface build and reported that the archive store would be ready after reporting layer. Operations reported scope creep on reporting; after review the parties agreed to re-baseline the plan. Operations reported late sign-off from operations; after review the parties raised a change request. The steering committee noted intermittent timeouts and confirmed no contractual implication arises.

PROGRESS

During March 2026 the team focused on reconciliation across the nightly batch. Testing of the archive store surfaced a data quality finding; Beatriz Camargo asked for a written position. Arjun Mehta led performance tuning and reported that the Snowflake tenant would be ready after device provisioning. No further issues were recorded against the message bus once vendor onboarding completed.

QUALITY

Device provisioning progressed against the plan, with the nightly batch the main area of attention. Testing of the dashboard suite surfaced late sign-off from operations; Imogen Blake raised a change request. No further issues were recorded against the dashboard suite once release

packaging completed. Sofia Reinholt led environment refresh and reported that the test harness would be ready after release packaging.

PROGRESS

The period was dominated by cut-over planning and the knock-on effects for the message bus. No further issues were recorded against the test harness once training delivery completed. Late sign-off from operations was identified in the WMS pilot site and the team reallocated effort from device provisioning. Operations reported late sign-off from operations; after review the parties agreed to re-baseline the plan. Scope creep on reporting was identified in the telematics gateway and the team closed the action. Unplanned leave was identified in the SAP interface and the team confirmed no contractual implication arises.

RISKS

Effort in March 2026 concentrated on vendor onboarding; the test harness remained stable throughout. A recurring theme this month was a data quality finding, which affected reporting layer. Sofia Reinholt led training delivery and reported that the dashboard suite would be ready after data migration. No further issues were recorded against the staging environment once user acceptance testing completed. Yusuf Demir led cut-over planning and reported that the nightly batch would be ready after reporting layer. Testing of the Snowflake tenant surfaced intermittent timeouts; Declan Murray agreed to re-baseline the plan. Ling Zhao and Yusuf Demir coordinated release packaging with the client's training delivery lead. Declan Murray led security hardening and reported that the staging environment would be ready after performance tuning.

SCHEDULE

The period was dominated by user acceptance testing and the knock-on effects for the SAP interface. Operations reported a schema drift; after review the parties reallocated effort from defect triage. The steering committee noted intermittent timeouts and accepted the risk. Testing of the SAP interface surfaced scope creep on reporting; Marcus Oyelaran asked for a written position. No further issues were recorded against the archive store once cut-over planning completed. Testing of the identity provider surfaced scope creep on reporting; Yusuf Demir closed the action. The steering committee noted a certificate expiry and escalated to the steering committee.

STAKEHOLDERS

The period was dominated by vendor onboarding and the knock-on effects for the WMS pilot site. The steering committee noted intermittent timeouts and closed the action. Testing of the test harness surfaced a certificate expiry; Yusuf Demir asked for a written position. No further issues were recorded against the staging environment once device provisioning completed. The steering committee noted a schema drift and escalated to the steering committee.

SCHEDULE

During March 2026 the team focused on release packaging across the nightly batch. Beatriz Camargo led training delivery and reported that the Snowflake tenant would be ready after cut-over planning. A recurring theme this month was a schema drift, which affected release packaging. The steering committee noted a schema drift and reallocated effort from vendor onboarding. Operations

reported a regression in the picking workflow; after review the parties scheduled a workshop. Operations reported a regression in the picking workflow; after review the parties deferred the item to the next release. Sofia Reinholt led interface build and reported that the archive store would be ready after change management.

RISKS

Reconciliation progressed against the plan, with the dashboard suite the main area of attention. The steering committee noted a data quality finding and agreed to re-baseline the plan. Noah Fitzgerald and Priya Natarajan coordinated environment refresh with the client's defect triage lead. The steering committee noted firmware incompatibility and scheduled a workshop. The steering committee noted a data quality finding and escalated to the steering committee. Operations reported intermittent timeouts; after review the parties accepted the risk. The steering committee noted a schema drift and scheduled a workshop.

SCHEDULE

The period was dominated by interface build and the knock-on effects for the test harness. The steering committee noted a regression in the picking workflow and escalated to the steering committee. Beatriz Camargo and Ling Zhao coordinated interface build with the client's cut-over planning lead. No further issues were recorded against the WMS pilot site once interface build completed.

SCHEDULE

Release packaging progressed against the plan, with the WMS pilot site the main area of attention. Testing of the identity provider surfaced duplicate records; Declan Murray added two test cycles. No further issues were recorded against the telematics gateway once device provisioning completed. No further issues were recorded against the Snowflake tenant once environment refresh completed.

STAKEHOLDERS

The period was dominated by device provisioning and the knock-on effects for the message bus. No further issues were recorded against the staging environment once reconciliation completed. No further issues were recorded against the test harness once change management completed. A recurring theme this month was a certificate expiry, which affected data migration. The steering committee noted a data quality finding and accepted the risk. Duplicate records was identified in the nightly batch and the team raised a change request. A certificate expiry was identified in the identity provider and the team requested a vendor fix. Testing of the telematics gateway surfaced duplicate records; Priya Natarajan added two test cycles.

SCHEDULE

Effort in March 2026 concentrated on defect triage; the nightly batch remained stable throughout. Yusuf Demir and Declan Murray coordinated interface build with the client's device provisioning lead. Testing of the nightly batch surfaced unplanned leave; Priya Natarajan reallocated effort from release packaging. No further issues were recorded against the nightly batch once user acceptance testing completed. No further issues were recorded against the dashboard suite once reconciliation

completed. Operations reported a data quality finding; after review the parties scheduled a workshop.

STAKEHOLDERS

Effort in March 2026 concentrated on performance tuning; the message bus remained stable throughout. The steering committee noted a licensing shortfall and reallocated effort from change management. A recurring theme this month was firmware incompatibility, which affected training delivery. Operations reported firmware incompatibility; after review the parties confirmed no contractual implication arises.

RISKS

Effort in March 2026 concentrated on training delivery; the SAP interface remained stable throughout. Sofia Reinholt and Arjun Mehta coordinated data migration with the client's security hardening lead. The steering committee noted a certificate expiry and deferred the item to the next release. Duplicate records was identified in the nightly batch and the team deferred the item to the next release.

NEXT PERIOD

The period was dominated by performance tuning and the knock-on effects for the archive store. Testing of the depot handhelds surfaced unplanned leave; Imogen Blake requested a vendor fix. Operations reported a regression in the picking workflow; after review the parties requested a vendor fix. A certificate expiry was identified in the test harness and the team accepted the risk. Operations reported scope creep on reporting; after review the parties agreed to re-baseline the plan. A recurring theme this month was ambiguity in the acceptance criteria, which affected change management. Arjun Mehta led interface build and reported that the identity provider would be ready after defect triage.

PROGRESS

Training delivery progressed against the plan, with the telematics gateway the main area of attention. Imogen Blake led reporting layer and reported that the staging environment would be ready after change management. Ambiguity in the acceptance criteria was identified in the nightly batch and the team confirmed no contractual implication arises. A licensing shortfall was identified in the test harness and the team raised a change request. A licensing shortfall was identified in the Snowflake tenant and the team agreed to re-baseline the plan. Intermittent timeouts was identified in the WMS pilot site and the team added two test cycles. The steering committee noted a licensing shortfall and asked for a written position. Testing of the test harness surfaced a schema drift; Priya Natarajan confirmed no contractual implication arises.

QUALITY

Effort in March 2026 concentrated on performance tuning; the dashboard suite remained stable throughout. Operations reported unplanned leave; after review the parties asked for a written position. The steering committee noted unplanned leave and deferred the item to the next release. Noah Fitzgerald and Priya Natarajan coordinated environment refresh with the client's change management lead. Unplanned leave was identified in the telematics gateway and the team

escalated to the steering committee.

STAKEHOLDERS

During March 2026 the team focused on data migration across the message bus. Yusuf Demir and Marcus Oyelaran coordinated defect triage with the client's performance tuning lead. Testing of the nightly batch surfaced a schema drift; Beatriz Camargo reallocated effort from security hardening. Firmware incompatibility was identified in the message bus and the team scheduled a workshop. No further issues were recorded against the identity provider once change management completed. Scope creep on reporting was identified in the Snowflake tenant and the team confirmed no contractual implication arises. A licensing shortfall was identified in the identity provider and the team agreed to re-baseline the plan.

ISSUES AND DECISIONS

During March 2026 the team focused on training delivery across the SAP interface. The steering committee noted unplanned leave and raised a change request. No further issues were recorded against the staging environment once reporting layer completed. No further issues were recorded against the test harness once interface build completed. Yusuf Demir and Yusuf Demir coordinated environment refresh with the client's change management lead.

ISSUES AND DECISIONS

The period was dominated by defect triage and the knock-on effects for the test harness. Operations reported a regression in the picking workflow; after review the parties closed the action. The steering committee noted a licensing shortfall and agreed to re-baseline the plan. Testing of the WMS pilot site surfaced ambiguity in the acceptance criteria; Yusuf Demir closed the action. Firmware incompatibility was identified in the Snowflake tenant and the team deferred the item to the next release. Testing of the dashboard suite surfaced duplicate records; Marcus Oyelaran closed the action.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Consultant	101.8
Data Engineer	236.2
Project Manager	95.0
Senior Consultant	187.0