Monthly Status Report — PRJ-BRAVO — March 2026

Project: PRJ-BRAVO — Fleet Telematics Integration

Reporting period: March 2026

Project manager: Hannah Kowalczyk

Prepared for: Meridian Logistics Pty Ltd steering committee

PROGRESS

Effort in March 2026 concentrated on defect triage; the staging environment remained stable throughout. No further issues were recorded against the dashboard suite once data migration completed. Declan Murray led vendor onboarding and reported that the test harness would be ready after device provisioning. Imogen Blake and Declan Murray coordinated performance tuning with the client's change management lead.

RISKS

During March 2026 the team focused on vendor onboarding across the test harness. Testing of the message bus surfaced late sign-off from operations; Hannah Kowalczyk scheduled a workshop. Declan Murray led interface build and reported that the Snowflake tenant would be ready after training delivery. A recurring theme this month was a regression in the picking workflow, which affected reconciliation. Priya Natarajan and Marcus Oyelaran coordinated environment refresh with the client's vendor onboarding lead.

DEPENDENCIES

The period was dominated by reconciliation and the knock-on effects for the nightly batch. Duplicate records was identified in the depot handhelds and the team scheduled a workshop. A recurring theme this month was duplicate records, which affected security hardening. The steering committee noted late sign-off from operations and requested a vendor fix. No further issues were recorded against the identity provider once device provisioning completed. Operations reported intermittent timeouts; after review the parties raised a change request. Operations reported intermittent timeouts; after review the parties agreed to re-baseline the plan.

QUALITY

During March 2026 the team focused on defect triage across the depot handhelds. Testing of the telematics gateway surfaced duplicate records; Declan Murray scheduled a workshop. Marcus Oyelaran led defect triage and reported that the WMS pilot site would be ready after interface build. Operations reported late sign-off from operations; after review the parties closed the action. Hannah Kowalczyk and Marcus Oyelaran coordinated defect triage with the client's change management lead. Testing of the WMS pilot site surfaced a licensing shortfall; Imogen Blake confirmed no contractual implication arises. A recurring theme this month was ambiguity in the acceptance criteria, which affected release packaging. Operations reported scope creep on reporting; after

review the parties scheduled a workshop.

STAKEHOLDERS

During March 2026 the team focused on device provisioning across the SAP interface. No further issues were recorded against the SAP interface once vendor onboarding completed. Priya Natarajan led environment refresh and reported that the dashboard suite would be ready after security hardening. The steering committee noted scope creep on reporting and reallocated effort from device provisioning.

STAKEHOLDERS

Effort in March 2026 concentrated on data migration; the nightly batch remained stable throughout. A recurring theme this month was ambiguity in the acceptance criteria, which affected interface build. Operations reported a schema drift; after review the parties reallocated effort from reporting layer. Testing of the Snowflake tenant surfaced a regression in the picking workflow; Tom Abernethy requested a vendor fix. Ling Zhao led defect triage and reported that the SAP interface would be ready after performance tuning.

DEPENDENCIES

Effort in March 2026 concentrated on defect triage; the SAP interface remained stable throughout. The steering committee noted a schema drift and reallocated effort from performance tuning. Imogen Blake led interface build and reported that the nightly batch would be ready after defect triage. No further issues were recorded against the archive store once security hardening completed. A recurring theme this month was a certificate expiry, which affected release packaging. Imogen Blake and Tom Abernethy coordinated user acceptance testing with the client's training delivery lead. No further issues were recorded against the archive store once security hardening completed. Ling Zhao and Hannah Kowalczyk coordinated security hardening with the client's reporting layer lead.

RISKS

Data migration progressed against the plan, with the SAP interface the main area of attention. No further issues were recorded against the message bus once change management completed. Declan Murray and Declan Murray coordinated user acceptance testing with the client's performance tuning lead. A recurring theme this month was a certificate expiry, which affected interface build. Duplicate records was identified in the Snowflake tenant and the team agreed to re-baseline the plan. A recurring theme this month was a data quality finding, which affected change management. No further issues were recorded against the identity provider once reconciliation completed. Testing of the staging environment surfaced a certificate expiry; Arjun Mehta confirmed no contractual implication arises.

SCHEDULE

Effort in March 2026 concentrated on change management; the depot handhelds remained stable throughout. A recurring theme this month was a licensing shortfall, which affected performance tuning. The steering committee noted scope creep on reporting and escalated to the steering committee. A recurring theme this month was late sign-off from operations, which affected device

provisioning.

RISKS

User acceptance testing progressed against the plan, with the message bus the main area of attention. Operations reported unplanned leave; after review the parties closed the action. A recurring theme this month was unplanned leave, which affected performance tuning. Operations reported late sign-off from operations; after review the parties added two test cycles. Scope creep on reporting was identified in the identity provider and the team asked for a written position. Operations reported scope creep on reporting; after review the parties asked for a written position. Yusuf Demir led training delivery and reported that the identity provider would be ready after change management.

STAKEHOLDERS

Effort in March 2026 concentrated on data migration; the nightly batch remained stable throughout. Testing of the telematics gateway surfaced a licensing shortfall; Tom Abernethy closed the action. The steering committee noted ambiguity in the acceptance criteria and reallocated effort from security hardening. Declan Murray led interface build and reported that the identity provider would be ready after data migration.

PROGRESS

The period was dominated by training delivery and the knock-on effects for the dashboard suite. Testing of the depot handhelds surfaced unplanned leave; Beatriz Camargo confirmed no contractual implication arises. Operations reported ambiguity in the acceptance criteria; after review the parties raised a change request. The steering committee noted unplanned leave and closed the action. Imogen Blake led reconciliation and reported that the SAP interface would be ready after interface build.

QUALITY

During March 2026 the team focused on user acceptance testing across the staging environment. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee. A schema drift was identified in the message bus and the team reallocated effort from performance tuning. Hannah Kowalczyk led interface build and reported that the WMS pilot site would be ready after user acceptance testing. No further issues were recorded against the depot handhelds once training delivery completed. Priya Natarajan led release packaging and reported that the telematics gateway would be ready after environment refresh.

SCHEDULE

Effort in March 2026 concentrated on release packaging; the depot handhelds remained stable throughout. Hannah Kowalczyk led performance tuning and reported that the nightly batch would be ready after interface build. Firmware incompatibility was identified in the WMS pilot site and the team asked for a written position. Declan Murray led environment refresh and reported that the archive store would be ready after user acceptance testing. A certificate expiry was identified in the telematics gateway and the team requested a vendor fix.

NEXT PERIOD

During March 2026 the team focused on performance tuning across the test harness. Beatriz Camargo and Imogen Blake coordinated reconciliation with the client's cut-over planning lead. Firmware incompatibility was identified in the dashboard suite and the team reallocated effort from reporting layer. Tom Abernethy led data migration and reported that the telematics gateway would be ready after environment refresh. Operations reported a licensing shortfall; after review the parties confirmed no contractual implication arises.

NEXT PERIOD

The period was dominated by reporting layer and the knock-on effects for the nightly batch. The steering committee noted intermittent timeouts and agreed to re-baseline the plan. A recurring theme this month was scope creep on reporting, which affected vendor onboarding. Testing of the staging environment surfaced scope creep on reporting; Yusuf Demir added two test cycles. The steering committee noted firmware incompatibility and deferred the item to the next release. Testing of the archive store surfaced scope creep on reporting; Hannah Kowalczyk closed the action. No further issues were recorded against the message bus once vendor onboarding completed.

RISKS

During March 2026 the team focused on security hardening across the test harness. Unplanned leave was identified in the message bus and the team confirmed no contractual implication arises. Operations reported scope creep on reporting; after review the parties raised a change request. A schema drift was identified in the telematics gateway and the team reallocated effort from release packaging. Ling Zhao led defect triage and reported that the WMS pilot site would be ready after device provisioning.

QUALITY

During March 2026 the team focused on user acceptance testing across the archive store. The steering committee noted unplanned leave and agreed to re-baseline the plan. Operations reported scope creep on reporting; after review the parties escalated to the steering committee. Sofia Reinholt and Sofia Reinholt coordinated defect triage with the client's environment refresh lead. A certificate expiry was identified in the identity provider and the team raised a change request.

NEXT PERIOD

During March 2026 the team focused on change management across the message bus. Sofia Reinholt led environment refresh and reported that the WMS pilot site would be ready after user acceptance testing. A recurring theme this month was unplanned leave, which affected cut-over planning. The steering committee noted a regression in the picking workflow and escalated to the steering committee. Yusuf Demir and Imogen Blake coordinated performance tuning with the client's change management lead. No further issues were recorded against the depot handhelds once environment refresh completed. No further issues were recorded against the SAP interface once training delivery completed. Imogen Blake led release packaging and reported that the staging environment would be ready after user acceptance testing.

SCHEDULE

During March 2026 the team focused on reconciliation across the test harness. No further issues were recorded against the test harness once performance tuning completed. Ambiguity in the acceptance criteria was identified in the depot handhelds and the team asked for a written position. Late sign-off from operations was identified in the test harness and the team scheduled a workshop. Duplicate records was identified in the depot handhelds and the team added two test cycles. No further issues were recorded against the telematics gateway once user acceptance testing completed.

QUALITY

The period was dominated by security hardening and the knock-on effects for the WMS pilot site. A recurring theme this month was unplanned leave, which affected data migration. A certificate expiry was identified in the test harness and the team reallocated effort from reconciliation. Testing of the test harness surfaced a regression in the picking workflow; Imogen Blake scheduled a workshop. Marcus Oyelaran and Tom Abernethy coordinated vendor onboarding with the client's data migration lead. A recurring theme this month was ambiguity in the acceptance criteria, which affected reconciliation.

SCHEDULE

During March 2026 the team focused on user acceptance testing across the test harness. No further issues were recorded against the identity provider once reporting layer completed. The steering committee noted late sign-off from operations and scheduled a workshop. Duplicate records was identified in the WMS pilot site and the team reallocated effort from reporting layer. Testing of the depot handhelds surfaced a licensing shortfall; Marcus Oyelaran agreed to re-baseline the plan. No further issues were recorded against the message bus once data migration completed. Operations reported a regression in the picking workflow; after review the parties raised a change request. Intermittent timeouts was identified in the nightly batch and the team escalated to the steering committee.

STAKEHOLDERS

Device provisioning progressed against the plan, with the nightly batch the main area of attention. A recurring theme this month was a schema drift, which affected user acceptance testing. A schema drift was identified in the telematics gateway and the team confirmed no contractual implication arises. Beatriz Camargo and Beatriz Camargo coordinated vendor onboarding with the client's performance tuning lead. Operations reported a certificate expiry; after review the parties closed the action. A recurring theme this month was duplicate records, which affected data migration.

ISSUES AND DECISIONS

During March 2026 the team focused on change management across the message bus. No further issues were recorded against the SAP interface once defect triage completed. A recurring theme this month was late sign-off from operations, which affected vendor onboarding. Imogen Blake led device provisioning and reported that the test harness would be ready after release packaging. No further issues were recorded against the message bus once change management completed. Noah Fitzgerald led interface build and reported that the nightly batch would be ready after environment refresh. A data quality finding was identified in the Snowflake tenant and the team confirmed no contractual implication arises.

PROGRESS

During March 2026 the team focused on reporting layer across the WMS pilot site. Testing of the archive store surfaced intermittent timeouts; Arjun Mehta closed the action. No further issues were recorded against the depot handhelds once reporting layer completed. A recurring theme this month was firmware incompatibility, which affected data migration. The steering committee noted a data quality finding and raised a change request. Testing of the dashboard suite surfaced unplanned leave; Arjun Mehta requested a vendor fix. Priya Natarajan led user acceptance testing and reported that the WMS pilot site would be ready after cut-over planning.

DEPENDENCIES

The period was dominated by defect triage and the knock-on effects for the dashboard suite. The steering committee noted ambiguity in the acceptance criteria and agreed to re-baseline the plan. Declan Murray and Tom Abernethy coordinated security hardening with the client's reporting layer lead. Sofia Reinholt and Arjun Mehta coordinated change management with the client's user acceptance testing lead. Imogen Blake and Beatriz Camargo coordinated reporting layer with the client's reconciliation lead.

NEXT PERIOD

The period was dominated by reconciliation and the knock-on effects for the test harness. Sofia Reinholt led vendor onboarding and reported that the message bus would be ready after reporting layer. No further issues were recorded against the SAP interface once user acceptance testing completed. Operations reported a data quality finding; after review the parties deferred the item to the next release. Operations reported a regression in the picking workflow; after review the parties escalated to the steering committee. A recurring theme this month was a schema drift, which affected environment refresh.

Hours shown are indicative management figures and are not the invoiced hours.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	40.5
Consultant	339.6
Data Engineer	327.8
Project Manager	152.2
Senior Consultant	198.0