Monthly Status Report — PRJ-CHARLIE — March 2026

Project: PRJ-CHARLIE — Data Platform Migration

Reporting period: March 2026

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

ISSUES AND DECISIONS

Effort in March 2026 concentrated on change management; the WMS pilot site remained stable throughout. Marcus Oyelaran led vendor onboarding and reported that the SAP interface would be ready after environment refresh. Declan Murray led reconciliation and reported that the identity provider would be ready after vendor onboarding. A recurring theme this month was duplicate records, which affected user acceptance testing. Yusuf Demir led device provisioning and reported that the archive store would be ready after cut-over planning. Tom Abernethy led vendor onboarding and reported that the archive store would be ready after defect triage.

SCHEDULE

Effort in March 2026 concentrated on defect triage; the message bus remained stable throughout. A recurring theme this month was late sign-off from operations, which affected reporting layer. The steering committee noted intermittent timeouts and added two test cycles. Marcus Oyelaran and Beatriz Camargo coordinated reporting layer with the client's device provisioning lead. Ling Zhao led defect triage and reported that the Snowflake tenant would be ready after cut-over planning.

QUALITY

Effort in March 2026 concentrated on reconciliation; the Snowflake tenant remained stable throughout. The steering committee noted intermittent timeouts and requested a vendor fix. Priya Natarajan led reconciliation and reported that the depot handhelds would be ready after environment refresh. Arjun Mehta and Imogen Blake coordinated interface build with the client's reconciliation lead. Hannah Kowalczyk and Imogen Blake coordinated training delivery with the client's vendor onboarding lead. Priya Natarajan led defect triage and reported that the WMS pilot site would be ready after data migration. No further issues were recorded against the depot handhelds once change management completed.

DEPENDENCIES

During March 2026 the team focused on device provisioning across the message bus. Testing of the identity provider surfaced firmware incompatibility; Declan Murray escalated to the steering committee. No further issues were recorded against the identity provider once cut-over planning completed. Testing of the Snowflake tenant surfaced intermittent timeouts; Arjun Mehta escalated to the steering committee. Beatriz Camargo led device provisioning and reported that the identity provider would be ready after change management.

RISKS

Interface build progressed against the plan, with the test harness the main area of attention. Arjun Mehta and Hannah Kowalczyk coordinated cut-over planning with the client's interface build lead. The steering committee noted a certificate expiry and raised a change request. A recurring theme this month was late sign-off from operations, which affected defect triage.

STAKEHOLDERS

Effort in March 2026 concentrated on reconciliation; the archive store remained stable throughout. Tom Abernethy and Hannah Kowalczyk coordinated interface build with the client's security hardening lead. A recurring theme this month was intermittent timeouts, which affected user acceptance testing. Ambiguity in the acceptance criteria was identified in the WMS pilot site and the team reallocated effort from performance tuning. Testing of the test harness surfaced a licensing shortfall; Yusuf Demir confirmed no contractual implication arises. The steering committee noted unplanned leave and agreed to re-baseline the plan.

RISKS

Interface build progressed against the plan, with the WMS pilot site the main area of attention. A recurring theme this month was scope creep on reporting, which affected reconciliation. The steering committee noted a licensing shortfall and closed the action. Yusuf Demir led cut-over planning and reported that the dashboard suite would be ready after interface build. Testing of the nightly batch surfaced firmware incompatibility; Ling Zhao scheduled a workshop. Operations reported intermittent timeouts; after review the parties confirmed no contractual implication arises. Hannah Kowalczyk and Imogen Blake coordinated training delivery with the client's environment refresh lead.

QUALITY

During March 2026 the team focused on vendor onboarding across the identity provider. A regression in the picking workflow was identified in the telematics gateway and the team deferred the item to the next release. Noah Fitzgerald and Yusuf Demir coordinated user acceptance testing with the client's interface build lead. Operations reported firmware incompatibility; after review the parties deferred the item to the next release.

QUALITY

During March 2026 the team focused on cut-over planning across the identity provider. Testing of the archive store surfaced a certificate expiry; Sofia Reinholt confirmed no contractual implication arises. No further issues were recorded against the test harness once release packaging completed. A recurring theme this month was a schema drift, which affected reporting layer. Testing of the archive store surfaced a data quality finding; Priya Natarajan escalated to the steering committee. Unplanned leave was identified in the archive store and the team requested a vendor fix.

SCHEDULE

During March 2026 the team focused on interface build across the WMS pilot site. Testing of the staging environment surfaced late sign-off from operations; Marcus Oyelaran raised a change request. Beatriz Camargo led reconciliation and reported that the telematics gateway would be ready after defect triage. A certificate expiry was identified in the telematics gateway and the team closed the action. A recurring theme this month was intermittent timeouts, which affected performance tuning. Hannah Kowalczyk and Sofia Reinholt coordinated cut-over planning with the client's release packaging lead. Priya Natarajan led reporting layer and reported that the Snowflake tenant would be ready after device provisioning.

NEXT PERIOD

User acceptance testing progressed against the plan, with the dashboard suite the main area of attention. Scope creep on reporting was identified in the nightly batch and the team reallocated effort from cut-over planning. Unplanned leave was identified in the staging environment and the team added two test cycles. No further issues were recorded against the nightly batch once training delivery completed. Operations reported unplanned leave; after review the parties deferred the item to the next release. A recurring theme this month was unplanned leave, which affected performance tuning. A regression in the picking workflow was identified in the archive store and the team reallocated effort from interface build. No further issues were recorded against the archive store once training delivery completed.

ISSUES AND DECISIONS

Reconciliation progressed against the plan, with the archive store the main area of attention. Declan Murray led change management and reported that the dashboard suite would be ready after device provisioning. Unplanned leave was identified in the Snowflake tenant and the team reallocated effort from data migration. Testing of the staging environment surfaced a data quality finding; Yusuf Demir accepted the risk. Testing of the archive store surfaced firmware incompatibility; Yusuf Demir reallocated effort from user acceptance testing. Declan Murray led training delivery and reported that the staging environment would be ready after interface build. The steering committee noted intermittent timeouts and deferred the item to the next release.

ISSUES AND DECISIONS

The period was dominated by user acceptance testing and the knock-on effects for the nightly batch. Testing of the test harness surfaced late sign-off from operations; Declan Murray deferred the item to the next release. No further issues were recorded against the test harness once performance tuning completed. Priya Natarajan led reporting layer and reported that the identity provider would be ready after vendor onboarding. Tom Abernethy led interface build and reported that the staging environment would be ready after defect triage.

QUALITY

Vendor onboarding progressed against the plan, with the archive store the main area of attention. Scope creep on reporting was identified in the nightly batch and the team agreed to re-baseline the plan. A schema drift was identified in the archive store and the team reallocated effort from defect triage. Duplicate records was identified in the staging environment and the team escalated to the steering committee. Sofia Reinholt led user acceptance testing and reported that the archive store would be ready after cut-over planning.

DEPENDENCIES

Interface build progressed against the plan, with the Snowflake tenant the main area of attention. Testing of the depot handhelds surfaced a licensing shortfall; Hannah Kowalczyk raised a change request. The steering committee noted scope creep on reporting and confirmed no contractual implication arises. The steering committee noted a schema drift and raised a change request. Operations reported a data quality finding; after review the parties accepted the risk. Tom Abernethy led cut-over planning and reported that the depot handhelds would be ready after defect triage. A recurring theme this month was a data quality finding, which affected release packaging. Testing of the nightly batch surfaced intermittent timeouts; Beatriz Camargo closed the action.

SCHEDULE

Device provisioning progressed against the plan, with the identity provider the main area of attention. Testing of the depot handhelds surfaced a licensing shortfall; Sofia Reinholt closed the action. The steering committee noted a certificate expiry and raised a change request. Operations reported a regression in the picking workflow; after review the parties added two test cycles. The steering committee noted ambiguity in the acceptance criteria and raised a change request. Testing of the identity provider surfaced scope creep on reporting; Tom Abernethy reallocated effort from data migration. The steering committee noted scope creep on reporting and agreed to re-baseline the plan. No further issues were recorded against the nightly batch once cut-over planning completed.

QUALITY

The period was dominated by security hardening and the knock-on effects for the nightly batch. Ling Zhao led data migration and reported that the nightly batch would be ready after cut-over planning. Yusuf Demir and Marcus Oyelaran coordinated user acceptance testing with the client's reporting layer lead. Marcus Oyelaran and Arjun Mehta coordinated change management with the client's training delivery lead. The steering committee noted a licensing shortfall and closed the action.

RISKS

Reporting layer progressed against the plan, with the SAP interface the main area of attention. Operations reported unplanned leave; after review the parties confirmed no contractual implication arises. Declan Murray and Declan Murray coordinated reporting layer with the client's defect triage lead. Testing of the dashboard suite surfaced duplicate records; Priya Natarajan closed the action.

STAKEHOLDERS

The period was dominated by reporting layer and the knock-on effects for the depot handhelds. No further issues were recorded against the WMS pilot site once environment refresh completed. Tom Abernethy and Ling Zhao coordinated performance tuning with the client's defect triage lead. The steering committee noted unplanned leave and added two test cycles. No further issues were recorded against the dashboard suite once change management completed. No further issues were recorded against the test harness once data migration completed. The steering committee noted firmware incompatibility and added two test cycles. Operations reported late sign-off from operations; after review the parties scheduled a workshop.

NEXT PERIOD

Reporting layer progressed against the plan, with the identity provider the main area of attention. Testing of the nightly batch surfaced a data quality finding; Marcus Oyelaran escalated to the steering committee. The steering committee noted ambiguity in the acceptance criteria and requested a vendor fix. A recurring theme this month was intermittent timeouts, which affected reconciliation. No further issues were recorded against the identity provider once reporting layer completed. Hannah Kowalczyk and Noah Fitzgerald coordinated cut-over planning with the client's training delivery lead. The steering committee noted ambiguity in the acceptance criteria and asked for a written position. Testing of the telematics gateway surfaced a schema drift; Sofia Reinholt escalated to the steering committee.

SCHEDULE

The period was dominated by release packaging and the knock-on effects for the identity provider. A data quality finding was identified in the dashboard suite and the team deferred the item to the next release. Beatriz Camargo and Noah Fitzgerald coordinated reporting layer with the client's training delivery lead. Declan Murray and Imogen Blake coordinated cut-over planning with the client's performance tuning lead.

SCHEDULE

The period was dominated by environment refresh and the knock-on effects for the identity provider. A recurring theme this month was scope creep on reporting, which affected vendor onboarding. No further issues were recorded against the message bus once reporting layer completed. The steering committee noted a schema drift and accepted the risk.

NEXT PERIOD

The period was dominated by vendor onboarding and the knock-on effects for the message bus. The steering committee noted late sign-off from operations and reallocated effort from security hardening. Noah Fitzgerald and Hannah Kowalczyk coordinated device provisioning with the client's reporting layer lead. Yusuf Demir and Declan Murray coordinated security hardening with the client's reconciliation lead.

SCHEDULE

Effort in March 2026 concentrated on environment refresh; the message bus remained stable throughout. No further issues were recorded against the nightly batch once device provisioning completed. Imogen Blake and Marcus Oyelaran coordinated defect triage with the client's change management lead. Tom Abernethy and Beatriz Camargo coordinated device provisioning with the client's security hardening lead. Marcus Oyelaran led reconciliation and reported that the dashboard suite would be ready after reporting layer. The steering committee noted ambiguity in the acceptance criteria and closed the action.

QUALITY

Data migration progressed against the plan, with the archive store the main area of attention. Marcus Oyelaran and Noah Fitzgerald coordinated reconciliation with the client's training delivery lead. Marcus Oyelaran led defect triage and reported that the archive store would be ready after reconciliation. Operations reported duplicate records; after review the parties escalated to the steering committee. Testing of the SAP interface surfaced a data quality finding; Imogen Blake reallocated effort from data migration. Testing of the archive store surfaced a regression in the picking workflow; Noah Fitzgerald requested a vendor fix. Noah Fitzgerald led environment refresh and reported that the SAP interface would be ready after security hardening.

RISKS

Effort in March 2026 concentrated on performance tuning; the telematics gateway remained stable throughout. The steering committee noted duplicate records and escalated to the steering committee. A recurring theme this month was a certificate expiry, which affected data migration. Intermittent timeouts was identified in the test harness and the team accepted the risk. A recurring theme this month was intermittent timeouts, which affected defect triage. Testing of the test harness surfaced a regression in the picking workflow; Beatriz Camargo raised a change request. A certificate expiry was identified in the message bus and the team raised a change request. Operations reported scope creep on reporting; after review the parties reallocated effort from reporting layer.

SCHEDULE

Effort in March 2026 concentrated on security hardening; the staging environment remained stable throughout. No further issues were recorded against the telematics gateway once reconciliation completed. A regression in the picking workflow was identified in the depot handhelds and the team deferred the item to the next release. A certificate expiry was identified in the telematics gateway and the team accepted the risk. Marcus Oyelaran led security hardening and reported that the SAP interface would be ready after release packaging. Testing of the depot handhelds surfaced a regression in the picking workflow; Hannah Kowalczyk raised a change request.

Next month's priorities are reconciliation and reporting layer.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	159.5
Consultant	192.4
Data Engineer	360.2
Project Manager	116.4
Senior Consultant	185.2