Monthly Status Report — PRJ-ALPHA — April 2026

Project: PRJ-ALPHA — Warehouse Management System Replacement

Reporting period: April 2026

Project manager: Declan Murray

Prepared for: Meridian Logistics Pty Ltd steering committee

STAKEHOLDERS

During April 2026 the team focused on change management across the telematics gateway. The steering committee noted ambiguity in the acceptance criteria and escalated to the steering committee. Beatriz Camargo and Yusuf Demir coordinated environment refresh with the client's training delivery lead. Testing of the depot handhelds surfaced a regression in the picking workflow; Imogen Blake requested a vendor fix. Operations reported ambiguity in the acceptance criteria; after review the parties added two test cycles. Hannah Kowalczyk and Hannah Kowalczyk coordinated training delivery with the client's interface build lead.

STAKEHOLDERS

Device provisioning progressed against the plan, with the telematics gateway the main area of attention. Scope creep on reporting was identified in the archive store and the team agreed to re-baseline the plan. Tom Abernethy led release packaging and reported that the identity provider would be ready after interface build. The steering committee noted a regression in the picking workflow and agreed to re-baseline the plan. A recurring theme this month was late sign-off from operations, which affected user acceptance testing. A licensing shortfall was identified in the WMS pilot site and the team escalated to the steering committee. Operations reported a schema drift; after review the parties reallocated effort from reporting layer.

ISSUES AND DECISIONS

Performance tuning progressed against the plan, with the SAP interface the main area of attention. Testing of the WMS pilot site surfaced unplanned leave; Beatriz Camargo deferred the item to the next release. Operations reported a data quality finding; after review the parties added two test cycles. A recurring theme this month was a regression in the picking workflow, which affected change management. A recurring theme this month was intermittent timeouts, which affected performance tuning. Imogen Blake led security hardening and reported that the staging environment would be ready after cut-over planning. Imogen Blake led reconciliation and reported that the dashboard suite would be ready after data migration. Testing of the archive store surfaced unplanned leave; Ling Zhao accepted the risk.

QUALITY

During April 2026 the team focused on training delivery across the nightly batch. A recurring theme this month was unplanned leave, which affected data migration. A recurring theme this month was firmware incompatibility, which affected device provisioning. No further issues were recorded against the dashboard suite once security hardening completed.

STAKEHOLDERS

Device provisioning progressed against the plan, with the WMS pilot site the main area of attention. No further issues were recorded against the WMS pilot site once data migration completed. Yusuf Demir and Sofia Reinholt coordinated vendor onboarding with the client's data migration lead. The steering committee noted a regression in the picking workflow and closed the action. A recurring theme this month was duplicate records, which affected device provisioning. Operations reported duplicate records; after review the parties reallocated effort from defect triage.

DEPENDENCIES

During April 2026 the team focused on environment refresh across the archive store. Ling Zhao and Sofia Reinholt coordinated data migration with the client's defect triage lead. Testing of the nightly batch surfaced ambiguity in the acceptance criteria; Hannah Kowalczyk confirmed no contractual implication arises. Beatriz Camargo and Yusuf Demir coordinated cut-over planning with the client's change management lead. No further issues were recorded against the SAP interface once interface build completed. Beatriz Camargo led vendor onboarding and reported that the message bus would be ready after release packaging.

ISSUES AND DECISIONS

Effort in April 2026 concentrated on data migration; the SAP interface remained stable throughout. Unplanned leave was identified in the depot handhelds and the team closed the action. The steering committee noted a regression in the picking workflow and raised a change request. No further issues were recorded against the archive store once interface build completed. No further issues were recorded against the Snowflake tenant once performance tuning completed. Declan Murray and Marcus Oyelaran coordinated environment refresh with the client's performance tuning lead. The steering committee noted a data quality finding and reallocated effort from change management. A data quality finding was identified in the test harness and the team agreed to re-baseline the plan.

RISKS

Effort in April 2026 concentrated on security hardening; the archive store remained stable throughout. The steering committee noted a certificate expiry and confirmed no contractual implication arises. The steering committee noted firmware incompatibility and reallocated effort from performance tuning. Firmware incompatibility was identified in the identity provider and the team accepted the risk. The steering committee noted a certificate expiry and accepted the risk. A recurring theme this month was intermittent timeouts, which affected user acceptance testing. A recurring theme this month was duplicate records, which affected reconciliation.

STAKEHOLDERS

During April 2026 the team focused on defect triage across the message bus. Hannah Kowalczyk led interface build and reported that the staging environment would be ready after security hardening. Arjun Mehta led reconciliation and reported that the Snowflake tenant would be ready after device provisioning. A certificate expiry was identified in the archive store and the team raised a change request. Imogen Blake led data migration and reported that the message bus would be

ready after change management.

SCHEDULE

The period was dominated by training delivery and the knock-on effects for the Snowflake tenant. Sofia Reinholt and Sofia Reinholt coordinated reporting layer with the client's vendor onboarding lead. Arjun Mehta led reporting layer and reported that the WMS pilot site would be ready after release packaging. Marcus Oyelaran led change management and reported that the test harness would be ready after performance tuning. Testing of the Snowflake tenant surfaced a licensing shortfall; Sofia Reinholt requested a vendor fix. Operations reported a licensing shortfall; after review the parties reallocated effort from vendor onboarding.

QUALITY

Reconciliation progressed against the plan, with the message bus the main area of attention. No further issues were recorded against the WMS pilot site once cut-over planning completed. The steering committee noted a certificate expiry and added two test cycles. Testing of the message bus surfaced a schema drift; Hannah Kowalczyk raised a change request. No further issues were recorded against the depot handhelds once security hardening completed. A recurring theme this month was a certificate expiry, which affected security hardening.

SCHEDULE

During April 2026 the team focused on environment refresh across the telematics gateway. Priya Natarajan led interface build and reported that the dashboard suite would be ready after reporting layer. Scope creep on reporting was identified in the identity provider and the team deferred the item to the next release. Ling Zhao and Priya Natarajan coordinated cut-over planning with the client's interface build lead. A recurring theme this month was a licensing shortfall, which affected cut-over planning.

PROGRESS

Effort in April 2026 concentrated on defect triage; the identity provider remained stable throughout. Declan Murray and Sofia Reinholt coordinated reconciliation with the client's release packaging lead. Beatriz Camargo led data migration and reported that the SAP interface would be ready after performance tuning. Scope creep on reporting was identified in the identity provider and the team requested a vendor fix.

ISSUES AND DECISIONS

Effort in April 2026 concentrated on reporting layer; the SAP interface remained stable throughout. Operations reported late sign-off from operations; after review the parties scheduled a workshop. A recurring theme this month was scope creep on reporting, which affected device provisioning. The steering committee noted a regression in the picking workflow and added two test cycles. Testing of the test harness surfaced scope creep on reporting; Imogen Blake asked for a written position. Operations reported intermittent timeouts; after review the parties added two test cycles. Priya Natarajan and Ling Zhao coordinated reporting layer with the client's interface build lead.

RISKS

Environment refresh progressed against the plan, with the test harness the main area of attention. A regression in the picking workflow was identified in the message bus and the team escalated to the steering committee. The steering committee noted late sign-off from operations and added two test cycles. Sofia Reinholt and Yusuf Demir coordinated device provisioning with the client's interface build lead. No further issues were recorded against the telematics gateway once data migration completed. The steering committee noted a regression in the picking workflow and asked for a written position. The steering committee noted a regression in the picking workflow and closed the action. Tom Abernethy and Priya Natarajan coordinated reporting layer with the client's device provisioning lead.

ISSUES AND DECISIONS

Security hardening progressed against the plan, with the SAP interface the main area of attention. A recurring theme this month was a certificate expiry, which affected release packaging. Sofia Reinholt and Noah Fitzgerald coordinated cut-over planning with the client's security hardening lead. Beatriz Camargo led interface build and reported that the telematics gateway would be ready after user acceptance testing. The steering committee noted ambiguity in the acceptance criteria and scheduled a workshop.

QUALITY

During April 2026 the team focused on release packaging across the archive store. A recurring theme this month was a data quality finding, which affected interface build. Ling Zhao led cut-over planning and reported that the dashboard suite would be ready after user acceptance testing. Yusuf Demir and Priya Natarajan coordinated reconciliation with the client's data migration lead. No further issues were recorded against the SAP interface once user acceptance testing completed. A recurring theme this month was duplicate records, which affected vendor onboarding.

RISKS

Release packaging progressed against the plan, with the depot handhelds the main area of attention. Duplicate records was identified in the WMS pilot site and the team deferred the item to the next release. Tom Abernethy and Priya Natarajan coordinated change management with the client's reconciliation lead. Ling Zhao and Yusuf Demir coordinated data migration with the client's user acceptance testing lead. Operations reported a certificate expiry; after review the parties asked for a written position.

PROGRESS

The period was dominated by reporting layer and the knock-on effects for the SAP interface. The steering committee noted late sign-off from operations and accepted the risk. Testing of the archive store surfaced firmware incompatibility; Yusuf Demir confirmed no contractual implication arises. Operations reported a data quality finding; after review the parties accepted the risk. Testing of the test harness surfaced firmware incompatibility; Arjun Mehta closed the action.

SCHEDULE

During April 2026 the team focused on interface build across the test harness. Noah Fitzgerald and Arjun Mehta coordinated change management with the client's reporting layer lead. A recurring theme this month was a regression in the picking workflow, which affected user acceptance testing. No further issues were recorded against the SAP interface once environment refresh completed. The steering committee noted ambiguity in the acceptance criteria and confirmed no contractual implication arises. Beatriz Camargo and Beatriz Camargo coordinated user acceptance testing with the client's cut-over planning lead. No further issues were recorded against the Snowflake tenant once training delivery completed. No further issues were recorded against the identity provider once user acceptance testing completed.

RISKS

Release packaging progressed against the plan, with the depot handhelds the main area of attention. The steering committee noted a certificate expiry and reallocated effort from reporting layer. The steering committee noted a schema drift and raised a change request. Testing of the Snowflake tenant surfaced ambiguity in the acceptance criteria; Beatriz Camargo escalated to the steering committee. Scope creep on reporting was identified in the depot handhelds and the team deferred the item to the next release. A recurring theme this month was a schema drift, which affected data migration. Priya Natarajan and Priya Natarajan coordinated performance tuning with the client's environment refresh lead. Imogen Blake led data migration and reported that the test harness would be ready after training delivery.

RISKS

Effort in April 2026 concentrated on reconciliation; the test harness remained stable throughout. Beatriz Camargo led user acceptance testing and reported that the depot handhelds would be ready after training delivery. Ling Zhao led defect triage and reported that the nightly batch would be ready after performance tuning. A certificate expiry was identified in the staging environment and the team deferred the item to the next release. Imogen Blake and Marcus Oyelaran coordinated environment refresh with the client's cut-over planning lead.

SCHEDULE

During April 2026 the team focused on training delivery across the telematics gateway. No further issues were recorded against the WMS pilot site once release packaging completed. A data quality finding was identified in the SAP interface and the team accepted the risk. A recurring theme this month was a regression in the picking workflow, which affected release packaging. The steering committee noted a certificate expiry and raised a change request. Ling Zhao and Beatriz Camargo coordinated defect triage with the client's change management lead. Firmware incompatibility was identified in the identity provider and the team deferred the item to the next release. A recurring theme this month was a licensing shortfall, which affected performance tuning.

NEXT PERIOD

During April 2026 the team focused on security hardening across the depot handhelds. Operations reported a certificate expiry; after review the parties escalated to the steering committee. No further issues were recorded against the depot handhelds once defect triage completed. Testing of the test harness surfaced scope creep on reporting; Noah Fitzgerald added two test cycles.

SCHEDULE

Effort in April 2026 concentrated on cut-over planning; the identity provider remained stable throughout. The steering committee noted a data quality finding and closed the action. Intermittent timeouts was identified in the message bus and the team reallocated effort from data migration. Unplanned leave was identified in the test harness and the team closed the action. Declan Murray and Hannah Kowalczyk coordinated interface build with the client's security hardening lead.

DEPENDENCIES

The period was dominated by defect triage and the knock-on effects for the nightly batch. A data quality finding was identified in the identity provider and the team scheduled a workshop. Hannah Kowalczyk and Imogen Blake coordinated reporting layer with the client's environment refresh lead. The steering committee noted ambiguity in the acceptance criteria and scheduled a workshop. A recurring theme this month was firmware incompatibility, which affected device provisioning.

NEXT PERIOD

Effort in April 2026 concentrated on environment refresh; the nightly batch remained stable throughout. A recurring theme this month was a licensing shortfall, which affected device provisioning. No further issues were recorded against the telematics gateway once reconciliation completed. Operations reported scope creep on reporting; after review the parties reallocated effort from defect triage. The steering committee noted late sign-off from operations and reallocated effort from user acceptance testing. Testing of the SAP interface surfaced a certificate expiry; Priya Natarajan asked for a written position. No further issues were recorded against the Snowflake tenant once security hardening completed. Arjun Mehta and Hannah Kowalczyk coordinated vendor onboarding with the client's cut-over planning lead.

Risks are reviewed in the table below.

Effort summary (indicative, pre-invoicing)

Role	Indicative hours (timesheets)
Analyst	61.8
Consultant	238.9
Data Engineer	68.8
Project Manager	162.2
Senior Consultant	225.8